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Commissioner / Director 

Joseph T. Parisi 
County Executive 
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Todd Draper  
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September 24, 2020 
 

INVITATION FOR PROPOSALS 
 
You are invited to submit a Proposal for RFP No. 320031 to provide professional engineering & architectural 
design services for Isolation Areas Remodel & Upgrades for the Badger Prairie Health Care Center.  The 
Proposals are due on or before 2:00 p.m., Thursday, October 22, 2020.  No performance bond is required for 
this project. 
 

ADDITIONAL INFORMATION 
 
The project has a very aggressive time frame for both design & construction.  Do not submit a proposal if you 
are not completely confident your entire team can meet the schedule. 
 

SPECIAL INSTRUCTIONS 
 
Please provide the entire proposal package in these formats: three (3) bound hard copies and an electronic 
version on a USB flash drive or compact disk.  Follow these instructions when submitting your proposal: 
 

1. Place the signed Proposal Form on top as page 1. 
2. Place the signed Fair Labor Practices Certification after the Proposal Form as page 2. 
3. Place the Proposal information after Fair Labor Practices Certification. 
4. Clearly label your envelope containing your proposal in the lower left-hand corner as follows: 

Proposal No. 320031 
Isolation Areas Remodel & Upgrades 
October 22, 2020, 2:00 p.m. 

5. Mail or deliver to: 
Scott Carlson, Project Manager 
Dane County Department of Public Works, Highway & Transportation 
1919 Alliant Energy Center Way 
Madison, Wisconsin  53713 

 
If any additional information about this Request for Proposals is needed, please call Scott Carlson at 608/266-
4179 or send email to carlson.scott@countyofdane.com. 
 
Sincerely, 

Scott Carlson 
Project Manager 
 
Enclosure: Request for Proposals No. 320031 Package 
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SECTION 01 11 19 

REQUEST FOR PROPOSAL 

LEGAL NOTICE 

Dane County Dept. of Public Works, Hwy & Transp., 1919 Alliant Energy Center Way, Madison, 
WI 53713, will receive sealed Proposals until: 
 

2:00 P.M., THURSDAY, OCTOBER 22, 2020 

RFP NO. 320031 

ISOLATION AREAS REMODEL & UPGRADES 

BADGER PRAIRIE HEALTH CARE CENTER 

1100 E.VERONA AVE., VERONA, WI 
 
Dane County is inviting Proposals for professional engineering & architectural design services. A 
suite of rooms is being converted to care for specific residents. Only firms with capabilities, 
specific experience & expertise with similar projects should obtain this RFP document & submit 
Proposals. 
 
RFP document may be obtained after 4:00 p.m. on Sep. 24, 2020 by downloading it from bids-
pwht.countyofdane.com. Please call Scott Carlson, Project Mgr., at 608/266-4179, or our office at 
608/266-4018, for any questions or additional information. 
 
An informational facility tour will be held Oct. 13, 2020 at 1:00 p.m. at BPHCC, starting in the 
entrance lobby. Interested firms are strongly encouraged to attend this tour. See RFP for 
mandatory disease transmission prevention practices. 
 
 

PUBLISH: SEP. 29 & OCT. 6, 2020 - WISCONSIN STATE JOURNAL 

 SEP. 30 & OCT. 7, 2020 - THE DAILY REPORTER 
 

https://bids-pwht.countyofdane.com/
https://bids-pwht.countyofdane.com/
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SECTION 00 24 16 

SCOPES OF PROPOSALS 
 

1.  GENERAL INFORMATION 
 
A. Dane County is requesting your proposal for professional architectural and engineering (A/E) 

design and construction services for the Badger Prairie Health Care Center Isolation Areas 
Remodel & Upgrades. 

B. The Badger Prairie Health Care Center is located at 1100 East Verona Ave., Verona, 
Wisconsin. The current facility was occupied in 2011 & is licensed to care for 120 residents. 

C. To be considered for this project, the Consultant must meet or exceed the following criteria: 

1. Have at least one registered architect & one registered professional engineer as lead 
responsible members of the firm or project team. 

2. Have been in business for a period of not less than five (5) years. 

3. Must have been responsible for the design and completion of at least three (3) health care 
or laboratory facilities where virus containment & innovative ventilation strategies were 
employed. 

4. Consideration will be given to joint ventures consisting of two or more firms organized 
for the purpose of furnishing professional services as a single entity, providing the 
assignment of and provisions for continuity of the various responsibilities within the joint 
venture are approved by the County, and further providing that either of the individual 
firms constituting the joint venture meets the eligibility requirements listed above. 

D. This project has a very aggressive timeline for both design & construction.  To be considered, 
your firm(s) must commit all the staff needed to complete the project on the detailed timeline 
(Section 8). 

E. This project will create a section of the facility to treat & care for residents with COVID-19 
or other communicable viruses or diseases.  Your firm must be able to demonstrate 
significant experience & knowledge of facilities providing these services including all related 
MEP services. 

2.  SCOPE OF WORK 
 
A. Project deliverables and specific tasks are detailed in the Draft Professional Services 

Agreement. 

B. Design, Bidding, Construction, Commissioning Phases: 

1. Dane County shall select the project specifics from the options / recommendations 
presented in an Options Analysis Study (not in contract) for construction.  The 
engineering / architectural design team shall develop Construction Documents, as 
directed by Dane County. 

2. Dane County will review, provide input & make modifications throughout the design 
process. 
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3. Develop & refine opinions of probable cost. 

C. In-person meetings shall be limited & shall follow current Public Health - Madison & Dane 
County procedures & recommendations (see 
publichealthmdc.com/documents/office_space_checklist.pdf and 
publichealthmdc.com/coronavirus/forward-dane/current-order).  Whenever possible, 
meetings shall be held via teleconference or videoconference, to be hosted by the consultant.  
Dane County reserves right to mandate safe physical distancing & use of face masks by all 
personnel while inside any County facility or on any County grounds. 

3.  PROPOSAL CONTENT 
 
A. Interested consultants shall submit the following information in their proposal, in seven 

clearly distinct sections or divisions: 

1. Proposal Form, Fair Labor Practices Certification and Proposer’s cover letter. 

2. Description of firm’s qualifications, experience, organization and resources.  This 
description must pay specific attention to the programming, planning and design of 
medical, health care, skilled nursing facility with COVID resident care capabilities.  
Description must include: 
a. Experience with, or involvement in developing associated professional design 

standards, regulations, codes, etc.;  
b. Related facility renovation / remodeling experience; and  
c. Resumes describing the professional affiliations, educational and work experiences 

for each of the key staff (including sub-consultants) that would be assigned to this 
Work; these key staff shall retain project involvement and oversight throughout the 
course of the Work. 

 
3. Listing of at least three health care or laboratory facilities construction projects completed 

by their company that are similar to the one being proposed.  Particular attention will be 
paid to renovation projects completed at or within an existing building.  Listing shall 
include for each project: 
a. Brief description of the project including services provided (e.g., structural design, 

construction management, architectural design, MEP engineering, etc.);  
b. Detail the proposing company’s role(s) in the project;  
c. Project references (name of the organization, contact person or responsible official, 

address, telephone and fax numbers, e-mail address);  
d. Start and end dates of services; and  
e. Specific details of originally proposed project budget and time of completion and 

final (actual) project budget and time of completion. 
 

4. Description of programming, planning and design techniques to be used in approaching 
the Work.  Close attention will be paid to the A/E firm’s knowledge and understanding 
of: 
a. Laboratory, health care, long-term care and skilled nursing facilities; 
b. Current & upcoming research & technical innovations for virus containment & 

elimination & public safety;  
c. State and federal statutes, regulations and codes for the same; and 
d. Specific experience with specialized facilities and populations. 

 
5. Indicate individual staff availability and tentative timetable (in the form of a Gantt chart) 

for the project development, design and construction phases, using a theoretical start date 

https://publichealthmdc.com/documents/office_space_checklist.pdf
https://publichealthmdc.com/coronavirus/forward-dane/current-order
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of December 1, 2020.  Include listing of other consultants who will participate in this 
Work and their area of expertise. 

6. Fee for services stated as fixed fee. 

7. State clearly any limitations you wish to include in Draft Professional Services 
Agreement and advise of any conditions that you may have. 

4.  EVALUATION CRITERIA 
 
A. Proposing consultants will be evaluated on this criteria: 

Project Personnel 30% 
Relative Experience 40% 
Approach to Project 10% 
Past Project References 10% 
Pricing / Cost Proposal      10% 
 Total 100% 

 

5.  PRICING 
 
A. Additional details about project phases, pricing & payments are detailed in the Draft 

Professional Services Agreement. 

B. Fee for services stated as fixed fee shall be submitted in the Proposals. 

6.  FACILITY TOUR 
 
A. A proposing company facility tour will be held on October 13, 2020 at 1:00 p.m. at the 

Badger Prairie Health Care Center, 1100 East Verona Ave., Verona, Wisconsin, starting in 
the entrance lobby.  This cursory tour will go approximately 45 minutes.  Proposing 
companies are strongly encouraged to attend this tour, however attendance is optional. 

B. Safe distancing & face masks are required for all tour attendees.  Tours will be limited to 10 
people; please limit number of attending staff & sub-consultants.  If there are more than 10 
people, group will be split & there will be two or more tours.  Allow sufficient time if you do 
not make it in to first tour group 

7.  OWNER’S RESPONSIBILITY 
 
A. Dane County will provide all available building, site, architectural, structural, mechanical, 

electrical, plumbing, telecommunications, fire protection, and security drawings and 
specifications to selected consultant.  These drawings and specifications may not be complete 
or in an as-built condition.  Consultant will need to confirm accuracy of drawings and 
specifications.  Dane County will provide any necessary hazardous material protection or 
abatement. 

8.  TIMETABLE 
 
A. Listed below are specific and estimated dates and times of events related to this RFP.  The 

events with specific dates must be completed as indicated unless otherwise changed by Dane 
County.  In the event that Dane County finds it necessary to change any of the specific dates 
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and times in the calendar of events listed below, it will do so by issuing an addendum to this 
RFP.  There may or may not be a formal notification issued for changes in the estimated dates 
and times. 

DATE EVENT  
09/24/2020 RFP issued 
10/13/2020 - 1:00 p.m. Facility tour 
10/15/2020 - 2:00 p.m. Written inquiries due 
10/19/2020 Latest addendum (if necessary) 
10/22/2020 - 2:00 p.m. Proposals due 
10/26/2020 (estimated) Oral presentations / interviews for invited proposing 

companies (if Owner requests) 
10/27/2020 (estimated) Notification of intent to award sent out 
12/2020 - 02/2021 (estimated) Design Phases 
• 12/01/2020 (estimated) Agreement start date 
• 12/30/2020 (estimated) Design Development Phase deliverables due 
• 01/29/2021 (estimated) Construction Documents Phase deliverables due 

02/2021 - 08/2021 (estimated) Bidding-Construction-Start Up-Commissioning Phases 
 

9.  ADDITIONAL INFORMATION 
 
A. Dane County Department of Public Works, Highway & Transportation, 1919 Alliant Energy 

Center Way, Madison, Wisconsin 53713, will receive your Proposal. 

B. Information regarding this project may be obtained from Scott Carlson, Public Works Project 
Manager, 608/266-4179, carlson.scott@countyofdane.com. 

C. Since RFP documents are obtained from the Dane County web site, proposing company is 
responsible to check back there regularly for Addenda. 

D. All Proposals must be submitted by 2:00 p.m., Thursday, October 22, 2020. 

E. Dane County reserves the right to accept or reject any Proposal submitted. 

F. Information submitted by consultants will be reviewed and candidates may be scheduled to 
appear before an interview panel.  Those appearing for an interview shall be prepared to 
discuss their approach for the design of this work, methodology, project team, a timetable, the 
basis of their fee schedule and answer questions from our staff. 

G. Dane County reserves the right to negotiate an Agreement after the successful firm is 
selected.  Selection will be based only on the proposal submitted and subsequent interviews.  
Therefore, the proposals must be complete.  Submission of a proposal shall constitute a valid 
offer, which may be accepted by the County for a period of ninety (90) calendar days 
following the proposal due date. 

H. Dane County is an Equal Opportunity Employer. 

END OF SECTION 
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Department of Public Works, Highway & Transportation  
Public Works Engineering Division 608/266-4018 
Gerald J. Mandli, P.E. 
Commissioner / Director 

Joseph T. Parisi 
County Executive 

  
Deputy Director 
Todd Draper 

1919 Alliant Energy Center Way 
Madison, Wisconsin  53713 

Fax: 608/267-1533 
https://pwht.countyofdane.com/public_works.aspx#engineering 

 
SECTION 00 42 13 

PROPOSAL FORM 

PROPOSAL NO. 320031 
PROJECT: ISOLATION AREAS REMODEL & UPGRADES 
 BADGER PRAIRIE HEALTH CARE CENTER 
 

The undersigned, submitting this Proposal, hereby agrees with all terms, conditions and requirements of the above 
referenced Request for Proposals, and declares that the attached Proposal and pricing are in conformity therewith. 

 

SIGNATURE:    
 (Proposal is invalid without signature) 

 
Print or Type Name:     Date:    
 
Title:    
 
Company:    
 
Address:    
 
Telephone No.:     Fax No.:    
 
Email Address:    
 
Contact Person:    
 
 
Receipt of the following addenda and inclusion of their provisions in this Proposal is hereby acknowledged: 
 
 

Addendum No(s).    through    
 
Dated    

 
 
All Proposers are strongly encouraged to be a registered vendor with Dane County.  Registering allows vendors 
an opportunity to receive notifications for RFPs & RFBs issued by the County and provides the County with up-
to-date company contact information.  Complete a new form or renewal online at: 
danepurchasing.com/Account/Login?. 

http://www.danepurchasing.com/Account/Login?


 

 

 

Page Intentionally Left Blank 
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COUNTY OF DANE 

PROFESSIONAL SERVICES AGREEMENT 

SIGNATURE PAGE 

 Date:  [Date]  

 Project No.:  320031  

 Agreement No.:    

THIS AGREEMENT is between the County of Dane, by its Department of Public Works, 
Highway & Transportation, hereinafter referred to as “COUNTY”, and [Consultant Name, 
Address, City, State, Zip], hereinafter called the “ENGINEER”. 

WITNESSETH 
 
WHEREAS, COUNTY proposes securing architectural / engineering services for a project 
described as follows: 

Badger Prairie Health Care Center Isolation Areas Remodel & Upgrades 

WHEREAS, COUNTY deems it advisable to engage the services of the ENGINEER to furnish 
professional services in connection with this project, and 

WHEREAS, COUNTY has authority to engage such services, and 

WHEREAS, the ENGINEER represents that it is in compliance with the applicable Wisconsin 
Statutes relating to the registration of architects and professional engineers and designers, and has 
agreed to furnish professional services for COUNTY, 

NOW, THEREFORE, in consideration of the premises and to their mutual and dependent 
agreements, the parties hereto agree as set forth in the following pages, which are annexed hereto 
and made a part hereof. 

IN WITNESS WHEREOF, COUNTY and the ENGINEER have executed this Agreement as of 
the above date. 

[ENGINEERING CONSULTANT]   COUNTY OF DANE 

 
    
  Signature Date    Joseph T. Parisi, County Executive Date 
 
 
    
  Printed Name    Scott McDonell, County Clerk Date 
 
  
  Title 
 
  
  Federal Employer Identification Number (FEIN) 
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1. ARTICLE 1:  SCOPE OF AGREEMENT 

1.A. This Agreement between COUNTY and the person or firm, duly licensed under the laws and 
in accordance with the regulations of the State of Wisconsin, hereinafter referred to as the 
“ENGINEER” shall be governed by the following Terms and Conditions. 

1.B. The ENGINEER shall provide technical and professional services under this Agreement.  
The Terms and Conditions of this Agreement shall apply to modifications made to this 
Agreement and shall apply to both the services rendered in the creation of the design and to 
the additional services called for in carrying out the design. 

1.C. The ENGINEER shall serve as the professional technical advisor and consultant to COUNTY 
in matters arising out of or incidental to the performance of this Agreement and in that 
capacity, the ENGINEER shall not have a contractual duty or responsibility to any other 
person or party or individual regarding the services under this Agreement, except as that duty 
may arise under the laws of the State of Wisconsin.  The ENGINEER is not an agent of the 
COUNTY within the meaning of s. 893.80 or 895.46, Wis. Stats. 

1.D. Professional services performed or furnished under this Agreement shall be based on the care 
and skill ordinarily used by members of the profession involved, who practice under the 
authority of and who are governed by the license issued under the Wisconsin Statutes and 
the Wisconsin Administrative Code.  The standard of care for architectural and engineering 
services under this Agreement shall include designing buildings, structures and / or related 
infrastructural systems that comply with all applicable building and safety codes. 

1.E. By accepting this Agreement, the ENGINEER represents possession of the necessary skill 
and other qualifications to perform work under this Agreement and is familiar with the 
practices in the locality where such services and work shall be performed. 

1.F. The ENGINEER shall review and become familiar with the current Division 00 & 01 
requirements utilized by COUNTY in construction contracts and shall provide services and 
work, consistent with such requirements, so that the Contractor’s schedule is not negatively 
impacted.  

1.G. The ENGINEER shall be professionally responsible for work performed under this 
Agreement.  Upon written approval of COUNTY, the ENGINEER may subcontract work to 
an approved consultant under this Agreement, to the specific extent authorized by COUNTY.  
The authorization to subcontract shall not relieve the ENGINEER of professional or 
contractual responsibility for any work performed or delivered under this Agreement.  The 
authorization to subcontract shall not be construed to create any contractual relationship 
between COUNTY and such consultant. 

1.H. Subcontracts for services under this Agreement shall provide that work performed under such 
subcontract, shall be subject to provisions of this Agreement and shall also provide that any 
professional duty or responsibility pertaining thereto shall be accomplished to the benefit of 
COUNTY.  Upon request, an electronic copy of each such subcontract for which COUNTY 
approval is granted shall be furnished to COUNTY. 

1.I. The ENGINEER may substitute consultants or professional staff under this Agreement only 
to the specific extent authorized by COUNTY in writing. 

1.J. In the performance of this Agreement, the ENGINEER shall become familiar with and 
perform such services in accordance with the specifications set forth in the Request for 
Proposals document.  The COUNTY reserves the right to update County Master 
Specifications Division 00 and Division 01 at any time, including after the signing date of 
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this Agreement. The ENGINEER shall use and conform to the most current County Master 
Specifications Division 00 and Division 01 available at the time of Final Review Documents 
and the ENGINEER shall not be eligible for a change order based upon alterations to said 
County Master Specifications Division 00 and Division 01 occurring after the date of 
Agreement signing. 

1.K. For this project the following terms will be in use: 

1.K.1) Project Planning Team = Dane County staff from the Badger Prairie Health Care 
Center, Facilities Management Division, Public Works Engineering Division, the 
engineering / architectural design team (ENGINEER).  Occasionally, others may be 
asked to join or provide input to this team. 

2. ARTICLE 2:  SCOPE OF THE SERVICES TO BE PROVIDED 

2.A. General: 

2.A.1) Services are to be provided by the ENGINEER in each of the following phases: 

 Design Development Phase 
 Construction Documents Phase 
 Bidding Phase 
 Construction Phase 
 Commissioning Phase 
 

2.A.2) An assigned COUNTY Public Works Project Manager will be the ENGINEER's 
contact in securing COUNTY direction and for arranging the necessary meetings 
with COUNTY or other County Departments and obtaining the approvals required 
by COUNTY. 

2.A.3) The ENGINEER shall create a log of all COUNTY and ENGINEER generated 
design changes resulting from meetings and communications from COUNTY.  This 
log shall be kept throughout the entire design process and submitted to COUNTY 
every two (2) months. 

2.A.4) The ENGINEER shall facilitate a site investigation for the purpose of identifying 
conditions at the site which might adversely affect the achievement of the proposed 
design. 

2.A.5) The term “written” or “in writing” may be either electronic or hard copy 
documentation, unless otherwise stated or directed by COUNTY. 

2.B. Study Phase: 

2.B.1) This Phase is not part of this Agreement but will be completed in advance of the 
design phases commencing.  The Options Analysis Study shall be provided to 
ENGINEER. 

2.C. Schematic Design Phase:  NOT USED 

2.D. Design Development Phase: 

2.D.1) The ENGINEER shall review the program and functional requirements, plans and 
specifications of record, (to the extent that such documents are reasonably available), 
and applicable COUNTY standards and guides or other written direction by 
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COUNTY.  The ENGINEER shall establish the limiting parameters of the design as 
defined by the instructions issued to it by COUNTY, to determine if the design 
concept is achievable within the schedule and budget proposed by COUNTY. 

2.D.2) To the extent necessary, the ENGINEER shall facilitate investigation of the site for 
existing conditions which differ from those indicated in the record drawings or which 
could have a detrimental impact on the achievement of the work called for under the 
project. 

2.D.3) Within seven (7) calendar days of receipt of the program and functional 
requirements, plans and specifications of record, the ENGINEER and COUNTY 
shall schedule a meeting to review the ENGINEER's design concept and such other 
matters as are necessary to establish that at this preliminary point, the proposed 
design concept is consistent with the requirements of COUNTY. 

2.D.4) The ENGINEER shall document the results of design meetings, including design 
factors agreed to, with any instructions furnished by COUNTY to carry out such 
factors, including, but not limited to: 

 Program clarification 
 Scheduling concerns 
 Existing site conditions 
 Project cost estimates 
 Cost-value trade offs 
 Quality requirements 
 Special material requirements 
 Communications requirements 
 Engineering requirements 
 

2.D.5) The ENGINEER shall furnish a copy of the documentation produced under this 
Phase to each participant attending a design concept meeting. 

2.D.6) In agreements which involve renovation or remodeling of or additions to existing 
facilities, the ENGINEER shall evaluate the suitability of existing building elements, 
materials and equipment for reuse in the renovated project.  Reasonably accessible 
areas shall also be observed by the ENGINEER or its consultants to evaluate existing 
major mechanical, plumbing and electrical systems.  Any of the foregoing 
considered to be economically reusable shall be reported to COUNTY and may be 
reused unless directed otherwise by COUNTY. 

2.D.7) The ENGINEER shall provide sufficient, alternative design solutions on major 
design features to allow COUNTY to ascertain that the recommended design 
achieves a practical programmatic and economic solution, within the limitations of 
the authorized program, schedule and budget.  Include staffing and occupancy 
considerations provided by COUNTY. 

2.D.8) The major design features, equipment and systems that must be evaluated include, 
but are not limited to: 

 Structural systems 
 Building envelope (wall, window and roofing) systems 
 Life safety systems 
 Heating, ventilating and air conditioning & associated controls 
 Plumbing & associated controls 
 Electrical & associated controls 
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 Lighting systems & associated controls 
 Telecom systems 
 Audio / visual systems 
 Facility security systems & associated controls: 

• Doors, locks, & hardware 
• Surveillance, cameras, recording devices 

 Facility signage 
 

2.D.9) The ENGINEER shall provide a working analysis of each major design feature 
included in the selected design concept, with constraints and dependencies that is 
sufficiently complete to allow commencement of the Construction Documents 
Phase: 

2.D.9) a. The ENGINEER shall prepare preliminary drawings, specifications and 
other data tailored to the project that fix and describe the size and character 
of the entire project as to major design features and systems and such other 
essentials outlined by COUNTY: 

(1) The preliminary drawings shall include plans, elevations, sections and 
details at a scale which is sufficient to fully illustrate the design 
concepts, materials and finishes to be employed.  Drawings shall be in 
format as approved by COUNTY. 

(2) The outline specifications shall include relevant specific information 
for Division 01 - Bidding and Contract Requirements and a list of the 
applicable technical divisions. 

2.D.9) b. The ENGINEER shall prepare a Design Report that includes: 

(1) A time estimate for completion of each separate phase of the work 
(Design, Construction Documents, Bidding, Construction and 
Commissioning).  

(2) A detailed estimate of project cost based on the preliminary design 
concept, which indicates that the project budget limitations will not be 
exceeded.  Factors influencing the cost feasibility of each major 
division of the specification and related drawings shall be identified. 

(3) An analysis of the biddability and constructability of the project within 
the time allowed by COUNTY. 

(4) An identification of any part of the work that might require special 
monitoring or consideration during construction to prevent quality 
control problems, delays, or cost escalation.  Include any long lead 
time equipment or materials, items which interface with difficulty, 
areas of work requiring significant care, sequencing or precision in 
installation and full or partial User occupancy during construction. 

(5) As a safeguard against unforeseen bidding conditions, the 
ENGINEER may recommend appropriate alternate bids for 
COUNTY's consideration.  Such alternates shall be identified and 
developed at no additional cost to this Agreement. 

2.D.10) Upon determination by the ENGINEER that the final design is represented by the 
preliminary drawings and specifications, those documents along with a final Design 
Report shall be submitted to COUNTY for review and concurrence prior to 
commencement of Construction Documents. 
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2.D.10) a. The ENGINEER shall provide COUNTY with up to four (4) sets and one 
(1) electronic file of the Design Report with appendix, preliminary 
drawings and outline specifications for review and coordination purposes.  
Electronic documents shall be in a format approved by COUNTY. 

2.D.10) b. COUNTY will issue a list of recommended changes / corrections to be 
incorporated into the documents.  Within seven (7) calendar days of 
receipt, the ENGINEER shall transmit written replies to review comments 
issued by COUNTY.  Directions by COUNTY shall be incorporated into 
the design, unless the ENGINEER shall have explained objections to 
COUNTY and obtained prior written approval of noncompliance from 
COUNTY before proceeding with related work. 

2.D.10) c. The ENGINEER or COUNTY may call a further preliminary review 
meeting, when necessary to finalize the design concept.  Written replies to 
additional COUNTY comments shall be made before proceeding to the 
Construction Documents Phase. 

2.D.10) d. Approval of these documents by COUNTY will complete the Design 
Development Phase, whereupon COUNTY will issue written instruction 
to the ENGINEER to proceed to the Construction Documents Phase. 

2.D.11) Design Development Phase deliverables shall be: 

2.D.11) a. Three (3) bound, hard copies of drawings (full size-typical of all 
submissions) & specifications (in 8½ x 11 format-typical of all 
submissions); and 

2.D.11) b. Electronic version of all documents delivered on a USB flash drive or 
compact disk: 

(1) Drawings in AutoCAD 2019 (or earlier version); 
(2) Specifications in Word 2016 compatible (or earlier version); and 
(3) Adobe Acrobat 2020 (or earlier version) of drawings and 

specifications (PDFs converted from Word, AutoCAD, or other 
programs; minimize pdf file size by converting files rather than 
scanning printouts). 

2.E. Construction Documents Phase: 

2.E.1) Upon receipt of written instructions from COUNTY, the ENGINEER shall prepare 
Construction Documents for bidding, construction and commissioning of the project.  
The Construction Documents shall provide the detailed requirements for the 
successful construction of the entire project. 

2.E.2) Construction Documents shall comply with the COUNTY Master Specifications 
Division 00 and Division 01. 

2.E.3) The Construction Documents shall be internally consistent in terms of coordination 
between: 

2.E.3) a. Work of the ENGINEER and its consultants. 

2.E.3) b. Requirements of various divisions or trades. 
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2.E.3) c. Drawings and specifications. 

2.E.4) During this phase, the ENGINEER shall develop and provide documents for the 
systems designed under this Agreement which will achieve a biddable and 
constructible project, compliant with all applicable building and safety codes and 
within the assumption of professional responsibility set forth in this Agreement.  
These services shall include, but not be limited to: 

2.E.4) a. Coordination, to protect the integrity of the design and facilitate 
construction with: 

(1) Manufacturers:  Ensure that manufactured items called for in the 
documents are currently available and will fit, interface and perform 
as required to achieve design intent. 

(2) Consultants:  Ensure that information necessary to their work is 
provided in a timely manner and that consultants exchange 
information with each other and the ENGINEER. 

(3) Utility Companies:  Determine the standard operating procedures and 
time requirements for obtaining the services and the cooperation of the 
utility companies involved in the execution of the project.  Provide 
this information in writing to interested parties as needed. 

(4) Occupying Agency:  Ensure that program-required furniture, fixtures 
and equipment (FF&E) layout is suitable so as to be compatible but 
not interfere with access to, placement or operation of the mechanical, 
electrical or plumbing appurtenances. 
(a) The ENGINEER shall work with Occupying Agency & 

Purchasing Division on the FF&E program & develop an FF&E 
Report to be submitted for COUNTY approval. 

(5) Governmental authorities having jurisdiction over the work: 
(a) The ENGINEER shall submit documents for approval to public 

agencies having jurisdiction over the project and after obtaining 
such approval of those agencies, the ENGINEER shall file two (2) 
copies of such approval with COUNTY. 

(6) Such other agencies, boards, associations or individuals whose 
activities could impact or interfere with the successful completion of 
the project. 

2.E.4) b. Inclusion in the Construction Documents of: 

(1) Plans, elevations and sections at a scale which is sufficient to give a 
full and complete understanding of the construction, dimensions 
thereof, materials to be employed, location of utilities and any other 
pertinent data. 

(2) Details, diagrams, schedules, photo reproductions and other graphic 
methods appropriate to define work required to be performed to 
accomplish the purposes of the project. 

(3) Description of existing conditions of site and / or structures with 
sufficient clarity to permit their use without ambiguity in the bidding, 
construction and commissioning process. 

2.E.4) c. Inclusion in the specifications documents of bidding and contract 
requirements, special provisions and / or appendices, and technical 
sections.  Unless otherwise agreed to by COUNTY in writing, the format 
shall generally follow the divisions of the Construction Specifications 
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Institute.  If approved by COUNTY in writing, short form specifications 
for limited scope work may be included on the drawings in lieu of 
Construction Specifications Institute format specification sections. 

(1) The technical sections of the specifications shall completely and 
concisely describe the materials and services to be employed or 
installed by the construction contractor(s) in the work.  These 
specifications shall describe the work to be done and shall be arranged 
by work or material in appropriate divisions with suitable cross-
references for clarity and continuity 

(2) The technical sections of the specifications shall be carefully worded 
to allow a clear understanding of the work required by each of the 
construction contractors and their subcontractors, and to describe the 
responsibility for the work required to be performed by such 
contractor(s), individually and collectively, for the performance of 
work required to deliver the project complete, without ambiguity as to 
which technical sections of the specifications cover each element of 
work. 

(3) The technical sections of the specifications shall clearly state the 
minimum grade, quality, and type of materials and workmanship 
required.  These specifications shall not restrict competition, where it 
is available, but shall state a level of quality, which can be objectively 
determined by persons normally engaged in the type of trade or 
practice described. 

(4) When two (2) or more manufacturers offer on the open market 
materials, equipment or devices of equal quality and usability needed 
for the project, each such known manufactured product shall be 
specified for potential use on the project. 

(5) The professional judgment of the ENGINEER or the direction of the 
COUNTY may limit competition to a brand name, process, or 
technique of manufacture. 

(6) The ENGINEER shall compile and include in the construction 
contract documents a summary listing of all submittals required for 
the project from the construction contractor(s).  Included shall be shop 
drawings, samples, cuts, catalogs, models, mockups and other 
preliminary information needed from the contractors to describe how 
they will fulfill their responsibilities under their contracts. 

2.E.5) Upon determination by the ENGINEER that the final project design is represented 
by completed Construction Documents, those documents shall be submitted to 
COUNTY for review and concurrence prior to release for bidding. 

2.E.5) a. The ENGINEER shall provide COUNTY with review sets in a format and 
standard specified by the COUNTY. 

2.E.5) b. COUNTY will issue a list of recommended changes / corrections to be 
incorporated into the next review set or final documents.  The ENGINEER 
shall within seven (7) calendar days transmit written replies from the 
ENGINEER and its sub-consultants to review comments issued by 
COUNTY or for which clarification requests were identified or for which 
changes were authorized at the final design review meeting and 
communicated to the ENGINEER.  Directions by COUNTY shall be 
incorporated into the documents. 
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2.E.6) Prior to submission of the final documents, the ENGINEER shall call for a final 
review meeting with COUNTY, if needed, to finalize and prepare for publication of 
the final bidding documents, with any conditions required by COUNTY. 

2.E.7) ENGINEER shall affix to both the cover sheet of Drawings and & inside cover of 
Project Manual current State of Wisconsin registration seal, number & signature.  
These shall be applied by registered architect and each professional engineer 
responsible for project design.  

2.E.8) At the time of delivery of the final documents, the ENGINEER shall report to 
COUNTY, in writing with updated estimates of project costs and schedules. 

2.E.9) Upon receipt of the Construction Documents Phase deliverables, updated Design 
Report & FF&E Report, the Project Planning Team shall evaluate these documents 
& indicate to the ENGINEER in writing when & how to proceed. 

2.E.10) COUNTY will print and distribute drawings and specifications for bidding purposes 
without cost to the ENGINEER.  The ENGINEER shall provide the original 
drawings, original specifications and an electronic copy of both the drawings and 
original specifications for printing by COUNTY, in a format as approved by 
COUNTY.  If the ENGINEER is directed by COUNTY to acquire the necessary 
printing services, these services shall be a reimbursable expense as provided in 
Article 4.C. hereof. 

2.E.11) Constructions Documents Phase deliverables shall be: 

2.E.11) a. 90% Construction Documents: 

(1) Three (3) hard, bound copies of Drawings & Specifications; and 
(2) Electronic version of all documents delivered on a USB flash drive or 

compact disk: 
(a) Drawings in Adobe Acrobat 2020 (or earlier version; PDFs); and 
(b) Specifications in Word 2016 compatible (or earlier version). 

2.E.11) b. Final Construction Documents: 

(1) Original unbound, hard copy of Drawings and Project Manual in full 
size, paper format; 

(2) Three (3) hard, bound copies of Drawings and Project Manual; 
(3) One (1) bound, hard copy of Drawings and Project Manual to be 

submitted by ENGINEER to State of Wisconsin and / or local 
Authority Having Juristication, for stamped approval; and 

(4) Electronic version of all documents delivered on a USB flash drive or 
compact disk: 
(a) Drawings (.dwg files) in AutoCAD 2019 (or earlier version): 

1. Each drawing sheet shall be complete with x-refs or base plan 
sheets included and attached; 

2. All external data from non-AutoCAD programs (e.g., Excel 
or Word) shall be included and attached; and 

3. Include copy of Plot Style Table (ctp file) used to print 
drawings. 

(b) Drawings in Adobe Acrobat 2020 (or earlier version; minimize 
pdf file size by converting files from AutoCAD or other 
programs); 

(c) Project Manual in Word 2016 compatible (or earlier version); and 



 

Proposal No. 320031 Profesional Services Agreement 
rev. 09/2020 00 52 98 - 11 

(d) Project Manual in Adobe Acrobat 2020 (or earlier version; 
minimize pdf file size by converting files from Word or other 
programs, rather than scanning printouts). 

2.F. Bidding Phase: 

2.F.1) The Bidding Phase shall commence with the publication of the Invitation to Bid and 
shall conclude with the award of the number of contracts necessary to achieve the 
purposes of construction. 

2.F.2) The ENGINEER shall serve as the professional technical consultant and advisor to 
COUNTY during the bidding process, including the preparation for and participation 
in Pre-Bid Conferences. 

2.F.3) The ENGINEER shall answer all pre-bid questions from contractors in an addendum 
and prepare any additional addenda necessary, for COUNTY to authorize, print and 
distribute as appropriate. 

2.F.4) The ENGINEER shall assist COUNTY by evaluating and making recommendations 
to COUNTY on the qualifications of prospective construction contractors and 
subcontractors. 

2.F.5) The ENGINEER shall assist COUNTY in analyzing bids and negotiating with the 
lowest, qualified, responsible bidders as deemed appropriate by COUNTY. 

2.F.6) If the low bids submitted by qualified, responsible bidders exceed construction cost 
estimate approved at Construction Documents Phase by five percent (5%) or more, 
the ENGINEER shall revise and change the Construction Documents for a project 
rebidding, as approved by and without additional cost to COUNTY that will permit 
a proper award of the contract(s) within the approved estimate of project cost or other 
funding limitation.  If the low bid exceeds construction cost estimate approved at 
Construction Documents Phase by less than five percent (5%), at the COUNTY’s 
option, the ENGINEER shall revise and change the Construction Documents for a 
project rebidding, as approved by COUNTY, but shall be compensated for revisions 
per negotioned amendment to this Professional Services Agreement. 

2.F.7) In the event that there is a reduction in scope to keep the project within budget and 
this results in low bid(s) which total less than the construction budget, then the 
ENGINEER shall, at no additional fee, prepare construction bulletin(s) to add 
deleted program work back into the project. 

2.F.8) Upon construction contract offer, the ENGINEER shall immediately prepare 
construction documents which incorporate the bid documents, addenda issued, 
alternate bids accepted and negotiated contract deductions, all of which are 
incorporated in the Construction Documents.  Such work shall be completed in a 
timely fashion, but no later than seven (7) calendar days, so that construction is not 
delayed. 

2.F.9) The ENGINEER is authorized to proceed only through completion of the Bidding 
Phase.  The ENGINEER shall not proceed to any further phases without written 
instructions to proceed are provided by COUNTY. 
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2.G. Construction Phase: 

2.G.1) An assigned COUNTY Project Manager will be responsible for arranging and 
conducting construction-related meetings as required and act as the point of contact 
for the construction contractors.  A COUNTY approved ENGINEER representative 
shall attend, take notes, publish and distribute COUNTY approved minutes of job 
meetings. 

2.G.2) After the award of the construction contract(s), the ENGINEER shall become an on-
site technical and professional advisor to COUNTY.  In this capacity the 
ENGINEER will have continuous access to the site.  The ENGINEER, through 
COUNTY's Project Representative, will have access to data in the construction 
contractor(s) files or offices pertaining to the quality or time requirements of the 
construction contract(s), in the same mode, manner and extent that such data would 
be available to COUNTY. 

2.G.2) a. When requested and specifically contracted for by COUNTY, the 
ENGINEER shall provide a full-time, on-site representative who shall be 
qualified in construction administration and subject to the approval of 
COUNTY.  On projects for which COUNTY does not authorize full-time, 
on-site representation, the ENGINEER shall provide, in accordance with 
ATTACHMENT A - CONSTRUCTION PHASE SITE VISITS 
AGREEMENT, a COUNTY-approved person, with suitable experience in 
the construction process to visit the site in order to monitor and report the 
progress, quality, and timely performance of the work relative to the 
Construction Documents, as such work is being performed by the 
construction contractor(s).  The ENGINEER shall keep COUNTY 
informed of the progress and quality of the work based on on-site 
observations and shall endeavor to protect COUNTY against defects and 
deficiencies in the work. 

2.G.3) Immediately following the pre-construction meeting and prior to the start of 
construction, the ENGINEER shall review the proposed schedule for submittals from 
the construction contractor(s).  The ENGINEER shall assess the timing feasibility of 
such submittals relative to the construction schedule and review needed, and advise 
COUNTY in writing accordingly. 

2.G.3) a. The ENGINEER shall be responsible for the professional review and 
approval or rejection of shop drawings, samples and other submittals from 
the construction contractor(s) to determine conformance with the specific 
portions of the Construction Documents under which the submittal was 
made.  Deviation from the Construction Documents as noted by the 
contractor on submittals or otherwise observed by the ENGINEER shall 
be brought to the attention of COUNTY's Project Representative and 
concurrence received from COUNTY before any approval is given to a 
contractor.  Review of the submittals which have priority status as 
determined by COUNTY's Project Representative, must be completed 
within five (5) business days of receipt.  Review of other submittals shall 
be completed within ten (10) business days of receipt, or in accordance 
with the submittal schedule prepared by the General Contractor and as 
approved by COUNTY and ENGINEER at the start of construction.  The 
ENGINEER is responsible for submittal activity conducted by its 
consultants in the same manner as if such review were made by the 
ENGINEER. 
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2.G.3) b. The ENGINEER shall also review the results of all testing conducted 
during or after construction and report to COUNTY whether these results 
meet the design intent and the requirements of the Construction 
Documents. 

2.G.4) The ENGINEER's site representative shall observe the construction process to 
evaluate the adequacy and completeness of the construction contractor(s) 
compliance with the Construction Documents, and shall immediately report any 
noncompliance to the COUNTY Project Manager in writing. 

2.G.4) a. The ENGINEER shall be responsible for the coordination and 
performance of on-site services performed by consultants employed by the 
ENGINEER and shall review reports and other data submitted by such 
consultants.  The ENGINEER and each consultant engaged under Article 
1.G. and ATTACHMENT B. - ENGINEER / CONSULTANT 
AGREEMENT shall visit the job site as delineated in ATTACHMENT A. 
- CONSTRUCTION PHASE SITE VISITS AGREEMENT.  The 
ENGINEER shall provide in each consultant agreement, a requirement for 
consultant visits to the site and a schedule for such visits for professional 
evaluation of the work monitored by each consultant and a reporting 
system to inform COUNTY.  Site visits shall coincide with crucial times 
of the construction for the specialty area involved. 

2.G.4) b. Following construction site visits, the ENGINEER shall make routine, 
written status reports detailing observations and activities on the project, 
at such intervals as is elsewhere herein established and in a format 
approved by COUNTY.  The ENGINEER shall submit the reports within 
three (3) business days of the site visit by the ENGINEER's representative.  
Reporting requirements for full-time, on-site representation shall be 
established by each Agreement for such professional services. 

2.G.4) c. The ENGINEER's site representative will receive copies of reports 
submitted by the General Contractor and shall provide site observation to 
evaluate the reports.  Discovered construction variances shall immediately 
be reported to COUNTY. 

2.G.4) d. If it becomes necessary during construction, to interpret, construe, clarify 
or to otherwise determine the reasonable meaning, application or 
implementation of the Construction Documents, the ENGINEER acting in 
good faith, based upon the facts made known to it at the time, shall 
recommend to COUNTY in writing, a reasonable course of conduct in 
connection with the issues involved.  Such recommendation(s) may be 
considered for further contractual action by COUNTY. 

2.G.4) e. Should the ENGINEER become aware that the work of any contractor or 
subcontractor in place or underway does not conform to the work or 
quality required by the Construction Documents, the COUNTY Project 
Manager shall be immediately notified in writing.  It is appropriate for the 
ENGINEER to also immediately advise the contractors of substantial 
deficiencies, and that notification of these deficiencies will be made to 
COUNTY.  The ENGINEER shall furnish such data as necessary to 
inform COUNTY of the degree of the noncompliance with the 
Construction Documents, the cause thereof, the impact on schedule and 
cost, if known, and a recommended course of conduct.  COUNTY shall be 
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solely responsible for implementation of the ENGINEER's 
recommendation.  This assumption of responsibility by COUNTY shall 
not relieve the ENGINEER or its consultants for negligence in the 
discovery of the condition, which was or should have been discovered. 

2.G.4) f. If the ENGINEER considers suspension of construction work appropriate, 
the ENGINEER shall notify COUNTY in writing and state the reasons, 
which, in the professional opinion of the ENGINEER, justify such action. 

2.G.5) Necessary professional services or construction required to repair or overcome 
problems caused by errors, omissions, ambiguities or changes not authorized by 
COUNTY in the preparation of the documents or design shall be the responsibility 
of the ENGINEER or its consultants, without additional cost to COUNTY. 

2.G.6) The ENGINEER shall review requests for information (RFIs) and shall respond 
within five (5) business days. 

2.G.7) The ENGINEER shall develop and issue appropriate construction bulletins (CBs) at 
the direction of the COUNTY Project Manager.  The ENGINEER shall then evaluate 
the CB proposals received from the construction contractors and provide COUNTY 
with a written recommendation regarding the appropriateness of the proposals.  The 
evaluation and recommendation shall be completed within five (5) business days of 
receipt, or in accordance with another schedule approved by COUNTY.  The 
evaluation shall consider the necessity for such change, the reasonableness of the 
proposed change, and an analysis of the cost proposed for effecting the change. 

2.G.8) The ENGINEER shall assist in the preparation of applications for energy incentive 
programs, when applicable. 

2.G.9) Upon contractor’s written notification and the COUNTY Project Manager’s 
confirmation that Substantial Completion has taken place, the ENGINEER shall 
observe the construction and provide a written punchlist to the COUNTY Project 
Manager.  The COUNTY Project Manager will schedule the punchlist inspection in 
conjunction with the User and contractors involved.  The punchlist shall contain 
items found not to be complete, in need of correction, replacement or otherwise not 
in accordance with the Construction Documents. As part of the Substantial 
Completion verification, the ENGINEER shall perform or witness and document 
functional testing and review the testing and balance report prepared by others for 
all plumbing, HVAC, fire protection and electrical systems to verify installation and 
operation meet the intent of their design.  The ENGINEER shall forward the results 
of the functional testing and provide written recommendations for corrective 
measures where systems do not meet the intent of their design.  The ENGINEER 
shall prepare and distribute the Certificate of Substantial Completion when 
appropriate. 

2.G.10) COUNTY will provide a set of Construction Documents to General Contractor on 
which daily records of changes and deviations shall be recorded.  At completion of 
the project, General Contractor will submit its marked-up as-built documents to the 
ENGINEER who shall, based on these marked up as-built documents, revise the 
original documents, including the electronic files, showing changes in the work made 
during the construction process to produce a set of Record Documents.  Electronic 
documents shall be in a format and on a medium required by COUNTY.  This work 
shall be completed and submitted to COUNTY within thirty (30) calendar days of 
receipt of the last marked up prints.  The consequences of addenda, change orders 
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and other circumstances known by the ENGINEER to have caused change shall be 
included in the production of the Record Documents.  The marked-up as-built 
documents shall be turned over to the COUNTY at the same time as the Record 
Documents. 

2.G.10) a. Record Documents deliverables shall be: 

(1) Original unbound, hard copy of Drawings and Project Manual in full 
size, paper format; 

(2) Three (3) hard, bound copies of Drawings and Project Manual; and 
(3) Electronic version of all documents delivered on a USB flash drive or 

compact disk: 
(a) Drawings (.dwg files) in AutoCAD 2019 (or earlier version): 

1. Each drawing sheet shall be complete with x-refs or base plan 
sheets included and attached; 

2. All external data from non-AutoCAD programs (e.g., Excel 
or Word) shall be included and attached; and 

3. Include copy of Plot Style Table (ctp file) used to print 
drawings. 

(b) Drawings in Adobe Acrobat 2020 (or earlier version; minimize 
pdf file size by converting files from AutoCAD or other 
programs); 

(c) Project Manual in Word 2016 compatible (or earlier version); and 
(d) Project Manual in Adobe Acrobat 2020 (or earlier version; 

minimize pdf file size by converting files from Word or other 
programs, rather than scanning printouts). 

2.G.11) The ENGINEER shall obtain from the General Contractor, and review for 
compliance with design intent, an Operating and Maintenance Manual for building 
systems and operable mechanical and electrical equipment on the project, both 
powered and manual.  Two (2) copies of the Manuals shall be provided to 
COUNTY's Project Representative.  These manuals shall include: 

2.G.11) a. Manufacturer's Instruction for Maintenance and Operation of Equipment 
and Systems, including a Spare Parts List; and 

2.G.11) b. Temperature Control Record Drawings and Equipment Data Sheets 
including recommended maintenance procedures. 

2.G.12) It is not intended by this Agreement to impose upon the ENGINEER the duty of a 
guarantor of the construction contractor(s).  It is, however, the intent of the 
Agreement to impose upon the ENGINEER the duty of the faithful fulfillment, in 
accordance with the standard of care ordinary to the profession, of the performance 
of the duties specifically enumerated herein and for the close monitoring of the work 
of its consultants as if the work were performed by the ENGINEER.  As such, this 
shall not preclude the entitlement to COUNTY of reasonable expectation that 
systems as designed by the ENGINEER or their consultants will operate as 
anticipated by COUNTY upon faithful completion of construction. 

2.H. Commissioning Phase: 

2.H.1) The ENGINEER shall provide & work closely with their Commissioning Provider 
(CxP) & incorporate all requirements into reviews, Construction Documents, & start-
up procedures. 
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2.H.2) All building elements, equipment & systems shall be complete and operating.  
System start-up, testing, balancing and satisfactory system performance is the 
responsibility of the General Contractor.  This includes all calibration and adjustment 
of all system controls, balancing of loads, troubleshooting and verification of 
software and final adjustments that may be needed. 

2.H.3) All operating conditions and control sequences shall be tested, adjusted & signed off 
as complete by the CxP, ENGINEER & COUNTY during the start-up period. 

3. ARTICLE 3:  COUNTY'S RESPONSIBILITIES 

3.A. COUNTY will determine the project scope for which the professional design services are 
required and will fully cooperate in achieving completion of that work. 

3.B. COUNTY will establish an internal operating procedure for timely and proper performance 
of any COUNTY duty required to fulfill the needs of the project. 

3.C. COUNTY will provide available information regarding the requirements for the project, 
which set forth COUNTY's objectives for program, schedule and overall budget.  COUNTY 
will make available to the ENGINEER data known to COUNTY or requested by the 
ENGINEER, which may be needed for the fulfillment of the professional responsibility of 
the ENGINEER.  This data may include, but is not limited to, prints of existing buildings or 
record drawings and COUNTY standards and guides.  Such documents will be the most 
recent and accurate available.  The use of any such data by the ENGINEER shall be without 
contractual or legal significance unless otherwise established elsewhere in this Agreement.  
However, providing of documents by COUNTY shall not relieve the ENGINEER from the 
responsibility for conducting a field survey to verify existing conditions as specified herein. 

3.D. COUNTY will communicate to the ENGINEER the format of the documents required to be 
submitted. 

3.E. COUNTY will examine documents submitted by the ENGINEER and will render decisions 
regarding them promptly, to avoid unreasonable delay in the progress and sequence of the 
ENGINEER's work.  COUNTY will coordinate review comments from the User agency and 
COUNTY staff prior to issuance to the ENGINEER. 

3.F. COUNTY will distribute Construction Documents and any necessary addenda to prospective 
bidders, and conduct the bid opening for the project. 

3.G. COUNTY will prepare and process the Agreements between COUNTY and ENGINEER, 
and between COUNTY and construction contractor(s). 

3.H. Unless otherwise specified in this Agreement, COUNTY will arrange for services of a testing 
laboratory to furnish structural, chemical, mechanical and other laboratory tests, inspections 
and reports as required by law or deemed necessary by COUNTY. 

4. ARTICLE 4:  COMPENSATION 

4.A. ENGINEER fees for basic services will be compensated by COUNTY in accordance with 
the Terms and Conditions of this Agreement as follows: 

4.A.1) COUNTY will pay the ENGINEER a lump sum fee of $[             ] for the Design 
through Commissioning Phases. 
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4.A.1) a. The ENGINEER fee for professional services shall be in accordance with 
the terms of this Agreement and based on the scope of services contained 
in the Request for Proposals, dated September 24, 2020, including any 
subsequent Addenda. 

4.A.1) b. The ENGINEER is authorized to proceed through completion of the [             
] Phase.  The A/E Fee is limited to $[             ], until written instructions 
to proceed are provided by COUNTY. 

4.A.1) c. The construction budget for this project is to be to be determined.  This 
amount will exclude all construction costs of contingency and unless 
stated otherwise in this Agreement, hazardous materials abatement or 
remediation. 

4.A.2) No change in fee shall result from change orders to construction contracts unless 
such change is described as an Additional Service under Article 4.D. of this 
Agreement and approved by COUNTY.  When the ENGINEER's Design Report 
estimate indicates a revised project cost and such revision is approved by COUNTY, 
the amount of the lump sum fee may be renegotiated. 

4.A.3) In the event the lowest acceptable construction bids exceed the fixed limit of 
construction, as shown above, plus any COUNTY increases approved before 
bidding, COUNTY will do one or more of the following: 

4.A.3) a. Cooperate in revising the project scope and quality as required to reduce 
the project cost; 

4.A.3) b. Authorize the rebidding of the project within a reasonable time; and / or 

4.A.3) c. Give written approval of an increase in such fixed limit. 

4.A.4) Compensation for any revisions of project scope & necessary rebidding based lowest 
acceptable construction bids exceeding the construction cost estimate approved at 
Construction Documents Phase shall be as described in “2.F. Bidding Phase” section 
above. 

4.B. The ENGINEER's Compensation for Additional Services, as described in Article 4.D., will 
be computed as follows: 

4.B.1) Principals' time at a fixed rate of $[        ] per hour, unless separate amounts are 
provided for each Principal.  For the purposes of this Agreement, the Principals are: 

[ ] 
 
[ ] 
 
[ ] 
 

4.B.2) Other design staff shall be billed at these fixed rates: 

Senior design architect / engineer: $[      ] per hour 
 
Junior design architect / engineer: $[      ] per hour 
 
Senior designer: $[      ] per hour 
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Junior designer: $[      ] per hour 
 
Drafting: $[      ] per hour 
 
Clerical: $[      ] per hour 
 

4.B.3) Employee's time shall be computed using the employee's basic hourly salary and 
include overhead costs for clerical support and mandatory and customary benefits 
such as statutory employee benefits, insurance, sick leave, holidays and vacations, 
pensions and similar benefits for persons in consultation, research and design in 
producing drawings, specifications and other documents pertaining to the project and 
for services during construction at the site. 

4.C. Reimbursable Expenses: 

4.C.1) Reimbursable Expenses are actual, incidental expenses incurred by the ENGINEER, 
its employees or consultants, in the interest of the project and are not included in 
overhead costs for the Fees for Basic Services (4.A.) and Additional Services (4.D.).  
Reimbursable Expenses shall be incurred or contracted for only with PRIOR written 
approval from COUNTY.  Such approval shall be based on a written proposal 
delineating the nature of the services, the time involved, the estimated cost thereof, 
and the individuals or firms involved.  Payment Requests from consultants and 
construction contractors providing these Reimbursable Expenses shall be reviewed 
by the ENGINEER to check the accuracy of and entitlement to the sums requested.  
Reimbursable Expenses may include, but are not limited to, the following incidental 
expenses: 

4.C.1) a. Expense of reproduction of drawings and specifications, excluding the 
review sets required in Article 2. 

4.C.1) b. Expense of a site survey when needed. 

4.C.1) c. Expense of a geotechnical investigation and soils and material testing 
when required. 

4.C.1) d. Expense of State and / or City review fees when required. 

4.C.2) Expenses not eligible for reimbursement shall include, but are not limited to, indirect 
project overhead costs associated with the Fees for Basic Services (4.A.) and 
Additional Services (4.D.) such as mileage, travel, lodging, replication of drawings 
for the design development meetings and subsequent design meetings, preliminary 
and final review document printing, handling and postage, cost of correspondence 
transmittals, telephone expenses, and CAD / electronic graphic services.  Such 
expenses shall be included as part of the Lump Sum fee. 

4.D. Additional Services: 

4.D.1) The following services are in addition to but are not covered in Article 4.A. These 
services may be identified as part of the ENGINEER’s fee proposal and included 
with the lump sum fee as such.  Compensation for these additional services or other 
services must be requested by the ENGINEER, and subsequently approved by 
COUNTY prior to proceeding with the work.  If the additional services are requested 
after the Agreement has been issued, such authorization shall be based on a written 
proposal delineating the nature of the services, the time involved, the estimated cost 
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thereof, the effect on the project schedule and the individuals or firms involved.  
When authorized, an Agreement Change Order will be used to modify the 
ENGINEER’s Agreement. 

4.D.1) a. Providing planning surveys, program revision, site feasibility, or 
comparative studies of prospective sites. 

4.D.1) b. Revising previously approved drawings, specifications or other documents 
after written approval of Design Development Phase, to accomplish 
changes not initiated by the ENGINEER other than record documents and 
revisions normally to be expected or required to correct deficiencies in the 
approved drawings and specifications. 

4.D.1) c. Preparing detailed models, perspective or renderings. 

4.D.1) d. Preparing documents for alternate bids or petitions for waiver when 
requested by COUNTY and, requiring significant additional time and 
expense on the part of the ENGINEER or its consultants. 

4.D.1) e. Obtaining or participating in third party Value Engineering / Enhancement 
of the project when directed by COUNTY. 

4.D.1) f. Providing services other than corrective design work and record 
documents, after final payment to the construction contractor(s). 

4.D.1) g. Providing services as expert witness in connection with any public 
hearings, arbitration proceeding, or the proceedings of a court of record 
except when the ENGINEER is party thereto. 

4.D.1) h. Providing historical preservation research or documentation. 

4.D.1) i. Providing specialized design services, including, but not limited to 
Sustainability design or LEED certification, vibration, wind or acoustical 
analysis, energy modeling. 

4.D.1) j. Participation in post-project evaluations. 

4.D.1) k. Preparing multiple bid packages. 

4.E. Payments to the ENGINEER: 

4.E.1) Payments of the ENGINEER's Design through Commissioning Phases lump sum fee 
will be made monthly, in proportion to services performed as confirmed by 
COUNTY, to increase the compensation to the following percentages of the lump 
sum fee at the completion of each phase of the work. 

 Design Development Phase 30% 
 Construction Documents Phase 65% 
 Bidding Phase 70% 
 Construction Phase 95% 
 Commissioning 100% 
 

4.E.2) No more than ninety percent (90%) of the ENGINEER’s lump sum fee shall be paid 
out prior to substantial completion of the project.  When COUNTY confirms that 
development of punch lists, review of Operating & Maintenance Manuals, submittal 
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of record documents, has been satisfactorily completed by the ENGINEER, 
COUNTY will determine how and when the remaining lump sum fee is disbursed. 

4.E.3) Payments for COUNTY-approved Reimbursable Expenses as defined in Article 4.C. 
and Additional Services of the ENGINEER as defined in Article 4.D., will be made 
monthly upon request. 

4.E.4) An ENGINEER whose work is found deficient or fails to conform to the 
requirements set forth in the Agreement, is not entitled to further payments, until 
corrected to the satisfaction of COUNTY. 

4.E.4) a. Payments to the ENGINEER may be withheld for damages sustained by 
COUNTY due to error, omission, unauthorized changes or negligence on 
the part of the ENGINEER.  COUNTY will notify the ENGINEER in 
writing of the alleged, specific damages and amounts involved, on a timely 
basis. 

4.E.5) Payments to the ENGINEER will not be withheld due to disputes between 
construction contractor(s) and COUNTY. 

4.E.6) If the project is suspended for more than three (3) months in whole or in part, the 
ENGINEER will be paid fees for services performed prior to receipt of written notice 
from COUNTY of the suspension, together with Reimbursable Expenses then due 
and reasonable expenses resulting from this suspension, as approved by COUNTY.  
If the project is resumed after being suspended for more than three (3) months, the 
ENGINEER's compensation will be subject to renegotiation. 

5. ARTICLE 5:  ACCOUNTING RECORDS 

5.A. Records of the ENGINEER's direct personnel, consultants, and reimbursable expenses 
pertaining to the project shall be kept in accordance with Generally Accepted Accounting 
Principles (GAAP) and shall be available to COUNTY or an authorized representative 
throughout the term of this Agreement and for at least three (3) years after final payment to 
the ENGINEER. 

6. ARTICLE 6:  TERMINATION OF AGREEMENT 

6.A. This Agreement may be terminated by COUNTY without cause upon ten (10) calendar days 
written notice to the ENGINEER.  In the event of termination, the ENGINEER will be paid 
fees for services performed to termination date, reimbursable expenses then due, and 
termination expenses as approved by COUNTY.  Work performed prior to the date of 
termination shall be in accordance with the terms and conditions of this Agreement.  Upon 
termination, the results of such work shall immediately be turned over to the COUNTY 
Project Manager and is a condition precedent to further payment by COUNTY. 

6.B. In the event the Agreement between the ENGINEER and any consultant on this project is 
terminated, the results of work by that consultant shall immediately be turned over to the 
ENGINEER. 

7. ARTICLE 7:  OWNERSHIP OF DOCUMENTS 

7.A. All drawings and specifications, renderings, models, scale details, approved copies of shop 
drawings and other such documents prepared by the ENGINEER or any consultant pursuant 
to this Agreement shall become the property of COUNTY on completion and acceptance of 
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any of the ENGINEER's work, or upon termination of the Agreement, and shall be delivered 
to COUNTY upon request. 

7.B. Documents prepared under this Agreement may be used by COUNTY for informational 
purposes without additional compensation to the ENGINEER. 

7.C. Specifications and isolated, detail drawings inherent to the architectural / engineering design 
of the project, whether provided by the COUNTY or generated by the ENGINEER, shall be 
available for future use by the parties to this Agreement and other parties, each at their own 
risk. 

8. ARTICLE 8:  LIABILITY- HOLD HARMLESS AND INDEMNIFICATION 

8.A. ENGINEER shall indemnify, hold harmless and defend COUNTY, its boards, commissions, 
agencies, officers, employees and representatives against any and all liability, loss (including, 
but not limited to, property damage, bodily injury and loss of life), damages, costs or 
expenses which COUNTY, its officers, employees, agencies, boards, commissions and 
representatives may sustain, incur or be required to pay by reason of ENGINEER furnishing 
the services required to be provided under this Agreement, provided, however, that the 
provisions of this paragraph shall not apply to liabilities, losses, charges, costs, or expenses 
caused or resulting from the acts or omissions of COUNTY, its agencies, boards, 
commissions, officers, employees or representatives.  The obligations of ENGINEER under 
this paragraph shall survive the expiration or termination of this Agreement. 

9. ARTICLE 9:  PROFESSIONAL LIABILITY INSURANCE 

9.A. The ENGINEER and its consultants retained under the terms of this Agreement shall procure 
and maintain a professional liability insurance policy with at least $1,000,000 in coverage 
that provides for payment of the insured's liability for errors, omissions or negligent acts 
arising out of the performance of the professional services required under this Agreement. 
The ENGINEER shall provide up-to-date, accurate professional liability information on the 
ENGINEER’s Data Record, including amount of insurance, deductible, carrier and 
expiration date of coverage.   Upon request by COUNTY, the ENGINEER shall furnish 
COUNTY with a Certificate of Insurance showing the type, amount, deductible, effective 
date and date of expiration of such policy.  Such certificate shall also contain substantially 
the following statement: “The insurance covered by this certificate shall not be canceled, the 
coverage changed or reduced by endorsement, by the insurance company, except after thirty 
(30) calendar days written notice has been received by COUNTY.”  The ENGINEER shall 
not cancel or materially alter this coverage without prior written approval by COUNTY.  The 
ENGINEER shall be responsible for consultants maintaining professional liability insurance 
during the life of their Agreement. 

10. ARTICLE 10:  OTHER INSURANCE 

10.A. The ENGINEER and its consultants retained under terms of this Agreement shall: 

10.A.1) Maintain Worker’s Compensation Insurance: 

10.A.1) a. Procure and maintain Worker’s Compensation Insurance as required by 
State of Wisconsin Statutes for all of the ENGINEER’s and consultant’s 
employees engaged in work associated with the project under this 
Agreement. 



 

Proposal No. 320031 Profesional Services Agreement 
rev. 09/2020 00 52 98 - 22 

10.A.1) b. Maintain Employer’s Liability Insurance with a policy limit of not less 
than $1,000,000 per occurrence and $2,000,000 in the aggregate.  
Insurance may be met by a combination of primary and excess coverage. 

10.A.2) Procure and maintain during the life of this Agreement, and until one year after the 
completion of this Agreement, Commercial General Liability Insurance, including 
Products and Completed Operations for all claims that might occur in carrying out 
the Agreement.  Minimum coverage shall be $1,000,000 per occurrence, $1,000,000 
general aggregate, combined single limit for bodily injury, personal injury, and 
property damage.  Such coverage shall be of the “occurrence” type form and shall 
include the employees of the ENGINEER as insureds. 

10.A.3) Procure and maintain Commercial Automobile Liability Insurance for all owned, 
non-owned, and hired vehicles that are used in carrying out the Agreement.  
Minimum coverage shall be $1,000,000 per occurrence combined single limit for 
bodily injury and property damage.  Insurance may be met by a combination of 
primary and excess coverage. 

10.A.4) Provide an insurance certificate indicating the above Commercial Liability Insurance 
and property damage coverage, countersigned by an insurer licensed to do business 
in Wisconsin, covering and maintained for the period of the Agreement.  Upon 
request by COUNTY, the insurance certificate is to be presented on or before 
execution of the Agreement. 

11. ARTICLE 11:  MISCELLANEOUS PROVISIONS 

11.A. ENGINEER warrants that it has complied with all necessary requirements to do business in 
the State of Wisconsin, that the persons executing this Agreement on its behalf are authorized 
to do so. 

11.B. Legal Relations.  The ENGINEER shall comply with and observe federal and state laws and 
regulations and local zoning ordinances applicable to this project and in effect on the date of 
this Agreement. 

11.C. Approvals or Inspections.  None of the approvals or inspections performed by COUNTY 
shall be construed or implied to relieve the ENGINEER from any duty or responsibility it 
has for its professional performance, unless COUNTY formally assumes such responsibility 
in writing from COUNTY so stating that the responsibility has been assumed. 

11.D. Successors, Subrogees and Assigns.  COUNTY and ENGINEER each bind themselves, their 
partners, successors, subrogees, assigns, and legal representatives to the other party to this 
Agreement and to the partners, successors, subrogees, assigns and legal representatives of 
such other party with respect to covenants of this Agreement. 

11.E. Claims.  The ENGINEER's project manager will meet with COUNTY's Project Manager to 
attempt to resolve claims, disputes and other matters in question arising out of, or relating to, 
this Agreement or the breach thereof.  Issues not settled are to be presented in writing to the 
COUNTY Deputy Director of Public Works for review and resolution.  The decision of the 
Deputy Director of Public Works shall be final. Work shall progress during the period of any 
dispute or claim.  Unless specifically agreed between the parties, venue will be in Dane 
County, Wisconsin. 

11.F. Amendment of Agreement.  This Agreement may be amended in writing by both COUNTY 
and ENGINEER. 
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11.G. It is expressly understood and agreed to by the parties hereto that in the event of any 
disagreement or controversy between the parties, Wisconsin law shall be controlling.  Venue 
for any legal proceedings shall be in the Dane County Circuit Court. 

11.H. This Agreement is intended to be an agreement solely between the parties hereto and for their 
benefit only.  No part of this Agreement shall be construed to add to, supplement, amend, 
abridge or repeal existing duties, rights, benefits or privileges of any third party or parties, 
including but not limited to employees of either of the parties. 

11.I. The entire agreement of the parties is contained herein and this Agreement supersedes any 
and all oral agreements and negotiations between the parties relating to the subject matter 
hereof.  The parties expressly agree that this Agreement shall not be amended in any fashion 
except in writing, executed by both parties. 

12. ARTICLE 12:  NONDISCRIMINATION IN EMPLOYMENT 

12.A. During the term of this Agreement, ENGINEER agrees not to discriminate on the basis of 
age, race, ethnicity, religion, color, gender, disability, marital status, sexual orientation, 
national origin, cultural differences, ancestry, physical appearance, arrest record or 
conviction record, military participation or membership in the national guard, state defense 
force or any other reserve component of the military forces of the United States, or political 
beliefs against any person, whether a recipient of services (actual or potential) or an employee 
or applicant for employment.  Such equal opportunity shall include but not be limited to the 
following:  employment, upgrading, demotion, transfer, recruitment, advertising, layoff, 
termination, training, rates of pay, and any other form of compensation or level of service(s).  
ENGINEER agrees to post in conspicuous places, available to all employees, service 
recipients and applicants for employment and services, notices setting forth the provisions of 
this paragraph.  The listing of prohibited bases for discrimination shall not be construed to 
amend in any fashion state or federal law setting forth additional bases and exceptions shall 
be permitted only to the extent allowable in state or federal law. 

12.B. Civil Rights Compliance: 

12.B.1) If ENGINEER has twenty (20) or more employees and receives $20,000 in annual 
contracts with COUNTY, the ENGINEER shall submit to COUNTY a current Civil 
Rights Compliance Plan (CRC) for Meeting Equal Opportunity Requirements under 
Title VI of the Civil Rights Act of 1964, Section 504 of the Rehabilitation Act of 
1973, Title VI and XVI of the Public Service Health Act, the Age Discrimination 
Act of 1975, the Omnibus Budget Reconciliation Act of 1981 and Americans with 
Disabilities Act (ADA) of 1990.  ENGINEER shall also file an Affirmative Action 
(AA) Plan with COUNTY in accordance with the requirements of Chapter 19 of the 
Dane County Code of Ordinances.  ENGINEER shall submit a copy of its 
discrimination complaint form with its CRC/AA Plan.  The CRC/AA Plan must be 
submitted prior to the effective date of this Agreement and failure to do so by said 
date shall constitute grounds for immediate termination of this Agreement by 
COUNTY.  If an approved plan has been received during the previous calendar year, 
a plan update is acceptable.  The plan may cover a two-year period.  If ENGINEER 
has less than twenty (20) employees, but receives more than $20,000 from the 
COUNTY in annual contracts, it may be required to submit a CRC Action Plan to 
correct any problems discovered as the result of a complaint investigation or other 
Civil Rights Compliance monitoring efforts set forth herein below. If ENGINEER 
submits a CRC/AA Plan to a Department of Workforce Development Division or to 
a Department of Health and Family Services Division that covers the services 
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purchased by COUNTY, a verification of acceptance by the State of ENGINEER’s 
Plan is sufficient. 

12.B.2) ENGINEER agrees to comply with the COUNTY's civil rights compliance policies 
and procedures.  ENGINEER agrees to comply with civil rights monitoring reviews 
performed by the COUNTY, including the examination of records and relevant files 
maintained by the ENGINEER.  ENGINEER agrees to furnish all information and 
reports required by the COUNTY as they relate to affirmative action and non-
discrimination.  ENGINEER further agrees to cooperate with COUNTY in 
developing, implementing, and monitoring corrective action plans that result from 
any reviews. 

12.B.3) ENGINEER shall post the Equal Opportunity Policy, the name of ENGINEER’s 
designated Equal Opportunity Coordinator and the discrimination complaint process 
in conspicuous places available to applicants and clients of services, applicants for 
employment and employees.  The complaint process will be according to COUNTY's 
policies and procedures and made available in languages and formats understandable 
to applicants, clients and employees.  ENGINEER shall supply to COUNTY’s 
Contract Compliance Specialist upon request a summary document of all client 
complaints related to perceived discrimination in service delivery.  These documents 
shall include names of the involved persons, nature of the complaints, and a 
description of any attempts made to achieve complaint resolution. 

12.B.4) ENGINEER shall provide copies of all announcements of new employment 
opportunities to COUNTY’s Contract Compliance Specialist when such 
announcements are issued. 
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ATTACHMENT A 

PROFESSIONAL SERVICES AGREEMENT 

CONSTRUCTION PHASE SITE VISITS AGREEMENT 
 
 Project No.:  320031  

 Agreement No.:    

Project Name:  Badger Prairie Health Care Center Isolation Areas Remodel & Upgrades  

Construction phase services, for the Project referenced above, shall be provided by either the 
ENGINEER or its Consultants as follows and in compliance with Article 2.G.: 
 
1. The ENGINEER shall visit the site a minimum of [    ] times during the construction phase (or 

[    ] times per month or [    ] times per week) and attend the pre-construction meeting, [weekly, 
bi-weekly, monthly] progress meetings and final inspection to determine if work has been 
completed according to plans and specifications.  Site visits shall be conducted at essential 
times during the construction phase.  To be considered a site visit, close-up observation of the 
current building elements in process of being constructed must be performed.  Additional site 
visits necessitated by ENGINEER error, omission, unauthorized changes or negligence, shall 
be accomplished without additional cost to COUNTY.  Additional site visits necessitated by 
significant failure on the part of the lead or other prime construction contractors to perform, 
will be given consideration as additional services, reimbursable by the responsible construction 
contractor(s) through COUNTY.  Where specialty work is performed “in-house” or by an 
outside Consultant, the minimum number of separate site visits by that specialist shall be as 
indicated below. 

2. The Architectural Consultant shall visit the site a minimum of [    ] times during the construction 
phase (or [    ] times per month). 

3. The Mechanical Consultant shall visit the site a minimum of [    ] times during the construction 
phase (or [    ] times per month). 

4. The Electrical Consultant shall visit the site a minimum of [    ] times during the construction 
phase (or [    ] times per month). 

5. The Plumbing Consultant shall visit the site a minimum of [    ] times during the construction 
phase (or [    ] times per month). 

6. The [                    ] Consultant shall visit the site a minimum of [    ] times during the construction 
phase (or [    ] times per month). 

7. The [                    ] Consultant shall visit the site a minimum of [    ] times during the construction 
phase (or [    ] times per month). 
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ATTACHMENT B 

PROFESSIONAL SERVICES AGREEMENT 

ENGINEER / CONSULTANT AGREEMENT 
 
 Date:    

 Project No.:  320031  

 Agreement No.:    

THIS AGREEMENT is between Affiliated Engineers, Inc., hereinafter called "ENGINEER", 
executing this Agreement, and [Consultant Name] hereinafter called the "Consultant". 

WITNESSETH 
 
WHEREAS, the ENGINEER has entered into an Agreement with COUNTY to furnish 
professional services with a project, hereinafter named "Project", which is described as follows: 

Badger Prairie Health Care Center Isolation Areas Remodel & Upgrades 

WHEREAS, the ENGINEER deems it advisable to engage the services of a Consultant to furnish 
professional services in connection with this project, and 

WHEREAS, the ENGINEER and Consultant agree that the terms of the Agreement between 
COUNTY and the ENGINEER also apply to this Agreement as though fully set forth and binding 
upon the Consultant, and 

WHEREAS, the Consultant agrees that in the event of conflict between the ENGINEER's 
Agreement with COUNTY and the ENGINEER's Agreement with the Consultant, the 
ENGINEER's Agreement with COUNTY shall take precedence, and 

WHEREAS, the Consultant has signified willingness to furnish services for the ENGINEER; 

NOW, THEREFORE, in consideration of the premises and to their mutual and dependent 
agreements, the parties hereto agree as set forth in the Agreement between COUNTY and the 
ENGINEER which are annexed hereto and made a part hereof. 

IN WITNESS WHEREOF, the ENGINEER and the Consultant have executed this Agreement. 

[Consultant Firm Name]  [ENGINEER’s Firm Name]  

 
    
  Signature Date    Signature Date 
 
 
    
  Printed Name    Printed Name 
 
    
  Title    Title 
 
Providing the following services: 
 [Describe services]  
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SECTION 00 73 11 

FAIR LABOR PRACTICES CERTIFICATION 
 
The undersigned, for and on behalf of the BIDDER, APPLICANT or PROPOSER named herein, 
certifies as follows: 
 
A. That he or she is an officer or duly authorized agent of the above-referenced BIDDER, 

APPLICANT or PROPOSER, which has a submitted a bid, application or proposal for a 
contract or agreement with the county of Dane. 

 
B. That BIDDER, APPLICANT or PROPOSER has (check one): 
 

  not been found by the National Labor Relations Board (“NLRB”) or the Wisconsin 
Employment Relations Commission (“WERC”) to have violated any statute or regulation 
regarding labor standards or relations in the seven years prior to the signature date of this 
Certification. 

 
  been found by the National Labor Relations Board (“NLRB”) or the Wisconsin 
Employment Relations Commission (“WERC”) to have violated any statute or regulation 
regarding labor standards or relations in the seven years prior to the signature date of this 
Certification. 

 
 
     
Officer or Authorized Agent Signature  Date 

  
Printed or Typed Name and Title 

  
Printed or Typed Business Name 
 
NOTE:  You can find information regarding the violations described above at: www.nlrb.gov 
and werc.wi.gov. 
 
For reference, Dane County Ordinance 25.09 is as follows: 
(1) BIDDER RESPONSIBILITY. (a) Any bid, application or proposal for any contract with the 

county, including public works contracts regulated under chapter 40, shall include a 
certification indicating whether the bidder has been found by the National Labor Relations 
Board (NLRB) or the Wisconsin Employment Relations Committee (WERC) to have 
violated any statute or regulation regarding labor standards or relations within the last seven 
years. The Controller shall investigate any such finding and make a recommendation to the 
committee, which shall determine whether the conduct resulting in the finding affects the 
bidder’s responsibility to perform the contract. 

 
If you indicated that the NLRB or WERC have found you to have such a violation, you 
must include copies of any relevant information regarding such violation with your 
proposal, bid or application. 
 
Include this completed Certification with your bid, application or proposal. 

END OF SECTION 

http://www.nlrb.gov/
http://werc.wi.gov/
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