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LEGAL NOTICE

INVITATION TO BID

Dane County Public Works, Highway & Transportation Dept., 1919 Alliant Energy Center Way,
Madison, W1 53713, will receive sealed Bids until:

2:00 P.M., TUESDAY, FEBRUARY 18, 2014

REQUEST FOR BIDS NO. 314002
CLAY EXCAVATION AND TRUCKING
DANE COUNTY LANDFILL SITE #2
7102 U.S. HIGHWAY 12 & 18
MADISON, WISCONSIN

Dane County is inviting Bids for excavation and trucking services. Work will be composed of
one of three options. The first option is for hauling clay from the Westport Clay Borrow
Location to the Rodefeld Landfill Site. The second option includes all Work outlined in Option 1
and all Civil site Work, including clay excavation, erosion control, and site restoration. The third
option is for the Contractor to supply clay from another source and deliver it to the Rodefeld
Landfill site.

Request for Bids package may be obtained after 2:00 P.M., Thursday, January 23, 2014 at Dane
County Public Works, Highway & Transportation Dept., 1919 Alliant Energy Center Way,
Madison, WI 53713, by calling 608/266-4018, or downloading it from
www.countyofdane.com/pwht/bid/logon.aspx. Please call John Welch, Project Manager, at
608/516-4154 for any questions or additional information.

All Bidders must be a registered vendor with Dane County & pay an annual registration fee &
must be pre-qualified as a Best VValue Contractor before award of Contract. Complete VVendor
Registration Form at www.danepurchasing.com/registration or obtain one by calling 608/266-
4131. Complete Pre-qualification Application for Contractors at

www.countyofdane.com/pwht/BVC_Application.aspx or obtain one by calling 608/266-4018.

PUBLISH:

JANUARY 23 AND JANUARY 30, 2014 - WISCONSIN STATE JOURNAL
JANUARY 23 AND JANUARY 30, 2014 - THE DAILY REPORTER
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1. GENERAL

A. Before submitting Bid, bidder shall thoroughly examine all Construction Documents.
Successful Bidder shall be required to provide all the Work that is shown on Drawings, set
forth in Specifications, or reasonably implied as necessary to complete Contract for this
project.

B. Bidder shall visit site to become acquainted with adjacent areas, means of approach to site,
conditions of actual site and facilities for delivering, storing, placing, and handling of
materials and equipment.

C. Site visits can be arranged. Coordinate site access activities with Project Manager, John
Welch, 608/266-4018.

D. Failure to visit site or failure to examine any and all Construction Documents will in no way
relieve successful Bidder from necessity of furnishing any necessary materials or equipment,
or performing any work, that may be required to complete the Work in accordance with
Drawings and Specifications. Neglect of above requirements will not be accepted as reason
for delay in the Work or additional compensation.

2. DRAWINGS AND SPECIFICATIONS

A. Drawings and Specifications that form part of this Contract, as stated in Article 1 of General
Conditions of Contact are enumerated in Document Index of these Construction Documents.
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B. Complete sets of Drawings and Specifications for all trades will be issued to all Bidders,
irrespective of category of work to be bid on, in order that all Bidders may be familiar with
work of other trades as they affect their bid.

3. INTERPRETATION

A. No verbal explanation or instructions will be given in regard to meaning of Drawings or
Specifications before Bid Due Date. Bidders shall bring inadequacies, omissions or conflicts
to Owner or Architect / Engineer’s attention at least ten (10) days before Bid Due Date.
Prompt clarification will be available to all bidders by Addendum.

B. Failure to so request clarification or interpretation of Drawings and Specifications will not
relieve successful Bidder of responsibility. Signing of Contract will be considered as
implicitly denoting that Contractor has thorough understanding of scope of the Work and
comprehension of Construction Documents.

C. Owner will not be responsible for verbal instructions.

4. QUALIFICATIONS OF BIDDER (CONTRACTOR AND SUBCONTRACTOR)

A. Before award of Contract can be approved, Owner shall be satisfied that Bidder involved
meets following requirements:

1. Has completed at least one (1) project of at least fifty percent (50%) of size or value of
Division of work being bid and type of work completed is similar to that being bid. If
greater magnitude of experience is deemed necessary, other than size or value of work,
such requirements will be described in appropriate section of Specifications.

2. Maintains permanent place of business.

3. Can be bonded for terms of proposed Contract.

4. Has record of satisfactorily completing past projects. Criteria which will be considered in
determining satisfactory completion of projects by bidder will include:

a.
b.

Completed contracts in accordance with drawings and specifications.

Diligently pursued execution of work and completed contracts according to
established time schedule unless Owner grants extensions.

Fulfilled guarantee requirements of construction documents.

Is not presently on ineligible list maintained by County’s Department of
Administration for noncompliance with equal employment opportunities and
affirmative action requirements.

Authorized to conduct business in Wisconsin. By submitting Bid, bidder warrants
that it has: complied with all necessary requirements to do business in State of
Wisconsin; that persons executing contract on its behalf are authorized to do so; and,
if corporation, that name and address of bidder’s registered agent are as set forth in
Contract. Bidder shall notify Owner immediately, in writing, of any change in its
registered agent, their address, and bidder’s legal status. For partnership, term
“registered agent” shall mean general partner.

B. County’s Public Works Project Engineer will make such investigations as are deemed
necessary to determine ability of bidder to perform the Work, and bidder shall furnish to
County’s Public Works Project Engineer or designee all such information and data for this
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5.

A

6.

7.

A

8.

purpose as County’s Public Works Project Engineer may request. Owner reserves right to
reject Bid if evidence submitted by, or investigation of, bidder fails to satisfy Owner that
bidder is responsible and qualified to carry out obligations of Contract and to complete the
Work contemplated therein.

BID GUARANTEE

Bank certified check, cashier’s check or Bid Bond, payable to County in amount not less than
five percent (5%) of maximum bid, shall accompany each Bid as guarantee that if Bid is
accepted, Bidder will execute and return proposed Contract and Performance and Payment
Bonds within ten (10) days after being notified of acceptance of Bid. Company issuing bonds
must be licensed to do business in Wisconsin.

Any bid, which is not accompanied by bid guarantee, will be considered “No Bid” and will
not be read at Bid Due Date.

If successful Bidder so delivers Contract, Certificate of Insurance, and Performance and
Payment Bonds, check will be returned to Bidder. In case Bidder fails to deliver such
Contract, insurance, and bond, amount of bid guarantee will be forfeited to County as
liquidated damages.

All checks tendered as bid guarantee, except those of three (3) lowest qualified, responsible

bidders, will be returned to their makers within three (3) days after Bid Due Date. All such

retained checks will be returned immediately upon signing of Contract and Performance and
Payment Bonds by successful Bidder.

WITHDRAWAL OF BIDS

Bids may be withdrawn by written request received from bidder or authorized representative
thereof prior to time fixed for Bid Due Date, without prejudice to right of bidder to file new
Bid. Withdrawn Bids will be returned unopened. Negligence on part of bidder in preparing
their Bid confers no right for withdrawal of Bid after it has been opened.

No Bid may be withdrawn for period of sixty (60) days after Bid Due Date.

If Bid contains error, omission or mistake, bidder may limit liability to amount of bidder’s
guarantee by giving written Notice of Intent not to execute Contract to Owner within seventy-
two (72) hours of Bid Due Date.

CONTRACT FORM

Sample copy of contract that successful Bidder will be required to enter into is included in
these Construction Documents and bidders are required to familiarize themselves with all
conditions contained therein.

CONTRACT INTERESTS BY COUNTY PUBLIC OFFICIALS

In accordance with Wisconsin Statute 946.13, county official may not bid for or enter into
any contract involving receipts or disbursements of more than $15,000.00 in a year, in which
they have private pecuniary interest, direct or indirect if at same time they are authorized to
take official action with respect to making of this Contract. Any contract entered into in
violation of this Statute is void and County incurs no liability thereon. This subsection does
not affect application and enforcement of Wisconsin Statute 946.13 by state prosecutors in
criminal courts of this state.
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9. EMERGING SMALL BUSINESS PROVISIONS

A. Emerging Small Business Definition. For purposes of this provision, ESB is defined as:
1. Independent business concern that has been in business minimum of one year;
2. Business located in State of Wisconsin;
3. Business comprised of less than twenty-five (25) employees;

4. Business must not have gross sales in excess of three million dollars ($3,000,000.00) over
past three years; and

5. Business does not have history of failing to complete projects.

B. Emerging Small Business (ESB) Involvement. Bidder shall make good faith effort to
award minimum of ten percent (10%) of the Work to ESBs. Bidder shall submit report to
Dane County Contract Compliance Officer within twenty-four (24) hours after Bid Due Date
demonstrating such efforts. Good faith efforts means significant contact with ESBs for
purposes of soliciting bids from them. Failure to make or demonstrate good faith efforts will
be grounds for disqualification.

C. Emerging Small Business Report. Emerging Small Business Enterprise Report is to be
submitted by Bidder in separate envelope marked “Emerging Small Business Report”. This
report is due by 2:00 p.m. following specified twenty-four (24) hours after Bid Due Date.
Bidder who fails to submit Emerging Small Business Report shall be deemed not responsive.

D. ESB Goal. Goal of this project is ten percent (10%) ESB participation. ESB utilizations are
shown as percentage of total Bid. If Bidder meets or exceeds specified goal, Bidder is only
required to submit Form A - Certification, and Form B - Involvement. Goal shall be met if
Bidder qualifies as ESB.

E. Report Contents. Following award of Contract, Bidder shall submit copies of executed
contracts for all Emerging Small Businesses. Emerging Small Business Report shall consist
of these:

1. Form A - Certification;

2. Form B - Involvement;

3. Form C - Contacts;

4. Form D - Certification Statement (if appropriate); and

5. Supportive documentation (i.e., copies of correspondence, telephone logs, copies of
advertisements).

F. ESB Listing. Bidders will solicit bids from ESB listing provided by Dane County.

G. ESB Certification. All contractors, subcontractors and suppliers seeking ESB certification
must complete and submit Emerging Small Business Certification Application to Dane
County Contract Compliance Program.

H. Certification Statement. If ESB firm has not been certified by County as ESB prior to
submittal of this Bid, ESB Report cannot be used to fulfill ESB goal for this project unless
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firm provides “Form D - Certification Statement”. Certification statement must be completed
and signed by ESB firm.

I.  Questions. Questions concerning Emerging Small Business provisions shall be directed to:

Dane County Contract Compliance Officer
City-County Building, Room 421

210 Martin Luther King, Jr. Blvd.
Madison, W1 53703

608/266-5623

J.  Substituting ESBs. In event of any significant changes in subcontract arrangements or if
need arises to substitute ESBs, Bidder shall report such proposed changes to Contract
Compliance Officer to making any official changes and request authorization to substitute
ESB firm. Bidder further agrees to make every possible effort to replace ESB firm with
another qualified ESB firm.

K. Good Faith Efforts. Good faith efforts can be demonstrated by meeting all of these
obligations:

1.

Selecting portions of the Work to be performed by ESBs in order to increase likelihood
of meeting ESB goal including, where appropriate, breaking down Contract into smaller
units to facilitate ESB participation.

Advertising in general circulation, trade associations and women / minority focus media
concerning subcontracting opportunities.

Providing written notices to reasonable number of specific ESBs that their interest in
Contract was being solicited in sufficient time to allow ESBs to participate effectively.

Following up on initial solicitations of interest by contacting ESBs within five (5)
working days prior to Bid Due Date to determine with certainty whether ESB were
interested, to allow ESBs to prepare bids.

Providing interested ESB with adequate information about Drawings, Specifications and
requirements of Contract.

Using services of available minority, women and small business organizations and other
organizations that provide assistance in recruitment of MBEs / WBEs / ESBs.

Negotiating in good faith with interested ESBs, not rejecting ESBs as unqualified without
sound reason based on thorough investigation of their capabilities.

Submitting required project reports and accompanying documents to County’s Contract
Compliance Officer within twenty-four (24) hours after Bid Due Date.

L. Appeals Disqualification of Bid. Bidder who is disqualified may appeal to Public Works &
Transportation Committee and Equal Opportunity Commission.

10. METHOD OF AWARD - RESERVATIONS

Following will be basis of award of Contract, providing cost does not exceed amount of funds

then estimated by County as available to finance Contract(s):
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11.

A

12.

13.

1. Lowest dollar amount submitted by qualified responsible bidder on Base Bid for all work
comprising project, combined with such additive Owner accepted alternates.

2. Owner reserves right to reject all bids or any bid, to waive any informality in any bid, and
to accept any bid that will best serve interests of County.

3. Unit Prices and Informational Bids will not be considered in establishing low bidder.

SECURITY FOR PERFORMANCE AND PAYMENTS

Simultaneous with delivery of signed Contract, Bidder shall be required to furnish
Performance and Payment Bonds as specified in Article 29 of General Conditions of
Contract, “Contract Security.” Surety Company shall be licensed to do business in
Wisconsin. Performance and Payment Bonds must be dated same date or subsequent to date
of Contract. Performance and Payment Bonds must emulate information in Sample
Performance and Payment Bonds in Construction Documents.

Provide certified copy of power of attorney from Surety Company showing that agent who
signs Bond has power of attorney to sign for Surety Company. Secretary or Assistant
Secretary of company must sign this certification, not attorney-in-fact. Certification must
bear same or later date as Bond. Power of Attorney must emulate model power of attorney
information detailed in Sample Performance and Payment Bonds.

If Bidder is partnership or joint venture, State certified list, providing names of individuals
constituting partnership or joint venture must be furnished. Contract itself may be signed by
one partner of partnership, or one partner of each firm comprising joint venture, but
Performance and Payment Bonds must be signed by all partners.

If Bidder is a corporation, it is necessary that current certified copy of resolution or other
official act of directors of corporation be submitted showing that person who signs Contract
is authorized to sign contracts for corporation. It is also necessary that corporate seal be
affixed to resolution, contract, and performance and payment bonds. If your corporation has
no seal, it is required that above documents include statement or notation to effect that
corporation has no seal.

TAXES

Bidder shall include in Bid, all Sales, Consumer, Use and other similar taxes required by law.

In accordance with Wisconsin Statute 71.80(16)(a),successful nonresident bidder, whether
incorporated or not, and not otherwise regularly engaged in business in this state, shall file
surety bond with State of Wisconsin Department of Revenue payable to Department of
Revenue, to guarantee payment of income taxes, required unemployment compensation
contributions, sales and use taxes and income taxes withheld from wages of employees,
together with any penalties and interest thereon. Amount of bond shall be three percent (3%)
of Contract or subcontract price on all contracts of $50,000 or more.

SUBMISSION OF BIDS

All Bids shall be submitted on standard Bid Form bound herein and only Bids that are made
on this Bid Form will be considered. Entire Bid Form and other supporting documents, if
any, shall be removed or copied from Construction Documents, filled out, and submitted in
manner specified hereinafter. Submit completed Bid Bond with Bid as well.
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14.

15.

No bids for any subdivision or any sub-classification of this Work, except as indicated, will
be accepted. Any conditional Bid, amendment to Bid Form or appended item thereto, or
inclusion of any correspondence, written or printed matter, or details of any nature other than
that specifically called for, which would alter any essential provision of Construction
Documents, or require consideration of unsolicited material or data in determining award of
Contract, will disqualify Bid. Telecommunication alterations to Bid will not be accepted.

Bidders must submit single Bid for all the Work.

Bid amounts shall be inserted in words and in figures in spaces provided on Bid Form; in case
of conflict, written word amounts will govern.

Addenda issued after Bid Letting shall become part of Construction Documents. Bidders
shall acknowledge receipt of such addenda in appropriate space provided on Bid Form. Bid
may be rejected if receipt of any particular addendum applicable to award of Contract has not
been acknowledged on Bid Form.

Bids shall be signed, placed in envelope, sealed and delivered before due time to place
designated in Invitation to Bid, and identified with project name, bid number, location,
category of work being bid upon, Bid Due Date, name and address of bidder.

Bidder shall be responsible for sealed Bid being delivered to place designated for Bid Due
Date on or before date and time specified. Bids received after time of closing will be rejected
and returned to bidder unopened.

Bid will be considered invalid and will be rejected if bidder has not signed it.
Faxed Bids will not be accepted.

Bidder’s organization shall submit completed with Bid, Fair Labor Practices Certification
form, included in these Construction Documents.

SUBCONTRACTOR LISTING

Bidders shall be required to submit list of major subcontractors for General Construction,
Plumbing, HVAC, and Electrical work proposed for this project to include committed prices
for each subcontractor. List shall be placed in separate sealed envelope that must be clearly
identified as “Major Subcontractor List”, for named project and name of Bidder submitting it.
County must receive envelope no later than date by which successful Bidder is required to
submit his or her signed Contract, as established in Construction Documents.

ALTERNATE BIDS

Bidder shall carefully read requests for Alternate Bids, and thoroughly examine Drawings
and Specifications to determine extent various changes and conditions will affect Bid.

Space is provided in Bid Form for requested Alternate Bids. Failure to submit bid for any
requested Alternate Bids may result in rejection of entire Bid.

Bidder shall state amount to be added / subtracted to Base Bid for providing alternates,
including all incidentals, omissions, additions, and adjustments as may be necessary or
required by such changes. If there is no difference in price, Bidder shall state, “No Change”.

Descriptions of requested Alternate Bids are as set forth in Construction Documents.
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16. INFORMATIONAL BIDS

A. Bidder shall state amount that is included in Base Bid for all equipment, materials and labor
required to complete the Work described. Informational bids are amounts requested for
accounting purposes and for allocation of funds only. It is not intended to omit any of the
Work described or related items from this project.

B. Description of requested Informational Bids, if any, is as set forth in Construction
Documents.

17. UNIT PRICES

A. Provide unit prices where requested on Bid Form. Unit prices will include all costs for
materials, labor, insurance, taxes, overhead and profit necessary to perform specified work.
Estimated quantities are approximate only. Payment will be based upon actual quantities
placed, provided or installed. Failure to provide requested unit prices may result in rejection
of entire Bid.

B. Owner reserves right to accept or reject any unit prices as given in Bid.

C. Bidder shall refer to Bid Form and applicable specification section to determine basis of unit
measure and detailed information related to each unit price item requested.

18. COMMENCEMENT AND COMPLETION

A. Successful Bidder shall commence work when schedule and weather permit, but no later than
stated in Bid Form. Contractor shall pursue the Work regularly and continuously at
reasonable rate to insure completion of the Work within time stated in Bid.

B. Should it be found impossible to complete the Work on or before time specified for
completion, written request may be submitted for extension of time setting forth reasons
believed to justify granting of such request. Refer to Article 20 of General Conditions of
Contract, titled “Time for Completion.”

19. WORK BY OWNER

A. Work by Owner: Owner shall complete all work which Owner is responsible for as described
in Scope of Work for whichever option is contracted for.

20. SPECIAL HAZARDS COVERAGE

A. Not Applicable.
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FORM A

DANE COUNTY
EMERGING SMALL BUSINESS REPORT - CERTIFICATION

In accordance with General Conditions of Contract, submit this Emerging Small Business Report
within 24 hours after Bid Due Date.

PROJECT NAME:

BID NO.: BID DUE DATE:

BIDDER INFORMATION

COMPANY NAME:

ADDRESS:

TELEPHONE NO.:

CONTACT PERSON:
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FORM B

DANE COUNTY

EMERGING SMALL BUSINESS REPORT - INVOLVEMENT

COMPANY NAME:

PROJECT NAME:

Page  of

(Copy this Form as necessary to provide complete information)

BID NO.:

ESB NAME:

ADDRESS:

CONTACT PERSON:

PHONE NO.:

CITY:

Indicate percentage of financial commitment to this ESB:

ESB NAME:

% Amount: $

ADDRESS:

STATE: ZIP:

CONTACT PERSON:

PHONE NO.:

CITY:

Indicate percentage of financial commitment to this ESB:

ESB NAME:

% Amount: $

ADDRESS:

STATE: ZIP:

CONTACT PERSON:

PHONE NO.:

CITY:

Indicate percentage of financial commitment to this ESB:

RFB No. 31XXXX

% Amount: $

STATE: ZIP:
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FORM C

DANE COUNTY Page  of
EMERGING SMALL BUSINESS REPORT - CONTACTS (Copy this Form as necessary to provide complete information)
COMPANY NAME:

PROJECT NAME: BID NO.:

DID DID YOU
ESB FIRM NAME PERSON ESB ACCEPT REASON FOR
CONTACTED DATE CONTACTED BID? BID? REJECTION

1)

2)

3)

4)

5)

6)

7)
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FORM D
DANE COUNTY
EMERGING SMALL BUSINESS REPORT - CERTIFICATION STATEMENT

I, of

Name Title

certify to best of my knowledge and

Company
belief that this business meets Emerging Small Business definition as indicated in Article 9 and

that information contained in this Emerging Small Business Report is true and correct.

Bidder’s Signature Date
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Name of Bidding Firm:

BID FORM

BID NO. 314002
PROJECT: CLAY TRUCKING AN D EXCAVATION
DANE COUNTY LANDFILL SITE #2

TO: DANE COUNTY DEPARTMENT OF PUBLIC WORKS, HIGHWAY &
TRANSPORTATION PROJECT ENGINEER
1919 ALLIANT ENERGY CENTER WAY
MADISON, WISCONSIN 53713

BASE BID - UNIT PRICING

The three bidding Options are described in the Scope of Work section. The undersigned, having
examined the site where the Work is to be executed and having become familiar with local
conditions affecting the cost of the Work and having carefully examined the Drawings and
Specifications, all other Construction Documents and Addenda thereto prepared by Dane County
Department of Public Works, Highway & Transportation hereby agrees to provide all labor,
materials, equipment and services necessary for the complete and satisfactory execution of the
entire Work, as specified in the Construction Documents, for the Base Bid unit pricing as
follows:

Option A:
Dane county will perform all excavation, erosion control, and civil site work. Contractor Work:
Base Bid A:

78,000 tons hauled from excavation site to the stockpile at Rodefeld Landfill Site between
April 1 and July 7, 2014 with a minimum of 39,000 tons by June 16, 2014:

@ $ /ton =

Option A Alternate (optional):

Additional hauling to Rodefeld Landfill Site beyond the 78,000 tons included in Base Bid A,
up to 102,000 additional tons to be completed by September 30, 2014:

$  fton

Bid No. 314002 BF -1 ver. 05/12



Option B:
Contractor will provide excavation, erosion control, and civil site work for extraction of clay
from excavation site and will deposit material to the Rodefeld Stockpile.

Base Bid B:

78,000 tons excavated and hauled from excavation site to the Rodefeld Stockpile between
April 1 and July 7, 2014 with a minimum of 39,000 tons by June 16, 2014:

1.

2.

Erosion control per drawings included in Appendix A $
Excavation of 78,000 tons of clay from site: @ fton =
Hauling of 78,000 tons of clay from excavation site to stockpile at Rodefeld Landfill

@ /ton =

4. Restoration of impacted parts of site per grading plan included in Appendix A by August
15, 2014:
$
Total Base Bid B (sum of lines 1 through 4): $

Option B Alternate (optional):

Additional Work beyond the 78,000 tons included in Base Bid B, up to 102,000 additional
tons excavated and hauled from excavation site to the Rodefeld Stockpile between July 7 and
September 30, 2014:

5.

6.

Additional erosion control per drawings included in Appendix A $

Excavation of up to 102,000 additional tons of clay from site:

@ fton =

7. Hauling of up to 102,000 additional tons of clay from excavation site to stockpile at
Rodefeld Landfill
@ fton =
8. Additional restoration of impacted parts of site per grading plan included in Appendix A
by October 15, 2014:
$
Total Option B Alternate Bid (sum of lines 5 through 8): $
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Option C:
Contractor to provide clay from another source. At least 78,000 tons must be delivered to the
Rodefeld Stockpile by July 7, 2014 with a minimum of 39,000 tons by June 16, 2014. Any
additional clay supplied must be delivered by September 30, 2014.

Unit price supplied and delivered to Stockpile A at the Rodefeld Landfill Site:

$ fton

Quantity available (at least 78,000 tons): tons

Pit Name:

Location:

Indicate whether the clay source has been approved by the WDNR for use as a landfill liner. If it
has, include a copy of approval documentation:
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I hereby certify that all statements herein are made on behalf of:

(Name of Corporation, Partnership or Person submitting Bid)

Select one of the following:
1. A corporation organized and existing under the laws of the State of , or

2. A partnership consisting of , or

3. A person conducting business as ;

Of the City, Village, or Town of of the State of

I have examined and carefully prepared this Bid from the associated Construction Documents
and have checked the same in detail before submitting this Bid; that | have full authority to make
such statements and submit this Bid in (its) (their) (my) behalf; and that the said statements are
true and correct. In signing this Bid, we also certify that we have not, either directly or
indirectly, entered into any agreement or participated in any collusion or otherwise taken any
action in restraint of free competition; that no attempt has been made to induce any other person
or firm to submit or not to submit a Bid; that this Bid has been independently arrived at without
collusion with any other bidder, competitor, or potential competitor; that this Bid has not been
knowingly disclosed prior to the Bids Due Date to another bidder or competitor; that the above
statement is accurate under penalty of perjury.

The undersigned further agrees to honor the Base Bid and the Alternate Bid(s) for 60 days from
date of Award of Contract.

SIGNATURE:
(Bid is invalid without signature)
Print Name: Date:
Title:
Address:
Telephone No.: Fax No.:

Email Address:

Contact Person:

Receipt of the following addenda and inclusion of their provisions in this Bid is hereby
acknowledged:

Addendum No(s). through

Dated
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THIS PAGE IS FOR BIDDERS’ REFERENCE AND NEED NOT BE SUBMITTED WITH
BID FORM.

BID CHECK LIST:
These items must be included with Bid:
O Bid Form O Bid Bond O Fair Labor Practices Certification

BIDDERS SHOULD BE AWARE OF THE FOLLOWING:

DANE COUNTY VENDOR REGISTRATION PROGRAM

Any person bidding on any County contract must be registered with the Dane County
Purchasing Division & pay an annual registration fee. A contract will not be awarded
to an unregistered vendor. Obtain a Vendor Registration Form by calling 608/266-
4131 or complete a new form or renewal online at:
www.danepurchasing.com/registration

DANE COUNTY BEST VALUE CONTRACTING PRE-QUALIFICATION

Contractors must be pre-qualified as a Best Value Contractor with the Dane County

Public Works Engineering Division before the award of contract. Obtain a Best Value

Contracting Application by calling 608/266-4018 or complete one online at:
www.countyofdane.com/pwht/BVC_Application.aspx

EQUAL BENEFITS REQUIREMENT

By submitting a Bid, the contractor acknowledges that a condition of this contract is to
provide equal benefits as required by Dane County Code of Ordinances Chapter 25.016.
Contractor shall provide equal benefits as required by that Ordinance to all required
employees during the term of the contract. For more information:
www.danepurchasing.com/partner_benefit.aspx
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FAIR LABOR PRACTICES CERTIFICATION
Dane County Ordinance 25.11(28)

The undersigned, for and on behalf of the PROPOSER, BIDDER OR APPLICANT
named herein, certifies as follows:

1. That he or she is an officer or duly authorized agent of the above-referenced PROPOSER,
BIDDER OR APPLLICANT, which has a submitted a proposal, bid or application for a contract
with the county of Dane.

2. That PROPOSER, BIDDER OR APPLLICANT has: (Check One)

not been found by the National Labor Relations Board (“NLRB”) or the Wisconsin
Employment Relations Commission (“WERC?”) to have violated any statute or regulation
regarding labor standards or relations in the seven years prior to the date this Certification is

signed.

been found by the National Labor Relations Board (“NLRB”) or the Wisconsin
Employment Relations Commission (“WERC?") to have violated any statute or regulation
regarding labor standards or relations in the seven years prior to the date this Certification is

signed

Date Signed:

Officer or Authorized Agent

Business Name

NOTE: You can find information regarding the violations described above at:
www.nlrb.gov and http://werc.wi.gov.

For Reference Dane County Ord. 28.11 (28) is as follows:

(28) BIDDER RESPONSIBILITY. (a) Any bid, application or proposal for any contract
with the county, including public works contracts regulated under chapter 40, shall
include a certification indicating whether the bidder has been found by the National
Labor Relations Board (NLRB) or the Wisconsin Employment Relations Committee
(WERC) to have violated any statute or regulation regarding labor standards or relations
within the last seven years. The purchasing manager shall investigate any such finding
and make a recommendation to the committee, which shall determine whether the
conduct resulting in the finding affects the bidder’s responsibility to perform the contract.

If you indicated that you have been found by the NLRB or WERC to have such a

violation, you must include a copy of any relevant information regarding such
violation with your proposal, bid or application.

RFB No.: 314002
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DANE COUNTY DEPARTMENT of PUBLIC
WORKS, HIGHWAY and TRANSPORTATION

County Executive 1919 Alliant Energy Center Way ¢ Madison, Wisconsin 53713 Commissioner / Director
Joseph T. Parisi Phone: (608) 266-4018 ¢ FAX: (608) 267-1533 Gerald J. Mandli

BEST VALUE CONTRACTING APPLICATION

CONTRACTORS / LICENSURE APPLICANTS

The Dane County Department of Public Works requires all contractors to be pre-qualified as a
best value contractor with the County prior to being awarded a contract. In addition, the County
pre-qualifies potential contractors and sub-contractors who wish to work on County contracts.
Subcontractors must become pre-qualified ten (10) days prior to commencing work under any
Dane County Public Works Contract. Potential subcontractors are urged to become pre-qualified
as early as possible. This document shall be completed, properly executed, along with the
necessary attachments and additional information that the County requires for the protection and
welfare of the public in the performance of a County contract.

Contractors or subcontractors of any tier who attain pre-qualification status will retain that status
for a period of two (2) years from the date of qualification. Contractors shall notify the Dane
County Department of Public Works, Highway & Transportation within fifteen (15) days of any
changes to its business or operations that are relevant to the pre-qualification application. Failure
to do so could result in suspension, revocation of the contractor’s pre-qualification, debarment
from County contracts for up to three (3) years and / or other sanctions available under the law.

No contracts will be awarded for construction work performed on Dane County projects unless
the contractor is currently approved as a Wisconsin Trade Trainer or has applied for approval as
an Apprenticeship Trade Trainer to the Wisconsin Department of Workforce Development and
agrees to an acceptable apprenticeship program. If you are not currently approved as a Wisconsin
Trade Trainer, or have not applied for approval as an Apprenticeship Trade Trainer, please
contact the Department of Workforce Development - Bureau of Apprenticeship Standards at
608/266-3133 or visit their web site at: dwd.wisconsin.gov/apprenticeship/.

EXEMPTIONS

¢ Contractors who employ less than five (5) apprenticeable trade workers are not required to
pre-qualify.
e Contractors performing work that does not apply to an apprenticeable trade, as outlined in
Appendix A.
® The contractor / subcontractor provides sufficient documentation to demonstrate one or more
of the following:
o apprentices are not available in a specific geographic area;
o the applicable apprenticeship program is unsuitable or unavailable; or
o there is a documented depression of the local construction market which prevents
compliance.
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SEC. PROOF OF RESPONSIBILITY CHECK IF APPLICABLE

1 Does your firm possesses all technical qualifications and resources, Yes: [] No: []
including equipment, personnel and financial resources, necessary to
perform the work required for any project or obtain the same through
the use of responsible, pre-qualified subcontractors?

2 Will your firm possess all valid, effective licenses, registrations or Yes: [] No: []
certificates required by federal, state, county, or local law, which are
necessary for the type of work to be performed including, but not
limited to, those for any type of trade work or specialty work?

3 Will your firm meet all bonding requirements as required by applicable | Yes: [] No: []
law or contract specifications?

4 Will your firm meet all insurance requirements as required by Yes: [] No: []
applicable law or specifications, including general liability insurance,
workers compensation insurance and unemployment insurance
requirements?

5 Will your firm maintain a substance abuse policy for employees hired | Yes: [] No: []
for public works contracts that comply with Wis. Stats. Sec. 103.503?

6 Does your firm acknowledge that it must pay all craft employees on Yes: [] No: []
public works projects the wage rates and benefits required under
Section 66.0903 of the Wisconsin Statutes?

7 Will your firm fully abide by the equal opportunity and affirmative Yes: [] No: []
action requirements of all applicable laws, including County
ordinances?

8 In the past three (3) years, has your firm had control or has another Yes: [] No: []
corporation, partnership or other business entity operating in the If Yes, attach details.
construction industry controlled it? If so, please attach a statement
explaining the nature of the firm relationship?

9 In the past three (3) years, has your firm had any type of business, Yes: [] No: []
contracting or trade license, certification or registration revoked or If Yes, attach details.
suspended?

10 In the past three (3) years, has your firm been debarred by any federal, | Yes: [ ] No: []
state or local government agency? If Yes, attach details.

11 In the past three (3) years, has your firm defaulted or failed to complete | Yes: [] No: []
any contract? If Yes, attach details.

12 In the past three (3) years, has your firm committed a willful violation | Yes: [] No: []
of federal, state or local government safety laws as determined by a If Yes, attach details.
final decision of a court or government agency authority.

13 In the past three (3) years, has your firm been in violation of any law Yes: [] No: []
relating to your contracting business where the penalty for such If Yes, attach details.
violation resulted in the imposition of a penalty greater than $10,000?

14 Is your firm Executive Order 108 precertified with the State of Yes: No: []
Wisconsin?

15 Is your firm an active Wisconsin Trade Trainer as determined by the Yes: [] No: []
Wisconsin Bureau of Apprenticeship Standards:

16 Is your firm exempt from being pre-qualified with Dane County? Yes: [] No: []
If Yes, attach reason for
exemption.

17 Does your firm acknowledge that in doing work under any County Yes: [] No: []

Public Works Contract, it will be required to use as subcontractors only

those contractors that are also pre-qualified with the County or become

so ten days prior to commencing work?
18 Contractor has been in business less than one year Yes: [] No: []
19 First time Contractor requesting a one time exemption, but, intends to Yes: [] No: []

comply on all future contracts and is taking steps typical of a “good
faith” effort

BVCA -2
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20 Not applicable. My firm does not intend to work on Best Value Yes: [] No: []
Contracts, Note: Best Value contracting is required to bid on most
Public Works Contracts. (If unclear, please call Jan Neitzel Knox 608-
266-4029)

SIGNATURE SECTION

Your firm’s Officer, or the individual who would sign a bid and / or contract documents must
sign this document.

I do hereby certify that all statements herein contained are true and correct to the best of my
knowledge:

Signature Date

Printed or Typed Name and Title

NAME AND ADDRESS OF CONTRACTOR

Name of Firm:
Address:
City, State, Zip:

Telephone Number:

Fax Number:

E-mail Address:

REMEMBER!

Return all to forms and attachments, or questions to:

JAN NEITZEL KNOX
EMAIL: NEITZEL-KNOX@COUNTYOFDANE.COM
OFFICE: (608)266-4029, FAX: (608)267-1533

DANE COUNTY DEPARTMENT OF PUBLIC WORKS,
HGHWAY & TRANSPORTATION
1919 ALLIANT ENERGY CENTER WAY
MADISON, WI 53713
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APPENDIX A

APPRENTICEABLE TRADES

Bricklayer

Carpenter

Cement Mason (Concrete Finisher)

Cement Mason (Heavy Highway)

Construction Craft Laborer

Data Communications Installer

Electrician

Elevator Mechanic / Technician

Environmental Systems Technician / HVAC Service Technician / HVAC Install & Service
Glazier

Heavy Equipment Operator / Operating Engineer
Insulation Worker (Heat & Frost)

Iron Worker (Assembler, Metal Buildings)
Painter / Decorator

Plasterer

Plumber

Roofer / Waterproofer

Sheet Metal Worker

Sprinkler Fitter

Steamfitter (Service & Refrigeration)

Taper & Finisher

Telecommunications (Voice, Data & Video) Installer / Technician
Tile Setter
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COUNTY OF DANE

PUBLIC WORKS CONTRACT

Contract No. Bid No. 314002

Authority: Res. :

THIS CONTRACT, made and entered into as of the date by which authorized representatives of
both parties have affixed their signatures, by and between the County of Dane (hereafter referred
to as “COUNTY™) and (hereafter, “CONTRACTOR?”),
and

WITNESSETH:

WHEREAS, COUNTY, whose address is c/o Associate Public Works Director, 1919 Alli
Energy Center Way, Madison, W1 53713, desires to have CONTRACTOR provide Clay

Excavation and Trucking at 7102 U.S. Highway 12 & L&Madism,>w (“the Project’); and
WHEREAS, CONT)&A%T\OR, Mdr%ssf D

\ /1 s able and-willing td ¢ 01@
with heﬁ)ns uctﬁ cupne ttm

mises and the mutual covenants of the
t and sufficiency of which is acknowledged by each party
and CONTRACTOR do agree as follows:

1. CONTRACTOR agrees to construct, for the price of $ the Project and at the
CONTRACTOR’S own proper cost and expense to furnish all materials, supplies, machinery,
equipment, tools, superintendence labor, insurance, and other accessories and services necessary
to complete the Project in accordance with the conditions and prices stated in the Bid Form,
General Conditions of Contract, the drawings which include all maps, plats, plans, and other
drawings and printed or written explanatory matter thereof, and the specifications therefore as
prepared by JSD Professional Services Inc. (hereinafter referred to as “the Architect / Engineer”),
and as enumerated in the Project Manual Document Index, all of which are made a part hereof
and collectively evidence and constitute the Contract.

2. COUNTY agrees to pay the CONTRACTOR in current funds for the performance of the
Contract subject to additions and deductions, as provided in the General Conditions of Contract
and to make payments on account thereof as provided in Article entitled, “Payments to
Contractor” of the General Conditions of Contract.

3. During the term of this Contract, CONTRACTOR agrees to take affirmative action to ensure
equal employment opportunities. The CONTRACTOR agrees in accordance with Wisconsin
Statute 111.321 and Chapter 19 of the Dane County Code of Ordinances not to discriminate on
the basis of age, race, ethnicity, religion, color, gender, disability, marital status, sexual
orientation, national origin, cultural differences, ancestry, physical appearance, arrest record or
conviction record, military participation or membership in the national guard, state defense force
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or any other reserve component of the military forces of the United States, or political beliefs.
Such equal opportunity shall include, but not be limited to, the following: employment,
upgrading, demotion, transfer, recruitment, advertising, layoff, termination, training, rates of pay,
and any other form of compensation. CONTRACTOR agrees to post in conspicuous places,
available to all employees and applicants for employment, notices setting forth the provisions of
this paragraph.

4. CONTRACTOR shall file an Affirmative Action Plan with the Dane County Contract
Compliance Officer in accord with Chapter 19 of the Dane County Code of Ordinances.
CONTRACTOR must file such plan within fifteen (15) days of the effective date of this
Contract. During the term of this Contract CONTRACTOR shall also provide copies of all
announcements of employment opportunities to COUNTY’S Contract Compliance Office, and
shall report annually the number of persons, by race, ethnicity, gender, and disability status,
which apply for employment and, similarly classified, the number hired and number rejected.

5. During the term of this Contract, all solicitations for employment placed on
CONTRACTOR’S behalf shall include a statement to the effect that CONTRACTOR is an
“Equal Opportunity Employer.”

6. CONTRACTOR agrees to comply with provisions of Chapter 25.016 of the Dane Count
Code of Ordinances, which pertains to domestic partnership benefits.

hapter 40, Subchapter II of the Dane County Code of Ordinances, and said Subchapter is
fully incorporated herein by reference.

9. This Contract is intended to be a Contract solely between the parties hereto and for their
benefit only. No part of this Contract shall be construed to add to, supplement, amend, abridge
or repeal existing rights, benefits or privileges of any third party or parties including, but not
limited to, employees of either of the parties.

10. The entire agreement of the parties is contained herein and this Contract supersedes any and
all oral agreements and negotiations between the parties relating to the subject matter hereof.
The parties expressly agree that the express terms of this Contract shall not be amended in any
fashion except in writing, executed by both parties.

11. CONTRACTOR must be pre-qualified as a Best VValue Contractor with Dane County Public

Works Engineering Division before award of Contract. Subcontractors must be pre-qualified ten
(10) days prior to commencing Work under this Contract.
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IN WITNESS WHEREOF, COUNTY and CONTRACTOR, by their respective authorized
agents, have caused this Contract and its Schedules to be executed, effective as of the date by
which all parties hereto have affixed their respective signatures, as indicated below.

E R S S

FOR CONTRACTOR:
Signature Date
Printed or Typed Name and Title
Signature Date

Printed or Typed Name and Title

NOTE: If CONTRACTOR is a cor i ecretary should-attest.
Regulations, unincorperate ities are required t provid
Employer Number i ' i nt/for services ren

n accordance with IRS
r Social Securjty o

FOR COUNTY:

Joseph T. Parisi, County Executive Date

Karen Peters, County Clerk Date
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THE AMERICAN INSTITUTE OF ARCHITECTS

AIA Document A310

Bid Bond Bond No.

KNOW ALL MEN BY THESE PRESENTS, that we

(Here insert full name and address or legal title of Contractor)

as Principal, hereinafter called the Principal, and
(Here insert full name and address or legal title of Surety)

a corporation duly organized under the laws of the State of WI as Surety, hereinafter called the Surety, are
held and firmly bound unto
(Here insert full name and address or legal title of Owner)

as Obligee, hereinafter called Obligee, in the sum of ( ) Percent of total amount bid

Dollars ($ Percen

For the payment of which sum well and truly
ourselves, our heirs, executors, admind
presents.

the Pricipﬁass bmitted a bid for Projec

NOW, THEREFORE, if the Obligee shall accept the bid of the Principal and the Principal shall enter into a Contract with the Obligee
in accordance with the terms of such bid, and give such bond or bonds as may be specified in the bidding or Contract Documents with
good and sufficient surety for the faithful performance of such Contract and for the prompt payment of labor and material furnished in
the prosecution thereof, or in the event of the failure of the Principal to enter such Contract and give such bond or bonds, if the
Principal shall pay to the Obligee the difference not to exceed the penalty hereof between the amount specified in said bid and such
larger amount for which the Obligee may in good faith contract with another party to perform the Work covered by said bid, then this

obligation shall be null and void, otherwise to remain in full force and effect.

Signed and sealed this day of ,20
(Principal) (Seal)
(Witness)
(Title)
(Surety) (Seal)
(Witness)

ATTORNEY-IN-FACT

AIA DOCUMENT A310 *BID BOND * AIA * Feb. 1970 ED. * THE AMERICAN INSTITUTE OF ARCHITECTS
1735 N.Y. AVE, N.W., WASHINGTON, D.C. 20006



THE AMERICAN INSTITUTE OF ARCHITECTS

Bond No.
AlA Document A312
Any singular reference to Contractor, Surety, Owner or other party shall be considered plural where applicable.
CONTRACTOR (Name and Address): SURETY (Name and Principal Place of Business):

OWNER (Name and Address):

BOND
Date (Not earlier than Construction Contract Date):
Amount: $
Modifications to this Bond: [ 1None [ ]1See Page 3
CONTRACTOR AS PRINCIPAL SURETY COMPANY:
COMPANY: (Corporate Seal) (Corporate Seal)
Signature: Signature:
Name and Title: Name and Title:

Attorney-in-Fact

(Any additional signatures appear on page 3)

FOR INFORMATION ONLY-Name, Address and Telephone ~ OWNER'S REPRESENTATIVE (Architect,
AGENT OR BROKER: Engineer or other party):

AIA DOCUMENT A312 PERFORMANCE BOND AND PAYMENT BOND DECEMBER 1984 ED., AIA ® A 312-1984 1
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1. The Contractor and the Surety, jointly and severally,
bind themselves, their heirs, executors, administrators,
successors, and assigns to the Owner for the
performance of the Construction Contract, which is
incorporated herein by reference.

2. If the Contractor performs the Construction Contract,
the Surety and the Contractor shall have no obligation
under this Bond, except to participate in conferences as
provided in Subparagraph 3.1.

3. If there is no Owner Default, the Surety's obligation
under this Bond shall arise after:

3.1 The Owner has notified the Contractor and the
Surety at its address described in Paragraph 10 below
that the Owner is considering declaring a Contractor
Default and has requested and attempted to arrange a
conference with the Contractor and the Surety to be
held not later than fifteen days after receipt of such
notice to discuss methods of performing the
Construction Contract. If the Owner, the Contractor
and the Surety agree, the Contractor shall be allowed
a reasonable time to perform the Construction
Contract, but such an agreement shall not waive the
Owner's right, if any, subsequently to declare a
Contractor Default; and

3.2 The Owner has declared a Contractor Default and
formally terminated the Contractor's right to complete
the contract. Such Contractor Default shall n

4. When the Owner has satisfied the conditions of
Paragraph 3, the Surety shall promptly and at the
Surety's expense take one of the following actions:

4.1 Arrange for the Contractor, with consent of the
Owner, to perform and complete the Construction
Contract; or

4.2 Undertake to perform and complete the
Construction Contract itself, through its agents or
through independent contractors; or

4.3 Obtain bids or negotiated proposals from qualified
contractors acceptable to the Owner for a contract for
performance and completion of the Construction
Contract, arrange for a contract to be prepared for
execution by the Owner and the contractor selected
with the Owner's concurrence, to be secured with
performance and payment bonds executed by a
qualified surety equivalent to the bonds issued on the
Construction Contract, and pay to the Owner the
amount of damages as described in Paragraph 6 in
excess of the Balance of the Contract Price incurred
by the Owner resulting from the Contractor's default;
or

4.4 Waive its rights to perform and complete, arrange
for completion, or obtain a new contractor and with
reasonable promptness under the circumstances:

1. After investigation, determine the amount for

which it may be liable to the Owner and, as soon as
practicable after the amount is determined, tender
payment therefor to the Owner; or

2. Deny liability in whole or in part and notify the
Owner citing reasons therefor.

5. If the Surety does not proceed as provided in
Paragraph 4 with reasonable promptness, the Surety
shall be deemed to be in default on this Bond fifteen
days after receipt of an additional written notice from the
Owner to the Surety demanding that the Surety perform
its obligations under this Bond, and the Owner shall be
entitled to enforce any remedy available to the Owner. If
the Surety proceeds as provided in Subparagraph 4.4,
and the Owner refuses the payment tendered or the
Surety has denied liability, in whole or in part, without
further notice the Owner shall be entitled to enforce any
remedy available to the Owner.

6. After the Owner has terminated the Contractor's right
to complete the Construction Contract, and if the Surety
elects to act under Subparagraph 4.1, 4.2, or 4.3 above,
then the responsibilities of the Surety to the Owner shall
not be greater than those of the Contractor under the
Construction Contract, and the responsibilities of the
Owner to the Surety shall not be greater than those of
the Owner under the Construction Contract. T
of the amount of this Bond, but subject to' commitment b
the Owner of the Balance of the Contract Price
mitjgation of costs\and|damages on the Constr
Col tract;ijSuret is|obligated without duplication for:

esponsibilities of| the Contractor fo
etion of the

esign professional and delay

osts resulting from the Contractor's Default, and
resulting from the actions or failure to act of the Surety
under Paragraph 4; and

6.3 Liquidated damages, or if no liquidated damages
are specified in the Construction Contract, actual
damages caused by delayed performance or non-
performance of the Contractor.

7. The Surety shall not be liable to the Owner or others
for obligations of the Contractor that are unrelated to the
Construction Contract, and the Balance of the Contract
Price shall not be reduced or set off on account of any
such unrelated obligations. No right of action shall
accrue on this Bond to any person or entity other than
the Owner or its heirs, executors, administrators, or
successors.

8. The Surety hereby waives notice of any change,
including changes of time, to the Construction Contract
or to related subcontracts, purchase orders and other
obligations.

9. Any proceeding, legal or equitable, under this Bond
may be instituted in any court of competent jurisdiction in
the location in which the work or part of the work is
located and shall be instituted within two years after
Contractor Default or within two years after the
Contractor ceased working or within two years after the
Surety refuses or fails to perform its obligations under
this Bond, whichever occurs first. If the provisions of this
Paragraph are void or prohibited by law, the minimum
period of limitation available to sureties as a defense in
the jurisdiction of the suit shall be applicable.
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10. Notice to the Surety, the Owner or the Contractor
shall be mailed or delivered to the address shown on the
signature page.

11. When this Bond has been furnished to comply with a
statutory or other legal requirement in the location where
the construction was to be performed, any provision in
this Bond conflicting with said statutory or legal
requirement shall be deemed deleted here from and
provisions conforming to such statutory or other legal
requirement shall be deemed incorporated herein. The
intent is that this Bond shall be construed as a statutory
bond and not as a common law bond.

12 DEFINITIONS

12.1 Balance of the Contract Price: The total amount
payable by the Owner to the Contractor under the
Construction Contract after all proper adjustments
have been made, including allowance to the
Contractor of any amounts received or to be received
by the Owner in settlement of insurance or other

MODIFICATIONS TO THIS BOND ARE AS FOLLOWS:

claims for damages to which the Contractor is entitled,
reduced by all valid and proper payments made to or
on behalf of the Contractor under the Construction
Contract.

12.2 Construction Contract: The agreement between
the Owner and the Contractor identified on the
signature page, including all Contract Documents and
changes thereto.

12.3 Contractor Default: Failure of the Contractor,
which has neither been remedied nor waived, to
perform or otherwise to comply with the terms of the
Construction Contract.

12.4 Owner Default: Failure of the Owner, which has
neither been remedied nor waived, to pay the
Contractor as required by the Construction Contract or
to perform and complete or comply with the other
terms thereof.

(Space is provided below for additional signatures of added parties, other than those appearing on the cover page.)

CONTRACTOR AS PRINCIPAL
Company: (Corporate Seal)

Signature:
Name and Title:
Address:

Signature:

SURETY
Company:

(Corporate Seal)

Name and Title:
Address:
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THE AMERICAN INSTITUTE OF ARCHITECTS

Bond No.
AlA Document A312
Any singular reference to Contractor, Surety, Owner or other party shall be considered plural where applicable.
CONTRACTOR (Name and Address): SURETY (Name and Principal Place of Business):

OWNER (Name and Address):

BOND
Date (Not earlier than Construction Contract Date):
Amount: $
Modifications to this Bond: [ 1None [ ]1See Page 6
CONTRACTOR AS PRINCIPAL SURETY COMPANY:
COMPANY: (Corporate Seal) (Corporate Seal)
Signature: Signature:
Name and Title: Name and Title:

Attorney-in-Fact

(Any additional signatures appear on page 6)

FOR INFORMATION ONLY-Name, Address and Telephone ~ OWNER'S REPRESENTATIVE (Architect,
AGENT OR BROKER: Engineer or other party):
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1. The Contractor and the Surety, jointly and severally,
bind themselves, their heirs, executors, administrators,
successors, and assigns to the Owner to pay for labor,
materials and equipment furnished for use in the
performance of the Construction Contract, which is
incorporated herein by reference.

2. With respect to the Owner, this obligation shall be
null and void if the Contractor:

2.1 Promptly makes payment, directly, or indirectly,
for all sums due Claimants, and

2.2 Defends, indemnifies and holds harmless the
Owner from claims, demands, liens or suits by any
person or entity whose claim, demand, lien or suit is
for the payment for labor, materials, or equipment
furnished for use in the performance of the
Construction Contract, provided the Owner has
promptly notified the Contractor and the Surety (at
the address described in Paragraph 12) of any
claims, demands, liens, or suits and tendered
defense of such claims, demands, liens or suits to
the Contractor and the Surety, and provided there is
no Owner Default.

3. With respect to Claimants, this obligation shall be
null and void if the Contractor promptly makes payment,
directly or indirectly, for all sums due.

4. The Surety shall have no obligation to Claimants
under this Bond until:

the Contractor:
1. Have furnished written notice to the Contractor

and sent a copy, or notice thereof, to the Owner,
within 90 days after having last performed labor or
last furnished materials or equipment included in
the claim stating, with substantial accuracy, the
amount of the claim and the name of the party to
whom the materials were furnished or supplied or
for whom the labor was done or performed; and

2. Have either received a rejection in whole or in
part from the Contractor, or not received within 30
days of furnishing the above notice any
communication from the Contractor by which the
Contractor has indicated the claim will be paid
directly or indirectly; and

3. Not having been paid within the above 30 days,
have sent a written notice to the Surety (at the
address described in Paragraph 12) and sent a
copy, or notice thereof, to the Owner, stating that a
claim is being made under this Bond and
enclosing a copy of the previous written notice
furnished to the Contractor.

5. If a notice required by Paragraph 4 is given by the
Owner to the Contractor or to the Surety, that is
sufficient compliance.

6. When the Claimant has satisfied the conditions of
Paragraph 4, the Surety shall promptly and at the
Surety's expense take the following actions:

6.1 Send an answer to the Claimant, with a copy to
the Owner, within 45 days after receipt of the claim,
stating the amounts that are undisputed and the

basis for challenging any amounts that are disputed.

6.2 Pay or arrange for payment of any undisputed
amounts.

7. The Surety's total obligation shall not exceed the
amount of this Bond, and the amount of this Bond shall
be credited for any payments made in good faith by the
Surety.

8. Amounts owed by the Owner to the Contractor
under the Construction Contract shall be used for the
performance of the Construction Contract and to satisfy
claims, if any, under any Construction Performance
Bond. By the Contractor furnishing and the Owner
accepting this Bond, they agree that all funds earned by
the Contractor in the performance of the Construction
Contract are dedicated to satisfy obligations of the
Contractor and the Surety under this Bond, subject to
the Owner's priority to use the funds for the completion
of the work.

9. The Surety shall not be liable to the Owner,
Claimants or others for obligations of the Contractor
that are unrelated to the Construction Cpntra

11. No suit or action shall be commenced by a
Claimant under this Bond other than in a court of
competent jurisdiction in the location in which the work
or part of the work is located or after the expiration of
one year from the date (1) on which the Claimant gave
the notice required by Subparagraph 4.1 or Clause
4.2.3, or (2) on which the last labor or service was
performed by anyone or the last materials or equipment
were furnished by anyone under the Construction
Contract, whichever of (1) or (2) first occurs. If the
provisions of this Paragraph are void or prohibited by
law, the minimum period of limitation available to
sureties as a defense in the jurisdiction of the suit shall
be applicable.

12. Notice to the Surety, the Owner or the Contractor
shall be mailed or delivered to the address shown on
the signature page. Actual receipt of notice by Surety,
the Owner or the Contractor, however accomplished,
shall be sufficient compliance as of the date received at
the address shown on the signature page.

13. When this Bond has been furnished to comply with
a statutory or other legal requirement in the location
where the construction was to be performed, any
provision in this Bond conflicting with said statutory or
legal requirement shall be deemed deleted herefrom
and provisions conforming to such statutory or other
legal requirement shall be deemed incorporated herein.
The intent is that this Bond shall be construed as a
statutory bond and not as a common law bond.

14. Upon request by any person or entity appearing to
be a potential beneficiary of this Bond, the Contractor
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shall promptly furnish a copy of this Bond or shall
permit a copy to be made.

15. DEFINITIONS

15.1 Claimant: An individual or entity having a direct
contract with the Contractor or with a subcontractor
of the Contractor to furnish labor, materials or
equipment for use in the performance of the
Contract. The intent of this Bond shall be to include
without limitation in the terms "labor, materials or
equipment" that part of water, gas, power, light, heat,
oil, gasoline, telephone service or rental equipment
used in the Construction Contract, architectural and
engineering services required for performance of the
work of the Contractor and the Contractor's

MODIFICATIONS TO THIS BOND ARE AS FOLLOWS:

subcontractors, and all other items for which a
mechanic's lien may be asserted in the jurisdiction
where the labor, materials or equipment were
furnished.

15.2 Construction Contract: The agreement
between the Owner and the Contractor identified on
the signature page, including all Contract Documents
and changes thereto.

15.3 Owner Default: Failure of the Owner, which
has neither been remedied nor waived, to pay the
Contractor as required by the Construction Contract
or to perform and complete or comply with the other
terms thereof.

(Space is provided below for additional signatures of added parties, other than those appearing on the cover page.)

CONTRACTOR AS PRINCIPAL SURETY
Company: (Corporate Seal) Company: (Corporate Seal)
Signature: Signature:
Name and Title: Name and Title:
Address: Address:
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1. CONSTRUCTION DOCUMENTS

A

Construction Documents, listed in Table of Contents of this Specification volume shall form
part of this Contract and provisions of Construction Documents shall be as binding upon
parties as if they were fully set forth in Contract itself.

These shall also be considered as part of Construction Documents: Addenda, including
additions and modifications incorporated in such addenda before execution of Contract;
requests for information; construction bulletins; change orders; and written interpretations by
Architect / Engineer or Public Works Project Engineer that are made after execution of
Contract.

Construction Documents are complementary, and what is required by one shall be as binding
as if required by all. Intent of Construction Documents is to include all labor, materials and
equipment necessary for proper execution of the Work.

2. DEFINITIONS

A

These terms as used in this Contract are respectively defined as follows:

1. All uses of term “County” in Construction Documents shall mean Dane County.

2. All uses of term “Department” in Construction Documents shall mean Department of
Public Works, Highway & Transportation, which is a unit of Dane County government.
Department is County agency overseeing Contract with Contractor.

3. Public Works Project Engineer is appointed by and responsible to Department. Public
Works Project Engineer has authority to act on behalf of Department and will sign
change orders, payment requests and other administrative matters related to projects.

4. Public Works Project Engineer is responsible for supervision, administration and
management of field operations involved in construction phase of this Work.

5. Term “Work” includes all labor, equipment and materials necessary to produce project
required by Construction Documents and Scope of Work section.

6. Term “Substantial Completion” is date when project or specified area of project is
certified by Architect / Engineer that construction is sufficiently completed, in
accordance with Construction Documents, and as modified by any subsequent changes
agreed to by parties, so that County may occupy project or specified area of project for
use for which it was intended subject to permit approval for occupancy.

7. Contractor is person, firm, or corporation with whom County makes Contract. Though
multiple contracts may be involved, Construction Documents treat them throughout as if
each were of singular number.

3. ADDITIONAL INSTRUCTIONS AND DRAWINGS

A

Contractor may be furnished additional instructions and detail drawings as necessary to carry
out the Work included in Contract. Additional drawings and instructions thus supplied to
Contractor will coordinate with Construction Documents and will be so prepared that they
can be reasonably interpreted as part thereof. Contractor shall carry out the Work in
accordance with additional detail drawings and instructions.

4. SHOP DRAWINGS, PRODUCT DATA AND SAMPLES
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A. Unless otherwise specified, Contractor shall submit three (3) copies of all Shop Drawings for
each submission, until receiving final approval. After final approval, provide five (5)
additional copies for distribution and such other copies as may be required.

B. Contractor shall submit, on an on-going basis and as directed, Product Data such as
brochures that shall contain catalog cuts and specifications of all furnished mechanical and
electrical equipment. After Architect / Engineer’s approval, one (1) copy shall remain in
Architect / Engineer’s file, one (1) kept at Department’s office and one (1) kept at job site by
Contractor for reference purposes.

C. Samples shall consist of physical examples furnished by Contractor in sufficient size and
quantity to illustrate materials, equipment or workmanship, and to establish standards to
compare the Work.

1. Submit Samples in sufficient quantity (minimum of two (2)) to permit Architect /
Engineer to make all necessary tests and of adequate size showing quality, type, color
range, finish, and texture. Label each Sample stating material, type, color, thickness,
size, project name, and Contractor’s name.

2. Submit transmittal letter requesting approval, and prepay transportation charges to
Architect / Engineer’s office on samples forwarded.

3. Materials installed shall match approved Samples.

D. Contractor shall review Shop Drawings and place their dated stamp thereon to evidence their
review and approval and shall submit with reasonable promptness and in orderly sequence to
cause no delay in the Work or in work of any other contractor. At time of submission,
Contractor shall inform Architect / Engineer in writing of any deviation in Shop Drawings or
Samples from requirements of Construction Documents. Architect / Engineer will not
consider partial lists.

E. Architect / Engineer will review and approve or reject Shop Drawings with reasonable
promptness to cause no delay. Architect / Engineer’s approval shall not relieve Contractor
from responsibility for errors or omission in Shop Drawings.

F. Contractor shall not commence any work requiring Shop Drawing, Product Data or Sample
submission until Architect / Engineer has approved submission. All such work shall be in
accordance with approved Shop Drawings, Product Data and Samples.

G. Contractor shall keep on site of the Work, approved or conformed copy of Shop Drawings
and shall at all time give Department access thereto.

H. By stamping and submitting Shop Drawings, Product Data and Samples, Contractor thereby
represents that he or she has or will determine and verify all field measurements, field
construction criteria, materials, catalog numbers, and similar data and that he or she has
checked and coordinated each Shop Drawing, Product Data and Sample with requirements of
the Work and of Construction Documents. Architect / Engineer shall return without
examination, Shop Drawings, Product Data and Samples not so noted.

I.  All Shop Drawings from any one Contractor should be numbered consecutively and on cover
sheet shall bear name and location of project, name of Contractor, date of submittal and date
of each correction or revision and associated Specification section and page number.

5. CUTTING AND PATCHING
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A. Contractor shall be responsible for all cutting, fitting or patching required to complete the
Work or to make its parts fit together properly.

B. Contractor shall not damage or endanger portion of the Work or fully or partially completed
construction of County or separate contractors by cutting, patching or otherwise altering such
construction, or by excavation. Contractor shall not cut or otherwise alter such construction
by County or separate contractor except with written consent of County and of such separate
contractor; such consent shall not be unreasonably withheld. Contractor shall not withhold
unreasonably from County or separate contractor, Contractor’s consent to cutting or
otherwise altering the Work.

6. CLEANING UP

A. Contractor shall keep premises and surrounding area free from accumulation of waste
materials or rubbish caused by operations under Contract. Contractor shall remove from and
about the Work waste materials, rubbish, Contractor’s tools, construction equipment,
machinery, and surplus materials at completion of the Work. Contractor shall maintain
streets and sidewalks around the Work site in clean condition. Contractor shall remove all
spillage and prevent tracking of spillage arising from performance of the Work, into, out of,
and within the Work site. Contractor shall establish regular maintenance program of
sweeping, vacuuming and / or hosing to minimize accumulation of dirt and dust upon such
areas.

B. If Contractor fails to clean up as directed in Construction Documents, County may do so and
shall charge Contractor cost thereof.

C. Contractor shall be responsible for broken windows and glass, and at completion of the Work
shall replace such damaged or broken windows and glass. After replacing damaged or
broken windows and glass, Contractor shall remove all labels, wash and polish both sides of
all windows and glass.

D. In addition to general cleaning, Contractor shall perform following final cleaning for all
trades at completion of the Work:
1. Remove temporary protections;
2. Remove marks, stains, fingerprints and other soil or dirt from painted, decorated and
finished woodwork and wall surfaces;
3. Remove spots, plaster, soil and paint from ceramic tile, marble and other finished
materials, and wash or wipe clean;
4. Clean fixtures, cabinet work and equipment, removing stains, paint, dirt and dust, and
leave same in undamaged, new condition;
Clean aluminum in accordance with recommendations of manufacturer; and
6. Clean resilient floors thoroughly with well-rinsed mop containing only enough moisture
to clean off any surface dirt or dust and buff dry by machine to bring surfaces to sheen.

o

7. USE OF SITE

A. Contractor shall provide County and Architect / Engineer access to the Work under all
circumstances.

B. Contractor shall confine operations at site to areas permitted by County, law, ordinance,
permits and Construction Documents and shall not unreasonably encumber site with
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8.

A

9.

10.

A

materials or equipment. Contractor shall assure free, convenient, unencumbered, direct and
safe access to all properties adjacent to the Work for County, its employees, invitees and
guests.

MATERIALS AND WORKMANSHIP

Contractor shall perform all work and furnish all supplies and materials, machinery,
equipment, facilities and means, necessary to complete the Work required by this Contract,
within time specified, in accordance with provisions of Construction Documents.

All equipment and materials incorporated in the Work covered by this Contract are to be
new; use recycled and / or recovered materials to extent that such use is technically and
economically feasible. Recovered materials are products recovered from solid waste in form
identical to original form for use that is same as, or similar to original use. Recycled
materials are products manufactured from solid waste.

If requested, Contractor shall furnish satisfactory evidence as to kind and quality of
construction materials proposed or used. Contractor shall furnish to Architect / Engineer, for
approval, manufacturer name and model, performance capacities and other pertinent
information of machinery, mechanical, electrical or other types of equipment, which
Contractor plans to install.

If not otherwise provided, materials and labor called for in this Contract shall be provided
and performed in accordance with established practice and standards recognized by
Architects, Engineers, Department, and construction industry.

Reference to “Standard” specifications of any association or manufacturer, or codes of
County authorities, intends most recent printed edition or catalog in effect on date that
corresponds with date of Construction Documents.

Whenever reference is made in Specifications that work shall be “performed”, “applied”, in
accordance with “manufacturer’s directions or instructions”, Contractor to whom those
instructions are directed shall furnish three (3) printed copies of such instructions to
Architect / Engineer before execution of the Work.

CONTRACTOR’S TITLE TO MATERIALS

Contractor or any subcontractor shall not purchase materials or supplies for the Work subject
to any chattel mortgage or under conditional sale contract or other agreement by which seller
retains interest. Contractor warrants that all materials and supplies used in the Work are free
from all liens, claims or encumbrances and Contractor has good title to them.

“OR EQUAL” CLAUSE

Whenever equipment or materials are identified on Drawings or in Specifications by
reference to manufacturer’s or vendor’s name, trade name, catalog number, and other
identifying information, it is intended to establish standards; and any equipment or material
of other manufacturers and vendors which will perform adequately duties imposed by
general design will be considered equally accepted provided equipment or material so
proposed is, in opinion of Architect / Engineer, of equal substance and function. Architect/
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11.

Engineer and Department shall provide written approval before Contractor may purchase or
install it.

Equipment or materials of manufacturers, other than those named, may be used only upon

following conditions:

1. That, in opinion of Architect / Engineer and Department, proposed material or equipment
item is fully equal or superior (in design, materials, construction, workmanship,
performance, finish, etc.) to named item. No compromise in quality level, however
small, is acceptable.

2. That, in substituting materials or equipment, Contractor assumes responsibility for any
changes in system or for modifications required in adjacent or related work to
accommodate such substitution despite Architect / Engineer’s and Department’s
approval, and all costs growing out of approval of “or equal” items shall be responsibility
of Contractor. No extra costs resulting from such approval shall become responsibility
of Department, Architect / Engineer or any other separate Contractor.

3. It shall be understood that use of materials or equipment other than those specified, or
approved equal by Architect / Engineer and Department, shall constitute violation of
Contract, and that Architect / Engineer and Department shall have right to require
removal of such materials or equipment and their replacement with specified materials or
equipment at Contractor’s expense.

4. Product and manufacturer named first in Specifications or on information shown on
Drawings is basis of selection of manufactured items and equipment, particularly
mechanical equipment. In using other than first named products or manufacturers,
including those specified as additionally approved or acceptable, Contractor assumes
responsibility for any changes in system and for modifications in any work required to
accommodate them. Architect / Engineer’s approval of such additionally acceptable
products or manufacturers, either in Specifications or in Addendum, does not relieve
Contractor from obligation to coordinate such optional products with other Contractors,
whose work may be affected by them, and to pay all additional costs resulting from their
inclusion into the Work. Contractor’s liability shall include payment of Architect /
Engineer’s fees for any additional services made necessary by or directly connected to
such product changes. No extra costs resulting from such changes shall become
responsibility of Department, Architect / Engineer or any other separate Contractor.

No request for approval of “or equal” materials will be entertained except from Contractor.
Identify any request for substitution as substitution on Contractor’s letter of transmittal and
give reasons for substitution. Department may in its sole discretion allow substitutions of
materials.

PATENTS AND ROYALTIES

If Contractor uses any design, device or material covered by letters, patent or copyright, it is
mutually agreed and understood, that, without exception, contract prices shall include all
royalties or costs arising from use of such design, device or materials, in any way involved in
the Work.

Contractor shall indemnify and save harmless County from any and all claims for
infringement by reason of use of such patent or copyright in connection with the Work
agreed to be performed under this Contract, and shall indemnify County for any cost,
expense or damage which it may be obliged to pay by reason of such infringement at any
time during prosecution of the Work or after completion of the Work.
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12.

A

B.

13.

SURVEYS, PERMITS, REGULATIONS AND TAXES
Department will furnish to Contractor all available site, topography and property surveys.

Prior to commencement of the Work, Dane County shall secure Conditional Use Permit and
erosion control permit. Contractor to secure any and all other permits , licenses and
approvals necessary for execution of this Contract.

Contractor shall give all notices and comply with all State of Wisconsin, Federal and local
laws, codes, rules and regulations relating to performance of the Work, protection of adjacent
property, and maintenance of passageways, guard fences or other protective facilities.

Contractor shall pay all Sales, Consumer, Use and other similar taxes required by law.

Contractor shall promptly notify Architect / Engineer of any variances of Drawings or
Specifications with that of any State of Wisconsin, federal or local law, code, rule or
regulation. Upon such notification, Architect / Engineer will require correction of variance
to comply with applicable law, code, rule or regulation at no additional cost to Contractor.

Work under this Contract shall comply with all applicable State of Wisconsin, Federal and
local laws, codes and regulations.

Contractor shall pay charges for water, sewer and other utility connections made by
municipalities where required by Specifications.

CONTRACTOR’S OBLIGATIONS AND SUPERINTENDENCE

Contractor shall provide and pay for all materials, labor, tools, equipment, transportation and
superintendence necessary to execute, complete and deliver the Work within specified time.
Contractor agrees to secure at their own expense all personnel necessary to carry out the
Work. Such personnel shall not be deemed County employees nor shall they have or be
deemed to have any direct contractual relationship with County.

Performance of any work necessary after regular working hours, on Sundays or Legal
Holidays shall be without additional expense to County. Performance of any work at site at
other than normal working hours must be coordinated with Public Works Project Engineer.

Contractor shall furnish, erect, maintain and remove such temporary works as may be
required.

Contractor shall observe, comply with, and be subject to all terms, conditions, requirements
and limitations of Construction Documents.

At the Work site, Contractor shall give personal superintendence to the Work or shall employ
construction superintendent or foreman, experienced in character of work covered by
Contract, who shall have full authority to act for Contractor. Understand that such
superintendent or foreman shall be acceptable to Architect / Engineer and Department.

Remove from project or take other corrective action upon notice from Architect / Engineer or
Department for Contractor’s employees whose work is considered by Architect / Engineer or
Department to be unsatisfactory, careless, incompetent, unskilled or otherwise objectionable.
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14.

15.

16.

Contractor and subcontractors shall be required to conform to Labor Laws of State of
Wisconsin and various acts amendatory and supplementary thereto and to other laws,
ordinances and legal requirements applicable to the Work.

Presence and observation of the Work by Architect / Engineer or Public Works Project
Engineer shall not relieve Contractor of any obligations.

WEATHER CONDITIONS

In event of temporary suspension of work, or during inclement weather, or whenever
Architect / Engineer shall direct, Contractor shall, and shall cause subcontractors to protect
carefully all work and materials against damage or injury from weather. If, in opinion of
Architect / Engineer or Department, any work or materials that have been damaged or injured
due to failure on part of Contractor or any subcontractors so to protect the Work, such
materials shall be removed and replaced at expense of Contractor.

PROTECTION OF WORK AND PROPERTY

Contractor shall at all times safely guard County’s property from injury or loss in connection
with this Contract. Contractor shall at all times safely guard and protect the Work, and
adjacent property, from damage. Contractor shall replace or make good any such damage,
loss or injury unless such be caused directly by errors contained in Contract, or by County, or
County’s duly authorized representative.

Contractor may act diligently, without previous instructions from Architect / Engineer and /
or Department, in emergency that threatens loss or injury of property, or safety of life.
Contractor shall notify Architect / Engineer and / or Department immediately thereafter.
Promptly submit any claim for compensation by Contractor due to such extra work to
Architect / Engineer and / or Department for approval as provided for in Article 18 herein.

INSPECTION AND TESTING OF MATERIALS

Authorized representatives and agents of County government shall have access at all times to
the Work wherever it is in preparation or progress and Contractor shall provide facilities for
such access and for inspection.

Should it be considered necessary or advisable at any time before final acceptance of the
Work to make examination of work already completed, by removing or tearing out same,
Contractor shall upon request, promptly furnish all necessary facilities, labor and materials.
If such work is found to be defective in any aspect, due to fault of Contractor or
subcontractors thereof, Contractor shall assume all expenses of such examination and of
satisfactory reconstruction. Contractor will be reimbursed for such examination and
replacement in accordance with Article 18 - A.3., of these General Conditions of Contract if
such work is found to meet requirements of Contract.

If Specifications, Architect / Engineer’s, or Public Works Project Engineer’s instructions
require any work to be specially tested or approved, Contractor shall give Architect /
Engineer and Public Works Project Engineer timely notice of its readiness for testing or
inspection. Test all materials and equipment requiring testing in accordance with accepted or
specified standards, as applicable. Architect / Engineer shall recommend laboratory or
inspection agency and Department will select and pay for all initial laboratory inspection
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services. Should retesting be required, due to failure of initial testing, cost of such retesting
shall be borne by Contractor.

D. Cost of any testing performed by manufacturers or Contractor for substantiating acceptability
of proposed substitution of materials and equipment, or necessary conformance testing in
conjunction with manufacturing processes or factory assemblage, shall be borne by
Contractor or manufacturer responsible.

17. REPORTS, RECORDS AND DATA

A. Contractor shall submit to Architect / Engineer and Public Works Project Engineer such
schedule of quantities and costs, progress schedules, payrolls, reports, estimates, invoices,
records and other data as either may request concerning work performed or to be performed
under this Contract.

18. CHANGES IN THE WORK

A. Make no changes, except in cases of emergency, in the Work covered by approved
Construction Documents without having prior written approval of Department. Charges or
credits for the Work covered by approved change shall be determined by one of these
methods:

1. Unit bid prices previously approved.
2. Agreed lump sum based on actual cost of:

a) Labor, including foremen, and all fringe benefits that are associated with their
wages.

b) Materials entering permanently into the Work.

c) Ownership or rental cost of construction tools and equipment during time of use on
extra work.

d) Power and consumable supplies for operation of power equipment.

e) Workmen’s Compensation Insurance, Contractor’s Public Liability and Property
Damage Insurance, and Comprehensive Automobile Liability Insurance.

f) Social Security and old age and unemployment contributions.

g) Add to cost under (2), fixed fee to be agreed upon, but not to exceed fifteen percent
(15%) of actual cost of work performed with their own labor force. Fee shall be
compensation to cover cost of supervision, overhead, bond, profit and any other
general expense.

h) On that portion of the Work under (2) done under subcontract, Contractor may
include not over seven and one-half percent (7%2%) for supervision, overhead, bond,
profit and any other general expense.

i) Department may require correct amount of costs with supporting vouchers;
Contractor shall keep and present in such form as directed.

3. Cost-plus work, with not-to-exceed dollar limit, based on actual cost of:

a) Labor, including foremen, and all fringe benefits that are associated with their
wages.

b) Materials entering permanently into the Work.

c) Ownership or rental cost of construction tools and equipment during time of use on
extra work. Rental cost cannot exceed fifty percent (50%) replacement value of
rented equipment.

d) Power and consumable supplies for operation of power equipment.

e) Workmen’s Compensation Insurance, Contractor’s Public Liability and Property
Damage Insurance, and Comprehensive Automobile Liability Insurance.
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19.

20.

21.

f) Social Security and old age and unemployment contributions.

g) To cost under (3), there shall be added fixed fee to be agreed upon but not to exceed
fifteen percent (15%) of actual cost of work performed with their own labor force.
Fee shall be compensation to cover cost of supervision, overhead, bond, profit, and
any other general expense.

h) On that portion of the Work under (3) done under subcontract, Contractor may
include not over seven and one-half percent (7%2%) for supervision, overhead, bond,
profit, and any other general expense.

i) Contractor shall keep and present, in such form as directed, correct amount of cost
together with such supporting vouchers as may be required by Department.

If Contractor claims that by any instructions given by Architect / Engineer, Department, by
drawings or otherwise, regarding performance of the Work or furnishing of material under
Contract, involves extra cost, Contractor shall give Department written notice of cost thereof
within two (2) weeks after receipt of such instructions and in any event before proceeding to
execute work, unless delay in executing work would endanger life or property.

No claim for extra work or cost shall be allowed unless it was done in pursuance of written
Change Order from Architect / Engineer and approved by Department, as previously
mentioned, and claim presented with payment request submitted after changed or extra work
is completed.

Negotiation of cost for change in the Work shall not be cause for Contractor to delay
prosecution of the Work if Contractor has been authorized in writing by Public Works
Project Engineer to proceed.

EXTRAS

Without invalidating Contract, Department may order extra work or make changes by
altering, adding to or deducting from the Work, contract sum being adjusted in accordance
with Article 18 herein.

TIME FOR COMPLETION

Contractor agrees that the Work shall be prosecuted regularly and diligently and complete
the Work as stated in Construction Documents.

CORRECTION OF WORK

All work, all materials whether incorporated in the Work or not, and all processes of
manufacture shall at all times and places be subject to inspection of Architect / Engineer and
Public Works Project Engineer who shall be judge of quality and suitability of the Work,
materials, and processes of manufacture for purposes for which they are used. Should they
fail to meet Architect / Engineer’s and Public Works Project Engineer’s approval they shall
be reconstructed, made good, replaced or corrected, by Contractor at Contractor’s expense.
Immediately remove all rejected material from site.

If Contractor defaults or neglects to carry out the Work in accordance with Construction
Documents or fails to perform any provision of Contract, Department may, after ten (10)
days’ written notice to Contractor and without prejudice to any other remedy County may
have, make good such deficiencies. In such case, appropriate Change Order shall be issued
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deducting from Contractor’s payments then or thereafter, cost of correcting such
deficiencies, including cost of Architect / Engineer’s additional services made necessary by
such default, neglect or failure.

SUBSURFACE CONDITIONS FOUND DIFFERENT

If Contractor encounters subsurface or latent conditions at site materially differing from
those shown on Drawings or indicated in Specifications, Contractor shall immediately give
notice to Architect / Engineer and Public Works Project Engineer of such conditions before
they are disturbed. Architect / Engineer will thereupon promptly investigate conditions, and
if Architect / Engineer finds that they materially differ from those shown on Drawings or
indicated in Specifications, Architect / Engineer will at once make such changes as
necessary, any increase or decrease of cost resulting from such changes to be adjusted in
manner provided in above Article 18 entitled “Changes in the Work™.

RIGHT OF DEPARTMENT TO TERMINATE CONTRACT

In event that any provisions of this Contract are violated by Contractor or by any
subcontractors, County may serve written notice upon Contractor and Surety of its intention
to terminate Contract, such notice to contain reasons for such intention to terminate Contract,
and unless within ten (10) days after serving of such notice upon Contractor, such violation
or delay shall cease and satisfactory arrangement or correction be made, Contract shall, upon
expiration of said ten (10) days, cease and terminate.

In event of any such termination, County shall immediately serve notice thereof upon Surety
and Contractor, and Surety shall have right to take over and perform Contract subject to
County’s approval; provided, however, that if Surety does not commence performance
thereof within ten (10) days from date of mailing to such Surety of notice of termination,
County may take over the Work and prosecute same to completion by contract, or by force
account, at expense of Contractor; Contractor and Surety shall be liable to County for any
excess cost occasioned County thereby, and in such event County may take possession of and
utilize in completing the Work, such materials and equipment as may be on the Work site
and therefore necessary.

CONSTRUCTION SCHEDULE AND PERIODIC ESTIMATES

Contractor shall be responsible for Construction Schedule and coordination. Immediately

after execution and delivery of Contract and before making first payment, Contractor shall

notify all subcontractors to furnish all required information to develop Construction

Schedule. Contractor and all subcontractors associated with the Work shall furnish

following information from each Division of Specifications:

1. List of construction activities;

2. Start, finish and time required for completion of each activity;

3. Sequential relationships between activities;

4. Identify all long lead-time items, key events, meetings or activities such as required
submittals, fabrication and delivery, procurement of materials, installation and testing;

5. Weekly definition of extent of work and areas of activity for each trade or Subcontract;
and

6. Other information as determined by Public Works Project Engineer.
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In addition to above requested items, Contractor shall request delivery dates for all County-
furnished equipment, materials or labor. This shall include any work handled by Department
under separate contracts such as asbestos abatement, air and water balancing, etc. Indicate
on Construction Schedule these associated delivery and installation dates.

Progress Reporting:

1. Contractor shall update and publish Construction Schedule on monthly basis. Revisions
to Schedule shall be by Contractor and made in same detail as original Schedule and
accompanied by explanation of reasons for revision; and shall be subject to approval by
Department.

2. Failure of Contractor to keep Schedule in updated format shall result in County hiring
firm specializing in construction schedule development and deducting those costs
associated with updating process from payments due Contractor.

3. Contractor shall submit show actual percentage of each activity completed, estimated
future progress, and anticipated completion time.

Responsibility for timely completion requires:

1. Contractor and subcontractors understand that performance of each is interdependent
upon performance of others.

2. Whenever it becomes apparent from current schedule, that phasing or progress
completion dates will not be met, Contractor must take some or all following actions at
no additional cost to County:

a) Increase construction manpower in such quantities and crafts as will eliminate
backlog of work.

b) Increase number of working hours per shift, shifts per working day, working days per
week, amount of construction equipment, or any combination of foregoing to
eliminate backlog of work.

c) Reschedule work (yet remain in conformance with Drawings and Specifications).

3. Prior to proceeding with any of above actions, Contractor shall notify Public Works
Project Engineer.

Maintain current Construction Schedule at all times. Revise Construction Schedule in same
detail as original and accompany with explanation of reasons for revision. Schedule shall be
subject to approval by Architect / Engineer and Public Works Project Engineer.

PAYMENTS TO CONTRACTOR

Contractor shall provide:

1. Detailed estimate reporting Architect/Engineer’s estimate of percentage of work
completed in terms of clay excavated and deposited in Stockpile A and clay excavated
and deposited in Stockpile B

Submit these estimates for approval to Public Works Project Engineer. Costs employed in
making up any of these schedules are for determining basis of partial payments and not
considered as fixing basis for additions to or deductions from Contract price.

County will make partial payments to Contractor for value, proportionate to amount of
Contract, of all labor and material incorporated in the Work during preceding calendar month
upon receipt of Application and Certificate for Payment form from Architect / Engineer and
approval of Department.
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C. Contractor shall submit for approval first to Architect / Engineer, and then to Public Works
Project Engineer all Application and Certificate for Payment forms. If requested,
Application and Certificate for Payment shall be supported by such additional evidence as
may be required, showing Contractor’s right to payment claimed.

D. Application and Certificate for Payment for preparatory work and materials delivered and
suitably stored at site to be incorporated into the Work at some future period, will be given
due consideration. Requesting payment for materials stored off site, may be rejected,
however, if deemed essential for reasons of job progress, protection, or other sufficient
cause, requests will be considered, conditional upon submission by Contractor of bills of
sale, photographs and such other procedures as will adequately protect County’s interest
such as storage in bonded warehouse with adequate coverage. If there is any error in
payment, Contractor is obligated to notify Department immediately, but no longer than ten
(10) days from receipt of payment.

E. Payments by County will be due within forty-five (45) days after receipt by Department of
Application and Certificate for Payment.

F. County will retain five percent (5%) of each Application and Certificate for Payment until
final completion and acceptance of all the Work covered by Contract. However, anytime
after fifty percent (50%) of the Work has been furnished and installed at site, County will
make remaining payments in full if Architect / Engineer and Public Works Project Engineer
find that progress of the Work corresponds with Construction Schedule. If Architect/
Engineer and Public Works Project Engineer find that progress of the Work does not
correspond with Construction Schedule, County may retain up to ten percent (10%) of each
Application and Certificate for Payment for the Work completed.

G. All material and work covered by partial payments made shall become sole property of
County, but this provision shall not be construed as relieving Contractor from sole
responsibility for care and protection of materials and work upon which payments have been
made, or restoration of any damaged work, or as waiver of right of County to require
fulfillment of all of terms of Contract.

H. County will make final payment within sixty (60) days after final completion of the Work,
and will constitute acceptance thereof. Submit Equal Benefits Compliance Payment
Certification with final pay request. Payment may be denied if Certification is not included.

I.  County may make payment in full, including retained percentages and less authorized
deductions, upon completion and acceptance of each Division where price is stated
separately in Contract.

J.  Every contractor engaged in performance of any contract for Department of Public Works,
Highway & Transportation shall submit to this Department, as requested and with final
application for payment for work under said contract, affidavit(s) as required to prove that all
debts and claims against this Work are paid in full or otherwise satisfied, and give final
evidence of release of all liens against the Work and County. If Wisconsin Prevailing Wage
Rate Determination is required for this Work, use “Prime Contractor Affidavit of
Compliance With Prevailing Wage Rate Determination” and “Agent or Subcontractor
Affidavit of Compliance With Prevailing Wage Rate Determination” (if applicable). If
Wisconsin Prevailing Wage Rate Determination is not required for this Work, use “Dane
County, Wisconsin_Contractor Wage Affidavit”. Forms of such affidavits are included in
Supplementary Conditions.

Bid No. 314002 GC-13 rev. 06/12



26.

A

27.

28.

29.

WITHHOLDING OF PAYMENTS

County, after having served written notice on said Contractor, may either pay directly any
unpaid bills of which Department has written notice, or withhold from Contractor’s unpaid
compensation sum of money deemed reasonably sufficient to pay any and all such lawful
claims until satisfactory evidence is furnished that all liabilities have been fully discharged,;
whereupon, payment to Contractor shall be resumed in accordance with terms of this
Contract, but in no event shall these provisions be construed to impose any obligations upon
County to either Contractor or Contractor’s Surety.

In paying any unpaid bills of Contractor, County shall be deemed agent of Contractor, and
any payment so made by County, shall be considered as payment made under Contract by
County to Contractor and County shall not be liable to Contractor for any such payment
made in good faith.

Contractor shall indemnify, hold harmless and defend Dane County, its boards, commissions,
agencies, officers, employees and representatives from all claims growing out of lawful
demands of subcontractors, laborers, workmen, mechanics, material men, and furnishers of
machinery and parts thereof, equipment, power tools, and all supplies, including commissary,
incurred in performance of this Contract.

At Department’s request, Contractor shall furnish satisfactory evidence that all obligations of
nature designated above have been paid, discharged or waived.

ACCEPTANCE OF FINAL PAYMENT AS RELEASE

Making of final payment shall constitute waiver of all claims by County except those arising
from:

1. Unsettled lien;

2. Faulty or defective work appearing after substantial completion;

3. Failure of the Work to comply with requirements of Construction Documents; or

4. Terms of any special guarantees required by Construction Documents.

Acceptance of final payment shall constitute waiver of all claims by Contractor.

PAYMENTS BY CONTRACTOR

Contractor shall pay following not later than fifth (5) day following each payment received

from County:

1. All transportation and utility services rendered;

2. All materials, tools, and other expendable equipment that have been delivered at site of
the Work to extent of ninety percent (90%) of cost thereof, and balance of cost thereof
when said balance is paid to Contractor; and

3. Each subcontractor, respective amount allowed Contractor because of work performed
by subcontractor to extent of subcontractor’s interest therein.

CONTRACT SECURITY
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Contractor shall furnish Performance and Payment Bonds in amount at least equal to one
hundred percent (100%) of Contract price as security for faithful performance of this
Contract and payment of all persons performing labor on project under this Contract and
furnishing materials in connection with this Contract.

Sample Performance and Payment Bonds that Contractor will be required to execute is
bound into these Construction Documents. Before construction Contract is consummated,
completed Performance and Payment Bonds must be approved by Department.

ASSIGNMENTS

Contractor shall not assign whole or any part of this Contract or any moneys due or to
become due hereunder without written consent of Department. In case Contractor assigns all
or any part of any moneys due or to become due under this Contract, instrument of
assignment shall contain clause substantially to effect that it is agreed that right of assignee
in and to any moneys due or to become due to Contractor shall be subject to prior claims of
all persons, firms and corporations for services rendered or materials supplied for
performance of the Work called for in this Contract.

MUTUAL RESPONSIBILITY OF CONTRACTORS

If, through acts of neglect on part of Contractor or any subcontractor shall suffer loss or
damage on the Work, Contractor agrees to settle with such subcontractor by agreement or
arbitration if such other subcontractor will so settle. If such subcontractor shall assert any
claim against County on account of any damage alleged to have been sustained, Department
shall notify Contractor, who shall indemnify, hold harmless and defend Dane County, its
boards, commissions, agencies, officers, employees and representatives against any such
claim.

SEPARATE CONTRACTS

Department may award other contracts for the Work and all Contractors shall fully cooperate
with each other and carefully adjust their work to that provided under other contracts as may
be directed by Department. No Contractor shall commit or permit any act that will interfere
with performance of the Work by any other Contractor.

Contractor shall coordinate the Work with those of other Contractors. Cooperation will be
required in arrangement for storage of materials and in detailed execution of the Work.
Contractor, including subcontractors, shall keep informed of progress and detail work of
others and shall notify Architect / Engineer or Department immediately of lack of progress or
defective workmanship on part of others. Failure of Contractor to keep informed of the
Work progressing on site and failure to give notice of lack of progress or defective
workmanship by others shall be construed as acceptance by Contractor of status of the Work
as being satisfactory for proper coordination with Contractor’s own work.

SUBCONTRACTS

Contractor may use services of specialty subcontractors on those parts of the Work that,
under normal contracting practices, are performed by specialty subcontractors.
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Contractor shall not award any work to any subcontractor without prior approval of
Department. Qualifications of subcontractors shall be same as qualifications of Contractor.
Request for subcontractor approval shall be submitted to Department fifteen (15) days before
start of subcontractor’s work. If subcontractors are changed or added, Contractor shall notify
Department in writing.

Contractor shall be as fully responsible to County for acts and omissions of subcontractors,
and of persons either directly or indirectly employed by them, as Contractor is for acts and
omissions of persons directly employed by Contractor.

Contractor shall cause appropriate provisions to be inserted in all subcontracts relative to the
Work to bind subcontractors to Contractor by terms of General Conditions of Contract and
other Construction Documents insofar as applicable to work of subcontractors and to give
Contractor same power as regards terminating any subcontract that Department may exercise
over Contractor under any provision of Construction Documents.

Nothing contained in this Contract shall create any contractual relation between any
subcontractor and County.

Contractor shall insert in all subcontracts, Articles 26, 33, 43 and 45, respectively entitled:
“Withholding of Payments”, “Subcontracts”, “Affirmative Action Provision and Minority /
Women / Disadvantaged Business Enterprises”, and “Minimum Wages”, and shall further

require all subcontractors to incorporate physically these same Articles in all subcontracts.

PUBLIC WORKS PROJECT ENGINEER’S AUTHORITY

Public Works Project Engineer shall:

1. Administer and ensure compliance with Construction Documents;

2. Provide responsible on-site observations of construction and have authority to request
work and to stop work whenever necessary to insure proper enforcement of Construction
Documents;

3. Convene and chair project meetings and foreman’s coordination meetings when
necessary to coordinate resolution of conflicts between Contractors, Architects,
Engineers, Consultants, and Department; and

4. Check and inspect material, equipment and installation procedures of all trades for
proper workmanship and for compliance with Drawings, Specifications and Shop
Drawings, permit no material on project site that is not satisfactory and reject work not
in compliance with Construction Documents.

ARCHITECT / ENGINEER’S AUTHORITY

Architect / Engineer is retained by, and is responsible to Department acting for County.
Architect / Engineer shall determine amount, quality, acceptability, and fitness of several
kinds of work and materials that are provided under this Contract and shall decide all

questions that may arise in relation to said work and construction thereof.

Architect / Engineer shall decide meaning and intent of any portion of Specifications and of
any Drawings where they may be found obscure or be in dispute.
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Architect / Engineer shall provide responsible observation of construction. Architect /
Engineer has authority to stop the Work whenever such stoppage may be necessary to insure
proper execution of Construction Documents.

Architect / Engineer shall be interpreter of conditions of Construction Documents and judge
of its performance.

Within reasonable time, Architect / Engineer shall make decisions on all matters relating to
progress of the Work or interpretation of Construction Documents.

Architect / Engineer’s decisions are subject to review by Public Works Project Engineer.

STATED ALLOWANCES

Stated allowances enumerated in Instructions to Bidders shall cover net cost of materials or
equipment, and all applicable taxes. Contractor’s cost of delivery and unloading at site,
handling costs on site, labor, installation costs, overhead, profit and any other incidental
costs shall be included in Contractor’s bid, but not as part of cash allowance.

Department will solicit at least two (2) bids on materials or equipment for which allowance
is stated and select on basis of lowest qualified responsible bid. Contractor will then be
instructed to purchase “Allowed Materials”. If actual price for purchasing “Allowed
Materials”, including taxes, is more or less than “Cash Allowance”, Contract price shall be
adjusted accordingly. Adjustment in Contract price shall not contain any cost items excluded
from cash allowance.

ESTIMATES OF QUANTITIES

Whenever estimated quantities of work to be done and materials to be furnished under this
Contract are shown in any of Construction Documents, they are given for use in comparing
bids and right is especially reserved to increase or diminish them as they may be deemed
reasonably necessary or desirable by Department to complete the Work included in this
Contract, and cost for such increase or diminution shall be adjusted in manner provided for
in General Conditions of Contract Article 18 entitled “Changes in the Work”.

LANDS AND RIGHTS-OF-WAY

Prior to start of construction, County shall furnish all land and rights-of-way necessary for
carrying out and completion of the Work to be performed under this Contract.

GENERAL GUARANTEE

Neither final certificate of payment nor any provision in Construction Documents nor partial

or entire occupancy of premises by County shall constitute acceptance of work not done in

accordance with Construction Documents or relieve Contractor of liability in respect to any

expressed warranties or responsibility for faulty materials or workmanship.

1. Inno event shall making of any payment required by Contract constitute or be construed
as waiver by County of any breach of covenants of Contract or waiver of any default of
Contractor and making of any such payment by County while any such default or breach
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shall exist shall in no way impair or prejudice right of County with respect to recovery of
damages or other remedy as result of such breach or default.

Contractor shall remedy and make good all defective workmanship and materials and pay for
any damage to other work resulting there from, which appear within period of one (1) year
from date of substantial completion, providing such defects are not clearly due to abuse or
misuse by County. Department will give notice of observed defects with reasonable
promptness.

Guarantee on work executed after certified date of substantial completion will begin on date
when such work is inspected and approved by Architect / Engineer and Public Works Project
Engineer.

Where guarantees or warrantees are required in sections of Specifications for periods in
excess of one (1) year, such longer terms shall apply; however, Contractor’s Performance
and Payment Bonds shall not apply to any guarantee or warranty period in excess of one (1)
year.

CONFLICTING CONDITIONS

Any provision in any of Construction Documents which may be in conflict or inconsistent
with any Articles in these General Conditions of Contract or Supplementary Conditions shall
be void to extent of such conflict or inconsistency.

In case of ambiguity or conflict between Drawings and Specifications, Specifications shall
govern.

Printed dimensions shall be followed in preference to measurements by scale. Large-scale
drawings take precedence over small-scale drawings. Dimensions on Drawings and details
are subject to field measurements of adjacent work.

NOTICE AND SERVICE THEREOF

Any notice to Contractor from Department relative to any part of this Contract shall be in
writing and considered delivered and service thereof completed, when said notice is posted,
by certified or registered mail, to Contractor at Contractor’s last given address, or delivered
in person to said Contractor, or Contractor’s authorized representative on the Work.

PROTECTION OF LIVES AND HEALTH

In order to protect lives and health of Contractor’s employees under Contract, Contractor
shall comply with all pertinent provisions of Wisconsin Administrative Code, Rules of
Department of Commerce, relating to Safety and Health.

Contractor alone shall be responsible for safety, efficiency and adequacy of Contractor’s

tools, equipment and methods, and for any damage that may result from their failure or their
improper construction, maintenance or operation.

AFFIRMATIVE ACTION PROVISION AND MINORITY / WOMEN /

DISADVANTAGED BUSINESS ENTERPRISES
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A. Affirmative Action Provisions.

1. During term of their Contract, Contractor agrees not to discriminate on basis of race,
religion, color, sex, handicap, age, sexual preference, marital status, physical appearance,
or national origin against any person, whether recipient of services (actual or potential),
employee, or applicant for employment. Such equal opportunity shall include but not be
limited to following: employment, upgrading, demotion, transfer, recruitment,
advertising, layoff, termination, training, rates of pay, and any other form of
compensation or level of service(s). Contractor agrees to post in conspicuous places,
these affirmative action standards so as to be visible to all employees, service recipients
and applicants for this paragraph. Listing of prohibited bases for discrimination shall no
be construed to amend in any fashion state or federal law setting forth additional bases
and exceptions shall be permitted only to extent allowable in state or federal law.

2. Contractor is subject to this Article only if Contractor has ten (10) or more employees
and receives $10,000.00 or more in annual aggregate contracts with County. Contractor
shall file and Affirmative Action Plan with Dane County Contract Compliance Officer in
accord with Chapter 19 of Dane County Code of Ordinances. Such plan must be filed
within fifteen (15) days of effective date of this Contract and failure to do so by said date
shall constitute ground for immediate termination of Contract by County. Contractor
shall also, during term of this Contract, provide copies of all announcements of
employment opportunities to County’s Contract Compliance Office, and shall report
annually number of persons, by race, sex and handicap status, who apply for employment
and, similarly classified, number hired and number rejected.

3. Contact Dane County Contract Compliance Officer at Dane County Contract
Compliance Office, 210 Martin Luther King, Jr. Blvd., Room 421, Madison, W1 53703,
608/266-4114.

4. Inall solicitations for employment placed on Contractor’s behalf during term of this
Contract, Contractor shall include statement to effect Contractor is “Equal Opportunity
Employer”. Contractor agrees to furnish all information and reports required by
County’s Contract Compliance Officer as same relate to affirmative action and
nondiscrimination, which may include any books, records, or accounts deemed
appropriate to determine compliance with Chapter 19, Dane County Code of Ordinances,
and provision of this Contract.

B. Minority / Women / Disadvantaged / Emerging Small Business Enterprises.

1. Chapter 19.508 of Dane County Code of Ordinances is official policy of Dane County
regarding utilization of, to fullest extent of, Minority Business Enterprises (MBES),
Women Business Enterprises (WBEs) Disadvantage Business Enterprises (DBEs) and
Emerging Small Business Enterprises (ESBES).

2. Contractor may utilize MBEs / WBEs / DBEs / ESBEs as subcontractors or suppliers.
List of subcontractors will be required of low bidder as stated in this Contract. List shall
indicate which are MBEs / WBEs / DBEs / ESBEs and percentage of subcontract
awarded, shown as percentage of total dollar amount of bid.

44. COMPLIANCE WITH FAIR LABOR STANDARDS

A. During term of this Contract, Contractor shall report to County Contract Compliance Officer,
within ten (10) days, any allegations to, or findings by National Labor Relations Board
(NLRB) or Wisconsin Employment Relations Commission (WERC) that Contractor has
violated statute or regulation regarding labor standards or relations. If investigation by
Contract Compliance Officer results in final determination that matter adversely affects
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Contractor’s responsibilities under this Contract, and which recommends termination,
suspension or cancellation of this Contract, County may take such action.

Contractor may appeal any adverse finding by Contract Compliance Officer as set forth in
Dane County Ordinance 25.015(11)(c) through (e).

Contractor shall post this statement in prominent place visible to employees: “As condition
of receiving and maintaining contract with Dane County, this employer shall comply with
federal, state and all other applicable laws prohibiting retaliation or union organizing.”

DOMESTIC PARTNERSHIP BENEFITS

Contractor agrees to provide same economic benefits to all of its employees with domestic
partners as it does to employees with spouses, or cash equivalent if such benefit cannot
reasonably be provided. Contractor agrees to make available for County inspection
Contractor’s payroll records relating to employees providing services on or under this
Contract or subcontract. If any payroll records of Contractor contain any false, misleading or
fraudulent information, or if Contractor fails to comply with provisions of Chapter 25.016,
Dane County Ordinances, contract compliance officer may withhold payments on Contract;
terminate, cancel or suspend Contract in whole or in part; or, after due process hearing, deny
Contractor right to participate in bidding on future County contracts for period of one year
after first violation is found and for period of three years after second or subsequent violation
is found.

USE AND OCCUPANCY PRIOR TO ACCEPTANCE

Contractor agrees to use and occupancy of portion or unit of the Work before formal

acceptance by Department, provided Department:

1. Secures written consent of Contractor; except when in opinion of Public Works Project
Engineer, Contractor is chargeable with unwarranted delay in final cleanup of punch list
items or other Contract requirements.

2. Secures endorsement from insurance carrier and consent of Surety permitting occupancy

of building or use of the Work during remaining period of construction, or, secures

consent of Surety.

Assumes all costs and maintenance of heat, electricity and water.

4. Accepts all work completed within that portion or unit of the Work to be occupied, at
time of occupancy.

w

MINIMUM WAGES

Contractor shall post, at appropriate conspicuous point on site of project, schedule showing
all determined minimum wage rates for various classes of laborers and mechanics to be
engaged in the Work under this Contract and all deductions, if any, required by law to be
made from unpaid wages actually earned by laborers and mechanics so engaged.

Supplementary Conditions section in Construction Documents lists wage determinations
required by State Law.

If, after award of Contract, it becomes necessary to employ any person in trade or occupation
not classified in wage determinations, such person shall be paid at not less than such rate as
shall be determined by Wisconsin Department of Workforce Development. Such approved
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minimum rate shall be retroactive to time of initial employment of such person in such trade
or occupation. Contractor shall notify Department of Contractor’s intention to employ
persons in trades or occupations not so classified in sufficient time for Department to obtain
approved rates for such trades or occupations.

Specified wage rates are minimum rates only, and Department will not consider any claims
for additional compensation made by Contractor because of payment by Contractor of any
wage rate in excess of applicable rate contained in this Contract. Contractor shall adjust any
disputes in regard to payment of wages in excess of those specified in this Contract.

Submit required affidavit(s) to Department of Public Works, Highway & Transportation, as
requested and with final application for payment for work under said contract. Affidavit(s)
shall clearly indicate name, trade or occupation, and paid wages of every laborer, workman
or mechanic employed by Contractor and all subcontractors during billing period including
accurate record of number of hours worked by each employee and actual wages paid as
stipulated in Wisconsin Statue 66.0903. If Wisconsin Prevailing Wage Rate Determination
is required for this Work, use “Prime Contractor Affidavit of Compliance With Prevailing
Wage Rate Determination” and “Agent or Subcontractor Affidavit of Compliance With
Prevailing Wage Rate Determination” (if applicable). If Wisconsin Prevailing Wage Rate
Determination is not required for this Work, use “Dane County, Wisconsin Contractor Wage
Affidavit”. Forms of such affidavits are included in Supplementary Conditions.

CLAIMS

No claim may be made until Department’s Associate Public Works Director has reviewed
Architect / Engineer’s decision as provided for in Article 35 of General Conditions of
Contract. If any claim remains unresolved after such review by Department’s Associate
Public Works Director, claim may be filed under Wisconsin Statute 893.80. Work shall
progress during period of any dispute or claim. Unless specifically agreed between parties,
venue will be in Dane County, Wisconsin.

ANTITRUST AGREEMENT

Contractor and County recognize that in actual economic practice, overcharges resulting
from antitrust violations are in fact usually borne by County. Therefore, Contractor hereby
assigns to County any and all claims for such overcharges as to goods and materials
purchased in connection with this Contract, except as to overcharges which result from
antitrust violations commencing after price is established under this Contract and any change
order thereto.

INSURANCE

Contractor Carried Insurance:

1. Contractor shall not commence work under this Contract until Contractor has obtained
all insurance required under this Article and has provided evidence of such insurance to
Risk Manager, 425 City-County Building, 210 Martin Luther King Jr. Blvd., Madison,
WI 53703. Contractor shall not allow any subcontractor to commence work until
insurance required of subcontractor has been so obtained and approved. Company
providing insurance must be licensed to do business in Wisconsin.

2. Worker’s Compensation Insurance:
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a) Contractor shall procure and shall maintain during life of this Contract, Worker’s
Compensation Insurance as required by statute for all of Contractor’s employees
engaged in work at site of project under this Contract and, in case of any such work
sublet, Contractor shall require subcontractor similarly to provide Worker’s
Compensation Insurance for all of latter’s employees to be engaged in such work
unless such employees are covered by protection afforded by Contractor’s Worker’s
Compensation Insurance.

b) If any claim of employees engaged in hazardous work on project under this Contract
is not protected under Worker’s Compensation Statute, Contractor shall provide and
shall cause each subcontractor to provide adequate Employer’s Liability Insurance
for protection of such of Contractor’s employees as are not otherwise protected.

3. Contractor’s Public Liability and Property Damage Insurance:

a) Contractor shall procure and maintain during life of this Contract, Contractor’s
Public Liability Insurance and Contractor’s Property Damage Insurance in amount
not less than $1,000,000 bodily injury, including accidental death, to any one person,
and subject to same limit for each person, in amount not less than $1,000,000 on
account of one accident, and Contractor’s Property Damage Insurance in amount not
less then $1,000,000 or combined single limit of at least $1,000,000 with excess
coverage over and above general liability in amount not less than $5,000,000.
Contractor shall add “Dane County” and “Madison Area Technical College” as
additional insured for each project.

b) Contractor’s Public Liability and Property Damage Insurance shall include Products,
Completed Operation, and Contractual Liability under Insurance Contract.
“Contractor shall in all instances save, defend, indemnify and hold harmless County
and Architect / Engineer against all claims, demands, liabilities, damages or any
other costs which may accrue in prosecution of the Work and that Contractor will
save, defend, indemnify and hold harmless County and Architect / Engineer from all
damages caused by or as result of Contractor’s operations” and each shall be listed
as additional insured on Contractor’s and sub-contractors’ insurance policies.

c) Obligations of Contractor under Article 48.A.2)b) shall not extend to liability of
Architect / Engineer, agents or employees thereof, arising out of:

1) Preparation or approval of maps, drawings, opinions, reports, surveys, change
orders, designs or specifications; or

2) giving of or failure to give directions or instructions by Architect / Engineer,
agents or employees thereof provided such giving or failure to give is primary
cause of injury or damage.

d) Contractor shall procure and shall maintain during life of this Contract,
Comprehensive Automobile Liability Insurance covering owned, non-owned and
hired automobiles for limits of not less than $1,000,000 each accident single limit,
bodily injury and property damage combined with excess coverage over and above
general liability in amount not less than $5,000,000.

e) Contractor shall either:

1) Require each subcontractor to procure and to maintain during life of subcontract,
subcontractor’s Public Liability Property Damage Insurance, and Comprehensive
Automobile Liability Insurance of type and in same amount specified in
preceding paragraphs; or

2) Insure activities of subcontractors in Contractor’s own policy.

4. Scope of Insurance and Special Hazards: Insurance required under Article 48.A.2 hereof
shall provide adequate protection for Contractor and subcontractors, respectively, against
damage claims which may arise from operations under this Contract, whether such
operation be by insured or by anyone directly or indirectly employed by insured and also
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against any of special hazards which may be encountered in performance of this Contract
as enumerated in Supplementary Conditions.

5. Proof of Carriage of Insurance: Contractor shall furnish Risk Manager with certificates
showing type, amount, class of operations covered, effective dates, dates of expiration of
policies and “Dane County” and “Madison Area Technical College” listed as additional
insured. Such certificates shall also contain (substantially) following statement:
“Insurance covered by this certificate will not be canceled or materially altered, except
after ten (10) days written notice has been received by Risk Manager.”

B. Builder’s Risk:
1. County shall provide Builder’s Risk policy. Terms of this policy will be made available
by County’s Risk Manager, upon Contractor’s request. By executing this Contract,
Contractor warrants it is familiar with terms of said policy.

C. Indemnification / Hold Harmless:

1. Contractor shall indemnify, hold harmless and defend Dane County, its boards,
commissions, agencies, officers, employees and representatives from and against all
claims, damages, losses and expenses including attorneys’ fees arising out of or resulting
from performance of the Work, provided that any such claim, damage, loss or expense is
attributable to bodily injury, sickness, disease or death, or to injury to or destruction of
tangible property (other than the Work itself) including loss of use resulting therefrom,
and is caused in whole or in part by any act or omission of Contractor, any subcontractor,
anyone directly or indirectly employed by any of them or anyone for whose acts any of
them may be liable, regardless of whether or not it is caused in part by part indemnified
hereunder.

2. Inany and all claims against Dane County, its boards, commissions, agencies, officers,
employees and representatives or by any employee of Contractor, any subcontractor,
anyone directly or indirectly employed by any of them or anyone for whose acts any of
them may be liable, indemnification obligation under this Contract shall not be limited in
any way by any limitation on amount or type of damages, compensation or benefits
payable by or for Contractor or any subcontractor under worker’s compensation acts,
disability benefits or other employee benefit acts.

3. Obligations of Contractor under this Contract shall not extend to liability of Architect /
Engineer, its agents or employees arising out of:

a) Preparation or approval of maps, drawings, opinion, reports, surveys, change orders,
designs or specifications; or

b) Giving of or failure to give directions or instruction by Architect / Engineer, its
agents or employees provided such giving or failure to give is primary cause of
injury or damage.

4. Dane County shall not be liable to Contractor for damages or delays resulting from work
by third parties or by injunctions or other restraining orders obtained by third parties.

51. WISCONSIN LAW CONTROLLING

A. Itis expressly understood and agreed to by parties hereto that in event of any disagreement or
controversy between parties, Wisconsin law shall be controlling.
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SUPPLEMENTARY CONDITIONS

1. APPLICATION & CERTIFICATE FOR PAYMENT

A. Every contractor engaged in performance of any contract for Department of Public Works,
Highway & Transportation shall submit partial and final Application & Certificate for
Payment for work under said contract. Form shall provide similar information as shown on
AlA G702™ and G703™ forms (samples shown below). Forms shall be submitted to Public

Works Project Engineer for approval.
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2. PREVAILING WAGE RATE DETERMINATION

A. These supplements shall modify, delete, and / or add to General Conditions of Contract.
Where any article, paragraph, or subparagraph in General Conditions of Contract is
supplemented by one of these paragraphs, provisions of such article, paragraph, or
subparagraph shall remain in effect and supplementary provisions shall be considered as
added thereto. Where any article, paragraph, or subparagraph in General Conditions of
Contract is amended, voided, or superseded by any of these paragraphs, provisions of such
article, paragraph, or subparagraph not so amended, voided, or superseded shall remain in
effect.

1. General Conditions of Contract Article 47, “Minimum Wages”, paragraph B. Following
Prevailing Wage Rate Determination No. 201400146 is added to General Conditions of
Contract.

B. These State of Wisconsin forms, hereinafter set forth in this section, shall be filled out and
submitted to Department of Public Works, Highway & Transportation:
1. Disclosure of Ownership (ERD-7777)
2. Prime Contractor Affidavit of Compliance With Prevailing Wage Rate Determination
(ERD-5724)
3. List of Agents and Subcontractors (Page 2 - ERD-5724)
4. Agent or Subcontractor Affidavit of Compliance With Prevailing Wage Rate
Determination (ERD-10584)
List of Agents and Subcontractors (Page 2 - ERD-10584)
6. Request To Employ Subjourneyperson (ERD-10880)

o
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State of Wisconsin

Department of Workforce Development DEPA RTMENTAL ORDER

Equal Rights Division

ISSUE DATE: 1/22/2014

PROJECT:

CLAY EXCAVATION AND TRUCKING
WESTPORT TOWN, DANE COUNTY, WI
Determination No. 201400146 [Owner Project No. 314002]

PROJECT OWNER: REQUESTER:
JOHN WELCH, RECYCLING MANAGER / PROJECT MANAGER JOHN WELCH, RECYCLING MANAGER / PROJECT MANAGER
DANE COUNTY DANE COUNTY
1919 ALLIANT ENERGY CTR WAY 1919 ALLIANT ENERGY CTR WAY
MADISON, WI 53713 MADISON, WI 53713

ADDITIONAL CONTACT:

NOTE: The Requester must provide a copy of this Project
Determination and enclosures to the Project Owner and Additional
Contact.

The department received an application for prevailing wage rate determination for the above-captioned
project. The department conducted a survey to determine the prevailing wage rate for the trade(s) or
occupation(s) needed to complete the project. The survey’s findings appear in the attached project
determination.

If you believe that the wage rate for any trade or occupation does not accurately reflect the prevailing
wage rate in the city, village or town where the project is located, you may ask the department to
conduct an administrative review of such wage rate. You must submit this request in writing within 30
days from the date indicated above. Additionally, your request must include wage rate information from
at least three similar projects in the city, village or town where the proposed project is located and on
which some work has been performed by the contested trade(s) during the current survey period and
was previously considered by the department in issuing the attached determination. See DWD 290.10
of the Wisconsin Administrative Code and either s. 66.0903(3)(br), Stats., or s. 103.49(3)(c), Stats., for
a complete explanation of the administrative review process.

Enclosures

It is hereby ordered that the prevailing wage rates set forth in the attached project determination shall
only be applicable to the above referenced project. This order is a FINAL ORDER of the department
unless a timely request for an administrative review is filed with the department.

ISSUED BY:
Equal Rights Division
Labor Standards Bureau
Construction Wage Standards Section
P.O. Box 8928, Madison, WI 53708-8928
(608)266-6861

Web Site: http://dwd.wisconsin.gov/er/

ERD-16866 (R. 06/2013)




PREVAILING WAGE RATE DETERMINATION
Issued by the State of Wisconsin
Department of Workforce Development
Pursuant to s. 66.0903, Wis. Stats.
Issued On: 1/22/2014

DETERMINATION NUMBER: 201400146

EXPIRATION DATE:

PROJECT NAME:

PROJECT LOCATION:

Prime Contracts MUST Be Awarded or Negotiated On Or Before
12/31/2014. If NOT, You MUST Reapply.

CLAY EXCAVATION AND TRUCKING

PROJECT NO: 314002

WESTPORT TOWN, DANE COUNTY, WiI

CONTRACTING AGENCY: DANE COUNTY

CLASSIFICATION:

OVERTIME:

FUTURE INCREASE:

PREMIUM PAY:

DOT PREMIUM:

APPRENTICES:

SUBJOURNEY:

Contractors are responsible for correctly classifying their workers. Either call the Department of
Workforce Development (DWD) with trade or classification questions or consult DWD'’s Dictionary of
Occupational Classifications & Work Descriptions on the DWD website at:
dwd.wisconsin.gov/er/prevailing_wage_rate/Dictionary/dictionary_main.htm.

Time and one-half must be paid for all hours worked:
- over 10 hours per day on prevailing wage projects
- over 40 hours per calendar week
- Saturday and Sunday
- on all of the following holidays: January 1; the last Monday in May; July 4;
the 1st Monday in September; the 4th Thursday in November; December
25;
- The day before if January 1, July 4 or December 25 falls on a Saturday;
- The day following if January 1, July 4 or December 25 falls on a Sunday.
Apply the time and one-half overtime calculation to whichever is higher between the Hourly Basic Rate
listed on this project determination or the employee's regular hourly rate of pay. Add any applicable
Premium or DOT Premium to the Hourly Basic Rate before calculating overtime.

A DOT Premium (discussed below) may supersede this time and one-half requirement.

When a specific trade or occupation requires a future increase, you MUST add the full hourly increase
to the "TOTAL" on the effective date(s) indicated for the specific trade or occupation.

If indicated for a specific trade or occupation, the full amount of such pay MUST be added to the
"HOURLY BASIC RATE OF PAY" indicated for such trade or occupation, whevenever such pay is
applicable.

This premium only applies to highway and bridge projects owned by the Wisconsin Department of
Transportation and to the project type heading "Airport Pavement or State Highway Construction." DO
NOT apply the premium calculation under any other project type on this determination.

Pay apprentices a percentage of the applicable journeyperson's hourly basic rate of pay and hourly
fringe benefit contributions specified in this determination. Obtain the appropriate percentage from
each apprentice’s contract or indenture.

Subjourney wage rates may be available for some of the trades or occupations indicated below with
the exception of laborers, truck drivers and heavy equipment operators. Any employer interested in
using a subjourney classification on this project MUST complete Form ERD-10880 and request the
applicable wage rate from the Department of Workforce Development PRIOR to using the subjourney
worker on this project.
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This document MUST BE POSTED by the CONTRACTING AGENCY in at least one conspicuous and easily accessible place on
the site of the project . A local governmental unit may post this document at the place normally used to post public notices if
there is no common site on the project. This document MUST remain posted during the entire time any worker is employed on
the project and MUST be physically incorporated into the specifications and all contracts and subcontracts. If you have any
guestions, please write to the Equal Rights Division, Labor Standards Bureau, P.O. Box 8928, Madison, Wisconsin 53708 or call
(608) 266-6861.

The following statutory provisions apply to local governmental unit projects of public works and are set forth below
pursuant to the requirements of s. 66.0903(8), Stats.

S.66.0903 (1) (f) & s. 103.49 (1) (c) "PREVAILING HOURS OF LABOR" for any trade or occupation in any area means 10
hours per day and 40 hours per week and may not include any hours worked on a Saturday or Sunday or on any of the following
holidays:

. January 1.

. The last Monday in May.

. July 4.

. The first Monday in September.

. The 4th Thursday in November.

. December 25.

. The day before if January 1, July 4 or December 25 falls on a Saturday.

. The day following if January 1, July 4 or December 25 falls on a Sunday.

O~NO U WNPE

S. 66.0903 (10) RECORDS; INSPECTION; ENFORCEMENT.

(a) Each contractor, subcontractor, or contractor's or subcontractor's agent performing work on a project of public works that is
subject to this section shall keep full and accurate records clearly indicating the name and trade or occupation of every person
performing the work described in sub. (4) and an accurate record of the number of hours worked by each of those persons and
the actual wages paid for the hours worked.

S. 66.0903 (11) LIABILITY AND PENALTIES.

(a) 1. Any contractor, subcontractor, or contractor's or subcontractor's agent who fails to pay the prevailing wage rate determined
by the department under sub. (3) or who pays less than 1.5 times the hourly basic rate of pay for all hours worked in excess of
the prevailing hours of labor is liable to any affected employee in the amount of his or her unpaid wages or his or her unpaid
overtime compensation and in an additional amount as liquidated damages as provided under subd. 2., 3., whichever is
applicable.

2. If the department determines upon inspection under sub. (10) (b) or (c) that a contractor, subcontractor, or contractor's or
subcontractor's agent has failed to pay the prevailing wage rate determined by the department under sub. (3) or has paid less
than 1.5 times the hourly basic rate of pay for all hours worked in excess of the prevailing hours of labor, the department shall
order the contractor to pay to any affected employee the amount of his or her unpaid wages or his or her unpaid overtime
compensation and an additional amount equal to 100 percent of the amount of those unpaid wages or that unpaid overtime
compensation as liquidated damages within a period specified by the department in the order.

3. In addition to or in lieu of recovering the liability specified in subd. 1. as provided in subd. 2., any employee for and in behalf of
that employee and other employees similarly situated may commence an action to recover that liability in any court of competent
jurisdiction. If the court finds that a contractor, subcontractor, or contractor's or subcontractor's agent has failed to pay the
prevailing wage rate determined by the department under sub. (3) or has paid less than 1.5 times the hourly basic rate of pay for
all hours worked in excess of the prevailing hours of labor, the court shall order the contractor, subcontractor, or agent to pay to
any affected employee the amount of his or her unpaid wages or his or her unpaid overtime compensation and an additional
amount equal to 100 percent of the amount of those unpaid wages or that unpaid overtime compensation as liquidated damages.
5. No employee may be a party plaintiff to an action under subd. 3. unless the employee consents in writing to become a party
and the consent is filed in the court in which the action is brought. Notwithstanding s. 814.04 (1), the court shall, in addition to any
judgment awarded to the plaintiff, allow reasonable attorney fees and costs to be paid by the defendant.
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| BUILDING OR HEAVY CONSTRUCTION |

Includes sheltered enclosures with walk-in access for the purpose of housing persons, employees, machinery,
equipment or supplies and non-sheltered work such as canals, dams, dikes, reservoirs, storage tanks, etc. A sheltered
enclosure need not be "habitable" in order to be considered a building. The installation of machinery and/or equipment,
both above and below grade level, does not change a project's character as a building. On-site grading, utility work and
landscaping are included within this definition. Residential buildings of four (4) stories or less, agricultural buildings,
parking lots and driveways are NOT included within this definition.

SKILLED TRADES

Fringe Benefits Must Be Paid On All Hours Worked HOURLY HOURLY
BASIC RATE FRINGE
CODE TRADE OR OCCUPATION OF PAY BENEFITS TOTAL
$ $ $
101 Acoustic Ceiling Tile Installer 30.48 15.90 46.38
102 Boilermaker 32.05 28.04 60.09

Future Increase(s):
Add $1.50/hr on 1/01/2015; Add $1.50/hr. on
01/01/2016

103 Bricklayer, Blocklayer or Stonemason 32.01 17.35 49.36

Premium Increase(s):
DOT PREMIUM: Pay two times the hourly basic rate on

Sunday, New Year's Day, Memorial Day, Independence
Day, Labor Day, Thanksgiving Day & Christmas Day.

104 Cabinet Installer 30.48 15.90 46.38
105 Carpenter 30.48 15.90 46.38
106 Carpet Layer or Soft Floor Coverer 30.48 15.90 46.38
107 Cement Finisher 31.58 16.13 47.71
108 Drywall Taper or Finisher 24.80 16.60 41.40
109 Electrician 34.07 19.25 53.32

Premium Increase(s):
DOT PREMIUM: Pay two times the hourly basic rate on

Sunday, New Year’s Day, Memorial Day, Independence
Day, Labor Day, Thanksgiving Day & Christmas Day.

110 Elevator Constructor 42.86 23.84 66.70
111 Fence Erector 24.72 0.00 24.72
112 Fire Sprinkler Fitter 36.07 18.73 54.80
113 Glazier 38.03 13.42 51.45
114 Heat or Frost Insulator 33.68 24.31 57.99
115 Insulator (Batt or Blown) 15.00 9.50 24.50
116 Ironworker 31.25 19.46 50.71

117 Lather 30.48 15.90 46.38
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118
119
120
121
122
123
124
125
126
127
129

130

132
133
134

135

137

138
139
140
141
142
143
144
146

147

Fringe Benefits Must Be Paid On All Hours Worked
TRADE OR OCCUPATION

Line Constructor (Electrical)
Marble Finisher
Marble Mason
Metal Building Erector
Millwright
Overhead Door Installer
Painter
Pavement Marking Operator
Piledriver
Pipeline Fuser or Welder (Gas or Utility)
Plasterer
Plumber

Future Increase(s):

Add $1/hr on 6/1/2014.
Refrigeration Mechanic
Roofer or Waterproofer
Sheet Metal Worker
Steamfitter

Future Increase(s):

Add $1.70/hr on 6/1/2014.

Teledata Technician or Installer
Premium Increase(s):

DOT PREMIUM: Pay two times the hourly basic rate on
Sunday, New Year's Day, Memorial Day, Independence
Day, Labor Day, Thanksgiving Day & Christmas Day.

Temperature Control Installer

Terrazzo Finisher

Terrazzo Mechanic

Tile Finisher

Tile Setter

Tuckpointer, Caulker or Cleaner
Underwater Diver (Except on Great Lakes)
Well Driller or Pump Installer

Siding Installer

HOURLY

BASIC RATE

OF PAY

$

38.25
26.89
32.01
22.00
32.11
20.95
24.50
30.00
30.98
30.79
31.03

36.42

41.60
29.40
34.45

42.95

22.25

32.94
26.89
30.20
23.85
29.81
35.25
34.48
25.32

25.92

HOURLY
FRINGE

BENEFITS

$
17.31

19.18
17.35
10.00
15.95

4.94
16.60

0.00
15.90
19.74
17.71

16.87

16.71
6.25
22.57

17.81

12.24

18.80
19.18
18.42
17.18
17.18
13.15
15.90
15.65

18.04
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32.00
48.06
25.89
41.10
30.00
46.88
50.53
48.74

53.29

58.31
35.65
57.02

60.76

34.49

51.74
46.07
48.62
41.03
46.99
48.40
50.38
40.97

43.96
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151
152
153

154

201
203
204
205

207

302
303
310

311

314

315

Fringe Benefits Must Be Paid On All Hours Worked HOURLY
BASIC RATE
TRADE OR OCCUPATION OF PAY
$
Heavy Equipment Operator - ELECTRICAL LINE CONSTRUCTION 29.16
ONLY
Light Equipment Operator -ELECTRICAL LINE CONSTRUCTION ONLY 30.60
Heavy Truck Driver - ELECTRICAL LINE CONSTRUCTION ONLY 26.78
Light Truck Driver - ELECTRICAL LINE CONSTRUCTION ONLY 24.86
Groundman - ELECTRICAL LINE CONSTRUCTION ONLY 28.74
TRUCK DRIVERS
Fringe Benefits Must Be Paid On All Hours Worked HOURLY
BASIC RATE
TRADE OR OCCUPATION OF PAY
$
Single Axle or Two Axle 32.39
Three or More Axle 18.00
Articulated, Euclid, Dumptor, Off Road Material Hauler 32.89
Pavement Marking Vehicle 18.00
Truck Mechanic 18.00
LABORERS
Fringe Benefits Must Be Paid On All Hours Worked HOURLY
BASIC RATE
TRADE OR OCCUPATION OF PAY
$
General Laborer 24.21
Premium Increase(s):
Add $1.00/hr for certified welder; Add $.25/hr for mason
tender
Asbestos Abatement Worker 24.36
Landscaper 21.01
Gas or Utility Pipeline Laborer (Other Than Sewer and Water) 21.01
Fiber Optic Laborer (Outside, Other Than Concrete Encased) 18.33
Premium Increase(s):
DOT PREMIUMS: Pay two times the hourly basic rate
on New Year's Day, Memorial Day, Independence Day,
Labor Day, Thanksgiving Day & Christmas Day.
Railroad Track Laborer 23.46
Final Construction Clean-Up Worker 16.00

HOURLY
FRINGE
BENEFITS
$
14.34
14.86
13.63
12.97
17.27
HOURLY
FRINGE
BENEFITS
$
18.46
22.88
18.96
22.88
22.88
HOURLY
FRINGE
BENEFITS
$
14.63
14.44
9.37
13.63
13.65
3.30
0.00
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45.46
40.41
37.83

46.01

38.80
30.38
34.64

31.98

26.76

16.00
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502

503

504

505

506

HEAVY EQUIPMENT OPERATORS
SITE PREPARATION, UTILITY OR LANDSCAPING WORK ONLY

Fringe Benefits Must Be Paid On All Hours Worked HOURLY
BASIC RATE
TRADE OR OCCUPATION OF PAY
$
Air Track, Rotary or Percussion Drilling Machine &or Hammers, Blaster; 33.42

Asphalt Milling Machine; Boring Machine (Directional, Horizontal or
Vertical); Backhoe (Track Type) Having a Mfgr's Rated Capacity of
130,000 Lbs. or Over; Backhoe (Track Type) Having a Mfgr's Rated
Capacity of Under 130,000 Lbs., Backhoe (Mini, 15,000 Lbs. & Under);
Bulldozer or Endloader (Over 40 hp); Compactor (Self-Propelled 85 Ft
Total Drum Width & Over, or Tractor Mounted, Towed & Light Equipment);
Concrete Batch Plant, Batch Hopper; Concrete Breaker (Large, Auto,
Vibratory/Sonic, Manual or Remote); Crane, Shovel, Dragline, Clamshells;
Forklift (Machinery Moving or Steel Erection, 25 Ft & Over); Gradall
(Cruz-Aire Type); Grader or Motor Patrol; Master Mechanic; Mechanic or
Welder; Robotic Tool Carrier (With or Without Attachments); Scraper (Self
Propelled or Tractor Drawn) 5 cu yds or More Capacity; Tractor or Truck
Mounted Hydraulic Backhoe; Tractor or Truck Mounted Hydraulic Crane
(10 Tons or Under); Tractor (Scraper, Dozer, Pusher, Loader); Trencher
(Wheel Type or Chain Type Having Over 8 Inch Bucket).

Backfiller; Broom or Sweeper; Bulldozer or Endloader (Under 40 hp); 32.89
Environmental Burner; Forestry Equipment, Timbco, Tree Shear, Tub

Grinder, Processor; Jeep Digger; Screed (Milling Machine); Skid Rig;

Straddle Carrier or Travel Lift; Stump Chipper; Trencher (Wheel Type or

Chain Type Having 8 Inch Bucket & Under).

Air Compressor (&/or 400 CFM or Over); Augers (Vertical & Horizontal); 30.82
Compactor (Self-Propelled 84 Ft Total Drum Width & Under, or Tractor

Mounted, Towed & Light Equipment); Crusher, Screening or Wash Plant;

Farm or Industrial Type Tractor; Forklift; Generator (&/or 150 KW or Over);

Greaser; High Pressure Utility Locating Machine (Daylighting Machine);

Mulcher; Oiler; Post Hole Digger or Driver; Pump (3 Inch or Over) or Well

Points; Refrigeration Plant or Freeze Machine; Rock, Stone Breaker; Skid

Steer Loader (With or Without Attachments); Vibratory Hammer or

Extractor, Power Pack.

Work Performed on the Great Lakes Including Diver; Wet Tender or 38.80
Hydraulic Dredge Engineer.

Work Performed on the Great Lakes Including Crane or Backhoe 38.80
Operator; Assistant Hydraulic Dredge Engineer; Hydraulic Dredge

Leverman or Diver's Tender; Mechanic or Welder; 70 Ton & Over Tug

Operator.

Work Performed on the Great Lakes Including Deck Equipment Operator 34.50
or Machineryman (Maintains Cranes Over 50 Tons or Backhoes 115,000

Lbs. or More); Tug, Launch or Loader, Dozer or Like Equipment When

Operated on a Barge, Breakwater Wall, Slip, Dock or Scow, Deck

Machinery.

HOURLY
FRINGE

BENEFITS

$
18.96

18.96

18.96

18.98

18.98

18.98
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51.85

49.78

57.78

57.78

53.48
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507

509

510

511

Work Performed on the Great Lakes Including Deck Equipment Operator, 34.50 18.98
Machineryman or Fireman (Operates 4 Units or More or Maintains Cranes

50 Tons or Under or Backhoes 115,000 Lbs. or Under); Deck Hand, Deck

Engineer or Assistant Tug Operator; Off Road Trucks - Great Lakes

ONLY.

HEAVY EQUIPMENT OPERATORS
EXCLUDING SITE PREPARATION, UTILITY, PAVING LANDSCAPING WORK

Fringe Benefits Must Be Paid On All Hours Worked HOURLY HOURLY
BASIC RATE FRINGE

TRADE OR OCCUPATION OF PAY BENEFITS

$ $

Boring Machine (Directional); Crane, Tower Crane, Pedestal Tower or 35.62 18.96
Derrick, With or Without Attachments, With a Lifting Capacity of Over 100

Tons, Self-Erecting Tower Crane With a Lifting Capacity of Over 4,000

Lbs., Crane With Boom Dollies; Crane, Tower Crane, Pedestal Tower or

Derrick, With Boom, Leads &/or Jib Lengths Measuring 176 Ft or Over;

Master Mechanic.

Premium Increase(s):
Add $.50/hr for >200 Ton / Add $1/hr at 300 Ton / Add

$1.50/hr at 400 Ton / Add $2/hr at 500 Ton & Over.

Backhoe (Track Type) Having a Mfgr's Rated Capacity of 130,000 Lbs. or 36.35 6.95
Over; Boring Machine (Horizontal or Vertical); Caisson Rig; Crane, Tower

Crane, Portable Tower, Pedestal Tower or Derrick, With or Without

Attachments, With a Lifting Capacity of 100 Tons or Under, Self-Erecting

Tower Crane With A Lifting Capacity Of 4,000 Lbs. & Under; Crane, Tower

Crane, Portable Tower, Pedestal Tower or Derrick, With Boom, Leads

&/or Jib Lengths Measuring 175 Ft or Under; Pile Driver; Versi Lifts,

Tri-Lifts & Gantrys (20,000 Lbs. & Over).

Backhoe (Track Type) Having a Mfgr.'s Rated Capacity of Under 130,000 33.42 18.96
Lbs., Backhoe (Mini, 15,000 Lbs. & Under); Concrete Bump Cultter,

Grinder, Planing or Grooving Machine; Concrete Laser/Screed; Concrete

Paver (Slipform); Concrete Pump (Over 46 Meter), Concrete Conveyor

(Rotec or Bidwell Type); Concrete Slipform Placer Curb & Gutter Machine;

Concrete Spreader & Distributor; Dredge (NOT Performing Work on the

Great Lakes); Forklift (Machinery Moving or Steel Erection, 25 Ft & Over);

Gradall (Cruz-Aire Type); Hydro-Blaster (10,000 PSI or Over); Milling

Machine; Skid Rig; Traveling Crane (Bridge Type).

Air, Track, Rotary or Percussion Drilling Machine &/or Hammers, Blaster; 32.89 18.96
Bulldozer or Endloader (Over 40 hp); Compactor (Self-Propelled 85 Ft
Total Drum Width & Over, or Tractor Mounted, Towed & Light Equipment);
Concrete Pump (46 Meter & Under), Concrete Conveyor (Rotec or Bidwell
Type); Crane (Carry Deck, Mini) or Truck Mounted Hydraulic Crane (10
Tons or Under); Environmental Burner; Gantrys (Under 20,000 Lbs.);
Grader or Motor Patrol; High Pressure Utility Locating Machine
(Daylighting Machine); Manhoist; Material or Stack Hoist; Mechanic or
Welder; Railroad Track Rail Leveling Machine, Tie Placer, Extractor,
Tamper, Stone Leveler or Rehabilitation Equipment; Roller (Over 5 Ton);
Scraper (Self Propelled or Tractor Drawn) 5 cu yd or More Capacity;
Screed (Milling Machine); Sideboom; Straddle Carrier or Travel Lift; Tining
or Curing Machine; Tractor (Scraper, Dozer, Pusher, Loader); Tractor or
Truck Mounted Hydraulic Backhoe; Tractor or Truck Mounted Hydraulic
Crane (10 Tons or Under); Trencher (Wheel Type or Chain Type Having
Over 8-Inch Bucket).
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Fringe Benefits Must Be Paid On All Hours Worked HOURLY HOURLY
BASIC RATE FRINGE
CODE TRADE OR OCCUPATION OF PAY BENEFITS TOTAL
$ $ $
512 Backfiller; Broom or Sweeper; Bulldozer or Endloader (Under 40 hp); 30.82 18.96 49.78

Compactor (Self-Propelled 84 Ft Total Drum Width & Under, or Tractor
Mounted, Towed & Light Equipment); Concrete Batch Plant, Batch
Hopper; Concrete Breaker (Large, Auto, Vibratory/Sonic, Manual or
Remote); Concrete Conveyor System; Concrete Finishing Machine (Road
Type); Fireman (Pile Driver & Derrick NOT Performing Work on the Great
Lakes); Grout Pump; Hoist (Tugger, Automatic); Industrial Locomotives;
Jeep Digger; Lift Slab Machine; Mulcher; Roller (Rubber Tire, 5 Ton or
Under); Screw or Gypsum Pumps; Stabilizing or Concrete Mixer
(Self-Propelled or 14S or Over); Stump Chipper; Trencher (Wheel Type or
Chain Type Having 8-Inch Bucket & Under); Winches & A-Frames.

513 Air Compressor (&/or 400 CFM or Over); Air, Electric or Hydraulic Jacking 24.19 17.89 42.08
System; Augers (Vertical & Horizontal); Boatmen (NOT Performing Work
on the Great Lakes); Boiler (Temporary Heat); Crusher, Screening or
Wash Plant; Elevator; Farm or Industrial Type Tractor; Fireman (Asphalt
Plant NOT Performing Work on the Great Lakes); Forklift; Generator (&/or
150 KW or Over); Greaser; Heaters (Mechanical); Loading Machine
(Conveyor); Oiler; Post Hole Digger or Driver; Prestress Machine; Pump
(3 Inch or Over) or Well Points; Refrigeration Plant or Freeze Machine;
Robotic Tool Carrier (With or Without Attachments); Rock, Stone Breaker;
Skid Steer Loader (With or Without Attachments); Vibratory Hammer or
Extractor, Power Pack.

514 Gas or Utility Pipeline, Except Sewer & Water (Primary Equipment). 36.34 21.14 57.48

515 Gas or Utility Pipeline, Except Sewer & Water (Secondary Equipment). 32.32 18.55 50.87

Future Increase(s):
Add $1.60/hr on 06/01/2014; Add $1.65/hr on

06/01/2015.

516 Fiber Optic Cable Equipment 27.89 17.20 45.09

Future Increase(s):
Add $1.75/hr on 02/01/2014.
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| SEWER, WATER OR TUNNEL CONSTRUCTION |

Includes those projects that primarily involve public sewer or water distribution, transmission or collection systems and
related tunnel work (excluding buildings).

SKILLED TRADES

Fringe Benefits Must Be Paid On All Hours Worked HOURLY HOURLY
BASIC RATE FRINGE
CODE TRADE OR OCCUPATION OF PAY BENEFITS TOTAL
$ $ $
103 Bricklayer, Blocklayer or Stonemason 35.10 18.40 53.50

Premium Increase(s):
DOT PREMIUM: Pay two times the hourly basic rate on

Sunday, New Year's Day, Memorial Day, Independence
Day, Labor Day, Thanksgiving Day & Christmas Day.

105 Carpenter 33.68 19.81 53.49

Future Increase(s):
Add $1.25/hr on 6/2/2014.

Premium Increase(s):
DOT PREMIUM: Pay two times the hourly basic rate on

Sunday, New Year's Day, Memorial Day, Independence
Day, Labor Day, Thanksgiving Day & Christmas Day.

107 Cement Finisher 33.51 16.13 49.64

Future Increase(s):
Add $1.87 on 6/1/14; Add $1.87 on 6/1/15; Add $1.75

on 6/1/16.

Premium Increase(s):
DOT PREMIUMS: 1) Pay two times the hourly basic

rate on Sunday, New Year's Day, Memorial Day,
Independence Day, Labor Day, Thanksgiving Day &
Christmas Day. 2) Add $1.40/hr when the Wisconsin
Department of Transportation or responsible governing
agency requires that work be performed at night under
artificial illumination with traffic control and the work is
completed after sunset and before sunrise.

109 Electrician 32.82 22.61 55.43

Premium Increase(s):
DOT PREMIUM: Pay two times the hourly basic rate on

Sunday, New Year's Day, Memorial Day, Independence
Day, Labor Day, Thanksgiving Day & Christmas Day.

111 Fence Erector 24.72 0.00 24,72
116 Ironworker 31.25 19.46 50.71
118 Line Constructor (Electrical) 38.25 17.31 55.56
125 Pavement Marking Operator 16.00 7.35 23.35
126 Piledriver 30.98 15.90 46.88
130 Plumber 33.75 14.07 47.82
135 Steamfitter 42.45 16.71 59.16

137 Teledata Technician or Installer 21.89 11.85 33.74
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143
144
146

150

151
152
153

154

201
203
204
205

207

303
304
311

314

Fringe Benefits Must Be Paid On All Hours Worked
TRADE OR OCCUPATION

Tuckpointer, Caulker or Cleaner
Underwater Diver (Except on Great Lakes)
Well Driller or Pump Installer

Heavy Equipment Operator - ELECTRICAL LINE CONSTRUCTION

ONLY

Light Equipment Operator -ELECTRICAL LINE CONSTRUCTION ONLY
Heavy Truck Driver - ELECTRICAL LINE CONSTRUCTION ONLY
Light Truck Driver - ELECTRICAL LINE CONSTRUCTION ONLY

Groundman - ELECTRICAL LINE CONSTRUCTION ONLY

Fringe Benefits Must Be Paid On All Hours Worked
TRADE OR OCCUPATION

TRUCK DRIVERS

Single Axle or Two Axle

Three or More Axle

Articulated, Euclid, Dumptor, Off Road Material Hauler
Pavement Marking Vehicle

Truck Mechanic

Fringe Benefits Must Be Paid On All Hours Worked
TRADE OR OCCUPATION

General Laborer

Premium Increase(s):
Add $.20 for blaster, bracer, manhole builder, caulker,

bottomman and power tool; Add $.55 for pipelayer; Add
$1.00 for tunnel work 0-15 Ibs. compressed air; Add
$2.00 for over 15-30 Ibs. compressed air; Add $3.00 for
over 30 Ibs. compressed air.

Landscaper

Flagperson or Traffic Control Person
Fiber Optic Laborer (Outside, Other Than Concrete Encased)

Railroad Track Laborer

LABORERS

HOURLY
BASIC RATE
OF PAY

35.25
38.80
25.32

29.16

30.60
26.78
24.86

21.75

HOURLY
BASIC RATE
OF PAY

30.00
16.00
32.89
16.00

16.00

HOURLY
BASIC RATE
OF PAY

25.60

25.28
24.70
18.31

23.46

HOURLY
FRINGE

BENEFITS

$
13.15

18.98
15.65

14.34

14.86
13.63
12.97

12.70

HOURLY
FRINGE

BENEFITS

$
15.00

7.35
18.96
7.35

7.35

HOURLY
FRINGE

BENEFITS

$
14.62

11.46
10.72
12.67

3.30
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40.41
37.83

34.45

36.74
35.42
30.98

26.76
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522

523

HEAVY EQUIPMENT OPERATORS
SEWER, WATER OR TUNNEL WORK

Fringe Benefits Must Be Paid On All Hours Worked HOURLY HOURLY
BASIC RATE FRINGE

TRADE OR OCCUPATION OF PAY BENEFITS

$ $

Backhoe (Track Type) Having a Mfgr.'s Rated Capacity of 130,000 Lbs. or 34.62 18.96
Over; Caisson Rig; Crane, Tower Crane, Pedestal Tower or Derrick, With
Boom, Leads &/or Jib Lengths Measuring 176 Ft or Over; Crane, Tower
Crane, Pedestal Tower or Derrick, With or Without Attachments, With a
Lifting Capacity of Over 100 Tons, Self-Erecting Tower Crane With a
Lifting Capacity Of Over 4,000 Lbs., Crane With Boom Dollies; Master
Mechanic; Pile Driver.

Premium Increase(s):

Add $.25/hr for all >45 Ton lifting capacity cranes

Backhoe (Track Type) Having a Mfgr.'s Rated Capacity of Under 130,000 33.42 18.96
Lbs., Backhoe (Mini, 15,000 Lbs. & Under); Boring Machine (Directional);
Concrete Bump Cultter, Grinder, Planing or Grooving Machine; Concrete
Laser/Screed; Concrete Paver (Slipform); Concrete Pump (Over 46
Meter), Concrete Conveyor (Rotec or Bidwell Type); Concrete Spreader &
Distributor; Crane, Tower Crane, Portable Tower, Pedestal Tower or
Derrick, With Boom, Leads &/or Jib Lengths Measuring 175 Ft or Under;
Crane, Tower Crane, Portable Tower, Pedestal Tower or Derrick, With or
Without Attachments, With a Lifting Capacity of 100 Tons or Under,
Self-Erecting Tower Crane With a Lifting Capacity of 4,000 Lbs. & Under;
Dredge (NOT Performing Work on the Great Lakes); Milling Machine; Skid
Rig; Telehandler; Traveling Crane (Bridge Type).

Air Track, Rotary or Percussion Drilling Machine &or Hammers, Blaster; 32.89 18.96
Boring Machine (Horizontal or Vertical); Bulldozer or Endloader (Over 40
hp); Crane (Carry Deck, Mini) or Truck Mounted Hydraulic Crane (10 Tons
or Under); Concrete Pump (46 Meter & Under), Concrete Conveyor (Rotec
or Bidwell Type); Concrete Slipform Placer Curb & Gutter Machine;
Gradall (Cruz-Aire Type); Grader or Motor Patrol; Hydro-Blaster (10,000
PSI or Over); Manhoist; Material or Stack Hoist; Mechanic or Welder;
Roller (Over 5 Ton); Scraper (Self Propelled or Tractor Drawn) 5 cu yd or
More Capacity; Screed (Milling Machine); Sideboom; Straddle Carrier or
Travel Lift; Tractor (Scraper, Dozer, Pusher, Loader); Tractor or Truck
Mounted Hydraulic Backhoe; Tractor or Truck Mounted Hydraulic Crane
(10 Tons or Under); Trencher (Wheel Type or Chain Type Having Over
8-Inch Bucket).
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525

526

527

528

529

530

Fringe Benefits Must Be Paid On All Hours Worked HOURLY HOURLY
BASIC RATE FRINGE

TRADE OR OCCUPATION OF PAY BENEFITS

$ $

Backfiller; Broom or Sweeper; Bulldozer or Endloader (Under 40 hp); 35.11 19.45
Compactor (Self-Propelled 85 Ft Total Drum Width & Over, or Tractor
Mounted, Towed & Light Equipment); Concrete Batch Plant, Batch
Hopper; Concrete Breaker (Large, Auto, Vibratory/Sonic, Manual or
Remote); Concrete Conveyor System; Concrete Finishing Machine (Road
Type); Environmental Burner; Fireman (Pile Driver & Derrick NOT
Performing Work on the Great Lakes); Forestry Equipment, Timbco, Tree
Shear, Tub Grinder, Processor; Hoist (Tugger, Automatic); Grout Pump;
Jeep Digger; Lift Slab Machine; Mulcher; Power Subgrader; Pump (3 Inch
or Over) or Well Points; Robotic Tool Carrier (With or Without
Attachments); Roller (Rubber Tire, 5 Ton or Under); Screw or Gypsum
Pumps; Stabilizing or Concrete Mixer (Self-Propelled or 14S or Over);
Stump Chipper; Tining or Curing Machine; Trencher (Wheel Type or Chain
Type Having 8-Inch Bucket & Under); Winches & A-Frames.

Future Increase(s):
Add $1.05/hr on 6/2/2014; Add $1.55/hr on 6/1/2015.

Premium Increase(s):
Add $.25/hr for operating tower crane.

Air Compressor (&/or 400 CFM or Over); Air, Electric or Hydraulic Jacking 30.19 20.94
System; Augers (Vertical & Horizontal); Compactor (Self-Propelled 84 Ft

Total Drum Width & Under, or Tractor Mounted, Towed & Light

Equipment); Crusher, Screening or Wash Plant; Farm or Industrial Type

Tractor; Fireman (Asphalt Plant NOT Performing Work on the Great

Lakes); Generator (&/or 150 KW or Over); Heaters (Mechanical); High

Pressure Utility Locating Machine (Daylighting Machine); Loading Machine

(Conveyor); Post Hole Digger or Driver; Refrigeration Plant or Freeze

Machine; Rock, Stone Breaker; Skid Steer Loader (With or Without

Attachments); Vibratory Hammer or Extractor, Power Pack.

Boiler (Temporary Heat); Forklift; Greaser; Oiler. 24.19 17.89

Work Performed on the Great Lakes Including Diver; Wet Tender or 38.80 18.98
Hydraulic Dredge Engineer.

Work Performed on the Great Lakes Including 70 Ton & Over Tug 38.80 18.98
Operator; Assistant Hydraulic Dredge Engineer; Crane or Backhoe

Operator; Hydraulic Dredge Leverman or Diver's Tender; Mechanic or

Welder.

Work Performed on the Great Lakes Including Deck Equipment Operator 34.50 18.98
or Machineryman (Maintains Cranes Over 50 Tons or Backhoes 115,000

Lbs. or More); Tug, Launch or Loader, Dozer or Like Equipment When

Operated on a Barge, Breakwater Wall, Slip, Dock or Scow, Deck

Machinery.

Work Performed on the Great Lakes Including Deck Equipment Operator; 34.50 18.98
Machineryman or Fireman (Operates 4 Units or More or Maintains Cranes

50 Tons or Under or Backhoes 115,000 Lbs. or Under), Deck Hand, Deck

Engineer or Assistant Tug Operator; Off Road Trucks - Great Lakes

ONLY.
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LOCAL STREET OR MISCELLANEOUS PAVING CONSTRUCTION

Includes roads, streets, alleys, trails, bridges, paths, racetracks, parking lots and driveways (except residential or
agricultural), public sidewalks or other similar projects (excluding projects awarded by the Wisconsin Department of
Transportation).

103
105
107
109
111
116
118
124
125
126
133
137
143
144

150

151
152
153

154

SKILLED TRADES

Fringe Benefits Must Be Paid On All Hours Worked
TRADE OR OCCUPATION

Bricklayer, Blocklayer or Stonemason
Carpenter

Cement Finisher

Electrician

Fence Erector

Ironworker

Line Constructor (Electrical)

Painter

Pavement Marking Operator
Piledriver

Roofer or Waterproofer

Teledata Technician or Installer
Tuckpointer, Caulker or Cleaner
Underwater Diver (Except on Great Lakes)

Heavy Equipment Operator - ELECTRICAL LINE CONSTRUCTION
ONLY

Light Equipment Operator -ELECTRICAL LINE CONSTRUCTION ONLY
Heavy Truck Driver - ELECTRICAL LINE CONSTRUCTION ONLY
Light Truck Driver - ELECTRICAL LINE CONSTRUCTION ONLY

Groundman - ELECTRICAL LINE CONSTRUCTION ONLY

TRUCK DRIVERS

Fringe Benefits Must Be Paid On All Hours Worked
TRADE OR OCCUPATION

Single Axle or Two Axle

HOURLY

BASIC RATE

OF PAY

$

32.01
32.93
31.48
31.27
24.72
31.25
38.25
24.50
30.00
30.98
29.40
21.89
35.25
38.80

34.43

30.60
26.78
24.86

21.75

HOURLY

BASIC RATE

OF PAY

$

30.00

HOURLY
FRINGE

BENEFITS

$
17.35

19.93
15.68
22.81

0.00
19.46
17.31
16.60

0.00
15.90

6.25
11.85
13.15
18.98

15.24

14.86
13.63
12.97

12.70

HOURLY
FRINGE

BENEFITS

$
15.00

54.08
24.72
50.71
55.56
41.10
30.00
46.88
35.65
33.74
48.40
57.78

49.67

45.46
40.41
37.83

34.45
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203
204
205
206

207

301
303

304
311

314

Fringe Benefits Must Be Paid On All Hours Worked
TRADE OR OCCUPATION

Three or More Axle

Articulated, Euclid, Dumptor, Off Road Material Hauler
Pavement Marking Vehicle

Shadow or Pilot Vehicle

Truck Mechanic

LABORERS

Fringe Benefits Must Be Paid On All Hours Worked
TRADE OR OCCUPATION

General Laborer

Landscaper

Future Increase(s):
Add $1.60/hr on 6/1/14.

Premium Increase(s):
DOT PREMIUMS: 1) Pay two times the hourly basic

rate on Sunday, New Year's Day, Memorial Day,
Independence Day, Labor Day, Thanksgiving Day &
Christmas Day. 2) Add $1.25/hr for work on projects
involving temporary traffic control setup, for lane and
shoulder closures, when work under artificial illumination
conditions is necessary as required by the project
provisions (including prep time prior to and/or cleanup
after such time period).

Flagperson or Traffic Control Person
Fiber Optic Laborer (Outside, Other Than Concrete Encased)

Railroad Track Laborer

HOURLY
BASIC RATE
OF PAY
$
17.00
32.89
17.00
30.00
17.00
HOURLY
BASIC RATE
OF PAY
$
28.07
29.04
24.70
18.31
23.46

HOURLY
FRINGE
BENEFITS
$
0.00
18.96
0.00
15.00
0.00
HOURLY
FRINGE
BENEFITS
$
13.25
14.63
10.72
12.67
3.30
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542

HEAVY EQUIPMENT OPERATORS
CONCRETE PAVEMENT OR BRIDGE WORK

Fringe Benefits Must Be Paid On All Hours Worked HOURLY HOURLY
BASIC RATE FRINGE

TRADE OR OCCUPATION OF PAY BENEFITS
$ $

Crane, Tower Crane, Pedestal Tower or Derrick, With or Without 36.72 20.40

Attachments, With a Lifting Capacity of Over 100 Tons, Self-Erecting
Tower Crane With a Lifting Capacity Of Over 4,000 Lbs., Crane With
Boom Dollies; Crane, Tower Crane, Pedestal Tower or Derrick, With
Boom, Leads &/or Jib Lengths Measuring 176 Ft or Over; Master
Mechanic.

Future Increase(s):
Add $1.75/hr on 6/1/2014; Add $1.25/hr on 6/1/2015;

Add $1.30/hr on 6/1/2016; Add $1.25/hr on 6/1/2017.

Premium Increase(s):
DOT PREMIUMS: 1) Pay two times the hourly basic

rate on Sunday, New Year's Day, Memorial Day,
Independence Day, Labor Day, Thanksgiving Day &
Christmas Day. 2) Add $1.50/hr night work premium.
See DOT's website for details about the applicability of
this night work premium at; http://roadwaystandards.dot.
wi.gov/hcci/labor-wages-eeo/index.shtm.

Backhoe (Track Type) Having a Mfgr.'s Rated Capacity of 130,000 Lbs. or 36.22 20.40
Over; Caisson Rig; Crane, Tower Crane, Portable Tower, Pedestal Tower

or Derrick, With or Without Attachments, With a Lifting Capacity of 100

Tons or Under, Self-Erecting Tower Crane With a Lifting Capacity of 4,000

Lbs. & Under; Crane, Tower Crane Portable Tower, Pedestal Tower or

Derrick, With Boom, Leads &/or Jib Lengths Measuring 175 Ft or Under;

Dredge (NOT Performing Work on the Great Lakes); Licensed Boat Pilot

(NOT Performing Work on the Great Lakes); Pile Driver.

Future Increase(s):
Add $1.75/hr on 6/1/2014; Add $1.25/hr on 6/1/2015;

Add $1.30/hr on 6/1/2016; Add $1.25/hr on 6/1/2017.

Premium Increase(s):
DOT PREMIUMS: 1) Pay two times the hourly basic

rate on Sunday, New Year's Day, Memorial Day,
Independence Day, Labor Day, Thanksgiving Day &
Christmas Day. 2) Add $1.50/hr night work premium.
See DOT's website for details about the applicability of
this night work premium at: http://roadwaystandards.dot.
wi.gov/hcci/labor-wages-eeo/index.shtm.

Page 15 of 19

56.62



Determination No. 201400146

544

545

546

Fringe Benefits Must Be Paid On All Hours Worked HOURLY HOURLY
BASIC RATE FRINGE

TRADE OR OCCUPATION OF PAY BENEFITS

$ $

Air Track, Rotary or Percussion Drilling Machine &or Hammers, Blaster; 35.72 20.40
Automatic Subgrader (Concrete); Backhoe (Track Type) Having a Mfgr.'s
Rated Capacity of Under 130,000 Lbs., Backhoe (Mini, 15,000 Lbs. &
Under); Boring Machine (Directional, Horizontal or Vertical); Bridge
(Bidwell) Paver; Bulldozer or Endloader; Concrete Batch Plant, Batch
Hopper; Concrete Breaker (Large, Auto, Vibratory/Sonic, Manual or
Remote); Concrete Bump Cutter, Grinder, Planing or Grooving Machine;
Concrete Conveyor System; Concrete Laser/Screed; Concrete Paver
(Slipform); Concrete Pump, Concrete Conveyor (Rotec or Bidwell Type);
Concrete Slipform Placer Curb & Gutter Machine; Concrete Spreader &
Distributor; Crane (Carry Deck, Mini) or Truck Mounted Hydraulic Crane
(10 Tons or Under); Crane With a Lifting Capacity of 25 Tons or Under;
Forestry Equipment, Timbco, Tree Shear, Tub Grinder, Processor; Gradall
(Cruz-Aire Type); Grader or Motor Patrol; Grout Pump; Hydro-Blaster
(10,000 PSI or Over); Loading Machine (Conveyor); Manhoist; Material or
Stack Hoist; Mechanic or Welder; Milling Machine; Post Hole Digger or
Driver; Scraper (Self Propelled or Tractor Drawn) 5 cu yds or More
Capacity; Shoulder Widener; Sideboom; Skid Rig; Stabilizing or Concrete
Mixer (Self-Propelled or 14S or Over); Straddle Carrier or Travel Lift;
Tractor (Scraper, Dozer, Pusher, Loader); Tractor or Truck Mounted
Hydraulic Backhoe; Trencher (Wheel Type or Chain Type); Tube Finisher;
Tugger (NOT Performing Work on the Great Lakes); Winches &
A-Frames.

Future Increase(s):
Add $1.75/hr on 6/1/2014; Add $1.25/hr on 6/1/2015;

Add $1.30/hr on 6/1/2016; Add $1.25/hr on 6/1/2017.

Premium Increase(s):
DOT PREMIUMS: 1) Pay two times the hourly basic

rate on Sunday, New Year's Day, Memorial Day,
Independence Day, Labor Day, Thanksgiving Day &
Christmas Day. 2) Add $1.50/hr night work premium.
See DOT's website for details about the applicability of
this night work premium at; http://roadwaystandards.dot.
wi.gov/hcci/labor-wages-eeo/index.shtm.

Backfiller; Belting, Burlap, Texturing Machine; Broom or Sweeper; 33.96 19.79
Compactor (Self-Propelled or Tractor Mounted, Towed & Light

Equipment); Concrete Finishing Machine (Road Type); Environmental

Burner; Farm or Industrial Type Tractor; Fireman (Pile Driver & Derrick

NOT Performing Work on the Great Lakes); Forklift; Greaser; Jeep Digger;

Joint Sawer (Multiple Blade); Launch (NOT Performing Work on the Great

Lakes); Lift Slab Machine; Mechanical Float; Mulcher; Power Subgrader;

Robotic Tool Carrier (WIth or Without Attachments); Self Propelled Chip

Spreader; Shouldering Machine; Skid Steer Loader (With or Without

Attachments); Telehandler; Tining or Curing Machine.

Air Compressor (&/or 400 CFM or Over); Air, Electric or Hydraulic Jacking 30.32 18.46
System; Automatic Belt Conveyor & Surge Bin; Boiler (Temporary Heat);

Concrete Proportioning Plant; Crusher, Screening or Wash Plant;

Generator (&/or 150 KW or Over); Heaters (Mechanical); High Pressure

Utility Locating Machine (Daylighting Machine); Mudjack; Oiler; Prestress

Machine; Pug Mill; Pump (3 Inch or Over) or Well Points; Rock, Stone

Breaker; Screed (Milling Machine); Stump Chipper; Tank Car Heaters;

Vibratory Hammer or Extractor, Power Pack.

Fiber Optic Cable Equipment. 26.69 16.65
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548

549

550

552

Fringe Benefits Must Be Paid On All Hours Worked HOURLY HOURLY
BASIC RATE FRINGE

TRADE OR OCCUPATION OF PAY BENEFITS
$ $

Work Performed on the Great Lakes Including Diver; Wet Tender or 38.80 18.98

Hydraulic Dredge Engineer.

Work Performed on the Great Lakes Including 70 Ton & Over Tug 38.80 18.98

Operator; Assistant Hydraulic Dredge Engineer; Crane or Backhoe

Operator; Hydraulic Dredge Leverman or Diver's Tender; Mechanic or

Welder.

Work Performed on the Great Lakes Including Deck Equipment Operator 34.50 18.98

or Machineryman (Maintains Cranes Over 50 Tons or Backhoes 115,000

Lbs. or more); Tug, Launch or Loader, Dozer or Like Equipment When

Operated on a Barge, Breakwater Wall, Slip, Dock or Scow, Deck

Machinery.

Work Performed on the Great Lakes Including Deck Equipment Operator; 34.50 18.98

Machineryman or Fireman (Operates 4 Units or More or Maintains Cranes
50 Tons or Under or Backhoes 115,000 Lbs. or Under); Deck Hand, Deck
Engineer or Assistant Tug Operator; Off Road Trucks - Great Lakes

ONLY.
HEAVY EQUIPMENT OPERATORS
ASPHALT PAVEMENT OR OTHER WORK

Fringe Benefits Must Be Paid On All Hours Worked HOURLY HOURLY
BASIC RATE FRINGE

TRADE OR OCCUPATION OF PAY BENEFITS
$ $

Crane, Tower Crane, Pedestal Tower or Derrick, With or Without 35.12 18.46

Attachments, With a Lifting Capacity of Over 100 Tons, Self Erecting

Tower Crane With a Lifting Capacity of Over 4,000 Lbs., Crane With Boom

Dollies; Crane, Tower Crane, Pedestal Tower or Derrick, With Boom,

Leads and/or Jib Lengths Measuring 176 Ft or Over; Master Mechanic.

Backhoe (Track Type) Having a Mfgr.'s Rated Capacity of 130,000 Lbs. or 36.22 20.40

Over; Caisson Rig; Crane, Tower Crane, Portable Tower, Pedestal Tower
or Derrick, With or Without Attachments, With a Lifting Capacity of 100
Tons or Under, Self-Erecting Tower Crane With a Lifting Capacity Of
4,000 Lbs. & Under; Crane, Tower Crane, Portable Tower, Pedestal
Tower or Derrick, With Boom, Leads &/or Jib Lengths Measuring 175 Ft or
Under; Dredge (NOT Performing Work on the Great Lakes); Licensed
Boat Pilot (NOT Performing Work on the Great Lakes); Pile Driver.

Future Increase(s):
Add $1.75/hr on 6/1/2014; Add $1.25/hr on 6/1/2015;
Add $1.30/hr on 6/1/2016; Add $1.25/hr on 6/1/2017.
Premium Increase(s):
DOT PREMIUMS: 1) Pay two times the hourly basic
rate on Sunday, New Year's Day, Memorial Day,
Independence Day, Labor Day, Thanksgiving Day &
Christmas Day. 2) Add $1.50/hr night work premium.
See DOT's website for details about the applicability of
this night work premium at: http://roadwaystandards.dot.
wi.gov/hcci/labor-wages-eeo/index.shtm.

Page 17 of 19
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554

555

556

Fringe Benefits Must Be Paid On All Hours Worked HOURLY HOURLY
BASIC RATE FRINGE

TRADE OR OCCUPATION OF PAY BENEFITS

$ $

Air, Track, Rotary or Percussion Drilling Machine &/or Hammers, Blaster; 32.89 18.96
Asphalt Heater, Planer & Scarifier; Asphalt Milling Machine; Asphalt
Screed; Backhoe (Track Type) Having a Mfgr.'s Rated Capacity of Under
130,000 Lbs., Backhoe (Mini, 15,000 Lbs. & Under); Bituminous (Asphalt)
Plant & Paver, Screed; Boring Machine (Directional, Horizontal or
Vertical); Bulldozer or Endloader; Concrete Breaker (Large, Auto,
Vibratory/Sonic, Manual or Remote); Concrete Conveyor System;
Concrete Laser/Screed; Concrete Slipform Placer Curb & Gutter Machine;
Crane (Carry Deck, Mini) or Truck Mounted Hydraulic Crane (10 Tons or
Under); Crane With a Lifting Capacity of 25 Tons or Under; Forestry
Equipment, Timbco, Tree Shear, Tub Grinder, Processor; Gradall
(Cruz-Aire Type); Grader or Motor Patrol; Hydro-Blaster (10,000 PSI or
Over); Loading Machine (Conveyor); Manhoist; Material or Stack Hoist;
Mechanic or Welder; Milling Machine; Post Hole Digger or Driver; Railroad
Track Rail Leveling Machine, Tie Placer, Extractor, Tamper, Stone Leveler
or Rehabilitation Equipment; Roller (Over 5 Ton); Scraper (Self Propelled
or Tractor Drawn) 5 cu yds or More Capacity; Shoulder Widener;
Sideboom; Skid Rig; Stabilizing or Concrete Mixer (Self-Propelled or 14S
or Over); Tractor (Scraper, Dozer, Pusher, Loader); Tractor or Truck
Mounted Hydraulic Backhoe; Trencher (Wheel Type or Chain Type); Tube
Finisher; Tugger (NOT Performing Work on the Great Lakes); Winches &
A-Frames.

Backfiller; Broom or Sweeper; Compactor (Self-Propelled or Tractor 33.67 19.48
Mounted, Towed & Light Equipment); Concrete Finishing Machine (Road

Type); Environmental Burner; Farm or Industrial Type Tractor; Fireman

(Asphalt Plant, Pile Driver & Derrick NOT Performing Work on the Great

Lakes); Forklift; Greaser; Hoist (Tugger, Automatic); Jeep Digger; Joint

Sawer (Multiple Blade); Launch (NOT Performing Work on the Great

Lakes); Lift Slab Machine; Mechanical Float; Mulcher; Power Subgrader;

Robotic Tool Carrier (With or Without Attachments); Roller (Rubber Tire, 5

Ton or Under); Self-Propelled Chip Spreader; Shouldering Machine; Skid

Steer Loader (With or Without Attachments); Telehandler.

Air Compressor (&/or 400 CFM or Over); Air, Electric or Hydraulic Jacking 35.17 20.40
System; Augers (Vertical & Horizontal); Automatic Belt Conveyor & Surge

Bin; Boiler (Temporary Heat); Crusher, Screening or Wash Plant;

Generator (&/or 150 KW or Over); Heaters (Mechanical); High Pressure

Utility Locating Machine (Daylighting Machine); Mudjack; Oiler; Prestress

Machine; Pug Mill; Pump (3 Inch or Over) or Well Points; Rock, Stone

Breaker; Screed (Milling Machine); Stump Chipper; Tank Car Heaters;

Vibratory Hammer or Extractor, Power Pack.

Future Increase(s):
Add $1.75/hr on 6/1/2014; Add $1.25/hr on 6/1/2015;
Add $1.30/hr on 6/1/2016; Add $1.25/hr on 6/1/2017.
Premium Increase(s):
DOT PREMIUMS: 1) Pay two times the hourly basic
rate on Sunday, New Year's Day, Memorial Day,
Independence Day, Labor Day, Thanksgiving Day &
Christmas Day. 2) Add $1.50/hr night work premium.
See DOT's website for details about the applicability of
this night work premium at: http://roadwaystandards.dot.
wi.gov/hcci/labor-wages-eeo/index.shtm.

Fiber Optic Cable Equipment. 26.69 16.65
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Department of Workforce Development STATE OF WISCONSIN

Equal Rights Division

P.O. Box 8928

CEOE®DWD
Telephone: {608) 266-8860 D t of Work D ;
Fax: {608) 267-4502 epartment of Workforce Developmen

TTY: (608) 264-8752 Scott Walker, Governor

Reginald J. Newson, Secretary
Joe Handrick, Division Administrator

The documents following the Prevailing Wage Rate Determination consist of 18 pages of
various forms/documents that will be used throughout the completion of the project. The
chart below lists the form number, form/document name, the party who uses the
document, and the document’s number of pages. If you have any questions regarding
these forms please call the Prevailing Wage Office at (608)266-6861.

Post the White Shest Contracting agency
16770 | Substance Abuse Prevention on All contractors working on public works 1
Public Works and Publicly and publicly funded private
Funded Projects, §103.503, Wis. construction projects
Stats.
10908 | Consolidated List of Debarred Any party contracting someone to 2
Contractors complete work on a prevailing wage
project
7777 Disclosure of Ownership Contractors that meet the criteria set 1
out in (3)(A)&(B) of the form
5724 Prime Contractor Affidavit of Prime contractor files with contracting 2
Compliance agency upon completion of the work

before receiving final payment

10584 | Agent or Subcontractor Affidavit of | Subcontractors file with their awarding 2
Compliance contractor upon completion of their
work on the project before receiving
final payment

10880 | Request to Employ Contractors wishing to employ a 1
Subjourneyperson subjourneyperson(s)
Prevailing Wage - Public Entity Explanation of project owner 2
Project Owners responsibilities
Prevailing Wage — Contractors Explanation of contractor 2
responsibilities
Summary of Prevailing Wage Law | Information for public entity or any 4
Changes Effective July 1, 2011 other interested party

09/01/12

ERD-7087-MAD-E (R. 01/2011)




State of Wisconsin

Department of Workforce Development
Equal Rights Division

Labor Standards Bureau

POST THE WHITE SHEET

As the public entity receiving this
prevailing wage rate determination, YOU
ARE REQUIRED by law to post the
prevailing wage rate determination (i.e.,
white sheet) in at least one conspicuous
and easily accessible place on the project
site that is available to all construction
workers. The white sheet must remain
posted from the onset of the project until
all construction labor on the project has

been completed.
[See, Wis. Admin. Code §DWD 290.12(1)]

Posting the white sheet inside the general contractor’s
trailer does not meet this requirement. That placement
is not available/accessible to all workers and is not a
location over which you have control.

If you have questions about posting, please call
(608)266-6861 and ask for prevailing wage intake.

ERD-16056-P {N.10/2007)




Disclaimer

Employers performing work on public works and publicly funded private construction
projects in Wisconsin are required to have a written substance abuse testing program in
place. The provisions of this requirement are contained in Sec. 103,503, Wis. Stats. The
Department of Workforce Development is neither responsible for enforcement of this faw
nor authorized to answer questions concerning its provisions. For legal advice on
complying with Sec. 103.503, Wis. Stats., you may wish to consult with a private attorney.

103.503 Substance abuse prevention on public works
and publicly funded projects. (1) DEFmITIONS. In this section:

(a) “Accident” means an incident caused, contributed to, or
otherwise involving an employee that resulted or could have
resulted in death, personal injury, or property damage and that
occurred while the employce was performing the work described
in 5. 66.0903 (4), 66.0904 (3}, or 103,49 (2in) on a project.

{b)“Alcohol” has the meaning given in 5. 340.01 {1q).

{c) “Confracting agency” means a local governmental unit, as
defined in 5. 66.0903 (1) (d), a state agency, as defined in s. 103.49
(1) (), or an owner or developer under s. 66.0904 that has
contracted for the performance of work on a project.

(d) “Drug” means any controlied substance, as defined in s.
961.01 (4), or controlled substance analog, as defined in s, 961.01
{4m), for which testing is required by an employer under its
substance abuse prevention program under this section.

(e} “Employee” means a laborer, worker, mechanic, or truck
driver who performs the work described in 5. 66.0903 (4},
66.0904 (3), or 103.49 (2m} on a project.

(D) “Emiployer” means a coniractor, subcontractor, or agent of
a coniractor or subcontractor that perfornis work on a project.

{g) “Project” mean a project of public works that is subjeet fo
5. 66.0903 or 103.49 or a publicly funded private construction
project that is subject to 5. 66.0904.

(2) SUBSTANCE ABUSE PROHIBITED. No cinployee may use,
possess, attempt to possess, distributs, deliver, or be under the
influence of a drug, or use or be under the influence of alcohol,
while performing the work described in s. 66.0903 (4), 66.0904
(3), or 103.49 (2m) on a project. An employee is considered fo be
under the influence of alcohol for purposes of this subsection if he
or she has an alcohol concentration that is equal to or greater than
the amount specified in s. 885.235 (1g) (d).

{3} SUBSTANCE ABUSE PREVENTION PROGRAMS REQUIRED. (a)
Before an employer inay commence work on a project, the
employer shall have in place a written program for the prevention
of substance abuse among its employees. At a minimum, the
program shall include aH of the following:

1, A prohibition against the actions or conditions specified in
sub. {2).

2. A requirement that employees performing the work
described in s. 66.0903 (4), 66.0904 (3), or 103.49 2m)ona
project submit to random, reasonable suspicion, and post—accident
drug and alcohol testing and to drug and alcohol testing before
commencing work on a project, except that {esting of an employee
before commencing work on a project is not required if the
employee has been participating in a random testing program
during the 90 days preceding the date on which the einployee
commenced work on the project.

ERD-16770-P (R. 09/2010)

3. A procedure for notifying an employee who violates sub.

(2), who tests positive for the presence of a drug in his or her
system, or who refuses to submit to drug or alcohol testing as
required under the program that the employee may not pesform
work on a project untif he or she meets the conditions specified in
sub. (4) (b} {. and 2.

(b} Each employer shall be responsible for the cost of
developing, implementing, and enforcing its substance abuse
prevention program, including the cost of drug and alcohol testing
of its employees under the program. The contracting agency is not
responsible for that cost, for the cost of any medical review ofa
test result, or for any rehabilitation provided to an employee.

{4) EMPLOYEE ACCESS TO PROJECT. (&) No employer may permit
an employee who violates sub. (2), who tests positive for the
presence of a drug in his or her system, or who refuses to subinit
to drug or alcohol testing as required under the employer’s
substance abuse prevention program under sub. {3) to perform
work on a project untit he or she meets the conditions specified in
par. {b} 1. and 2. An employer shall immediately remove an
employee from work on a project if any of the following occurs:

1. The employes violates sub. (2), tests positive for the presence
of a drug in his or her system, or refuses to submit to drug or
alcohol testing as required under the employer’s substance abuse
prevention program.

2, An officer or employee of the contracting agency has a
reasonable suspicion that the empioyee is in violation of sub. {2)
and requests the employer to immediately remove the employee
from work on the project.

(b} An employee who is barred or removed from work on a
project under par, (a) may commence or return to work on the
project upon his or her employer providing to the contracting
agency documentation showing all of the following:

1. That the employee has tested negative for the presence of
drugs in his or her system and is not under the Influence of aleohol
as described in sub. (2).

2. That the employee has been approved to commence or
return to work on the project in accordance with the employer’s
substance abuse prevention program.

(¢} Testing for the presence of drugs or alcohol in an employee’s
system and the handling of test specimens shali be conducted
in accordance with guidelines for laboratory testing procedures
and chain—of—custody procedures established by the substance
abuse and mental health services administration of the federal
departinent of health and human services.

{5) LOCAL ORDINANCES; STRICT CONFORMITY REQUIRED. A
local governmental unit, as defined in s. 66.0903 (1) (d), may
enact an ordinance regulating the conduct regulated under this
section only if the ordinance strictly conforms to this section.

History: 2005 a. 181; 2009 a. 28.




{2102/90 "H) 4-80601-QY3

QUON 0102 62.%S IM ‘siled emaddiyn
-800¢ I vL/1E/8 FL/L/6 - 9NV 612 G2BLLL JU| ‘uopeINsu| wopaai
epuoyy “Jaystd
au| ‘dnougy xg/weq ‘ses 10/ p3 ‘Jaysly
9vG L9 | ‘oHuep
SUON 0L0e ¢ pue | PL/OE/LL LH/Hel . 1S swepy g 608 ouj ‘dnosD x3/wa(
002 ¥ pue yOEYS 1M ‘Aeg usaig
SUON ® €00¢ A 60/0€/1 1 90/121 sue Auo) £82 D71 4y B Bunesy woisng
0L0e ¥ pue 6690-LL2ES M ‘@dxNEM|IN U] ‘uononusucy)
SUON ¥ 6002 Zl SL/LE/L clL/te 6691 X0d Qd [BIQJSWWOT) YDO0IB)ISBD
ou[ ‘Buildwing Aepp-y ‘098 laboy “Jaxosog
oU| ‘uonensu] wopaald ‘88s HO2S ‘SuUPpY

ElEPS Im ‘Aeg usaln

SUON LLO2 -1 G1L0c/Le/8 cL/L/6 PY Jew|eg S8Et ou| ‘ouR3Ig ey
ou| UL [eqyY ‘@S M 199y
Sjuonejoip  9POD areq ateq
SUONEIASG/SUCHBNWT jooeq  99nE) UONBUNLIS] SATPOONS SSaIppyY TOJ0BIIU0) 10 SWEN

'26/8-¥92 (809} Jaquinu a1, sk Buied Aq Jawiredap sy} 10BIU00 ABW SI19)[Ed paedwi-yoaads Jo Buuesy ‘feaq "8y 1E-99Z (809)
[[e0 40 80/ES IM "UOSIPBI ‘8268 X0g 'O "d ‘UoIsiAl( siybiy [enb3 ‘Japlemus) o anp 0} passalppe aq pinoys 1si siy) Buiprefos suoysent) “I0I0B.U0D
leyl Jo} psjedipul ,81ep UoHeulwIs), syl ybnoiy) ,slep aAi0aYd, dU} WOy PALIEBGSP, AJUO ‘JBASMOY ‘S JOYOBIUCO dY] 'MO|2q PaJEJIpUI SlEp UOKEUILLS)
3y} woy sieah (g) daiy) Jo pousd B U0} ISI| SIL} UO UBLUSI JSNW JODEIUCD PaLeqap UJes JO SWeU By "pojeuIlwIs] S| JUSWIBGSP By} [IUN ‘SallAlDE
$SBUISNG UoHINASUOD Ul psfiebus aue Jey) J0J0BAHUOD YONS JO SJUBWAE [BUOIEZIUBDIO JSYI0 JO SAIR[IIE ‘SUOISIAIP |[e BUIpn[oUl 41010BU0D paLeqap B yum
sjoesu0oqNS Aue mOj|e J0 sA0Idde U0 0} SIOBJU0D AUB pIEmE 10 Upm denobau ‘woly spiq 10110s AiBuimowy Aew JadojpASp 10 JSUMO 1O JUN [BlUSLLUISACE
[eoo| ‘Aousbe sels oN 10sloud uoonsuod areaud papuny Apiignd Jo 1osloid syiom oygnd [BD0] 10 2)B}S ® 10} PBYSIJEISS 0 PaujuLId)ep SuoisiAold
PJEPUELS JOQE| UIELSD O} palejsl ,asusyo diqe/eqap, B pPojiWWod SABY O} punoj 21om 1S|| SIY) UO SIOBIUOD |y "OpO0D SANBASIUIWPY UISUOISIA
U} JO ¥6Z AMQ J9ideyd pue “sielS (Z)}6b°€0L S PUe (01)F060°99 'S “(Z1)£060°99 'S JO SUOISIAOID BU} YIM BoUBPIOSO. Uj pesedaid Usaq sey s SIUL

uawdojaaag aziopji0M J0O Juawledaqg
UISUOISIAN JO 9)e1S
Ag panss| pue paledsig 2 10 | abed
210z ‘| Jaqualdag SI0JIRIIUOY palieqa( Jo 1SIT PIlepiROSuUoy) 65 "ON @nss|



"Sp1003Y ||0JABd = ¥

SUON

SUON

BUON

SUON

SUON

SUOITEIAaQ/SUCHENWT ]

2102 ‘I loquieldes

NOBQHOIY = ¢ awrusAQ Aeg ojauned =g swi) ybrens Aed ol ainjie4 = | 19poD asnen
‘ou| ‘Buyooy | ‘89S L PleRD iny)
O sesudiolul 19§|01S ‘@8s [ Youred 49|i01g
Auedwo?y 19|101g ydasor ‘eas ydasor ‘1gj015
9002 2856-1.02¥S IM ‘Bwobly
01600 <cpue| OL/Le/ L L0002/ /e 2 AMH 92¥8N 271 sesudisiul 19)|01S
¥'pue LEE9S NI ‘Lodesaid
8002 A} GlL/8e/2 AV ¥ PY BUBW 9B £20E ou| ‘Buidwing Aem-y
177 ‘sosudisiug Buneaeoxy
8002 ¥ pue Z00¥S IM ‘umpieg uoisioald 1o 91 ‘Buipeln
-900¢ AN YL0E/HY LL/L/G PY X010 uieg 82i8ld +0le pue Buijeaeox3 uoisioald
o711 ‘Buprin
pue Bueaeoxg uoisioald ‘@9s uLeq ‘ensiO
D71 4y % Bunesy wolsny ‘eag pineq “JoAId)
G002 102¥S IM “ewobiy
B Y00 cpue| OL/LE/L LO/V/e 2v AMH 92¥8N Auedwoy J9jj01g ydasor
*OU] ‘UORONJISUOD)
[BlOI2WIWON) YOO0IBISB ) ‘888 pJeyory ‘supjuip
8002 ¥ pue 080ES IM “sjinyneg
® L00C A GL/Le/S LL/L/9 IJ JBmo | 0GE ouj ‘Buyooy |p
©uoneola  °POJD aeq areq
Jo areg gsSnNe) uUoneululia)] dAl3o9)g ssalppy 10]3e1uoy) JO aWepN
Z Jo g abed 65 "ON anss]



State of Wisconsin . .
Department of Workforce Development Disclosure of Ownershi p
Equal Rights Division

The statutory authority for the use of this form is prescribed in Sections 66.0903(12)(d), 66.0904{10)(d) and 103.48(7)(d), Wisconsin

Statutles.
The use of this form is mandatory. The penally for failing to complete this form Is prescribed in Section 103.005(12}, Wisconsin

Statutes.

Personal information you provide may be used for secondary purposes [Privacy Law, s. 15.04(1) (m), Wisconsin Statutes]

(1) On the date a contractor submits a bid to or completes negotiations with a state agency, local governmental unit, or
developer, investor or owner on a project subject to Section 66.0903, 66.0904 or 103.49, Wisconsin Statutes, the
contractor shall disclose to such state agency, local governmental unit, or developer, investor or owner, the name of
any “other construction business”, which the contractor, or a shareholder, officer or partner of the contractor, owns or
has owned within the preceding three (3) years.

(2) The term “other construction business” means any business engaged in the erection, construction, remodeting,
repairing, demolition, altering or painting and decorating of buildings, structures or facilities. It also means any
business engaged in supplying mineral aggregate, or hauling excavated material or spoil as provided by Sections
66.0003(3), 66.0904(2), 103.49(2) and 103.50(2), Wisconsin Statutes.

(3) This form must ONLY be filed, with the state agency project owner, local governmental unit project cwner, or
developer, investor or owner of a pub[ic[y funded private construction project that will be awarding the contract, if both
{A) and (B) are met.
{A) The contractor, or a shareholder, offlcer or partner of the contractor:
(1) Owns at least a 25% interest in the “other construction business”, indicated below, on the date the contractor
submits a bid or completes negotiations.
(2) Or has owned at least a 25% interest in the "other construction business” at any time within the preceding
three (3) years.
{B) The Wisconsin Department of Workforce Development (DWD) has determined that the “other construction
business” has failed to pay the prevailing wage rate or time and one-half the reauired hourly basic rate of pay. for

Other Construction Business

Name of Business

Street Address or P O Box City State | Zip Code

Name of Business

Street Address or P O Box City ' State | Zip Code

Name of Business

Street Address or P C Box City State | Zip Code

Name of Business

Street Address or P O Box City State | Zip Code

| hereby state under penalty of perjury that the information, contained in this document, is true and
accurate according to my knowiedge and belief.

Print the Name of Authorized Officer

Signature of Authorized Officer Date Signed

Name of Corporation, Parinership or Sole Proprietorship

Street Address or P O Box City State | Zip Code

If you have any questions call (608) 266-6861
ERD-7777 (R. 01/20%1) -



State of Wisconsin Prime Contractor Affidavit of Compliance

Department of Workforce Development

Equal Rights Division With Prevailing Wage Rate Determination

Authorization for this form is provided under Sections 86.0903(9)(c), 66.0904(7)(c) and 103.49(4r)(c)

Wisconsin Statutes.

The use of this form is mandatory. The penalty for failing to complete this form is prescribed in Section
103.005(12), Wisconsin Statutes.

Personal information you provide may be used for secondary purposes [Privacy Law, s. 15.04(1)(m),
Wisconsin Statutes].

This form must ONLY be filed with the Awarding Agency indicated below.

Project Name

DWD Determination Number Project Number (if applicable)
State Of )
Date Determination Issued Date of Contract
)SS
Awarding Agency
County Of )
Date Work Completed

After being duly sworn, the person whose name and signature appears below hereby states under penalty of

perjury that

e | am the duly authorized officer of the corporation, partnership, sole proprietorship or business indicated
below and have recently completed all of the work required under the terms and conditions of a contract
with the above-named awarding agency and make this affidavit in accordance with the requirements set
forth in Section 66.0903(9)(c), 66.0904(7)(c) or 103.49(4r)(c), Wisconsin Statutes and Chapter DWD 290
of the Wisconsin Administrative Code in order to obtain FINAL PAYMENT from such awarding agency.

» | have fully complied with ali the wage and hour requirements applicable to this project, including all of the
requirements set forth in the prevailing wage rate determination indicated above which was issued for
such project by the Depariment of Workforce Development on the date indicated above.

» I have received the required affidavit of compliance from each of my agents and subcontractors that
performed work on this project and have listed each of their names and addresses on page 2 of this
affidavit.

* I have full and accurate records that clearly indicate the name and trade or occupation of every worker(s)
that | employed on this project, including an accurate record of the hours worked and actual wages paid to
such worker(s).

+ [ will retain the records and affidavit(s) described above and make them available for inspection for a
period of at least three (3) years from the completion date indicated above at the address indicated below
and shall not remove such records or affidavit(s) without prior notification to the awarding agency indicated
above.

Name of Corporation, Partnership, Sole Proprietorship, Business, State Agency or Local Governmental Unit

Street Address City State | Zip Code | Telephone Number

Print Name of Authorized Officer Date Signed

Signature of Authorized Officer

ERD-5724 (R. 11/2010)




List of Agents and Subcontractors

Name Name

Street Address Street Address

City State | Zip Code City State | Zip Code
Telephone Number Telephone Number

Name Name

Street Address Street Address

City State | Zip Code City State | Zip Code
Telephone Number Tetephone Number

Nam;a Name

Street Address Street Address

City State | Zip Code City State | Zip Code
Telephone Number Telephone Number

Name ‘ Name

Street Address Street Address

City State | Zip Code City State | Zip Code
Telephone Number Telephone Number

Name Name

Street Address Street Address

City State | Zip Code City State | Zip Code
Telephone Number Telephone Number

Name Name

Street Address Street Address

City State | Zip Code City State | Zip Code

Telephone Number

Telephone Number

If you have any questions cail (608) 266-6861

Page 2 - ERD 5724




gfgzr?; ‘g:lif'g?r‘};g'rkfome Development Agent or Subcontractor Affidavit of Compliance
Equal Rights Division With Prevailing Wage Rate Determination

Authorization for this form is provided under Sections 66.0903(9)(b), 66.0904(7)(b} and 103.49(4r)(8b),
Wisconsin Statutes. The use of this form is mandatory. The penalty for failing to compiete this form is
prescribed in Section 103.005(12), Wisconsin Statutes.

Persona!l information you provide may be used for secondary purposes [Privacy Law, Section 15.04(1)}(m),

Wisconsin Statutes].

This form must ONLY be filed with the Awarding Contractor indicated below.

Project Name

DWD Determination Number Project Number (if applicable)
State Of )
Date Determination lssued Date of Subcontract
¥SS
Awarding Contractor
County Of )

Date Work Completed

After being duly sworn, the person whose name and signature appears below hereby states under penalty of

perjury that

« 1am the duly authorized officer of the corporation, partnership, sole proprietorship or business indicated
below. We have recently completed all of the work required under the terms and conditions of a
subcontract with the above-named awarding contractor. We make this affidavit in accordance with the
requirements set forth in Section 86.0903(8)(b), 66.0904(7)(b) or 103.49(4r)(b), Wisconsin Statutes and
Chapter DWD 290 of the Wisconsin Administrative Code in order to obtain FINAL PAYMENT from such
awarding contractor.

» | have fully complied with the entire wage and hour requirements applicable to this project, including all of
the requirements set forth in the prevailing wage rate determination indicated above which was issued for
such project by the Department of Workforce Development on the date indicated above.

¢ | have received the required affidavit of compliance from each of my agents and subcontractors that
performed work on this project and have listed each of their names and addresses on page 2 of this
affidavit.

o | have full and accurate records that clearly indicate the name and trade or occupation of every worker(s)
that | employed on this project, including an accurate record of the hours worked and actual wages paid to
such worker(s).

« 1 wiil retain the records and affidavit(s) described above and make them available for inspection for a
period of at least three (3) years from the completion date indicated above at the address indicated below
and shall not remove such records or affidavit(s) without prior notification to the awarding contractor.

Name of Corporation, Partnership, Sole Proprietorship, Business, State Agency or Local Governmental Unit

Street Address or PO Box City State | Zip Code | Telephcne Number
(

Print Name of Authorized Officer Date Signed

Authorized Officer Signature

ERD-10584 (R. 11/2010)




List of Agents and Subcontractors

Name Name

Street Address Street Address

City State Zip Code | City State Zip Code
Telephone Number Telephone Number

( ) { )

Name Name

Street Address Sireet Address

City State Zip Code | City State Zip Code
Telephone Number Telephone Number

( ) { )

Name Name

Street Address Street Address

City State Zip Code | City State Zip Code
Telephone Number Telephone Number

( ) ( )

Name Name

Sireet Address Street Address

City State Zip Code | City State Zip Code
Telephone Number Telephone Number
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Department of Workforce Development STATE OF WISCONSIN

Equal Rights Division
P.O. Box 8928
Madison, Wi 53708-8928 @@@ DW D

::'gigphone: ggggg ggsgggg Department of Workfarce Development
TTY: (608) 264-8752 Scott Walker, Governor

Reginald J. Newson, Secretary
John P. Conway, Division Administrator

PREVAILING WAGE — Public Entity Project Owners

Any public works project that has a total estimated project cost that equals or exceeds
single-trade or multiple-trade project thresholds requires a prevailing wage rate
determination issued by the Department of Workforce Development (DWD). Public
works include erecting, constructing, remodeling, repairing, demolishing, alterations,
painting and decorating projects for a local governmental unit or state agency. State
law excludes minor service or maintenance work, warranty work, or work under a
supply-and-installation contract. There is a statutory definition for each of these
exclusions. The prevailing wage law that applies to local governmental units is
§66.0903, Wis. Stats. The prevailing wage law that applies to state agencies is §103.49,
Wis. Stats. The applicable administrative rules for all public entities are DWD 290 and
DWD 294, Wis. Adm. Code.

Thresholds
A “single-trade project of public works” means a project in which a single trade accounts for 85% or
more of the total labor cost of the project. The single trade threshold is $48,000.
A “multiple-trade project of public works” means a project in which no single trade accounts for 85%
or more of the total labor cost of the project.
(a) The multiple-trade threshold is $100,000, unless a municipality falls under the description in
(b).
(b) The multiple-trade threshold of $234,000 applies to public works projects erected,
constructed, repaired, remodeled, or demolished by a private contractor for ®a city or village
with a population less than 2500 or ®a town.

Effective July 1, 2011, a local governmental unit or state agency that has a public works
project that equals or exceeds the prevailing wage thresholds must do all of the
following:

e Request a prevailing wage rate determination for the project from DWD at least
30 days before soliciting bids or negotiating contracts. An Application for
Prevailing Wage Rate Determination is available on the DWD website:
http://dwd.wisconsin.gov/er/prevailing wage rate/default.htm
To avoid waiting for a project determination use the on-line application system
that permits the user to generate a determination immediately and save all
documents in PDF form to the user’s computer. Use this project determination on
line application at the following address:

ERD-7087-MAD-E (R. 01/2011)




http://dwd.wisconsin.gov/er/prevailing wage rate/pw online determinations.htm

¢ Tell potential contractors the project is subject to state prevailing wage law when
soliciting bids.

e Include the prevailing wage rate determination in the construction contract, or if
there is no written contract, provide a copy of the project determination to each
prime contractor.

e Award contracts to contractors who do not appear on the “Consolidated List of
Debarred Contractors.”

e Post the prevailing wage rate determination on the project site. (This document is
often referred to as “the white sheet.”)

e Notify project contractors that if DWD finds that a contractor violated the
prevailing wage law, DWD will assess liquidated damages of 100% of the wages

owed to employees.

¢ Obtain an Affidavit of Compliance from each prime contractor before making final
payment for the project.

If the total estimated cost of the project exceeds the prevailing wage thresholds, a
local governmental unit or state agency also must obtain a prevailing wage rate
determination under the following circumstances:

e when a completed facility is leased, purchased, lease-purchased or otherwise
acquired by or dedicated to a public entity in lieu of the public entity contracting
for the project,

e when one public entity does work for another public entity,

e when a private entity will construct a road, street, bridge, sanitary sewer or water
main project and dedicate it to a local governmental unit or the state for its
ownership or maintenance {except for some residential subdivisions).

For more information, visit the prevailing wage website:
http://dwd.wisconsin.gov/er/prevailing wage rate/default.htm. For further
assistance, call the Equal Rights Division at 608-266-6861 and ask for prevailing wage.

Project Owner — 11/11-JE



Department of Workforce Development - STATE OF WISCONSIN

Equal Rights Division
P.0O. Box 8928
Madison, W1 53708-8928 @@@ DW D

Telephone: (608) 266-6860 Depart K D
Fax: (608) 267-4592 epartment of Workforce Development
T (608) 264-8752 Scott Walker, Governor

Reginald J. Newson, Secretary
John P. Conway, Division Administrator

PREVAILING WAGE - Contractors

Any public works project that has a total estimated project cost that equals or exceeds
prevailing wage project thresholds requires a prevailing wage rate determination
issued by the Department of Workforce Development (DWD). Public works include
erecting, constructing, remodeling, repairing, demolishing, alterations, painting and
decorating projects for a local governmental unit or state agency. State law excludes
minor service or maintenance work, warranty work, or work under a supply-and-
installation contract. There is a statutory definition for each of these exclusions. The
prevailing wage law that applies to local governmental units and their contractors is
§66.0903, Wis. Stats. The prevailing wage law that applies to state agencies and their
contractors is §103.49, Wis. Stats. The applicable administrative rules for all prevailing
wage projects are DWD 290 and DWD 294, Wis. Adm. Code. These laws include
provisions that apply to all contractors and subcontractors working on prevailing wage
projects. -

Effective July 1, 2011, any contractor or subcontractor working on a local
governmental unit or state agency’s public works project that equals or exceeds
current prevailing wage project thresholds must do all of the following:

e Receive and review the project’s prevailing wage rate determination (i.e., white
sheet).

e Tell subcontractors the project is subject to state prevailing wage law and include
the prevailing wage rate determination in the construction contract, or if there is
no written contract, provide a copy of the project determination to each

subcontractor.

e Hire subcontractors who do not appear on the “Consolidated List of Debarred
Contractors.”

e Notify subcontractors that if DWD finds that a contractor or subcontractor
violated the prevailing wage law, DWD will assess liquidated damages of 100% of
the wages owed to employees.

ERD-7087-MAD-E (R. 01/2011)




» Apply to DWD for subjourney wage rates prior to employing these individuals on
the project.

* Receive and retain a completed Affidavit of Compliance from each subcontractor
brought on to the project before providing final payment to those subcontractors.

e Submit a completed Affidavit of Compliance to the contractor who brought the
subcontractor on to the project before receiving final payment for the project.

* Maintain payroll records for 3 years that comply with §§66.0903(10)(a} or
103.49(5)(a), Stats. and DWD 274.06.

® Respond to requests from DWD or the project owner to provide payroll records
and/or respond to prevailing wage complaints filed by employees or third parties.

For more information, visit the prevailing wage website:
http://dwd.wisconsin.gov/er/prevailing wage rate/default.htm. For further assist-
ance, call the Equal Rights Division at 608-266-6861 and ask for prevailing wage.

Contractors —11/11-JE




SUMMARY OF PREVAILING WAGE LAW CHANGES EFFECTIVE JULY 1, 2011
(This document updated 07/27/11)

For further updates on this topic, refer to the prevailing wage website at:
http://dwd.wisconsin.gov/er/prevailing_wage_rate/default.htm

changes are described below,

The recently approved State budget bill (2011 Wisconsin Act 40} includes major changes to prevailing
wage laws (§§66.0903, 66.0904, 103.49 & 103.50, Wis. Stats.) effective JULY 1, 2011. Significant

T 4]

A" public

The 525,060 threshoid for public works ﬁ;ojects has been

Threshold for
Multiple-Trade
Projects

Thresholds
entities & changed to single-trade and multiple-trade project thresholds
Contractors as noted below. The new thresholds apply to prevailing wage
projects whose prime contract is awarded after June 30, 2011,

Non-applicability: | All public Any single-trade project of public works with an estimated cost

Threshold for entities & of completion of less than $48,000 does not require a prevailing

Single-Trade Contractors wage rate determination.

Projects “Single-trade project of public works” means a project of public
works in which a single trade accounts for 85 percent or more of the
total [abor cost of the project.

Non-applicability: | All public Any multiple-trade project of public works with an estimated

entities except
cities, towns &
villages as noted
below &
Contractors

cost of completion of less than $100,000 does not require a
prevailing wage rate determination.

“Multiple-trade project of public works” means a project of public
works in which no single trade accounts for 85 percent or more of the
total labor cost of the project.

Non-applicability:
Threshold for
Multiple-Trade

Cities or villages
with a popula-
tion less than

A multiple trade project of public works erected, constructed,
repaired, remodeled, or demolished by a private contractor for
a city or village with a population less than 2500, or a town with

donates to a
public entity

Projects 2500 & an estimated cost of completion of less than $234,000 does not

Towns & require a prevailing wage rate determination.

Contractors “Multiple-trade project of public works” means a project of public
works in which no single trade accounts for 85 percent or more of the
total labor cost of the project.

Non-applicability: | Towns & The following TOWN projects only do not require a prevailing

Minor service & Contractors wage rate determination:

maintenance s A project not funded under §86.31, Stats. (TRIP projects) that

work is limited to minor crack filling, chip or slurry sealing or other
minor pavement patching, not including overlays.

» The depositing of gravel on an existing gravel road applied
solely to maintain the road; '

» Road shoulder maintenance;

s Cleaning drainage or sewer ditches or structures;

* Any other limited, minor work on public facilities or
equipment that is routinely performed to prevent
breakdown or deterioration. '

Non-applicability: | All public Prevailing wage laws §866.0903 & 103.49, Stats., do not apply
Work which a entities to work performed on a project of public works for which the
contractor or local governmental unit or the state or the state agency

individual contracting for the project is not required to compensate any

contractor, subcontractor, contractor’s or subcontractor’s
agent, or individual for performing the work.




Summary of Prevaiting Wage Law Changes Effective July 1, 2011
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Iption of requirement under §66.0

All public

Non-applicability: A prevailing wage rate determination is not required for the
Residential entities erection, construction, repair, remodeling, or demolition of a
residential property containing 2 dwelling units or less.
Non-applicahility: | All public A prevailing wage rate determination is not required for a road,
Residential entities street, bridge, sanitary sewer, or water main project that is a
subdivision part of a development in which at least 90 percent of the lots
infrastructure contain or will contain 2 dwelling units or less, as determined
by the local governmental unit at the time of approval of the
development, and that, on completion, is acquired by, or
dedicated to, a local governmental unit (including under
§236.13(2), Stats.), or the state, for ownership or maintenance
by the local governmental unit or the state.
Non-applicability: | All public Prevailing wage law §66.0903, Stats., does not apply to a
Certain nursing entities project of public works involving the erection, construction,
homes repair, remodeling, or demolition of a nursing home in a county
having a population of less than 50,000 when the project
commences no later than July 1, 2012.
Electronic Contractors The requirement that every contractor on a prevailing wage

certified payroll
record

project submit to DWD monthly a certified record of employees
who worked on the project and that DWD post these certified
records on its Internet website is discontinued effective July 1,
2011. However, contractors who worked on prevailing wage
projects during the period January 1, 2010 through June 30,
2011, must comply with the repealed law for work completed
on projects during that period of time.

Payroll record
inspection
request by any
person

Contractors &
Complainants

Any person may request DWD to inspect the payroll records of
any contractor working on a prevailing wage project. On
receipt of such a request, the contractor must submit to DWD a
certified record of its payroll records, other than personally
identifiable information relating to an employee of the
contractor, for no longer than a 4-week period. DWD may
request records from a contractor under this provision no more
than once per calendar quarter for each project of public works
on which the contractor is performing work. The department
may not charge a requester a fee for obtaining that
information. DWD must make these certified records available
for public inspection.

Complaints

Complainants

There are no longer investigation fees.

Statewide
uniformity

Local govern-
mental units

A local governmental unit may not enact & administer a
prevailing wage ordinance/provision for public works or
publicly funded private construction projects. Any extant laws
to that effect are void.
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‘Covered
employees

Page 3

Truck drivers &
Other workers &
Contractors

A laborer, worker, mechanic, or truck driver who is employed to
process, manufacture, pick up, or deliver materials or products
from a commercial establishment that has a fixed place of
business from which the establishment supplies processed or
manufactured materials or products or from a facility that is not
dedicated exclusively, or nearly so, to a project of public works
is NOT entitled to receive the prevailing wage rate UNLESS any
of the following applies:

1) the laborer, worker, mechanic, or truck driver is
employed to go to the source of mineral aggregate such as
sand, gravel, or stone and deliver that mineral aggregate to
the site of a project of public works by depositing the
material directly in final place, from the transporting vehicle
or through spreaders from the transporting vehicle.

2) the laborer, worker, mechanic, or truck driver is
employed to go to the site of a project of public works, pick
up excavated material or spoil from the site of the project,
and transport that excavated material or spoil away from the
site of the project.

Annual Prevailing
Wage Survey

All public
entities

When establishing yearly prevailing wage rates, DWD may not
use data from any construction work that is performed by a
local governmental unit or a state agency.

Prevailing Wage
Rates

DOT &
Contractors &
Employees

For state highway prevailing wage rates, DWD is required to
include wage rates for work performed on Sundays, holidays
and shift differentials based on the time of day or night when
work is performed.

The 2009-2011 State budget bill (2009 Wisconsin Act 28) created a new prevailing wage law (§66.0904,
Wis, Stats.) for PUBLICLY FUNDED PRIVATE CONSTRUCTION PROJECTS effective January 1, 2010. The
current 2011-2013 State budget bill {2011 Wisconsin Act 32) REPEALS this law. So the publicly funded
private construction projects law only applies to projects that awarded the prime contract during the
period January 1, 2010 through June 30, 2011.
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SINGLE & MULTIPLE TRADE PROJECT THRESHOLDS
FOR §§66.0903 & 103.49, Wis. Stats.
Effective July 1, 2011

The $25,000 threshold for public works projects has been changed to
single-trade and multiple-trade project thresholds as described below.
Projects of public works with total estimated costs of completion that
equal or exceed these thresholds require a prevailing wage rate
determination.

SINGLE-TRADE THRESHOLD
A “single-trade project of public works” means a project in which a single
trade accounts for 85 percent or more of the total labor cost of the project.

The single trade threshold is $48,000.

MULTIPLE-TRADE THRESHOLDS

A “multiple-trade project of public works” means a project in which no
single trade accounts for 85 percent or more of the total labor cost of the
project.

(a) The multiple-trade threshold is $100,000, unless a municipality falls
under the description in (b).

(b) The muitiple-trade threshold of $234,000 applies to public works
projects erected, constructed, repaired, remodeled, or demolished by a
private contractor for:

B a city or village with a population less than 2500, or

H a town

APPLYING THE NEW THRESHOLDS
The department will apply the new single-trade & multiple-trade prevailing
wage thresholds to projects of public works for which the prime contract
is awarded on or after July 1, 2011.




SECTION 01 00 00

BASIC REQUIREMENTS

PART 1 GENERAL
11 SECTION SUMMARY

A. Section Includes:

Section Summary

Summary of the Work

Contractor Use of Premises

Applications for Payment

Coordination

Conferences

Progress Meetings

Shop Drawings

Quality Assurance / Quality Control of Installation
10. References

11. Parking

12. Staging Areas

13. Occupancy During Construction and Conduct of Work
14. Protection

©COoNoO WM E

15. Progress Cleaning

16. Products

17. Transportation, Handling, Storage and Protection
18. Contract Closeout Procedures

19. Final Cleaning
1.2 SUMMARY OF THE WORK

A. Project Description: Contractor shall complete the work as described in Scope of Work
for whichever option is contracted.

B. Work by Owner: Owner shall complete all work which Owner is responsible for as
described in Scope of Work for whichever option is contracted for.

C. Permits: Prior to commencement of the Work, Dane County shall secure Conditional
Use Permit and erosion control permit. Contractor to secure any and all other necessary
permits for completion of the Work.
13 CONTRACTOR USE OF PREMISES

A. Limit use of premises to allow work by others and work by Owner.

Basic Requirements
Bid No. 314002 010000-1



14

15

1.6

1.7

1.8

19

1.10

APPLICATIONS FOR PAYMENT

A Submit two (2) copies of each application on AIA G702™ and G703™ forms or
approved contractors invoice form.

B. Content and Format: Utilize Schedule of Values for listing items in Application for
Payment.

C. Payment Period: Monthly.

COORDINATION

A Coordinate scheduling, submittals, and work of various sections of Specifications to
assure efficient and orderly sequence of installation of interdependent construction
elements.

B. Verify utility requirement characteristics of operating equipment are compatible with

building utilities.

C. Coordinate space requirements with Dane County as applies to work on the excavation
site and stockpiling at the adjacent site and at the Rodefeld Landfill.

CONFERENCES

A. Dane County Department Public Works, Highway & Transportation will schedule a
preconstruction conference after Award of Contract for all affected parties.

B. Convene a pre-construction conference at project site prior to commencing work of the
section.

PROGRESS MEETINGS

A Owner shall preside at meetings, record minutes, and distribute copies within two (2)
days to those affected by decisions made.

SHOP DRAWINGS

A. Submit number of copies that Contractor requires, plus two (2) copies that shall be
retained by Public Works Project Engineer.

QUALITY ASSURANCE / QUALITY CONTROL

A. Comply with specified standards as minimum quality for the Work except when more
stringent tolerances, codes, or specified requirements indicate higher standards or more
precise workmanship.

REFERENCES

A. Conform to reference standard by date of issue current as of date for receiving bids.

Basic Requirements

Bid No. 314002 010000-2



1.11

1.12

1.13

B. Should specified reference standard conflict with Construction Documents, request
clarification from Public Works Project Engineer before proceeding.

PARKING

A. Arrange for temporary parking areas to accommodate construction personnel. Parking
shall be available at the Work site.

STAGING AREAS
A Coordinate staging areas with Public Works Project Engineer prior to starting the Work.

B. Each Contractor shall be responsible for safety of equipment and materials that are stored
on site.

OCCUPANCY DURING CONSTRUCTION AND CONDUCT OF WORK

A. Areas of adjacent facility will be occupied during period when the Work is in progress.
Work may be done during normal business hours (7:30 am to 4:00 pm), but confer with
Owner, schedule work and store materials so as to interfere as little as possible with
normal use of premises.

B. Work shall be done and temporary facilities furnished so as not to interfere with access to
any occupied area and so as to cause least possible interference with normal operation of
facility or any essential service thereof.

C. Contractor shall, at all times, provide approved, facility entrances for use by Owner, and
employees.
D. Contractor shall provide adequate protection for all parts of facility, its contents and

occupants wherever the Work under this contract is to be performed.

E. Each Contractor shall arrange with Owner to make necessary alterations, do new work,
make connections to all utilities, etc., at such times as will not cause interruption of utility
services to facility. Contractor doing this work shall protect, cap, cut off and / or replace
and relocate existing pipes, electrical work and other active utilities encountered which
may interfere with new construction work.

F. New work in extension of existing work shall correspond in all respects with that to
which it connects or similar existing work unless otherwise indicated or specified.
1. Existing work shall be cut, altered, removed or replaced as necessary for
performance of contract obligations.
2. Work remaining in place, damaged or defaced by reason of work done under this
contract shall be restored equal to its condition at time of Award of Contract.
3. If removal of work exposes discolored or unfinished surfaces or work out of

alignment, such surfaces shall be refinished or materials replaced as necessary to
make continuous work uniform and harmonious.

Basic Requirements

Bid No. 314002 010000-3



1.14

1.15

1.16

1.17

1.18

1.19

PROTECTION

A Contractor shall protect from injury all trees, shrubs, hedges, walks and driveways and
pay for any damage to same resulting from insufficient or improper protection.

B. Guard Light: Contractor shall provide and maintain guard lights at all barricades,
railings, obstructions in streets, roads or sidewalks and at all trenches adjacent to public
walks or roads.

PROGRESS CLEANING

A. Maintain areas free of waste materials, debris, and rubbish. Maintain site in clean and
orderly condition.

PRODUCTS

A. Products: Means new material, machinery, components, equipment, fixtures, and
systems forming the Work, but does not include machinery and equipment used for
preparation, fabrication, conveying and erection of the Work. Products may also include
existing materials or components specifically identified for reuse.

B. Do not use materials and equipment removed from existing premises, except as
specifically identified or allowed by Construction Documents.

TRANSPORTATION, HANDLING, STORAGE AND PROTECTION

A Transport, handle, store and protect Products in accordance with manufacturer's
instructions.

CONTRACT CLOSEOUT PROCEDURES
A. Submit written certification that Construction Documents have been reviewed, the Work
has been inspected, and the Work is complete in accordance with Construction

Documents and ready for Public Works Project Engineer's inspection.

B. Submit final Application for Payment identifying total adjusted Contract Sum / Price,
previous payments, and amount remaining due.

FINAL CLEANING
A. Execute final cleaning prior to final inspection.

B. Remove waste and surplus materials, rubbish, and construction facilities from site.

PART 2 PRODUCTS

Not Used.

Basic Requirements

Bid No. 314002 010000-4



PART 3 EXECUTION

Not Used.

END OF SECTION

Basic Requirements
Bid No. 314002 010000-5



SECTION 02 55 00

EROSION CONTROL

PART 1 GENERAL
11 SUMMARY

A. Section Includes:

Straw Bale Barriers

Sediment Control Fences

Erosion Mat

Asphaltic Materials

Staples

Riprap

Stakes

Temporary Use of Permanent Features
Approvals

WoNoO~WNE

B. Related Sections:
1. Applicable provisions of Division 1 shall govern work in this Section.

1.2 REFERENCES

A. ""State of Wisconsin Construction Site Best Management Practice Handbook",

Publication WR-222-89.

1. Copies are available by contacting the following:
State of Wisconsin Department of Natural Resources
Non-Point Service and Land Management Section
101 S. Webster Street / POB 7921
Madison, WI 53707-7921

* OI’ *
Document Sales and Distribution
202 South Thornton Avenue / POB 7840
Madison, WI 53707
608/266-3358

B. ""State of Wisconsin, Department of Transportation, Division of Highways Standard
Specifications for Road and Bridge Construction" (SSRBC), current edition.
1. Wherever DOT or SSRBC appears in this Specification it refers to current
edition, except that this contract shall be a lump sum contract and items, method
of measurement and basis of payment shall not apply.

C. State of Wisconsin Building Code: Chapter 65 - Construction Site Erosion Control.

D. COMM 65.20 Design Requirements (-1999-65-7-)

Erosion Control
Bid No. 314002 025500-1



1.3

14

15

Bid No. 314002

DESCRIPTION OF WORK

A Work under this Section shall consist of providing all work, materials, labor, equipment,
and supervision to provide and construct erosion control measures necessary to prevent
runoff, tracking, or loss or soil materials by water or mechanical action from disturbed
portions of project site as provided for in these Specifications and Drawings and as
determined by Public Works Project Engineer.

B. Contractor's attention is specifically directed to Article 30 of the General Requirements
pertaining to Stormwater Management and Erosion Control.

C. This Specification shall apply to all areas of work on this project, unless otherwise
specified.

D. All work shall be in accordance with applicable manufacturer's instructions, and all local,
state and federal codes, regulations, laws, and ordinances.

E. Contractor shall follow COMM 65.08 General Plan Requirements (-1999-65-5-).

F. Contractor shall comply with applicable requirements of Section 404 of Clean Water Act
and Navigable Waters Protection (Chapters 30 & 31).

G. Contractor shall submit Construction Site Erosion Control Plan and meet Shoreland and
Wetland Zoning requirements as required by Building Inspection Offices for cities and
villages, Dane County Land Regulations, and Records Department for townships.

H. Contractor shall apply for NPDES Stormwater Permit for Erosion Control from
Wisconsin Department of Natural Resources if project work disrupts more than 5 acres.
Contractor shall comply with any requirements of said permit. Smaller sites that are part
of a planned development larger than 5 acres must also apply for a permit.

SUBMITTALS

A Contractor shall submit 5 copies of erosion control plans to Public Works Project
Engineer for review and approval prior to commencement of any site work.

RELATED WORK

A. Site Preparation.

B. Clearing & Grubbing.

C. Earthwork.

D. Grading.

E. Excavation & Trenching.

F. Site Restoration.

Erosion Control
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G. Seeding & Sodding.

H. Substitutions shall not change contract price established at bid opening.

PART 2 PRODUCTS
2.1 STRAW BALE BARRIERS

A. Bales used for erosion control shall be either hay or straw, shall have rectangular
surfaces, and shall be tightly bound with twine, not wire.

2.2 SEDIMENT CONTROL FENCES

A. Sediment control fences (also called silt fences) shall comply with requirements of
SSRBC 628.2.9.1 and shall be equal to that of Mirafi 100, Trevira Spunbond 1115,
Amoco 1380, or Supac 5NP, backed by industrial polypropylene netting or 18 gauge
woven wire fence. Fabric shall come in rolls of 3 foot width. Posts used to support
fabric shall be at least 2" x 2" nominal in cross section and of sufficient length to fully
support 36 inch high fence.

2.3 EROSION MAT
A Jute Fabric: shall conform to SSRBC Section 628.2.1.
B. Wood Fiber Blanket: shall conform to SSRBC Section 628.2.2.
C. Fiber Glass Roving: shall conform to SSRBC Section 628.2.3.
24 ASPHALTIC MATERIALS

A. Asphaltic Materials intended for anchoring fiberglass roving materials shall conform to
SSRBC Section 628.2.4.

25 STAPLES

A Staples intended to anchor erosion mat shall conform to SSRBC 628.2.5 and shall be U-
shaped, made of No. 11 gage or heavier steel wire, or other approved materials, have
width of one to two inches, and length of not less than 6 inches for firm soils and not less
than 12 inches for loose soils.

2.6 RIPRAP

A Materials used in riprap shall meet requirements for the class of materials named and
shall conform to SSRBC Section 606 except that riprap work under these Specifications
shall be placed on filter bed of not less than 6 inches of granular material with geotextile
filter fabric liner.

Erosion Control
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2.7 STAKES

A.

Stakes intended to anchor erosion mat shall be pieces of plasterer's lath or stakes
equivalent thereto, 12 inches in length. Stakes intended for use in straw bale barriers shall
be 2" x 2" x 30" nominal driven flush with top of bale. Stakes for anchoring sodding or
erosion mat shall be driven so that longitudinal width is parallel with direction of surface
water flows.

2.8 TEMPORARY USE OF PERMANENT FEATURES

A

When Contract contains items of work, which are of erosion control or stormwater
nature, and are intended to be of permanent installation, Contractor may employ these
items in control of erosion and stormwater during construction activities. However, these
items shall be fully cleaned, restored, and in every way fully functioning for its intended
permanent use prior to acceptance of the Work.

2.9 APPROVALS

A

All materials shall be subject to Public Works Project Engineer's approval.

PART 3 EXECUTION

3.1 GENERAL

A

Bid No. 314002

Contractor shall consider control of erosion, and requirements and methods of these
Specifications as standard requirements for all work conducted under this Contract by
employees, subcontractors, suppliers, and others having purpose on construction site.

All work shall be in accordance with manufacturer's instruction where these
Specifications do not specify higher requirement.

Contractor shall undertake any and all measures required in Contract or shown on
Drawings, or determined necessary by Contractor, or as ordered by Public Works Project
Engineer to protect all adjacent lands, and all ground and surface waters from
contamination by direct and indirect migration of sands, silts, mud, debris, chemicals and
other such pollutants from jobsite through use of specified materials. Such measures shall
include, but not be limited by enumeration to:

1. Construction and maintenance of sedimentation basins, or use of sedimentation
vessels.

2. Construction and maintenance of erosion control barriers.

3. Construction and maintenance of erosion mats.

4 Construction and maintenance of surface runoff diversion channels around
construction site.

5. Construction and maintenance of temporary and permanent drainage structures
and facilities.

6. Sweeping, shoveling, and other removal of materials from streets and other
paved surfaces by hand and / or mechanical methods (but not flushing).

7. Removal of silts, sediments, and debris that have left the jobsite due to erosion.

Erosion Control
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8.

Restoration of lands and waters subject to damage by erosion from jobsite.

3.2 REQUIRED EROSION CONTROL MEASURES

A

Bid No. 314002

Permits and Approvals

1.

All permits and approvals required for land disturbance activities (including
DNR permits for dewatering systems discharging more than 70 GPM) shall be
approved and received prior to commencement of land disturbing activities.
Contractor shall fully comply with all such permit and approval requirements and
shall retain a copy of approvals and / or approved permits on jobsite at all times
of construction activity.

Grading and Earthwork Measures

1.

2.

3.

All erosion control measures shall follow COMM 65.21 General Installation
Requirements (-1999-65-9-).

All temporary or permanent erosion control measures shall be installed prior to
any on site grading or land disturbances.

Stripping of vegetation, grading, excavation, or other land disturbing activities
shall be done in logical sequence and manner that will minimize erosion. If
possible, construction shall be scheduled for times of year when erosion hazards
are minimal. Natural vegetation shall be retained and protected in all areas not
designated for improvements or earthwork.

Any soil or dirt piles which will remain in existence for more than 7 consecutive
days, whether to be worked during that period or not, shall not be located within
25 feet of any roadway, parking lot, paved area, or drainage structure or channel
(unless intended to be used as part of erosion control measures). Temporary
stabilization and control measures (seeding, mulching, tarping, erosion matting,
barrier fencing, etc.) are required for protection of disturbed areas and soil piles
which will remain unworked for a period of more than 14 consecutive calendar
days.

Drainage Measures

1.

Drainage provisions shall be designed to contain increased runoff resulting from
development of site and / or disturbances to natural vegetative cover, during and
after construction activity. Drainage shall be conveyed to nearest adequate public
facility. Water may not be discharged in manner that will cause erosion or
sedimentation of site or receiving facility.

Drain inlets shall be protected with erosion control barriers of straw or hay bales,
silt fencing, filter baskets, or other equivalent methods approved by Public
Works Project Engineer that provide necessary erosion protection.

Roof drainage and runoff from all areas upslope of site shall be diverted around
areas to be disturbed or channeled through site in manner which will not cause
erosion.

Water runoff shall be minimized and retained on-site wherever possible to
promote percolation of surface water. Water may not be discharged in manner
that will cause erosion or sedimentation of site or receiving facility.

Site dewatering shall be undertaken in manner to minimize pumping of
sediments and discharged to sedimentation basin or sedimentation vessel in
manner to minimize discharge of sediments.

Erosion Control
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D.

Tracking and Sedimentation Control Measures

1. Each site shall provide measures per COMM 65.21 (7) - Soil Tracking, to
prevent tracking of sediment from site onto public or private roadways, parking
lots, and paved areas. Such measures shall include:

a. Prohibiting construction activities that are off of paved, graveled, or
stabilized surfaces during periods of precipitation and wet soils.

b. Each site shall have adequate access drives and parking areas of
sufficient width, length, and wearing surface.

C. Access roads and parking areas receiving more than 5 vehicle trips per
hour shall be graveled or paved.

d. Access roads receiving more than 15 vehicle trips per hour shall be

equipped with graveled or paved areas of adequate size and surface for
removal of dirt, mud, sediments, and other debris by sweeping, washing,
or other methods before vehicle enters adjacent roadways, parking areas,
or paved surfaces.

e. Wash water shall be discharged to sedimentation basins, sedimentation
vessels, or other such control areas.

3.3 MAINTENANCE

A

Contractor shall inspect all erosion control measures within 24 hours of end of each
rainfall event, or daily during period of prolonged rainfall, or weekly during periods
without rainfall. Contractor shall immediately repair and / or replace any and all
damaged, failed, or inadequate erosion control measures.

3.4 CLEANING AND DISPOSAL

A

Bid No. 314002

Surplus excavation materials shall be removed from site immediately after rough grading.
Disposal site for surplus excavation materials shall also be subject to these erosion
control requirements.

Any sediment reaching a public or private roadway, parking lot, sidewalk, or other paved
area and which constitutes a hazard to traffic or which may be further scattered by traffic,
shall be immediately and completely removed by scraping, sweeping, shoveling or other
such method (except flushing). Any accumulations not requiring immediate attention
shall be completely removed at least once at end of each workday.

Sediment cleanup shall follow COMM 65.22 (2):

1. Mechanical erosion control measures shall be cleared of sediment by time
accumulation reaches 50% of height of control measure.

2. Offsite sediment deposition occurring as result of storm event shall be cleaned up
within 24 hours after end of storm event.

3. All other offsite sediment deposition occurring as result of construction activities

shall be cleaned up by end of same workday.

All waste and unused construction materials shall be disposed of frequently and in
licensed solid waste or wastewater facilities. No garbage, debris, cleaning wastes, toxic
materials, or hazardous materials shall be buried on the site, dumped on the land surface

Erosion Control
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or in detention basins, or discharged or otherwise allowed to be carried off site by runoff
onto adjacent lands or into receiving waters or storm sewer systems.

END OF SECTION

Erosion Control
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Contractor

Owner
WDNR

Work

Excavation Site

Rodefeld Stockpile

Bid No. 314002

DEFINITIONS

Contractor is person, firm, or corporation with whom County
makes Contract. Though multiple contracts may be involved,
Construction Documents treat them throughout as if each were of
singular number.

Refers to Dane County.
Wisconsin Department of Natural Resources

Includes all labor, equipment and materials necessary to produce
project required by Construction Documents and Scope of Work
section.

The area from which clay is to be excavated and extracted. The
proposed site location is within the area highlighted in Appendix
A. Appendix B includes drawing showing the layout of the site, an
isopach of the clay on the site, an erosion control plan, and rough
grading plan for the site for after completion.

Site within the Rodefeld Landfill Site where clay is to be
stockpiled. The Rodefeld Landfill Site is located at 7102 U.S.
Highway 12 & 18, Madison, W1. The stockpile location within the
site is shown on the site map included as Appendix C. Owner is
responsible for maintenance and erosion control of this stockpile.

Definitions



SCOPE OF WORK

Dane County seeks to stockpile clay at the Rodefeld Landfill site for use in construction
of a new landfill cell.

BID OPTIONS AND AWARD
This bid proposal contains three options for Work. Bidders may submit bids for one, two,
or all three of the options.

The County will award the bid to the responsive and responsible bidder whose bid is
most advantageous to the County. Dane County reserves the right to accept any part of
this bid deemed to be in the best interest of the County. The County also retains the right
to accept or reject any or all bids.

Option A: Trucking Only

Contractor shall be responsible for hauling 78,000 tons of clay from the Excavation Site
and depositing it at the Rodefeld Stockpile. Contractor shall be responsible solely for the
hauling of the clay. Tonnage of clay shall be measured by Owner at the Scale House at
the Rodefeld Landfill Site (exact location of which is shown in Appendix B). Payment
shall be made based on tonnage of clay received. The hours of operation of the
Excavation Site will be 8:00 am — 4:00 pm, Monday through Friday. Rodefeld Landfill is
open to receive clay Monday through Friday, 7:00 am - 5:00pm. The contractor will be
responsible for delivering a minimum of 1,500 tons per day on average during these
hours of operation. Work is expected to be completed by the following schedule:

Anticipated contract award - April 1, 2014
Deliver at least 39,000 tons of clay by June 16, 2014
Deliver 78,000 tons of clay by July 7, 2014

Owner shall be responsible for excavating the clay, loading Contractor’s trucks, and
providing a site road to the excavation site as well as erosion control, maintenance, and
management of the stockpile and erosion control, grading, and seeding and mulching of
the Excavation Site. Option A Base Bid shall be for hauling 78,000 tons of clay.

Owner will obtain all necessary permissions for trucks hauling from the Excavation Site.
The following haul route must be used: Exit the borrow site toward the north and travel
west on Easy Street for approximately %2 miles to the junction with County Trunk
Highway I. Turn right and travel north on CTH | for approximately 3 miles to the
junction with CTH V. Turn right and travel east on CTH V for approximately 1.2 miles to
the junction with 1-39/90/94. The interstate will then be followed south and east to the
junction with USH 12-18 which will be taken east to the landfill. The total haul distance
is approximately 24 miles. No route access restrictions are anticipated other than possible
weight restrictions in early Spring on Easy Street. Contractor is responsible for having all
necessary licenses and permits for trucks used by the Contractor for this work.

Bid N0.314002 Scope of Work - 1



Option A Alternate (optional) is for hauling additional clay up to a total of 180,000
tons. If bidder includes unit pricing for hauling beyond 78,000 tons, Owner may exercise
the option for additional hauling up to 102,000 additional tons at its discretion. Hauling
beyond the base price quantity of 78,000 tons shall be coordinated with Contractor.
Work is expected to be completed by the following schedule:

Anticipated contract award - April 1, 2014

Deliver at least 39,000 tons of clay by June 16, 2014
Deliver 78,000 tons of clay by July 7, 2014

Deliver up to 180,000 tons of clay by September 30, 2014.

Bid N0.314002 Scope of Work - 2



Option B: Excavation and trucking

Contractor shall be responsible for excavating 78,000 tons of clay from the Westport
location and hauling and depositing it at the Rodefeld Stockpile. Contractor shall
coordinate with Owner. Contractor shall be responsible for clay excavation, installation
and maintenance of erosion control, site work, and restoration of impacted areas at the
Excavation Site per drawings shown in Appendix A. Contractor shall be responsible for
construction of the site entrance/exit and all other civil site work necessary to complete
the Work. Refer to Appendix A for an isopach of the clay on site, erosion control plan for
the Work, and layout of the site. Only clay from areas of the excavation site where clay is
2 feet thick or thicker per the provided isopach shall be excavated and delivered to the
Rodefeld Stockpile. Clay that is excavated and delivered to the Rodefeld Stockpile shall
not be comingled or contaminated with other soil types. Areas of the site impacted by the
Work shall be restored and seeded per the grading plan and notes in Appendix A.

Contractor shall be responsible for hauling excavated clay to the Rodefeld Stockpile.
Owner shall be responsible for maintenance of the Rodefeld Stockpile and the necessary
erosion control for this stockpile. Tonnage of clay shall be measured by Owner at the
Scale House at the Rodefeld Landfill Site (exact location of which is shown in Appendix
B). Payment shall be made based on tonnage of clay received. The hours of operation of
the Excavation Site will be 8:00 am - 4:00 pm, Monday through Friday. Rodefeld
Landfill is open to receive clay Monday through Friday, 7:00 am - 5:00 pm.

Owner will obtain all necessary permissions for trucks hauling from the Excavation Site.
The following haul route must be used: Exit the borrow site toward the north and travel
west on Easy Street for approximately %2 miles to the junction with County Trunk
Highway I. Turn right and travel north on CTH | for approximately 3 miles to the
junction with CTH V. Turn right and travel east on CTH V for approximately 1.2 miles to
the junction with 1-39/90/94. The interstate will then be followed south and east to the
junction with USH 12-18 which will be taken east to the landfill. The total haul distance
is approximately 24 miles. No route access restrictions are anticipated other than possible
weight restrictions in early Spring on Easy Street. Contractor is responsible for having all
necessary licenses and permits for trucks used by the Contractor for this work. Owner
shall be responsible for obtaining all erosion control and construction permits necessary
for this Work.

Work is expected to be completed by the following schedule:
Anticipated contract award - April 1, 2014
Deliver at least 39,000 tons of clay by June 16, 2014
Deliver 78,000 tons of clay by July 7, 2014
Restoration shall be completed by August 15, 2014

Base price shall be for hauling and excavating 78,000 tons of clay. As instructed on the
bid sheet, bidder shall include line items for construction and maintenance of erosion
control, site entrance and all other civil site work, clay excavation and hauling, and site
restoration.
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Option B Alternate expands the work to excavate up to 180,000 tons of clay from the
Excavation Site and deposit it at the Rodefeld Stockpile. Option B Alternate is subject to
the same terms as Option B as spelled out above. Contractor shall be responsible for clay
excavation, installation and maintenance of erosion control, site work, and restoration of
impacted areas at the Excavation Site per drawings shown in Appendix A.

Work is expected to be completed by the following schedule:
Anticipated contract award - April 1, 2014
Deliver at least 39,000 tons of clay by June 16, 2014
Deliver 78,000 tons of clay by July 7, 2014
Deliver 180,000 tons of clay by September 30, 2014
Restoration shall be completed by October 15, 2014

Work shall be coordinated between Owner and Contractor.

Bid N0.314002 Scope of Work - 4



Option C: Contractor to supply material

Contractor shall supply 78,000 tons of clay from another source and deliver it to the
Rodefeld Stockpile. Owner will stockpile all material once it is dumped at the stockpile
location. Bids for option C shall be broken into a unit price per ton of clay delivered.
Tonnage of clay shall be measured by Owner at the Scale House at the Rodefeld Landfill
Site (exact location of which is shown in Appendix B). Payment shall be made based on
tonnage of clay received. Rodefeld Landfill is open to receive clay Monday through
Friday, 7:00 am - 5:00pm. Anticipated contract award date is April 1, 2014. At least
39,000 tons of clay shall be delivered by June 16, 2014 and the full 78,000 tons shall be
delivered by July 7, 2014.

Clay shall meet all applicable requirements contained in Sections NR 500 and it’s
subsections, Wisconsin Administrative Code. Per NR 504.06 (2)(a) Supplied Clay must
meet the following specifications:

1. A minimum of 50% by weight which passes the 200 sieve.

2. A saturated hydraulic conductivity of 1x10” cm/sec or less, when
compacted to required moisture contents and densities based on the
modified Proctor method, standard Proctor method, or a line of optimums
method approved by the WIDNR.

3. An average liquid limit of 25 or greater with no values less than 20.

4. An average plasticity index of 12 or greater with no values less than 10.

Additionally, Owner stipulates:
5. All mining permits for the borrow site must be in place.

Bidder shall indicate on the bid sheet if the clay has been approved by the WDNR for use
as landfill liner. If it has not, Owner shall be allowed access to the source site to conduct
testing to receive WDNR approval. The time required to obtain approval and the cost of
testing and permitting will be taken into consideration before awarding this option with a
source that has not been approved. Dane County will be responsible for all cost and work
necessary to obtain WDNR approval of clay source.
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Appendix A

Excavation Site Plans
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EROSION CONTROL NOTES:

1. All erosion and sediment contro/ practices will be installed and

maintained in accordance with the following WDNR Technical Standards:

CHANNEL EROSION MAT (1053)

CONSTRUCTION SITE DIVERSION (1066)

DUST CONTROL (1068)

MULCHING FOR CONSTRUCTION SITES (1058)
SEEDING (1059)

STONE TRACKING PAD & TIRE WASHING (1057)
VEGETATIVE BUFFER FOR CONSTRUCTION SITES (1054)
SEDIMENT BASIN (1064

SILT FENCE (1056)

. All topsoil stockpiles, diversion berms and vegetoted buffer area

will be seeded with oats immediately after they are constructed.

. All erosion and sediment control/ practices will be inspected

at least weekly and within 24 hours after every precipitation
event that produces 0.5 inches of rain or more during a 24 hour period.

RESTORATION NOTES:

1. Final reclaimed slopes covered by topsoi/ will not be steeper

than a 3:1 horizontal to vertical incline.

2. Topsorl will be replaced to a minimum depth of 6 inches.

Topsoil redistribution will not be performed during or immediately after a
precipritation event until the soils have sufficiently dried.

3. Restored areas will be seeded with cereal (winter) rye at a rate of

137 Ibs. Pure Live Seed/acre. Seeding will take place no later than
October 15th.

4. The grassed waterway will be seeded according to NFCS FOIG

Standard 342, Critical Area Planting and Erosion Matted.

CONSTRUCTION SCHEDULE:

Phase 1 (Eastern Parcel)

April 1, 2014 — Strip topsoil / construct erosion control practices
April 21, 20714 — Begin clay extraction

Septermber 15, 2014 — End clay extraction / begin restoration
October 15, 2074 — Complete restoration
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Appendix B

Drawing showing the location of the Rodefeld Stockpile within the Rodefeld Landfill
Site (Landfill Site #2) located at 7102 U.S. Highway 12 & 18, Madison, WI.
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	15 01000 Basic Req
	PART 1 GENERAL
	1.1 SECTION SUMMARY
	A. Section Includes:
	1. Section Summary
	2. Summary of the Work
	3. Contractor Use of Premises
	4. Applications for Payment
	5. Coordination
	6. Conferences
	7. Progress Meetings
	8. Shop Drawings
	9. Quality Assurance / Quality Control of Installation
	10. References
	11. Parking
	12. Staging Areas
	13. Occupancy During Construction and Conduct of Work
	14. Protection
	15. Progress Cleaning
	16. Products
	17. Transportation, Handling, Storage and Protection
	18. Contract Closeout Procedures
	19. Final Cleaning


	1.2 SUMMARY OF THE WORK
	A. Project Description:  Contractor shall complete the work as described in Scope of Work for whichever option is contracted.
	B. Work by Owner:  Owner shall complete all work which Owner is responsible for as described in Scope of Work for whichever option is contracted for.
	C. Permits:  Prior to commencement of the Work, Dane County shall secure Conditional Use Permit and erosion control permit. Contractor to secure any and all other necessary permits for completion of the Work.

	1.3 CONTRACTOR USE OF PREMISES
	A. Limit use of premises to allow work by others and work by Owner.

	1.4 APPLICATIONS FOR PAYMENT
	A. Submit two (2) copies of each application on AIA G702™ and G703™ forms or approved contractors invoice form.
	B. Content and Format:  Utilize Schedule of Values for listing items in Application for Payment.
	C. Payment Period:  Monthly.

	1.5 COORDINATION
	A. Coordinate scheduling, submittals, and work of various sections of Specifications to assure efficient and orderly sequence of installation of interdependent construction elements.
	B. Verify utility requirement characteristics of operating equipment are compatible with building utilities.
	C. Coordinate space requirements with Dane County as applies to work on the excavation site and stockpiling at the adjacent site and at the Rodefeld Landfill.

	1.6 CONFERENCES
	A. Dane County Department Public Works, Highway & Transportation will schedule a preconstruction conference after Award of Contract for all affected parties.
	B. Convene a pre-construction conference at project site prior to commencing work of the section.

	1.7 PROGRESS MEETINGS
	A. Owner shall preside at meetings, record minutes, and distribute copies within two (2) days to those affected by decisions made.

	1.8 SHOP DRAWINGS
	A. Submit number of copies that Contractor requires, plus two (2) copies that shall be retained by Public Works Project Engineer.

	1.9 QUALITY ASSURANCE / QUALITY CONTROL
	A. Comply with specified standards as minimum quality for the Work except when more stringent tolerances, codes, or specified requirements indicate higher standards or more precise workmanship.

	1.10 REFERENCES
	A. Conform to reference standard by date of issue current as of date for receiving bids.
	B. Should specified reference standard conflict with Construction Documents, request clarification from Public Works Project Engineer before proceeding.

	1.11 PARKING
	A. Arrange for temporary parking areas to accommodate construction personnel. Parking shall be available at the Work site.

	1.12 STAGING AREAS
	A. Coordinate staging areas with Public Works Project Engineer prior to starting the Work.
	B. Each Contractor shall be responsible for safety of equipment and materials that are stored on site.

	1.13 OCCUPANCY DURING CONSTRUCTION AND CONDUCT OF WORK
	A. Areas of adjacent facility will be occupied during period when the Work is in progress.  Work may be done during normal business hours (7:30 am to 4:00 pm), but confer with Owner, schedule work and store materials so as to interfere as little as po...
	B. Work shall be done and temporary facilities furnished so as not to interfere with access to any occupied area and so as to cause least possible interference with normal operation of facility or any essential service thereof.
	C. Contractor shall, at all times, provide approved, facility entrances for use by Owner, and employees.
	D. Contractor shall provide adequate protection for all parts of facility, its contents and occupants wherever the Work under this contract is to be performed.
	E. Each Contractor shall arrange with Owner to make necessary alterations, do new work, make connections to all utilities, etc., at such times as will not cause interruption of utility services to facility.  Contractor doing this work shall protect, c...
	F. New work in extension of existing work shall correspond in all respects with that to which it connects or similar existing work unless otherwise indicated or specified.
	1. Existing work shall be cut, altered, removed or replaced as necessary for performance of contract obligations.
	2. Work remaining in place, damaged or defaced by reason of work done under this contract shall be restored equal to its condition at time of Award of Contract.
	3. If removal of work exposes discolored or unfinished surfaces or work out of alignment, such surfaces shall be refinished or materials replaced as necessary to make continuous work uniform and harmonious.


	1.14 PROTECTION
	A. Contractor shall protect from injury all trees, shrubs, hedges, walks and driveways and pay for any damage to same resulting from insufficient or improper protection.
	B. Guard Light:  Contractor shall provide and maintain guard lights at all barricades, railings, obstructions in streets, roads or sidewalks and at all trenches adjacent to public walks or roads.

	1.15 PROGRESS CLEANING
	A. Maintain areas free of waste materials, debris, and rubbish. Maintain site in clean and orderly condition.

	1.16 PRODUCTS
	A. Products:  Means new material, machinery, components, equipment, fixtures, and systems forming the Work, but does not include machinery and equipment used for preparation, fabrication, conveying and erection of the Work. Products may also include e...
	B. Do not use materials and equipment removed from existing premises, except as specifically identified or allowed by Construction Documents.

	1.17 TRANSPORTATION, HANDLING, STORAGE AND PROTECTION
	A. Transport, handle, store and protect Products in accordance with manufacturer's instructions.

	1.18 CONTRACT CLOSEOUT PROCEDURES
	A. Submit written certification that Construction Documents have been reviewed, the Work has been inspected, and the Work is complete in accordance with Construction Documents and ready for Public Works Project Engineer's inspection.
	B. Submit final Application for Payment identifying total adjusted Contract Sum / Price, previous payments, and amount remaining due.

	1.19 FINAL CLEANING
	A. Execute final cleaning prior to final inspection.
	B. Remove waste and surplus materials, rubbish, and construction facilities from site.


	PART 2 PRODUCTS
	Not Used.

	PART 3 EXECUTION
	Not Used.
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	PART 1 GENERAL
	1.1 SUMMARY
	A. Section Includes:
	1. Straw Bale Barriers
	2. Sediment Control Fences
	3. Erosion Mat
	4. Asphaltic Materials
	5. Staples
	6. Riprap
	7. Stakes
	8. Temporary Use of Permanent Features
	9. Approvals

	B. Related Sections:
	1. Applicable provisions of Division 1 shall govern work in this Section.


	1.2 REFERENCES
	A. "State of Wisconsin Construction Site Best Management Practice Handbook", Publication WR-222-89.
	1. Copies are available by contacting the following:
	State of Wisconsin Department of Natural Resources
	Non-Point Service and Land Management Section
	101 S. Webster Street / POB 7921
	Madison, WI  53707-7921
	* or *
	Document Sales and Distribution
	202 South Thornton Avenue / POB 7840
	Madison, WI  53707
	608/266-3358

	B. "State of Wisconsin, Department of Transportation, Division of Highways Standard Specifications for Road and Bridge Construction" (SSRBC), current edition.
	1. Wherever DOT or SSRBC appears in this Specification it refers to current edition, except that this contract shall be a lump sum contract and items, method of measurement and basis of payment shall not apply.

	C. State of Wisconsin Building Code: Chapter 65 - Construction Site Erosion Control.
	D. COMM 65.20 Design Requirements (-1999-65-7-)

	1.3 DESCRIPTION OF WORK
	A. Work under this Section shall consist of providing all work, materials, labor, equipment, and supervision to provide and construct erosion control measures necessary to prevent runoff, tracking, or loss or soil materials by water or mechanical acti...
	B. Contractor's attention is specifically directed to Article 30 of the General Requirements pertaining to Stormwater Management and Erosion Control.
	C. This Specification shall apply to all areas of work on this project, unless otherwise specified.
	D. All work shall be in accordance with applicable manufacturer's instructions, and all local, state and federal codes, regulations, laws, and ordinances.
	E. Contractor shall follow COMM 65.08 General Plan Requirements (-1999-65-5-).
	F. Contractor shall comply with applicable requirements of Section 404 of Clean Water Act and Navigable Waters Protection (Chapters 30 & 31).
	G. Contractor shall submit Construction Site Erosion Control Plan and meet Shoreland and Wetland Zoning requirements as required by Building Inspection Offices for cities and villages, Dane County Land Regulations, and Records Department for townships.
	H. Contractor shall apply for NPDES Stormwater Permit for Erosion Control from Wisconsin Department of Natural Resources if project work disrupts more than 5 acres.  Contractor shall comply with any requirements of said permit.  Smaller sites that are...

	1.4 SUBMITTALS
	A. Contractor shall submit 5 copies of erosion control plans to Public Works Project Engineer for review and approval prior to commencement of any site work.

	1.5 RELATED WORK
	A. Site Preparation.
	B. Clearing & Grubbing.
	C. Earthwork.
	D. Grading.
	E. Excavation & Trenching.
	F. Site Restoration.
	G. Seeding & Sodding.
	H. Substitutions shall not change contract price established at bid opening.


	PART 2 PRODUCTS
	2.1 STRAW BALE BARRIERS
	A. Bales used for erosion control shall be either hay or straw, shall have rectangular surfaces, and shall be tightly bound with twine, not wire.

	2.2 SEDIMENT CONTROL FENCES
	A. Sediment control fences (also called silt fences) shall comply with requirements of SSRBC 628.2.9.1 and shall be equal to that of Mirafi 100, Trevira Spunbond 1115, Amoco 1380, or Supac 5NP, backed by industrial polypropylene netting or 18 gauge wo...

	2.3 EROSION MAT
	A. Jute Fabric: shall conform to SSRBC Section 628.2.1.
	B. Wood Fiber Blanket:  shall conform to SSRBC Section 628.2.2.
	C. Fiber Glass Roving:  shall conform to SSRBC Section 628.2.3.

	2.4 ASPHALTIC MATERIALS
	A. Asphaltic Materials intended for anchoring fiberglass roving materials shall conform to SSRBC Section 628.2.4.

	2.5 STAPLES
	A. Staples intended to anchor erosion mat shall conform to SSRBC 628.2.5 and shall be U-shaped, made of No. 11 gage or heavier steel wire, or other approved materials, have width of one to two inches, and length of not less than 6 inches for firm soil...

	2.6 RIPRAP
	A. Materials used in riprap shall meet requirements for the class of materials named and shall conform to SSRBC Section 606 except that riprap work under these Specifications shall be placed on filter bed of not less than 6 inches of granular material...

	2.7 STAKES
	A. Stakes intended to anchor erosion mat shall be pieces of plasterer's lath or stakes equivalent thereto, 12 inches in length. Stakes intended for use in straw bale barriers shall be 2" x 2" x 30" nominal driven flush with top of bale.  Stakes for an...

	2.8 TEMPORARY USE OF PERMANENT FEATURES
	A. When Contract contains items of work, which are of erosion control or stormwater nature, and are intended to be of permanent installation, Contractor may employ these items in control of erosion and stormwater during construction activities. Howeve...

	2.9 APPROVALS
	A. All materials shall be subject to Public Works Project Engineer's approval.


	PART 3 EXECUTION
	3.1 GENERAL
	A. Contractor shall consider control of erosion, and requirements and methods of these Specifications as standard requirements for all work conducted under this Contract by employees, subcontractors, suppliers, and others having purpose on constructio...
	B. All work shall be in accordance with manufacturer's instruction where these Specifications do not specify higher requirement.
	C. Contractor shall undertake any and all measures required in Contract or shown on Drawings, or determined necessary by Contractor, or as ordered by Public Works Project Engineer to protect all adjacent lands, and all ground and surface waters from c...
	1. Construction and maintenance of sedimentation basins, or use of sedimentation vessels.
	2. Construction and maintenance of erosion control barriers.
	3. Construction and maintenance of erosion mats.
	4. Construction and maintenance of surface runoff diversion channels around construction site.
	5. Construction and maintenance of temporary and permanent drainage structures and facilities.
	6. Sweeping, shoveling, and other removal of materials from streets and other paved surfaces by hand and / or mechanical methods (but UnotU flushing).
	7. Removal of silts, sediments, and debris that have left the jobsite due to erosion.
	8. Restoration of lands and waters subject to damage by erosion from jobsite.


	3.2 REQUIRED EROSION CONTROL MEASURES
	A. Permits and Approvals
	1. All permits and approvals required for land disturbance activities (including DNR permits for dewatering systems discharging more than 70 GPM) shall be approved and received prior to commencement of land disturbing activities. Contractor shall full...

	B. Grading and Earthwork Measures
	1. All erosion control measures shall follow COMM 65.21 General Installation Requirements (-1999-65-9-).
	2. All temporary or permanent erosion control measures shall be installed prior to any on site grading or land disturbances.
	3. Stripping of vegetation, grading, excavation, or other land disturbing activities shall be done in logical sequence and manner that will minimize erosion. If possible, construction shall be scheduled for times of year when erosion hazards are minim...
	4. Any soil or dirt piles which will remain in existence for more than 7 consecutive days, whether to be worked during that period or not, shall not be located within 25 feet of any roadway, parking lot, paved area, or drainage structure or channel (u...

	C. Drainage Measures
	1. Drainage provisions shall be designed to contain increased runoff resulting from development of site and / or disturbances to natural vegetative cover, during and after construction activity. Drainage shall be conveyed to nearest adequate public fa...
	2. Drain inlets shall be protected with erosion control barriers of straw or hay bales, silt fencing, filter baskets, or other equivalent methods approved by Public Works Project Engineer that provide necessary erosion protection.
	3. Roof drainage and runoff from all areas upslope of site shall be diverted around areas to be disturbed or channeled through site in manner which will not cause erosion.
	4. Water runoff shall be minimized and retained on-site wherever possible to promote percolation of surface water. Water may not be discharged in manner that will cause erosion or sedimentation of site or receiving facility.
	5. Site dewatering shall be undertaken in manner to minimize pumping of sediments and discharged to sedimentation basin or sedimentation vessel in manner to minimize discharge of sediments.

	D. Tracking and Sedimentation Control Measures
	1. Each site shall provide measures per COMM 65.21 (7) - Soil Tracking, to prevent tracking of sediment from site onto public or private roadways, parking lots, and paved areas. Such measures shall include:
	a. Prohibiting construction activities that are off of paved, graveled, or stabilized surfaces during periods of precipitation and wet soils.
	b. Each site shall have adequate access drives and parking areas of sufficient width, length, and wearing surface.
	c. Access roads and parking areas receiving more than 5 vehicle trips per hour shall be graveled or paved.
	d. Access roads receiving more than 15 vehicle trips per hour shall be equipped with graveled or paved areas of adequate size and surface for removal of dirt, mud, sediments, and other debris by sweeping, washing, or other methods before vehicle enter...
	e. Wash water shall be discharged to sedimentation basins, sedimentation vessels, or other such control areas.



	3.3 MAINTENANCE
	A. Contractor shall inspect all erosion control measures within 24 hours of end of each rainfall event, or daily during period of prolonged rainfall, or weekly during periods without rainfall. Contractor shall immediately repair and / or replace any a...

	3.4 CLEANING AND DISPOSAL
	A. Surplus excavation materials shall be removed from site immediately after rough grading. Disposal site for surplus excavation materials shall also be subject to these erosion control requirements.
	B. Any sediment reaching a public or private roadway, parking lot, sidewalk, or other paved area and which constitutes a hazard to traffic or which may be further scattered by traffic, shall be immediately and completely removed by scraping, sweeping,...
	C. Sediment cleanup shall follow COMM 65.22 (2):
	1. Mechanical erosion control measures shall be cleared of sediment by time accumulation reaches 50% of height of control measure.
	2. Offsite sediment deposition occurring as result of storm event shall be cleaned up within 24 hours after end of storm event.
	3. All other offsite sediment deposition occurring as result of construction activities shall be cleaned up by end of same workday.

	D. All waste and unused construction materials shall be disposed of frequently and in licensed solid waste or wastewater facilities. No garbage, debris, cleaning wastes, toxic materials, or hazardous materials shall be buried on the site, dumped on th...
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