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LEGAL NOTICE

INVITATION TO BID

Dane County Dept. of Public Works, Hwy & Transp., 1919 Alliant Energy Center Way,
Madison, W1 53713, will receive sealed Bids until:

2:00 P.M., TUESDAY, JUNE 19, 2018

RFB NO. 318009
GARAGE FLOOR RESTORATION
CITY COUNTY BUILDING
210 MARTIN LUTHER KING JR BLVD
MADISON, WI

Dane County is inviting Bids for construction services to resurface the City County Building
garage floor. This project includes shot blasting the floor and applying high traffic epoxy
covering. Only firms with capabilities, experience & expertise with similar projects should
obtain this Request for Bids document & submit Bids.

Request for Bids document may be obtained after 2:00 p.m. on Thursday May 31, 2018 by
downloading it from bids-pwht.countyofdane.com. Please call Eric Urtes, AlA - Project
Manager, at 608/266-4798, or email at urtes.eric@countyofdane.com, for any questions or
additional information.

All Bidders must be pre-qualified as a Best Value Contractor before award of Contract.
Complete Pre-qualification Application for Contractors at
countyofdane.com/pwht/BVC_Application.aspx or obtain one by calling 608/266-4029.

A pre-bid site tour will be held Thursday June 7, 2018 at 10 a.m. at the City County Building,
starting in facilities management offices at basement level. Bidders are required to attend this
mandatory tour in order to bid on the Work.

PUBLISH: MAY 30 & JUNE 6, 2018 - WISCONSIN STATE JOURNAL
MAY 30 & JUNE 6, 2018 - THE DAILY REPORTER
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DANE COUNTY DEPARTMENT of PUBLIC
si)  WORKS, HIGHWAY and TRANSPORTATION

County Executive 1919 Alliant Energy Center Way ¢ Madison, Wisconsin 53713 Commissioner / Director
Joseph T. Parisi Phone: (608) 266-4018 ¢ FAX: (608) 267-1533 Gerald J. Mandli

BEST VALUE CONTRACTING APPLICATION

CONTRACTORS / LICENSURE APPLICANTS

The Dane County Department of Public Works requires all contractors to be pre-qualified as a
best value contractor with the County prior to being awarded a contract. In addition, the County
pre-qualifies potential contractors and sub-contractors who wish to work on County contracts.
Subcontractors must become pre-qualified ten (10) days prior to commencing work under any
Dane County Public Works Contract. Potential subcontractors are urged to become pre-qualified
as early as possible. This document shall be completed, properly executed, along with the
necessary attachments and additional information that the County requires for the protection and
welfare of the public in the performance of a County contract.

Contractors or subcontractors of any tier who attain pre-qualification status will retain that status
for a period of two (2) years from the date of qualification. Contractors shall notify the Dane
County Department of Public Works, Highway & Transportation within fifteen (15) days of any
changes to its business or operations that are relevant to the pre-qualification application. Failure
to do so could result in suspension, revocation of the contractor’s pre-qualification, debarment
from County contracts for up to three (3) years and / or other sanctions available under the law.

No contracts will be awarded for construction work performed on Dane County projects unless
the contractor is currently approved as a Wisconsin Trade Trainer or has applied for approval as
an Apprenticeship Trade Trainer to the Wisconsin Department of Workforce Development and
agrees to an acceptable apprenticeship program. If you are not currently approved as a Wisconsin
Trade Trainer, or have not applied for approval as an Apprenticeship Trade Trainer, please
contact the Department of Workforce Development - Bureau of Apprenticeship Standards at
608/266-3133 or visit their web site at: dwd.wisconsin.gov/apprenticeship/.

EXEMPTIONS

o Contractors who employ less than five (5) apprenticeable trade workers are not required to
pre-qualify.

e Contractors performing work that does not apply to an apprenticeable trade, as outlined in
Appendix A.

e The contractor / subcontractor provides sufficient documentation to demonstrate one or more
of the following:
O apprentices are not available in a specific geographic area;
0 the applicable apprenticeship program is unsuitable or unavailable; or
0 there is a documented depression of the local construction market which prevents
compliance.
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SEC. PROOF OF RESPONSIBILITY CHECK IF APPLICABLE

1 Does your firm possesses all technical qualifications and resources, Yes: [] No: []
including equipment, personnel and financial resources, necessary to
perform the work required for any project or obtain the same through
the use of responsible, pre-qualified subcontractors?

2 Will your firm possess all valid, effective licenses, registrations or Yes: [] No: []
certificates required by federal, state, county, or local law, which are
necessary for the type of work to be performed including, but not
limited to, those for any type of trade work or specialty work?

3 Will your firm meet all bonding requirements as required by applicable | Yes: [] No: []
law or contract specifications?

4 Will your firm meet all insurance requirements as required by Yes: [] No: []
applicable law or specifications, including general liability insurance,
workers compensation insurance and unemployment insurance
requirements?

5 Will your firm maintain a substance abuse policy for employees hired | Yes: [] No: []
for public works contracts that comply with Wis. Stats. Sec. 103.503?

6 Does your firm acknowledge that it must pay all craft employees on Yes: [] No: []
public works projects the wage rates and benefits required under
Section 66.0903 of the Wisconsin Statutes?

7 Will your firm fully abide by the equal opportunity and affirmative Yes: [] No: []
action requirements of all applicable laws, including County
ordinances?

8 In the past three (3) years, has your firm had control or has another Yes: [] No: []
corporation, partnership or other business entity operating in the If Yes, attach details.
construction industry controlled it? If so, please attach a statement
explaining the nature of the firm relationship?

9 In the past three (3) years, has your firm had any type of business, Yes: [] No: []
contracting or trade license, certification or registration revoked or If Yes, attach details.
suspended?

10 In the past three (3) years, has your firm been debarred by any federal, | Yes: [ ] No: []
state or local government agency? If Yes, attach details.

11 In the past three (3) years, has your firm defaulted or failed to complete | Yes: [ ] No: []
any contract? If Yes, attach details.

12 In the past three (3) years, has your firm committed a willful violation | Yes: [] No: []
of federal, state or local government safety laws as determined by a If Yes, attach details.
final decision of a court or government agency authority.

13 | In the past three (3) years, has your firm been in violation of any law Yes: [] No: []
relating to your contracting business where the penalty for such If Yes, attach details.
violation resulted in the imposition of a penalty greater than $10,000?

14 Is your firm Executive Order 108 precertified with the State of Yes: No: []
Wisconsin?

15 Is your firm an active Wisconsin Trade Trainer as determined by the Yes: [] No: []
Wisconsin Bureau of Apprenticeship Standards?

16 Is your firm exempt from being pre-qualified with Dane County? Yes: [] No: []

If Yes, attach reason for exemption.

17 Does your firm acknowledge that in doing work under any County Yes: [] No: []
Public Works Contract, it will be required to use as subcontractors only
those contractors that are also pre-qualified with the County or become
so ten days prior to commencing work?

18 Contractor has been in business less than one year? Yes: [] No: []

19 Is your firm a first time Contractor requesting a one time exemption, Yes: [] No: []
but, intend to comply on all future contracts and are taking steps
typical of a “good faith” effort?

20 Not applicable. My firm does not intend to work on Best Value Yes: [] No: []
Contracts. Note: Best Value Contracting is required to bid on most
Public Works Contracts (if unclear, please call Jan Neitzel Knox 608-

266-4029).
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SIGNATURE SECTION

Your firm’s Officer, or the individual who would sign a bid and / or contract documents must
sign this document.

I do hereby certify that all statements herein contained are true and correct to the best of my
knowledge:

Signature Date

Printed or Typed Name and Title

NAME AND ADDRESS OF CONTRACTOR

Name of Firm:
Address:
City, State, Zip:

Telephone Number:

Fax Number:
E-mail Address:

REMEMBER!

Return all to forms and attachments, or questions to:

JAN NEITZEL KNOX
EMAIL: NEITZEL-KNOX@COUNTYOFDANE.COM
OFFICE: (608)266-4029, FAX: (608)267-1533

DANE COUNTY DEPARTMENT OF PUBLIC WORKS,
HGHWAY & TRANSPORTATION
1919 ALLIANT ENERGY CENTER WAY
MADISON, WI 53713
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APPENDIX A

APPRENTICEABLE TRADES

Bricklayer

Carpenter

Cement Mason (Concrete Finisher)

Cement Mason (Heavy Highway)

Construction Craft Laborer

Data Communications Installer

Electrician

Elevator Mechanic / Technician

Environmental Systems Technician / HVAC Service Technician / HVAC Install & Service
Glazier

Heavy Equipment Operator / Operating Engineer
Insulation Worker (Heat & Frost)

Iron Worker (Assembler, Metal Buildings)
Painter / Decorator

Plasterer

Plumber

Roofer / Waterproofer

Sheet Metal Worker

Sprinkler Fitter

Steamfitter (Service & Refrigeration)

Taper & Finisher

Telecommunications (Voice, Data & Video) Installer / Technician
Tile Setter
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1. GENERAL

A.

Before submitting Bid, bidder shall thoroughly examine all Construction Documents.
Successful Bidder shall be required to provide all the Work that is shown on Drawings, set
forth in Specifications, or reasonably implied as necessary to complete Contract for this
project.

Bidder shall visit site to become acquainted with adjacent areas, means of approach to site,
conditions of actual site and facilities for delivering, storing, placing, and handling of
materials and equipment.

Pre-bid meeting is scheduled on Thursday, June 7, 2018 at 10 a.m. at City County
Building, 210 Martin Luther King Jr. Blvd., Madison, Wisconsin, in the Facilities
Management Offices at basement level. Attendance by all bidders is mandatory.
Other subcontractors to bidders are encouraged to attend.

Visits at other times can also be arranged. Coordinate site access activities with Facilities
Management, Todd Draper, Draper@countyofdane.com , 608/266-4350.

Failure to visit site or failure to examine any and all Construction Documents will in no
way relieve successful Bidder from necessity of furnishing any necessary materials or
equipment, or performing any work, that may be required to complete the Work in
accordance with Drawings and Specifications. Neglect of above requirements will not be
accepted as reason for delay in the Work or additional compensation.
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2. DRAWINGS AND SPECIFICATIONS

A. Drawings and Specifications that form part of this Contract, as stated in Article 1 of
General Conditions of Contact, are enumerated in Document Index of these Construction
Documents.

B. Complete sets of Drawings and Specifications for all trades will be available to all Bidders,
irrespective of category of work to be bid on, in order that all Bidders may be familiar with
work of other trades as they affect their bid.

3. INTERPRETATION

A. No verbal explanation or instructions will be given in regard to meaning of Drawings or
Specifications before Bid Due Date. Bidders shall bring inadequacies, omissions or
conflicts to Owner or Architect / Engineer’s attention at least ten (10) calendar days before
Bid Due Date. Prompt clarification will be available to all bidders by Addendum.

B. Failure to so request clarification or interpretation of Drawings and Specifications will not
relieve successful Bidder of responsibility. Signing of Contract will be considered as
implicitly denoting that Contractor has thorough understanding of scope of the Work and
comprehension of Construction Documents.

C. Owner [or Architect / Engineer, Consultant / Engineer, Engineer] will not be responsible
for verbal instructions.

4. QUALIFICATIONS OF BIDDER (CONTRACTOR AND SUBCONTRACTOR)

A. Before award of Contract can be approved, Owner shall be satisfied that Bidder involved
meets following requirements:

1. Has completed at least one (1) project of at least fifty percent (50%) of size or value of
Division of work being bid and type of work completed is similar to that being bid. If
greater magnitude of experience is deemed necessary, other than size or value of work,
such requirements will be described in appropriate section of Specifications.

2. Maintains permanent place of business.
3. Can be bonded for terms of proposed Contract.

4. Has record of satisfactorily completing past projects and supplies list of no more than
three (3) most recent, similar projects, with architect or engineer’s and owner’s names,
addresses and telephone numbers for each project. Submit to Public Works Project
Engineer within three (3) business days after Bid Due Date. Criteria which will be
considered in determining satisfactory completion of projects by bidder will include:

a. Completed contracts in accordance with drawings and specifications.

b. Diligently pursued execution of work and completed contracts according to
established time schedule unless Owner grants extensions.

c. Fulfilled guarantee requirements of construction documents.

d. Isnot presently on ineligible list maintained by County’s Department of
Administration for noncompliance with equal employment opportunities and
affirmative action requirements.
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e. Authorized to conduct business in Wisconsin. By submitting Bid, bidder warrants
that it has: complied with all necessary requirements to do business in State of
Wisconsin; that persons executing contract on its behalf are authorized to do so; and,
if corporation, that name and address of bidder’s registered agent are as set forth in
Contract. Bidder shall notify Owner immediately, in writing, of any change in its
registered agent, their address, and bidder’s legal status. For partnership, term
“registered agent” shall mean general partner.

B. County’s Public Works Project Engineer will make such investigations as are deemed
necessary to determine ability of bidder to perform the Work, and bidder shall furnish to
County’s Public Works Project Engineer or designee all such information and data for this
purpose as County’s Public Works Project Engineer may request. Owner reserves right to
reject Bid if evidence submitted by, or investigation of, bidder fails to satisfy Owner that
bidder is responsible and qualified to carry out obligations of Contract and to complete the
Work contemplated therein.

5. BID GUARANTEE

A. Bank certified check, cashier’s check or Bid Bond, payable to County in amount not less
than five percent (5%) of maximum bid, shall accompany each Bid as guarantee that if Bid
is accepted, Bidder will execute and return proposed Contract and Performance and
Payment Bonds within ten (10) business days after being notified of acceptance of Bid.
Company issuing bonds must be licensed to do business in Wisconsin.

B. Any bid, which is not accompanied by bid guarantee, will be considered “No Bid” and will
not be read at Bid Due Date.

C. If successful Bidder so delivers Contract, Certificate of Insurance, and Performance and
Payment Bonds, check will be returned to Bidder. In case Bidder fails to deliver such
Contract, insurance, and bond, amount of bid guarantee will be forfeited to County as
liquidated damages.

D. All checks tendered as bid guarantee, except those of three (3) lowest qualified,
responsible bidders, will be returned to their makers within three (3) business days after
Bid Due Date. All such retained checks will be returned immediately upon signing of
Contract and Performance and Payment Bonds by successful Bidder.

6. WITHDRAWAL OF BIDS

A. Bids may be withdrawn by written request received from bidder or authorized
representative thereof prior to time fixed for Bid Due Date, without prejudice to right of
bidder to file new Bid. Withdrawn Bids will be returned unopened. Negligence on part of
bidder in preparing their Bid confers no right for withdrawal of Bid after it has been
opened.

B. No Bid may be withdrawn for period of sixty (60) calendar days after Bid Due Date.

C. If Bid contains error, omission or mistake, bidder may limit liability to amount of bidder’s
guarantee by giving written Notice of Intent not to execute Contract to Owner within
seventy-two (72) hours of Bid Due Date.

7. CONTRACT FORM
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A. Sample copy of contract that successful Bidder will be required to enter into is included in
these Construction Documents and bidders are required to familiarize themselves with all
conditions contained therein.

8. CONTRACT INTERESTS BY COUNTY PUBLIC OFFICIALS

A. Inaccordance with Wisconsin Statute 946.13, county official may not bid for or enter into
any contract involving receipts or disbursements of more than $15,000.00 in a year, in
which they have private pecuniary interest, direct or indirect if at same time they are
authorized to take official action with respect to making of this Contract. Any contract
entered into in violation of this Statute is void and County incurs no liability thereon. This
subsection does not affect application and enforcement of Wisconsin Statute 946.13 by
state prosecutors in criminal courts of this state.

9. EMERGING SMALL BUSINESS PROVISIONS

A. Emerging Small Business Definition. For purposes of this provision, ESB is defined as:
1. Independent business concern that has been in business minimum of one year;
2. Business located in State of Wisconsin;
3. Business comprised of less than twenty-five (25) employees;

4. Business must not have gross sales in excess of three million dollars ($3,000,000.00)
over past three years; and

5. Business does not have history of failing to complete projects.

B. Emerging Small Business (ESB) Involvement. Bidder shall make good faith effort to
award minimum of ten percent (10%) of the Work to ESBs. Bidder shall submit report to
Dane County Contract Compliance Officer within ten (10) business days of Bid Due Date
demonstrating such efforts. Good faith efforts means significant contact with ESBs for
purposes of soliciting bids from them. Failure to make or demonstrate good faith efforts
will be grounds for disqualification.

C. Emerging Small Business Report. Emerging Small Business Enterprise Report is to be
submitted by Bidder in separate envelope marked “Emerging Small Business Report”.
This report is due by 2:00 p.m. following specified ten (10) business days after Bid Due
Date. Bidder who fails to submit Emerging Small Business Report shall be deemed not
responsive.

D. ESB Goal. Goal of this project is ten percent (10%) ESB participation. ESB utilizations
are shown as percentage of total Bid. If Bidder meets or exceeds specified goal, Bidder is
only required to submit Form A - Certification, and Form B - Involvement. Goal shall be
met if Bidder qualifies as ESB.

E. Report Contents. Following award of Contract, Bidder shall submit copies of executed
contracts for all Emerging Small Businesses. Emerging Small Business Report shall
consist of these:

1. Form A - Certification;
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2. Form B - Involvement;
3. Form C - Contacts;
4. Form D - Certification Statement (if appropriate); and

5. Supportive documentation (i.e., copies of correspondence, telephone logs, copies of
advertisements).

F. ESB Listing. Bidders may solicit bids from this ESB listing:
pdf.countyofdane.com/commissions/2013-2015_Targeted Business_Directory.pdf.

G. ESB Certification. All contractors, subcontractors and suppliers seeking ESB
certification must complete and submit Emerging Small Business Report to Dane County
Contract Compliance Program.

H. Certification Statement. If ESB firm has not been certified by County as ESB prior to
submittal of this Bid, ESB Report cannot be used to fulfill ESB goal for this project unless
firm provides “Form D - Certification Statement”. Certification statement must be
completed and signed by ESB firm.

I.  Questions. Questions concerning Emerging Small Business provisions shall be directed
to:

Dane County Contract Compliance Officer
City-County Building, Room 421

210 Martin Luther King, Jr. Blvd.
Madison, WI 53703

608/266-5623

J.  Substituting ESBs. In event of any significant changes in subcontract arrangements or if
need arises to substitute ESBs, Bidder shall report such proposed changes to Contract
Compliance Officer to making any official changes and request authorization to substitute
ESB firm. Bidder further agrees to make every possible effort to replace ESB firm with
another qualified ESB firm.

K. Good Faith Efforts. Good faith efforts can be demonstrated by meeting all of these
obligations:

1. Selecting portions of the Work to be performed by ESBs in order to increase likelihood
of meeting ESB goal including, where appropriate, breaking down Contract into smaller
units to facilitate ESB participation.

2. Advertising in general circulation, trade associations and women / minority focus media
concerning subcontracting opportunities.

3. Providing written notices to reasonable number of specific ESBs that their interest in
Contract was being solicited in sufficient time to allow ESBs to participate effectively.

4. Following up on initial solicitations of interest by contacting ESBs within five (5)
business days prior to Bid Due Date to determine with certainty whether ESB were
interested, to allow ESBs to prepare bids.
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5. Providing interested ESB with adequate information about Drawings, Specifications and
requirements of Contract.

6. Using services of available minority, women and small business organizations and other
organizations that provide assistance in recruitment of MBEs / WBEs / ESBs.

7. Negotiating in good faith with interested ESBs, not rejecting ESBs as unqualified
without sound reason based on thorough investigation of their capabilities.

8. Submitting required project reports and accompanying documents to County’s Contract
Compliance Officer within twenty-four (24) hours after Bid Due Date.

L. Appeals Disqualification of Bid. Bidder who is disqualified may appeal to Public Works
& Transportation Committee and Equal Opportunity Commission.

10. METHOD OF AWARD - RESERVATIONS

A. Following will be basis of award of Contract, providing cost does not exceed amount of
funds then estimated by County as available to finance Contract(s):

1. Lowest dollar amount submitted by qualified responsible bidder on Base Bid for all work
comprising project, combined with such additive Owner accepted alternates.

2. Owner reserves right to reject all bids or any bid, to waive any informality in any bid,
and to accept any bid that will best serve interests of County.

3. Unit Prices and Informational Bids will not be considered in establishing low bidder.

11. SECURITY FOR PERFORMANCE AND PAYMENTS
A. Simultaneous with delivery of signed Contract, Bidder shall be required to furnish
Performance and Payment Bonds as specified in Article 29 of General Conditions of
Contract, “Contract Security”. Surety Company shall be licensed to do business in
Wisconsin. Performance and Payment Bonds must be dated same date or subsequent to
date of Contract. Performance and Payment Bonds must emulate information in Sample
Performance and Payment Bonds in Construction Documents.

B. Provide certified copy of power of attorney from Surety Company showing that agent who
signs Bond has power of attorney to sign for Surety Company. Secretary or Assistant
Secretary of company must sign this certification, not attorney-in-fact. Certification must
bear same or later date as Bond. Power of Attorney must emulate model power of attorney
information detailed in Sample Performance and Payment Bonds.

C. If Bidder is partnership or joint venture, State certified list, providing names of individuals
constituting partnership or joint venture must be furnished. Contract itself may be signed
by one partner of partnership, or one partner of each firm comprising joint venture, but
Performance and Payment Bonds must be signed by all partners.

D. If Bidder is corporation, it is necessary that current certified copy of resolution or other
official act of directors of corporation be submitted showing that person who signs
Contract is authorized to sign contracts for corporation. It is also necessary that corporate
seal be affixed to resolution, contract, and performance and payment bonds. If your
corporation has no seal, it is required that above documents include statement or notation
to effect that corporation has no seal.
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12. TAXES

A.

Wisconsin Statute 77.54 (9m) allows building materials that become part of local unit
government facilities to be exempt from sales & use tax. Vendors & materials suppliers
may not charge Bidders sales & use tax on these purchases. This does not include
highways, streets or roads. Any other Sales, Consumer, Use & other similar taxes or fees
required by law shall be included in Bid.

In accordance with Wisconsin Statute 71.80(16)(a),successful nonresident bidder, whether
incorporated or not, and not otherwise regularly engaged in business in this state, shall file
surety bond with State of Wisconsin Department of Revenue payable to Department of
Revenue, to guarantee payment of income taxes, required unemployment compensation
contributions, sales and use taxes and income taxes withheld from wages of employees,
together with any penalties and interest thereon. Amount of bond shall be three percent
(3%) of Contract or subcontract price on all contracts of $50,000 or more.

13. SUBMISSION OF BIDS

A.

All Bids shall be submitted on standard Bid Form bound herein and only Bids that are
made on this Bid Form will be considered. Entire Bid Form and other supporting
documents, if any, shall be removed or copied from Construction Documents, filled out,
and submitted in manner specified hereinafter. Submit completed Bid Bond with Bid as
well.

No bids for any subdivision or any sub-classification of this Work, except as indicated, will
be accepted. Any conditional Bid, amendment to Bid Form or appended item thereto, or
inclusion of any correspondence, written or printed matter, or details of any nature other
than that specifically called for, which would alter any essential provision of Construction
Documents, or require consideration of unsolicited material or data in determining award
of Contract, will disqualify Bid. Telecommunication alterations to Bid will not be
accepted.

Bidders must submit single Bid for all the Work.

Bid amounts shall be inserted in words and in figures in spaces provided on Bid Form; in
case of conflict, written word amounts will govern.

Addenda issued after Bid Letting shall become part of Construction Documents. Bidders
shall acknowledge receipt of such addenda in appropriate space provided on Bid Form.
Bid may be rejected if receipt of any particular addendum applicable to award of Contract
has not been acknowledged on Bid Form.

Bids shall be signed, placed in envelope, sealed and delivered before due time to place
designated in Invitation to Bid, and identified with project name, bid number, location,
category of work being bid upon, Bid Due Date, name and address of bidder.

Bidder shall be responsible for sealed Bid being delivered to place designated for Bid Due
Date on or before date and time specified. Bids received after time of closing will be
rejected and returned to bidder unopened.

. Bid will be considered invalid and will be rejected if bidder has not signed it.

Faxed or emailed Bids will not be accepted.
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J. Bidder’s organization shall submit completed with Bid, Fair Labor Practices Certification
form, included in these Construction Documents.

14. SUBCONTRACTOR LISTING
A. Bidders shall be required to submit list of major subcontractors for General Construction,
Plumbing, HVAC, and Electrical work proposed for this project to include committed
prices for each subcontractor. List shall be placed in separate sealed envelope that must be
clearly identified as “Major Subcontractor List”, for named project and name of Bidder

submitting it. County must receive envelope no later than date by which successful Bidder
is required to submit his or her signed Contract, as established in Construction Documents.

15. ALTERNATE BIDS

A. Not Applicable.

16. INFORMATIONAL BIDS

A. Not Applicable.

17. UNIT PRICES

A. Not Applicable.

18. COMMENCEMENT AND COMPLETION

A. Successful Bidder shall commence work when schedule and weather permit, but no later
than stated in Bid Form. Contractor shall pursue the Work regularly and continuously at
reasonable rate to insure completion of the Work within time stated in Bid.

B. Should it be found impossible to complete the Work on or before time specified for
completion, written request may be submitted for extension of time setting forth reasons

believed to justify granting of such request. Refer to Article 20 of General Conditions of
Contract, titled “Time for Completion”.

19. WORK BY OWNER

A. This work will be accomplished by Owner or will be let under separate contracts and will
not be included under this Contract:

1. Moving equipment and vehicles from phasing area.

20. SPECIAL HAZARDS COVERAGE

A. Not Applicable.
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FORM A

DANE COUNTY
EMERGING SMALL BUSINESS REPORT - CERTIFICATION

In accordance with General Conditions of Contract, submit this Emerging Small Business Report
within ten (10) days after Bid Due Date.

PROJECT NAME:

BID NO.: BID DUE DATE:

BIDDER INFORMATION

COMPANY NAME:

ADDRESS:

TELEPHONE NO.:

CONTACT PERSON:

EMAIL ADDRESS:

RFB No. 318009 ITB-9 rev. 05/17



FORM B

Page  of
DANE COUNTY (Copy this Form as necessary to provide complete information)
EMERGING SMALL BUSINESS REPORT - INVOLVEMENT

COMPANY NAME:

PROJECT NAME:

BID NO.: BID DUE DATE:

ESB NAME:

CONTACT PERSON:

ADDRESS:

PHONE NO & EMAIL.:

Indicate percentage of financial commitment to this ESB: % Amount: $

ESB NAME:

CONTACT PERSON:

ADDRESS:

PHONE NO & EMAIL.:

Indicate percentage of financial commitment to this ESB: % Amount: $

RFB No. 318009 ITB-10 rev. 05/17



1)

2)

3)

4)

5)

6)

7)

8)

FORM C

Page  of

DANE COUNTY (Copy this Form as necessary to provide complete information)

EMERGING SMALL BUSINESS REPORT - CONTACTS

COMPANY NAME:

PROJECT NAME:

BID NO.: BID DUE DATE:

DID ACC-

ESB FIRM NAME PERSON ESB EPT REASON FOR
CONTACTED DATE CONTACTED BID? BID? REJECTION

RFB No. 318009 ITB-11 rev. 05/17



FORM D

DANE COUNTY
EMERGING SMALL BUSINESS REPORT - CERTIFICATION STATEMENT

1, : of

Name Title

certify to best of my knowledge and

Company
belief that this business meets Emerging Small Business definition as indicated in Article 9 and

that information contained in this Emerging Small Business Report is true and correct.

Bidder’s Signature Date

RFB No. 318009 ITB-12 rev. 05/17



Name of Bidding Firm:

BID FORM

BID NO. 318009
PROJECT: GARAGE FLOOR RESTORATION
CITY COUNTY BUILDING

TO: DANE COUNTY DEPARTMENT OF PUBLIC WORKS, HIGHWAY &
TRANSPORTATION PROJECT MANAGER
1919 ALLIANT ENERGY CENTER WAY
MADISON, WISCONSIN 53713

NOTE: WISCONSIN STATUTE 77.54 (9M) ALLOWS FOR NO SALES & USE TAX ON

THE PURCHASE OF MATERIALS FOR COUNTY PUBLIC WORKS PROJECTS.

BASE BID - LUMP SUM:

Dane County is inviting Bids for construction services to resurface the City County Building
garage floor. This includes applying epoxy protectants to the floor and striping stalls and other
features. The undersigned, having examined the site where the Work is to be executed and
having become familiar with local conditions affecting the cost of the Work and having carefully
examined the Drawings and Specifications, all other Construction Documents and Addenda
thereto prepared by Dane County Department of Public Works, Highway & Transportation
hereby agrees to provide all labor, materials, equipment and services necessary for the complete
and satisfactory execution of the entire Work, as specified in the Construction Documents, for
the Base Bid stipulated sum of:

and /100 Dollars

Written Price

$

Numeric Price

Receipt of the following addenda and inclusion of their provisions in this Bid is hereby
acknowledged:

Addendum No(s). through

Dated

Dane County Public Works must have this project completed by September 1, 2018. Assuming
this Work can be started by July 23, 2018, what dates can you commence and complete this job?

Commencement Date: Completion Date:
(final, not substantial)

I hereby certify that all statements herein are made on behalf of:

(Name of Corporation, Partnership or Person submitting Bid)

Bid No. 318009 BF -1 ver. 10/17



Select one of the following:
1. A corporation organized and existing under the laws of the State of , or

2. A partnership consisting of , or

3. A person conducting business as ;

Of the City, Village, or Town of of the State of

I have examined and carefully prepared this Bid from the associated Construction Documents
and have checked the same in detail before submitting this Bid; that | have full authority to make
such statements and submit this Bid in (its) (their) (my) behalf; and that the said statements are
true and correct. In signing this Bid, we also certify that we have not, either directly or
indirectly, entered into any agreement or participated in any collusion or otherwise taken any
action in restraint of free competition; that no attempt has been made to induce any other person
or firm to submit or not to submit a Bid; that this Bid has been independently arrived at without
collusion with any other bidder, competitor, or potential competitor; that this Bid has not been
knowingly disclosed prior to the Bids Due Date to another bidder or competitor; that the above
statement is accurate under penalty of perjury.

The undersigned further agrees to honor the Base Bid and the Alternate Bid(s) for sixty (60)
calendar days from date of Award of Contract.

SIGNATURE:
(Bid is invalid without signature)
Print Name: Date:
Title:
Address:
Telephone No.: Fax No.:

Email Address:

Contact Person:

Bid No. 318009 BF -2 ver. 10/17



THIS PAGE IS FOR BIDDERS’ REFERENCE AND NEED NOT BE SUBMITTED WITH
BID FORM.

BID CHECK LIST:
These items must be included with Bid:

O Bid Form O Bid Bond O Fair Labor Practices Certification

BIDDERS SHOULD BE AWARE OF THE FOLLOWING:

DANE COUNTY VENDOR REGISTRATION PROGRAM

Any person bidding on any County contract must be registered with the Dane County
Purchasing Division. A contract will not be awarded to an unregistered vendor. Obtain
a Vendor Registration Form by calling 608/266-4131 or complete a new form or
renewal online at:

www.danepurchasing.com/registration

DANE COUNTY BEST VALUE CONTRACTING PRE-QUALIFICATION

Contractors must be pre-qualified as a Best Value Contractor with the Dane County

Public Works Engineering Division before the award of contract. Obtain a Best Value

Contracting Application by calling 608/266-4018 or complete one online at:
www.countyofdane.com/pwht/BVC_Application.aspx

Bid No. 318009 BF -3 ver. 10/17



FAIR LABOR PRACTICES CERTIFICATION

The undersigned, for and on behalf of the BIDDER, APPLICANT or PROPOSER named herein,
certifies as follows:

A. That he or she is an officer or duly authorized agent of the above-referenced BIDDER,
APPLICANT or PROPOSER, which has a submitted a bid, application or proposal for a
contract or agreement with the county of Dane.

B. That BIDDER, APPLICANT or PROPOSER has (check one):

not been found by the National Labor Relations Board (“NLRB”) or the Wisconsin
Employment Relations Commission (“WERC”) to have violated any statute or regulation
regarding labor standards or relations in the seven years prior to the signature date of this
Certification.

been found by the National Labor Relations Board (“NLRB”) or the Wisconsin
Employment Relations Commission (“WERC”) to have violated any statute or regulation
regarding labor standards or relations in the seven years prior to the signature date of this
Certification.

Officer or Authorized Agent Signature Date

Printed or Typed Name and Title

Printed or Typed Business Name

NOTE: You can find information regarding the violations described above at: www.nlrb.gov
and werc.wi.gov.

For reference, Dane County Ordinance 25.09 is as follows:

(1) BIDDER RESPONSIBILITY. (a) Any bid, application or proposal for any contract with the
county, including public works contracts regulated under chapter 40, shall include a
certification indicating whether the bidder has been found by the National Labor Relations
Board (NLRB) or the Wisconsin Employment Relations Committee (WERC) to have
violated any statute or regulation regarding labor standards or relations within the last seven
years. The Controller shall investigate any such finding and make a recommendation to the
committee, which shall determine whether the conduct resulting in the finding affects the
bidder’s responsibility to perform the contract.

If you indicated that the NLRB or WERC have found you to have such a violation, you
must include copies of any relevant information regarding such violation with your
proposal, bid or application.

Include this completed Certification with your bid, application or proposal.

Bid No. 318009 FLPC-1 ver. 01/18
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COUNTY OF DANE

PUBLIC WORKS CONSTRUCTION CONTRACT

Contract No. Bid No. 318009

Authority: 2018 RES -

THIS CONTRACT, made and entered into as of the date by-which authorized représentatives of
both parties have affixed their signatures, by and between the County of Dane (hereafter referred
to as “COUNTY”) and (hereafter, “CONTRACTOR™),
and

WITNESSETH:

WHEREAS, COUNTY, whose address is c/o AssistantRublic\Works Director, 1919 Alliant
Energy Center Way, Madison, WI 53713, desires to have CONTRACTOR provide Garage Floor
Restoration at the City County Building, 210 Martin Cuther KingJr Blvd.,-Madison(*“the
Project”); and

WHEREAS, CONTRACTOR, whose address.is

is able and~willing to construct the Project,

in accordance with the Construction Documents;

NOW, THEREFORE, in consideration of.the above premises.and the mutual covenants of the
parties hereinafter set forth, the receipt and sufficiency of which is acknowledged by each party
for itself, COUNTY and CONTRACTOR do_ agree as follows:

1. CONTRACTOR agrees toconstruct, for the price of $ the Project and at the
CONTRACTOR'’S own proper cost/ang-expense to furnish all materials, supplies, machinery,
equipment, tools, superintendence Aabgr, insurance;and other accessories and services necessary
to complete the-Rroject in\aceordance with the ¢onditions and prices stated in the Bid Form,
General Conditions of Contract, the drawings which include all maps, plats, plans, and other
drawings and printed or written explanatory matter thereof, and the specifications therefore as
prepared by

(hereinafter referred to as-“the Architect / Engineer”), and as enumerated in the Project Manual
Tahble of Contents, all'of which are\made a part hereof and collectively evidence and constitute
the Cantract.

2. COUNTY agrees to pay the CONTRACTOR in current funds for the performance of the
Contract subject t0 additions and deductions, as provided in the General Conditions of Contract,
and to make payments on aecount thereof as provided in Article entitled, “Payments to
Contractor” of the General Conditions of Contract.

3. During the term of this Contract, CONTRACTOR agrees to take affirmative action to ensure
equal employment opportunities. The CONTRACTOR agrees in accordance with Wisconsin
Statute 111.321 and Chapter 19 of the Dane County Code of Ordinances not to discriminate on
the basis of age, race, ethnicity, religion, color, gender, disability, marital status, sexual
orientation, national origin, cultural differences, ancestry, physical appearance, arrest record or
conviction record, military participation or membership in the national guard, state defense force
or any other reserve component of the military forces of the United States, or political beliefs.
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Such equal opportunity shall include, but not be limited to, the following: employment,
upgrading, demotion, transfer, recruitment, advertising, layoff, termination, training, rates of pay,
and any other form of compensation. CONTRACTOR agrees to post in conspicuous places,
available to all employees and applicants for employment, notices setting forth the provisions of
this paragraph.

4. CONTRACTOR shall file an Affirmative Action Plan with the Dane County Contract
Compliance Officer in accord with Chapter 19 of the Dane County Code of Ordihances.
CONTRACTOR must file such plan within fifteen (15) business days of the effective date of this
Contract. During the term of this Contract CONTRACTOR shalt-also provide copies of ll
announcements of employment opportunities to COUNTY’S Cantract Compliance’ Office, and
shall report annually the number of persons, by race, ethnicity, gender, and disability Status,
which apply for employment and, similarly classified, the number hired.and number-rejected.

5. During the term of this Contract, all solicitations for emploeyment ptaced on
CONTRACTOR'’S behalf shall include a statement to the effectthat CONTRACTOR isgn
“Equal Opportunity Employer”.

6. CONTRACTOR agrees to furnish all information and-reports required by COUNTY’S
Contract Compliance Officer as the same relate to affirmative.action and nondiscrimination,
which may include any books, records, or accounts deemed appropriate-to-determine compliance
with Chapter 19, Dane County Code of Ordinances;and the provisions of this Contract.

7. This Contract is intended to be a Contract-solely between the parties herete_and-for their
benefit only. No part of this Contract shall be construed to add to;supplement, amend, abridge or
repeal existing rights, benefits or privileges of any.thirchparty or partiés including, but not limited
to, employees of either of the parties!

8. The entire agreement of the parties is-contained herein and-this Contract supersedes any and
all oral agreements and negotiations between.the parties relating to the subject matter hereof. The
parties expressly agree thatthe expressterms ofthis Cantract shall not be amended in any fashion
except in writing, executed by both parties:

9. CONTRACTOR must be\pre-qualified as a Best\Value Contractor with Dane County Public

Works Engineering Division'before award of Contract. Subcontractors must be pre-qualified ten
(10) business-days prior to commencing Work under this Contract.
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IN WITNESS WHEREOF, COUNTY and CONTRACTOR, by their respective authorized
agents, have caused this Contract and its Schedules to be executed, effective as of the date by
which all parties hereto have affixed their respective signatures, as indicated below.

E R I I e

FOR CONTRACTOR:

Signature Date

Printed or Typed Name and Title

Signature Date

Printed or Typed Name and Title

NOTE: If CONTRACTOR is a corporation, Secretary should attest. In aecordance with IRS
Regulations, unincorporated entities are required to provide either their Social.Secusity or
Employer Number in order to receive payment for services rendered.

* Kk k* k k AXk

This Contract is not valid or effectual forany purpose until approved by the appropriate authority
designated below, and no workis authorized until the CONTRACTOR has been given notice to
proceed by COUNTY’S Assistant-Public Works Director.

FOR CQUNTY:

Joseph/T. Parisi, County Executive Date

Scott McDonell, County Clerk Date
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S ATA pocument A310™ - 2010

Bid Bond

CONTRACTOR: SURETY:
{Name, legal stafis and address) {Name, legal stafus and principal place
of business)
This document has important legal
conseqguences. Congultation with
OWNER: an attormey is encouraged with
r ] respect to its completion or
{Name, legal status and address) odifeation
Any gingular reference to
Contractor, Surety, Owner or
BOND AMOUNT: other party shall be considered

plural where applicable.

PROJECT:
{Name, location or address, and Praject mumber, if any)

The Contractor and Surety are bound to the Owner in the amwount set-forth above, for the payment of which the
Contractor and Surety bind themselves, their heirs, executors, administrators, successors.and assigns, jointly and
severally, as provided herein. The conditions of this Bond are such that if the Owner accepts the bid of the Confractor
within the time specified in the bid documents, or within such time period as may be agreed to by the Owner and
Contractor, and the Contractor either (1) enters into a contract with the Owner in accordance with the terms of such
bid, and gives such bond or bonds as may be specified in the bidding or Confract Documents, with a surety admitted
in the jurisdiction of the Project and otherwise acceptable to the Owner, for the faithful performance of such Contract
and for the prompt payment of labor and material firnished in the prosecufion thereof; or (2) pays fo the Owner the
difference, not to exceed the amount of this Bond. between the amount specified in said bid and such larger amount
for which the Craner may in good faith confract with another party to perform the work covered by said bid, then this
obligation shall be null and void. otherwise to remam in full force and effect. The Surefy hereby waives any notice of
an agreement between the Cramer and Contractor to extend the ttime in which the Owner may accept the bid. Warver of
nofice by the Surety shall not apply to any extension exceeding sixty (00) days in the aggregate beyond the fune for
acceptance of bids specified in the bid documents. and the Cramner and Contractor shall obtain the Surefy’s consent for
an extension beyond sixty (60) days.

If this Bond is issued in connection with a subcontractor’s bid to a Contractor, the term Contractor in this Bond shall
be deemed to be Subcontractor and the term Owner shall be deemed to be Contractor.

When this Bond has been furnished to comply with a statutory or other legal requirement in the location of the Project,
any provision in this Bond conflicting with said statwtory or legal requirement shall be deemed deleted herefrom and
provisions conforming to such stamutory or other legal requirement shall be deemed incorporated herein. When so
furnished. the intent is that this Bond shall be construed as a statutory bond and not as a common law bond.

Signed and sealed this day of

{Contractor as Principal) {Seal)
{Witness)

{Title)

{Surety) {Seal)
{Wimess)

{Title)

CAUTION: You should gign an original AlA Contract Document, on which this text appears in RED. An original assures that
changes will not be obscured,

AlA Document A310™ — 2010 (rev. 1072010). Copyright © 1863, 1970 and 2010 by The American Institute of Architects. All rights reserved.
WARNING: This AIA" Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this
AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible
under the law. Purchasers are permitted to reproeduce ten (10) copies of this document when completed. To report copynight viclations of AlA Contract
Diocuments, e-mail The American Insttute of Architects” legal counsel, copyrighti@aia.org. ACDOTTEID



S AILA pocument A312 - 2010

Performance Bond
CONTRACTOR: SURETY:

{Name, legal status and address)
of business)

OWNER:
{Name, legal stafus and address)

CONSTRUCTION CONTRACT
Date:

Amount:

Description:
{Name and location)

BOND
Date:
{Not earlier than Consfruction Contract Dare)

Amount:

Modifications to this Bond: -~ O None [0 See Section 16

CONTRACTOR AS PRINCIPAL SURETY
Company: {Corporate Seal) Company:

Signature: Signature:

{Name, legal status and principal place

This document has important legal
conseguences. Consultation with
an attorney is encouraged with
respect to its completion or
modification.

Any gingular reference to
Contractor, Surety, Owner or
other party shall be considered
plural where applicable.

Ala Documnent A312-2010
combines two separate bonds, a
Performance Bond and a
Payment Bond, into one form.
This is not a single combined
Performance and Payment Bond.

{Corporare Seal)

Name Nam

e
and Title: and Title:

{Any additional signatures appear on the last page of this Performance Bond )

{FOR INFORMATION ONLY — Name, address and relephone)
AGENT or BROKER:

OWNER'S REPRESENTATIVE:

{Architect, Engineer or ather pariy:)

AlA Document AZ12™ — 2010. The American Institute of Architects.
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§ 1 The Contractor and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, successors
and assigns to the Owner for the performance of the Construction Contract, which 15 incorporated herein by reference.

§ 2 If the Contractor performs the Construction Confract, the Surety and the Confractor shall have no obligation under
this Bond, except when applicable to participate in a conference as provided in Section 3.

§ 3 If there iz no Owner Default under the Construction Contract, the Surety’s obligation under this Bond shall arise
after
A the Owner first provides notice to the Contractor and the Surety that the Owner is considering declaring
a Contractor Default. Such notice shall indicate whether the Owner is requesting a conference among
the Owner, Contractor and Surety to discuss the Contractor’s performance. If the Crwvner does not
request a conference, the Surety may, within five (5) business days after receipt of the Onwner s notice,
request such a conference. If the Surety tumely requests a conference, the Owner shall attend. Unless
the Owner agrees otherwise, any conference requested under this Section 3.1 shall be held within ten
(10 business days of the Surety’s receipt of the Cramer s notice. If the Crwner, the Contractor and the
Surety agree, the Confractor shall be allowed a reasonable fime to perform the Construction Contract,
but such an agreement shall not waive the Owner’s nght, if any, subsequently to declare a Contractor
Default:
.2 the Owner declares a Contractor Default, terminates the Construction Contract and nefifies the Surety;
and
.3 the Owner has agreed to pay the Balance of the Contract Price in accordance with the terms of the
Construction Contract to the Surety or to a contractor selected to perform the Construction Contract.

§ 4 Failure on the part of the Owner to comply with the notice requirement in Section 3.1 shall not constifute a failure
to comply with a condition precedent to the Surety’s obligations, or release the Surefy from its obligations, except to
the extent the Surety demonstrates actual prejudice.

§ 5 When the Owner has satisfied the conditions of Section 3, the Surety shall promptly and at the Surety’s expense
take one of the following actions:

§ 5.1 Arrange for the Confractor, with the consent of the Owner. to perform and complete the Construction Confract;

§ 5.2 Undertake to perform and complete the Construction Contract itself. through its agents or independent
confractors;

§ 5.3 Obtam bids or negotiated proposals from qualified contractors acceptable to the Owner for a contract for
performance and completion of the Construcfion Confract, arrange for a confract fo be prepared for execution by the
Orwner and a contractor selected with the Onwner’s concurrence, to be secured with performance and pavment bonds
executed by a qualified surety equivalent to the bonds issued on the Construction Contract, and pay to the Owner the
amount of damages as described in Section 7 in excess of the Balance of the Contract Price incurred by the Onwner as
a result of the Contractor Default; or

§ 5.4 Waive its right to perform and complete, arrange for completion, or obtain a new contractor and with reasonable
promptuess under the circumstances:
A After mvestigation. determine the amount for which 1t may be liable to the Owner and, as soon as
practicable after the amount 15 determined, make payvment to the Owner; or
.2 Deny lhiability in whole or in part and notify the Owner, citing the reasons for denial.

§ 6 If the Surety does not proceed as provided in Section 5 with reasonable prompiness, the Surety shall be deemed fo
be in default on this Bond seven days after receipt of an additional written notice from the Owner to the Surety
demanding that the Surety perform its obligations under this Bond, and the Owner shall be entitled to enforce any
remedy available to the Owner. If the Surety proceeds as provided in Section 5.4, and the Owner refuses the payment
of the Surefy has denied liability, in whole or in part, without further notice the Owner shall be entitled fo enforce any
remedy available to the Owner.

AlA Document A212™ — 2010. The Amernican Institute of Architects.
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§ 7 If the Surety elects to act under Section 5.1, 5.2 or 5.3, then the responsibilities of the Surety to the Owner shall not
be greater than those of the Contractor under the Construction Contract, and the responsibilities of the Owner to the
Surety shall not be greater than those of the Cwner under the Construction Contract. Subject to the commitment by the
Onwner to pay the Balance of the Contract Price. the Surety is obligated, without duplication, for
A1 the responsibilities of the Contractor for correction of defective work and completion of the
Construction Contract;
2 additional legal. design professional and delay costs resulting from the Contractor’s Default, and
resulting from the actions or failure to act of the Surety under Section 5; and
.3 liquidated damages. or if no liqudated damages are specified m the Construction Contract, actual
damages caused by delaved performance or non-performance of the Contractor.

§ B If the Surety elects to act under Section 5.1, 5.3 or 5 4, the Surety’s liability is limited to the amount of this Bond.

§ 9 The Surety shall not be liable to the Owner or others for obligations of the Contractor that are unrelated to the
Construction Confract, and the Balance of the Contract Price shall not be reduced or set off on account of any such
unrelated obligations. No right of action shall accrue on this Bond to any person or enfify other than the Owner or ifs
heirs, executors, administrators, successors and assigns.

§ 10 The Surety hereby waives notice of any change, including changes of time, to the Construction Contract or to
related subcontracts, purchase orders and other obligations.

§ 11 Any proceeding, legal or equitable, under this Bond may be instituted in any court of competent jurisdiction in
the location in which the work or part of the work is located and shall be instituted within two years after a declaration
of Contractor Default or within two vears after the Contractor ceased working or within two years after the Surefy
refiises or fails to perform its obligations under this Bond, whichever occurs first. If the provisions of this Paragraph
are void or prohibited by law, the mininmim period of limitation available to sureties as-a defense in the jurisdiction of
the suit shall be applicable.

§ 12 Notice fo the Surety, the Owner or the Confractor shall be mailed or delivered to the address shown on the page
on which their signature appears.

§ 13 When thus Bond has been furnished to comply with a stahutory or other legal requirement in the location where
the construction was to be performed, any provision in this Bond conflicting with said statutory or legal requirement
shall be deemed deleted herefrom and provisions confornung to such statutory or other legal requirement shall be
deemed incorporated herein. When so furnished, the intent is that this Bond shall be construed as a statutory bond and
not as a common law bond.

§ 14 Definitions

§ 14.1 Balance of the Contract Price. The total amount pavable by the Owner to the Contractor under the Construction
Confract after all proper adjustments have been made. including allowance to the Contractor of any amounts received
or fo be received by the Owner in settlement of insurance or other claims for damages to which the Contractor 1s
entitled, reduced bj, all valid and proper payments made to or on behalf of the Contractor under the Construction
Contract.

§ 14.2 Construction Contract. The agreement between the Owner and Contractor idenfified on the cover page,
including all Contract Docoments and changes made to the agreement and the Contract Documents.

§ 14.3 Contractor Default. Failure of the Contractor, which has not been remedied or waived, to perform or otherwise to
comply with a material ferm of the Construction Contract.

§ 14.4 Owner Default. Failure of the Owner, which has not been remedied or waived, to pay the Contractor as required
under the Construction Contract or to perform and complete or comply with the other material terms of the
Construction Contract.

§ 14.5 Contract Documents. All the documents that comprise the agreement between the Owner and Confractor.

§ 15 If this Bond is issued for an agreement between a Confractor and subcontractor, the term Contractor in this Bond
shall be deemed fo be Subcontractor and the term Owner shall be deemed to be Contractor.

AlA Document A312™ — 2010, The American Institute of Architects.



§ 16 Modifications to this bond are as follows:

{Space is provided below for additional signatures of added parties, other than those appearing on the cover page.)

CONTRACTOR AS PRINCIPAL SURETY

Company: {Corporate Seal) Company: {Corporate Seal)
Signature: Signature:

Name and Title: Name and Title:

Address Address

CAUTION: ¥ou should sign an original AlA Contract Document, on which this text appears in RED. An original assures that
changes will not be obscured.

Init AlA Document A312™ — 2010, The American Institute of Architects.
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S AILA pocument A312 - 2010

Payment Bond
CONTRACTOR: SURETY:

{Name, legal status and address)
of business)

OWNER:
{Name, legal stafus and address)

CONSTRUCTION CONTRACT
Date:

Amount:

Description:
{Name and location)

EOND
Date:
{Not earlier than Consfruction Contract Dare)

Amount:

Modifications to this Bond: -~ O None [0 See Section 18

CONTRACTOR AS PRINCIPAL SURETY
Company: {Corporate Seal) Company:

Signature: Signature:

{Name, legal status and principal place

This document has important legal
conseguences. Consultation with
an attormey is encouraged with
respect to its completion or
modification.

Any singular reference to
Contractor, Surety, Owner or
other party shall be considered
plural where applicable.

Ala Documnent A312-2010
combines two separate bonds, a
Performance Bond and a
Payment Bond, into one form.
This is not a single combined
Performance and Payment Bond.

{Corporare Seal)

MName Nam

e
and Title: and Title:

{Any additional signatures appear on the last page of this Payment Bond.)

{FOR INFORMATION ONLY — Name, address and relephone)
AGENT or BROKER:

OWNER'S REPRESENTATIVE:

{Architect, Engineer or ather pariy:)

AlA Document AZ12™ — 2010. The American Institute of Architects.
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& 1 The Confractor and Surefy. jointly and severally. bind themselves, their heirs, executors, admimistrators, successors
and assigns fo the Owner to pay for labor, matenals and equipment furmished for use in the performance of the
Construction Contract, which 1s incorporated herein by reference. subject to the following terms.

§ 2 If the Contractor promptly makes payment of all sums due to Claimants, and defends, indemnifies and holds
harmless the Owner from claims, demands, liens or suits by any person or entity seeking payment for labor, materials
of equipment furmished for use in the performance of the Construction Contract, then the Surety and the Contractor
shall have no obligation under this Bond.

§ 3 If there 1s no Owner Default under the Construction Contract, the Surefy’s obligation to the Crwner under this Bond
shall anise after the Orwner has promptly notified the Contractor and the Surety (at the address described m Section 13)
of claims, demands, liens or suits against the Owner or the Owner's property by any person or entity seeking payment
for labor, materials or equipment furnished for use in the performance of the Construction Contract and tendered
defense of such claims, demands, liens or suits to the Contractor and the Surety.

§ 4 When the Owner has satisfied the conditions in Section 3. the Surety shall promptly and at the Suretv’s expense
defend, indemnify and hold harmless the Craner against a duly tendered claim demand, lien or smt.

& § The Surety's obligations fo a Claimant under this Bond shall anse after the following:

§ 5.1 Claimants, who do not have a direct contract with the Contractor,

.1 have furnished a written notice of non-payment to the Confractor, stating with substantial accuracy the
amount claimed and the name of the party to whom the materials were, or equipment was, furnished or
supplied or for whom the labor was done or performed, within ninety (90) days after having last
performed labor or last furnished materials or equipment included in the Claim; and

2 have senf a Claim to the Surety (at the address described in Section 13).

§ 5.2 Claimants. who are emploved by or have a direct contract with the Contractor, have sent a Claim to the Surefy (at
the address described in Section 13).

§ 6 If a notice of non-payment required by Section 5:1.1 is given by the Owner to the Confractor, that is sufficient to
satisfy a Claimant’s obligation to furnish a written notice of nen-pavment under Section 5.1.1.

§ 7 When a Claimant has safisfied the conditions of Sections 5.1 or 5.2, whichever is applicable, the Surefy shall
promptly and at the Surety’s expense take the following actions:

§ 7.1 Send an answer to the Claimant, with a copy to the Owner, within sixty (60) days after receipt of the Claim,
stating the amounts that are indisputed and the basis for challenging any amounts that are disputed; and

§ 7.2 Pay or arrange for payment of any undisputed amounts.

§ 7.3 The Surefy s failure to discharge its obligations under Section 7.1 or Section 7.2 shall not be deemed fo
constitute 3 warver of defenses the Surety or Contractor may have or acquire as to a Claim except as to undisputed
amounts for which the Surety and Claimant have reached agreement. If. however, the Surety fails to discharge ifs
obligations under Section 7.1 or Section 7.2, the Surety shall indemmify the Claimant for the reasonable attorney’s
fees the Claimant incurs thereafter to recover any sums found to be due and owing to the Claimant.

§ 8 The Surety’s total obligation shall not exceed the amount of this Bond, plus the amount of reasonable attorney’s
fees provided under Section 7.3, and the amount of this Bond shall be credited for any payvments made in good faith
by the Surety.

§ 9 Amounts owed by the Owner to the Contractor under the Construction Contract shall be used for the performance
of the Construction Contract and to satisfy claims, if any, under any construction performance bond. By the
Contractor furnishing and the Owner accepting this Bond, they agree that all funds earned by the Contractor in the
performance of the Construction Contract are dedicated to satisfy obligations of the Contractor and Surety under this
Bond, subject to the Owner's priorify to use the funds for the completion of the work
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§ 10 The Surety shall not be liable to the Owner, Claimants or others for obligations of the Contractor that are
unrelated to the Construction Contract. The Owner shall not be liable for the pavment of any costs or expenses of any
Claimant under this Bond. and shall have under this Bond no obligation to make payments to, or give notice on behalf
of Claimants or otherwise have any obligations fo Claimants under this Bond.

§ 11 The Surety hereby waives notice of any change, including changes of fime, to the Construction Contfract or to
related subcontracts, purchase orders and other obligations.

§ 12 No suit or action shall be commenced by a Claimant under tlus Bond other than in a court of competent
jurisdiction in the state in which the project that 15 the subject of the Construction Contract is located or after the
expiration of one vear from the date (1) on which the Claimant sent a Claim to the Surety pursuant to

Section 5.12 or 52, or (2) on which the 1ast labor or service was performed by anvone or the last materials or
equipment were fumished by anyone under the Construction Contract. whichever of (1) or (2) first occurs. If the
provisions of this Paragraph are void or prohibited by law. the numinmm period of limitation available fo sureties as a
defense in the junisdiction of the suit shall be applicable.

§ 13 Notice and Claims to the Surety, the Owner or the Contractor shall be mailed or delivered to the address shown
on the page on which their signature appears. Actual receipt of notice or Claims, however accomplished, shall be
sufficient compliance as of the date recerved.

§ 14 When this Bond has been furnished to comply with a statutory or other legal requirement in the location where
the construction was to be performed. any provision in this Bond conflicting with said statutory or legal requirement
shall be deemed deleted herefrom and provisions conforming to such statutory or other legal requirement shall be
deemed incorporated herein. When so fiurnished. the infent is that this Bond shall be construed as a statutory bond and
not as a commeon law bond.

§ 15 Upon request by any person or entity appearing to be a potential beneficiary of this Bond, the Confractor and
Owner shall promptly furnish a copy of this Bond or shall permit a copy to be made.

§ 16 Definitions
§16.1 Claim. A written statement by the Claimant including at a mimnmum:
.1 the name of the Claimant;
2 theuaﬂmofthepﬁ"soﬂfor“humthclaborwasduﬂcorma’rma]surcmnpm&nlﬁmshai
3 acopy of the agreement or purchase order pursuant to-which labor. materials or equipment was
furnished for use m the performance of the Construction Contract;
4 abnef description of the labor, matenals or eguipment furmished;
.5 the date on which the Claimant last performed labor or last furnished materials or equipment for use in
the performance of the Construction Contract;
.6 the fotal amount earned by the Claimant for labor. materials or equipment firnished as of the date of
the Clain;
.1 the total amount of previous payments received by the Claimant; and
.8 - the total amount due and unpaid to the Claimant for 1abor, materials or equipment furnished as of the
date of the Claim.

§ 16.2 Claimant. An individual or entity having a direct contract with the Contractor or with a subcontractor of the
Contractor to furnish labor, materials or equipment for use in the performance of the Construction Contract. The term
Claimant also mcludes any individual or enfity that has rightfolly asserted a claim under an applicable mechanic’s lien
or similar statute against the real property upon which the Project is located. The intent of this Bond shall be to
include without limitation in the terms “labor. materials or equipment™ that part of water. gas. power. light. heat. oil.
gaso].mn telephone service or rental equipment used in the Construction Contract, architectural and engineering
services required for performance of the work of the Contractor and the Contractor's subcontractors, and all other
items for which a mechanic’s lien may be asserted in the jurisdiction where the labor, materials or equipment were
furnished.

§ 16.3 Construction Contract. The agreement between the Owner and Confractor identified on the cover page,
inchuding all Contract Documents and all changes made to the agreement and the Confract Documents.
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§ 16.4 Owner Default. Failure of the Owner, which has not been remedied or waived, to pay the Contractor as required
under the Construction Contract or to perform and complete or comply with the other material terms of the
Construction Confract.

§ 16.5 Contract Documents. All the documents that comprise the agreement between the Owner and Contractor.

§ 17 If this Bond is issued for an agreement between a Confractor and subcontractor, the term Confractor in this Bond
shall be deemed fo be Subcontractor and the term Owner shall be deemed to be Confractor.

§ 18 Modifications to this bond are as follows:

{Space is provided below for additional signatures of added parties, other than those appearing on the cover page.)

CONTRACTOR AS PRINCIPAL SURETY

Company: {Corporate Seal) Company: {Corporate Seal)
Signature: Signature:

Name and Title: Name and Title:

Address Address

CAUTION: ¥ou should sign an original AlA Contract Document, on which this text appears in RED. An original assures that
changes will not be obscured.
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1. CONSTRUCTION DOCUMENTS

A

Construction Documents, listed in Table of Contents of this Specification volume shall form
part of this Contract and provisions of Construction Documents shall be as binding upon
parties as if they were fully set forth in Contract itself.

These shall also be considered as part of Construction Documents: Addenda, including
additions and modifications incorporated in such addenda before execution of Contract;
requests for information; construction bulletins; change orders; and written interpretations by
Public Works Project Manager that are made after execution of Contract.

Construction Documents are complementary, and what is required by one shall be as binding
as if required by all. Intent of Construction Documents is to include all labor, materials and
equipment necessary for proper execution of the Work.

2. DEFINITIONS

A

These terms as used in this Contract are respectively defined as follows:

1. All uses of term “County” in Construction Documents shall mean Dane County.

2. All uses of term “Department” in Construction Documents shall mean Department of
Public Works, Highway & Transportation, which is a unit of Dane County government.
Department is County agency overseeing Contract with Contractor.

3. Public Works Project Manager is appointed by and responsible to Department. Public
Works Project Manager has authority to act on behalf of Department and will sign change
orders, payment requests and other administrative matters related to projects.

4. Public Works Project Manager is responsible for supervision, administration and
management of field operations involved in construction phase of this Work.

5. Term “Work” includes all labor, equipment and materials necessary to produce project
required by Construction Documents.

6. Term “Substantial Completion” is date when project or specified area of project is
certified by Dane County Public Works that construction is sufficiently completed, in
accordance with Construction Documents, and as modified by any subsequent changes
agreed to by parties, so that County may occupy project or specified area of project for
use for which it was intended subject to permit approval for occupancy.

7. Contractor is person, firm, or corporation with whom County makes Contract. Though
multiple contracts may be involved, Construction Documents treat them throughout as if
each were of singular number.

3. ADDITIONAL INSTRUCTIONS AND DRAWINGS

A

Contractor may be furnished additional instructions and detail drawings as necessary to carry
out the Work included in Contract. Additional drawings and instructions thus supplied to
Contractor will coordinate with Construction Documents and will be so prepared that they
can be reasonably interpreted as part thereof. Contractor shall carry out the Work in
accordance with additional detail drawings and instructions.
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4. SHOP DRAWINGS, PRODUCT DATA AND SAMPLES

A

Unless otherwise specified, Contractor shall submit three (3) copies of all Shop Drawings for
each submission, until receiving final approval. After final approval, provide five (5)
additional copies for distribution and such other copies as may be required.

Contractor shall submit, on an on-going basis and as directed, Product Data such as brochures
that shall contain catalog cuts and specifications of all furnished mechanical and electrical
equipment. After Dane County Public Works’ approval, one (1) copy shall remain at
Department’s office and one (1) kept at job site by Contractor for reference purposes.

Samples shall consist of physical examples furnished by Contractor in sufficient size and
guantity to illustrate materials, equipment or workmanship, and to establish standards to
compare the Work.

1. Submit Samples in sufficient quantity (minimum of two (2)) to permit Dane County
Public Works to make all necessary tests and of adequate size showing quality, type,
color range, finish, and texture. Label each Sample stating material, type, color,
thickness, size, project name, and Contractor’s name.

2. Submit transmittal letter requesting approval, and prepay transportation charges to Dane
County Public Works” office on samples forwarded.

3. Materials installed shall match approved Samples.

Contractor shall review Shop Drawings and place their dated stamp thereon to evidence their
review and approval and shall submit with reasonable promptness and in orderly sequence to
cause no delay in the Work or in work of any other contractor. At time of submission,
Contractor shall inform Dane County Public Works in writing of any deviation in Shop
Drawings or Samples from requirements of Construction Documents. Dane County Public
Works will not consider partial lists.

Dane County Public Works will review and approve or reject Shop Drawings with reasonable
promptness to cause no delay. Dane County Public Works’ approval shall not relieve
Contractor from responsibility for errors or omissions in Shop Drawings.

Contractor shall not commence any work requiring Shop Drawing, Product Data or Sample
submission until Dane County Public Works has approved submission. All such work shall
be in accordance with approved Shop Drawings, Product Data and Samples.

Contractor shall keep on site of the Work, approved or conformed copy of Shop Drawings
and shall at all times give Department access thereto.

By stamping and submitting Shop Drawings, Product Data and Samples, Contractor thereby
represents that he or she has or will determine and verify all field measurements, field
construction criteria, materials, catalog numbers, and similar data and that he or she has
checked and coordinated each Shop Drawing, Product Data and Sample with requirements of
the Work and of Construction Documents. Dane County Public Works shall return without
examination, Shop Drawings, Product Data and Samples not so noted.

All Shop Drawings from any one Contractor should be numbered consecutively and on cover
sheet shall bear name and location of project, name of Contractor, date of submittal and date
of each correction or revision and associated Specification section and page number.
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5. CUTTING AND PATCHING

A

Contractor shall be responsible for all cutting, fitting or patching required to complete the
Work or to make its parts fit together properly.

Contractor shall not damage or endanger portion of the Work or fully or partially completed
construction of County or separate contractors by cutting, patching or otherwise altering such
construction, or by excavation. Contractor shall not cut or otherwise alter such construction
by County or separate contractor except with written consent of County and of such separate
contractor; such consent shall not be unreasonably withheld. Contractor shall not withhold
unreasonably from County or separate contractor, Contractor’s consent to cutting or
otherwise altering the Work.

6. CLEANING UP

A

Contractor shall keep premises and surrounding area free from accumulation of waste
materials or rubbish caused by operations under Contract. Contractor shall remove from and
about the Work waste materials, rubbish, Contractor’s tools, construction equipment,
machinery, and surplus materials at completion of the Work. Contractor shall maintain
streets and sidewalks around the Work site in clean condition. Contractor shall remove all
spillage and prevent tracking of spillage arising from performance of the Work, into, out of,
and within the Work site. Contractor shall establish regular maintenance program of
sweeping, vacuuming and / or hosing to minimize accumulation of dirt and dust upon such
areas.

If Contractor fails to clean up as directed in Construction Documents, County may do so and
shall charge Contractor cost thereof.

Contractor shall be responsible for broken windows and glass, and at completion of the Work
shall replace such damaged or broken windows and glass. After replacing damaged or
broken windows and glass, Contractor shall remove all labels, wash and polish both sides of
all windows and glass.

In addition to general cleaning (sweeping, vacuuming and / or hosing, as is appropriate to

work surface), Contractor shall perform following final cleaning for all trades at completion

of the Work:

1. Remove temporary protections;

2. Remove marks, stains, fingerprints and other soil or dirt from painted, decorated and
finished woodwork and wall surfaces;

3. Remove spots, plaster, soil and paint from ceramic tile, marble and other finished
materials, and wash or wipe clean;

4. Clean fixtures, cabinet work and equipment, removing stains, paint, dirt and dust, and

leave same in undamaged, new condition;

Clean aluminum in accordance with recommendations of manufacturer; and

6. Clean resilient floors thoroughly with well-rinsed mop containing only enough moisture
to clean off any surface dirt or dust and buff dry by machine to bring surfaces to sheen.

o

7. USE OF SITE

A. Contractor shall provide County access to the Work under all circumstances.

B.

Contractor shall confine operations at site to areas permitted by County, law, ordinance,
permits and Construction Documents and shall not unreasonably encumber site with materials
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A

9.

10.

or equipment. Contractor shall assure free, convenient, unencumbered, direct and safe access
to all properties adjacent to the Work for County, its employees, invitees and guests.

MATERIALS AND WORKMANSHIP

Contractor shall perform all work and furnish all supplies and materials, machinery,
equipment, facilities and means, necessary to complete the Work required by this Contract,
within time specified, in accordance with provisions of Construction Documents.

All equipment and materials incorporated in the Work covered by this Contract are to be new;
use recycled and / or recovered materials to extent that such use is technically and
economically feasible. Recovered materials are products recovered from solid waste in form
identical to original form for use that is same as, or similar to original use. Recycled
materials are products manufactured from solid waste.

If requested, Contractor shall furnish satisfactory evidence as to kind and quality of
construction materials proposed or used. Contractor shall furnish to Dane County Public
Works, for approval, manufacturer name and model, performance capacities and other
pertinent information of machinery, mechanical, electrical or other types of equipment, which
Contractor plans to install.

If not otherwise provided, materials and labor called for in this Contract shall be provided and
performed in accordance with established practice and standards recognized by Architects,
Engineers, Department, and construction industry.

Reference to “Standard” specifications of any association or manufacturer, or codes of
County authorities, intends most recent printed edition or catalog in effect on date that
corresponds with date of Construction Documents.

Whenever reference is made in Specifications that work shall be “performed”, “applied”, in
accordance with “manufacturer’s directions or instructions”, Contractor to whom those
instructions are directed shall furnish three (3) printed copies of such instructions to Dane
County Public Works before execution of the Work.

CONTRACTOR’S TITLE TO MATERIALS

Contractor or any subcontractor shall not purchase materials or supplies for the Work subject
to any chattel mortgage or under conditional sale contract or other agreement by which seller
retains interest. Contractor warrants that all materials and supplies used in the Work are free
from all liens, claims or encumbrances and Contractor has good title to them.

“OR EQUAL” CLAUSE

Products as specified under the specifications will be considered as “or equal”. Products that
are not to be considered for the “or equal” clause are explicitly noted in the specifications
section. Whenever equipment or materials are identified on Drawings or in Specifications by
reference to manufacturer’s or vendor’s name, trade name, catalog number, and other
identifying information, it is intended to establish standards; and any equipment or material
of other manufacturers and vendors which will perform adequately duties imposed by general
design will be considered equally accepted provided equipment or material so proposed is, in
opinion of Dane County Public Works, of equal substance and function. Dane County Public
Works shall provide written approval before Contractor may purchase or install it.
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B. Equipment or materials of manufacturers, other than those named, may be used only upon
following conditions:

11.

1.

That, in opinion of Dane County Public Works, proposed material or equipment item is
fully equal or superior (in design, materials, construction, workmanship, performance,
finish, etc.) to named item. No compromise in quality level, however small, is
acceptable.

That, in substituting materials or equipment, Contractor assumes responsibility for any
changes in system or for modifications required in adjacent or related work to
accommodate such substitution despite Dane County Public Works’ approval, and all
costs growing out of approval of “or equal” items shall be responsibility of Contractor.
No extra costs resulting from such approval shall become responsibility of Dane County
Public Works or any other separate Contractor.

It shall be understood that use of materials or equipment other than those specified, or
approved equal by Dane County Public Works shall constitute violation of Contract, and
that Dane County Public Works shall have right to require removal of such materials or
equipment and their replacement with specified materials or equipment at Contractor’s
expense.

Product and manufacturer named first in Specifications or on information shown on
Drawings is basis of selection of manufactured items and equipment, particularly
mechanical equipment. In using other than first named products or manufacturers,
including those specified as additionally approved or acceptable, Contractor assumes
responsibility for any changes in system and for modifications in any work required to
accommodate them. Dane County Public Works’ approval of such additionally
acceptable products or manufacturers, either in Specifications or in Addendum, does not
relieve Contractor from obligation to coordinate such optional products with other
Contractors, whose work may be affected by them, and to pay all additional costs
resulting from their inclusion into the Work. Contractor’s liability shall include payment
of Dane County Public Works’ fees for any additional services made necessary by or
directly connected to such product changes. No extra costs resulting from such changes
shall become responsibility of Dane County Public Works or any other separate
Contractor.

No request for approval of “or equal” materials will be entertained except from Contractor.
Identify any request for substitution as substitution on Contractor’s letter of transmittal and
give reasons for substitution. Department may in its sole discretion allow substitutions of
materials.

PATENTS AND ROYALTIES

If Contractor uses any design, device or material covered by letters, patent or copyright, it is
mutually agreed and understood, that, without exception, contract prices shall include all
royalties or costs arising from use of such design, device or materials, in any way involved in
the Work.

Contractor shall indemnify and save harmless County from any and all claims for
infringement by reason of use of such patent or copyright in connection with the Work agreed
to be performed under this Contract, and shall indemnify County for any cost, expense or
damage which it may be obliged to pay by reason of such infringement at any time during
prosecution of the Work or after completion of the Work.
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13.

SURVEYS, PERMITS, REGULATIONS AND TAXES

Department will furnish to Contractor all site, topography and property surveys necessary for
execution of the Work.

Contractor shall procure all permits, licenses and approvals necessary for execution of this
Contract.

Contractor shall give all notices and comply with all State of Wisconsin, Federal and local
laws, codes, rules and regulations relating to performance of the Work, protection of adjacent
property, and maintenance of passageways, guard fences or other protective facilities.

Contractor shall pay all Sales, Consumer, Use and other similar taxes required by law.

Contractor shall promptly notify Dane County Public Works of any variances of Drawings or
Specifications with that of any State of Wisconsin, federal or local law, code, rule or
regulation. Upon such notification, Dane County Public Works will require correction of
variance to comply with applicable law, code, rule or regulation at no additional cost to
Contractor.

Work under this Contract shall comply with all applicable State of Wisconsin, Federal and
local laws, codes and regulations.

Contractor shall pay charges for water, sewer and other utility connections made by
municipalities where required by Specifications.

CONTRACTOR’S OBLIGATIONS AND SUPERINTENDENCE

Contractor shall provide and pay for all materials, labor, tools, equipment, transportation and
superintendence necessary to execute, complete and deliver the Work within specified time.
Contractor agrees to secure at their own expense all personnel necessary to carry out the
Work. Such personnel shall not be deemed County employees nor shall they have or be
deemed to have any direct contractual relationship with County.

Performance of any work necessary after regular working hours, on Sundays or Legal
Holidays shall be without additional expense to County. Performance of any work at site at
other than normal working hours must be coordinated with Public Works Project Manager.

Contractor shall furnish, erect, maintain and remove such temporary works as may be
required.

Contractor shall observe, comply with, and be subject to all terms, conditions, requirements
and limitations of Construction Documents.

At the Work site, Contractor shall give personal superintendence to the Work or shall employ
construction superintendent or foreman, experienced in character of work covered by
Contract, who shall have full authority to act for Contractor. Understand that such
superintendent or foreman shall be acceptable to Dane County Public Works.

Remove from project or take other corrective action upon notice from Dane County Public
Works for Contractor’s employees whose work is considered by Dane County Public Works
to be unsatisfactory, careless, incompetent, unskilled or otherwise objectionable.
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15.

16.

Contractor and subcontractors shall be required to conform to Labor Laws of State of
Wisconsin and various acts amendatory and supplementary thereto and to other laws,
ordinances and legal requirements applicable to the Work.

Presence and observation of the Work by Public Works Project Manager shall not relieve
Contractor of any obligations.

WEATHER CONDITIONS

In event of temporary suspension of work, or during inclement weather, or whenever Dane
County Public Works shall direct, Contractor shall, and shall cause subcontractors to protect
carefully all work and materials against damage or injury from weather. If, in opinion of
Dane County Public Works any work or materials that have been damaged or injured due to
failure on part of Contractor or any subcontractors so to protect the Work, such materials
shall be removed and replaced at expense of Contractor.

PROTECTION OF WORK AND PROPERTY

Contractor shall at all times safely guard County’s property from injury or loss in connection
with this Contract. Contractor shall at all times safely guard and protect the Work, and
adjacent property, from damage. Contractor shall replace or make good any such damage,
loss or injury unless such is caused directly by errors contained in Contract, or by County, or
County’s duly authorized representative.

Contractor may act diligently, without previous instructions from Dane County Public Works
in emergency that threatens loss or injury of property, or safety of life. Contractor shall
notify Dane County Public Works immediately thereafter. Promptly submit any claim for
compensation by Contractor due to such extra work to Dane County Public Works for
approval as provided for in Article 18 herein.

INSPECTION AND TESTING OF MATERIALS

Authorized representatives and agents of County government shall have access at all times to
the Work wherever it is in preparation or progress and Contractor shall provide facilities for
such access and for inspection.

Should it be considered necessary or advisable at any time before final acceptance of the
Work to make examination of work already completed, by removing or tearing out same,
Contractor shall upon request, promptly furnish all necessary facilities, labor and materials.
If such work is found to be defective in any aspect, due to fault of Contractor or
subcontractors thereof, Contractor shall assume all expenses of such examination and of
satisfactory reconstruction. Contractor will be reimbursed for such examination and
replacement in accordance with Article 18 - A.3., of these General Conditions of Contract if
such work is found to meet requirements of Contract.

If Specifications, Public Works Project Manager’s instructions require any work to be
specially tested or approved, Contractor shall give Public Works Project Manager timely
notice of its readiness for testing or inspection. Test all materials and equipment requiring
testing in accordance with accepted or specified standards, as applicable. Dane County
Public Works shall recommend laboratory or inspection agency and Department will select
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18.

and pay for all initial laboratory inspection services. Should retesting be required, due to
failure of initial testing, cost of such retesting shall be borne by Contractor.

Cost of any testing performed by manufacturers or Contractor for substantiating acceptability
of proposed substitution of materials and equipment, or necessary conformance testing in
conjunction with manufacturing processes or factory assemblage, shall be borne by
Contractor or manufacturer responsible.

REPORTS, RECORDS AND DATA

Contractor shall submit to Public Works Project Manager such schedule of quantities and
costs, progress schedules, payrolls, reports, estimates, invoices, records and other data as
either may request concerning work performed or to be performed under this Contract.

CHANGES IN THE WORK

Make no changes, except in cases of emergency, in the Work covered by approved
Construction Documents without having prior written approval of Department. Charges or
credits for the Work covered by approved change shall be determined by one of these
methods:

1. Unit bid prices previously approved.

2. Agreed lump sum based on actual cost of:

a) Labor, including foremen, and all fringe benefits that are associated with their wages.

b) Materials entering permanently into the Work.

c) Ownership or rental cost of construction tools and equipment during time of use on
extra work.

d) Power and consumable supplies for operation of power equipment.

e) Workmen’s Compensation Insurance, Contractor’s Public Liability and Property
Damage Insurance, and Comprehensive Automobile Liability Insurance.

f) Social Security and old age and unemployment contributions.

g) Add to cost under (2), fixed fee to be agreed upon, but not to exceed fifteen percent
(15%) of actual cost of work performed with their own labor force. Fee shall be
compensation to cover cost of supervision, overhead, bond, profit and any other
general expense.

h) On that portion of the Work under (2) done under subcontract, Contractor may
include not over seven and one-half percent (7%2%) for supervision, overhead, bond,
profit and any other general expense.

i) Department may require correct amount of costs with supporting vouchers;
Contractor shall keep and present in such form as directed.

3. Cost-plus work, with not-to-exceed dollar limit, based on actual cost of:

a) Labor, including foremen, and all fringe benefits that are associated with their wages.

b) Materials entering permanently into the Work.

c) Ownership or rental cost of construction tools and equipment during time of use on
extra work. Rental cost cannot exceed fifty percent (50%) replacement value of
rented equipment.

d) Power and consumable supplies for operation of power equipment.

e) Workmen’s Compensation Insurance, Contractor’s Public Liability and Property
Damage Insurance, and Comprehensive Automobile Liability Insurance.

f) Social Security and old age and unemployment contributions.

g) To cost under (3), there shall be added fixed fee to be agreed upon but not to exceed
fifteen percent (15%) of actual cost of work performed with their own labor force.
Fee shall be compensation to cover cost of supervision, overhead, bond, profit, and
any other general expense.
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h) On that portion of the Work under (3) done under subcontract, Contractor may
include not over seven and one-half percent (7%2%) for supervision, overhead, bond,
profit, and any other general expense.

i) Contractor shall keep and present, in such form as directed, correct amount of cost
together with such supporting vouchers as may be required by Department.

If Contractor claims that by any instructions given by Dane County Public Works, by
drawings or otherwise, regarding performance of the Work or furnishing of material under
Contract, involves extra cost, Contractor shall give Department written notice of cost thereof
within two (2) weeks after receipt of such instructions and in any event before proceeding to
execute work, unless delay in executing work would endanger life or property.

No claim for extra work or cost shall be allowed unless it was done in pursuance of written
Change Order from Dane County Public Works and approved by Department, as previously
mentioned, and claim presented with payment request submitted after changed or extra work
is completed.

Negotiation of cost for change in the Work shall not be cause for Contractor to delay
prosecution of the Work if Contractor has been authorized in writing by Public Works Project
Manager to proceed.

EXTRAS

Without invalidating Contract, Department may order extra work or make changes by
altering, adding to or deducting from the Work, contract sum being adjusted in accordance
with Article 18 herein.

TIME FOR COMPLETION

Contractor agrees that the Work shall be prosecuted regularly and diligently and complete the
Work as stated in Construction Documents.

CORRECTION OF WORK

All work, all materials whether incorporated in the Work or not, and all processes of
manufacture shall at all times and places be subject to inspection of Public Works Project
Manager who shall be judge of quality and suitability of the Work, materials, and processes
of manufacture for purposes for which they are used. Should they fail to meet Public Works
Project Manager’s approval they shall be reconstructed, made good, replaced or corrected, by
Contractor at Contractor’s expense. Immediately remove all rejected material from site.

If Contractor defaults or neglects to carry out the Work in accordance with Construction
Documents or fails to perform any provision of Contract, Department may, after ten (10)
business days’ written notice to Contractor and without prejudice to any other remedy County
may have, make good such deficiencies. In such case, appropriate Change Order shall be
issued deducting from Contractor’s payments then or thereafter, cost of correcting such
deficiencies, including cost of Dane County Public Works’ additional services made
necessary by such default, neglect or failure.

SUBSURFACE CONDITIONS FOUND DIFFERENT
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If Contractor encounters subsurface or latent conditions at site materially differing from those
shown on Drawings or indicated in Specifications, Contractor shall immediately give notice
to Public Works Project Manager of such conditions before they are disturbed. Dane County
Public Works will thereupon promptly investigate conditions, and if Dane County Public
Works finds that they materially differ from those shown on Drawings or indicated in
Specifications, Dane County Public Works will at once make such changes as necessary, any
increase or decrease of cost resulting from such changes to be adjusted in manner provided in
above Article 18 entitled “Changes in the Work”.

RIGHT OF DEPARTMENT TO TERMINATE CONTRACT

In event that any provisions of this Contract are violated by Contractor or by any
subcontractors, County may serve written notice upon Contractor and Surety of its intention
to terminate Contract, such notice to contain reasons for such intention to terminate Contract,
and unless within ten (10) business days after serving of such notice upon Contractor, such
violation or delay shall cease and satisfactory arrangement or correction be made, Contract
shall, upon expiration of said ten (10) business days, cease and terminate.

In event of any such termination, County shall immediately serve notice thereof upon Surety
and Contractor, and Surety shall have right to take over and perform Contract subject to
County’s approval; provided, however, that if Surety does not commence performance
thereof within ten (10) business days from date of mailing to such Surety of notice of
termination, County may take over the Work and prosecute same to completion by contract,
or by force account, at expense of Contractor; Contractor and Surety shall be liable to County
for any excess cost occasioned County thereby, and in such event County may take
possession of and utilize in completing the Work, such materials and equipment as may be on
the Work site and therefore necessary.

CONSTRUCTION SCHEDULE AND PERIODIC ESTIMATES

Contractor shall be responsible for Construction Schedule and coordination. Immediately

after execution and delivery of Contract and before making first payment, Contractor shall

notify all subcontractors to furnish all required information to develop Construction

Schedule. Contractor and all subcontractors associated with the Work shall furnish following

information from each Division of Specifications:

1. List of construction activities;

2. Start, finish and time required for completion of each activity;

3. Sequential relationships between activities;

4. ldentify all long lead-time items, key events, meetings or activities such as required
submittals, fabrication and delivery, procurement of materials, installation and testing;

5. Weekly definition of extent of work and areas of activity for each trade or Subcontract;
and

6. Other information as determined by Public Works Project Manager.

In addition to above requested items, Contractor shall request delivery dates for all County-
furnished equipment, materials or labor. This shall include any work handled by Department
under separate contracts such as asbestos abatement, air and water balancing, etc. Indicate on
Construction Schedule these associated delivery and installation dates.
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Progress Reporting:

1. Contractor shall update and publish Construction Schedule on monthly basis. Revisions
to Schedule shall be by Contractor and made in same detail as original Schedule and
accompanied by explanation of reasons for revision; and shall be subject to approval by
Department.

2. Failure of Contractor to keep Schedule in updated format shall result in County hiring
firm specializing in construction schedule development and deducting those costs
associated with updating process from payments due Contractor.

3. Contractor shall submit show actual percentage of each activity completed, estimated
future progress, and anticipated completion time.

Responsibility for timely completion requires:

1. Contractor and subcontractors understand that performance of each is interdependent
upon performance of others.

2. Whenever it becomes apparent from current schedule, that phasing or progress
completion dates will not be met, Contractor must take some or all following actions at
no additional cost to County:

a) Increase construction labor in such quantities and crafts as will eliminate backlog of
work.

b) Increase number of working hours per shift, shifts per working day, working days per
week, amount of construction equipment, or any combination of foregoing to
eliminate backlog of work.

c) Reschedule work (yet remain in conformance with Drawings and Specifications).

3. Prior to proceeding with any of above actions, Contractor shall notify Public Works
Project Manager.

Maintain current Construction Schedule at all times. Revise Construction Schedule in same
detail as original and accompany with explanation of reasons for revision. Schedule shall be
subject to approval by Public Works Project Manager.

PAYMENTS TO CONTRACTOR

Contractor shall provide:

1. Detailed estimate giving complete breakdown of contract price by Specification Division;
and

2. Periodic itemized estimates of work done for purpose of making partial payments
thereon.

Submit these estimates for approval to Public Works Project Manager. Costs employed in
making up any of these schedules are for determining basis of partial payments and not
considered as fixing basis for additions to or deductions from Contract price.

County will make partial payments to Contractor for value, proportionate to amount of
Contract, of all labor and material incorporated in the Work during preceding calendar month
upon receipt of Application and Certificate for Payment form from approval of Department.

Contractor shall submit for approval to Public Works Project Manager all Application and
Certificate for Payment forms. If requested, Application and Certificate for Payment shall be
supported by such additional evidence as may be required, showing Contractor’s right to
payment claimed.

Bid No. 318009 GC-12 rev. 01/18



26.

Application and Certificate for Payment for preparatory work and materials delivered and
suitably stored at site to be incorporated into the Work at some future period, will be given
due consideration. Requesting payment for materials stored off site, may be rejected,
however, if deemed essential for reasons of job progress, protection, or other sufficient cause,
requests will be considered, conditional upon submission by Contractor of bills of sale,
photographs and such other procedures as will adequately protect County’s interest such as
storage in bonded warehouse with adequate coverage. If there is any error in payment,
Contractor is obligated to notify Department immediately, but no longer than ten (10)
business days from receipt of payment.

Payments by County will be due within forty-five (45) business days after receipt by
Department of Application and Certificate for Payment.

County will retain five percent (5%) of each Application and Certificate for Payment until
final completion and acceptance of all the Work covered by Contract. However, anytime
after fifty percent (50%) of the Work has been furnished and installed at site, County will
make remaining payments in full if Public Works Project Manager find that progress of the
Work corresponds with Construction Schedule. If Public Works Project Manager find that
progress of the Work does not correspond with Construction Schedule, County may retain up
to ten percent (10%) of each Application and Certificate for Payment for the Work
completed.

All material and work covered by partial payments made shall become sole property of
County, but this provision shall not be construed as relieving Contractor from sole
responsibility for care and protection of materials and work upon which payments have been
made, or restoration of any damaged work, or as waiver of right of County to require
fulfillment of all of terms of Contract.

County will make final payment within sixty (60) calendar days after final completion of the
Work, and will constitute acceptance thereof.

County may make payment in full, including retained percentages and less authorized
deductions, upon completion and acceptance of each Division where price is stated separately
in Contract.

Every contractor engaged in performance of any contract for Department of Public Works,
Highway & Transportation shall submit to this Department, as requested and with final
application for payment for work under said contract, affidavit(s) as required to prove that all
debts and claims against this Work are paid in full or otherwise satisfied, and give final
evidence of release of all liens against the Work and County. Use “Dane County, Wisconsin
Contractor Wage Affidavit” form included in Supplementary Conditions.

WITHHOLDING OF PAYMENTS

County, after having served written notice on said Contractor, may either pay directly any
unpaid bills of which Department has written notice, or withhold from Contractor’s unpaid
compensation sum of money deemed reasonably sufficient to pay any and all such lawful
claims until satisfactory evidence is furnished that all liabilities have been fully discharged,;
whereupon, payment to Contractor shall be resumed in accordance with terms of this
Contract, but in no event shall these provisions be construed to impose any obligations upon
County to either Contractor or Contractor’s Surety.
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In paying any unpaid bills of Contractor, County shall be deemed agent of Contractor, and
any payment so made by County, shall be considered as payment made under Contract by
County to Contractor and County shall not be liable to Contractor for any such payment made
in good faith.

Contractor shall indemnify, hold harmless and defend Dane County, its boards, commissions,
agencies, officers, employees and representatives from all claims growing out of lawful
demands of subcontractors, laborers, workers, mechanics, material men, and furnishers of
machinery and parts thereof, equipment, power tools, and all supplies, including commissary,
incurred in performance of this Contract.

At Department’s request, Contractor shall furnish satisfactory evidence that all obligations of
nature designated above have been paid, discharged or waived.

ACCEPTANCE OF FINAL PAYMENT AS RELEASE

Making of final payment shall constitute waiver of all claims by County except those arising
from:

1. Unsettled lien;

2. Faulty or defective work appearing after substantial completion;

3. Failure of the Work to comply with requirements of Construction Documents; or

4. Terms of any special guarantees required by Construction Documents.

Acceptance of final payment shall constitute waiver of all claims by Contractor.

PAYMENTS BY CONTRACTOR

Contractor shall pay following not later than fifth (5™) business day following each payment

received from County:

1. All transportation and utility services rendered;

2. All materials, tools, and other expendable equipment that have been delivered at site of
the Work to extent of ninety percent (90%) of cost thereof, and balance of cost thereof
when said balance is paid to Contractor; and

3. Each subcontractor, respective amount allowed Contractor because of work performed by
subcontractor to extent of subcontractor’s interest therein.

CONTRACT SECURITY

Contractor shall furnish Performance and Payment Bonds in amount at least equal to one
hundred percent (100%) of Contract price as security for faithful performance of this Contract
and payment of all persons performing labor on project under this Contract and furnishing
materials in connection with this Contract.

Sample Performance and Payment Bonds that Contractor will be required to execute is bound
into these Construction Documents. Before construction Contract is consummated,
completed Performance and Payment Bonds must be approved by Department.

ASSIGNMENTS

Contractor shall not assign whole or any part of this Contract or any moneys due or to
become due hereunder without written consent of Department. In case Contractor assigns all
or any part of any moneys due or to become due under this Contract, instrument of

Bid No. 318009 GC-14 rev. 01/18



31.

32.

33.

assignment shall contain clause substantially to effect that it is agreed that right of assignee in
and to any moneys due or to become due to Contractor shall be subject to prior claims of all
persons, firms and corporations for services rendered or materials supplied for performance
of the Work called for in this Contract.

MUTUAL RESPONSIBILITY OF CONTRACTORS

If, through acts of neglect on part of Contractor or any subcontractor shall suffer loss or
damage on the Work, Contractor agrees to settle with such subcontractor by agreement or
arbitration if such other subcontractor will so settle. If such subcontractor shall assert any
claim against County on account of any damage alleged to have been sustained, Department
shall notify Contractor, who shall indemnify, hold harmless and defend Dane County, its
boards, commissions, agencies, officers, employees and representatives against any such
claim.

SEPARATE CONTRACTS

Department may award other contracts for the Work and all Contractors shall fully cooperate
with each other and carefully adjust their work to that provided under other contracts as may
be directed by Department. No Contractor shall commit or permit any act that will interfere

with performance of the Work by any other Contractor.

Contractor shall coordinate the Work with those of other Contractors. Cooperation will be
required in arrangement for storage of materials and in detailed execution of the Work.
Contractor, including subcontractors, shall keep informed of progress and detail work of
others and shall notify Department immediately of lack of progress or defective
workmanship on part of others. Failure of Contractor to keep informed of the Work
progressing on site and failure to give notice of lack of progress or defective workmanship by
others shall be construed as acceptance by Contractor of status of the Work as being
satisfactory for proper coordination with Contractor’s own work.

SUBCONTRACTS

Contractor may use services of specialty subcontractors on those parts of the Work that,
under normal contracting practices, are performed by specialty subcontractors.

Contractor shall not award any work to any subcontractor without prior approval of
Department. Qualifications of subcontractors shall be same as qualifications of Contractor.
Request for subcontractor approval shall be submitted to Department fifteen (15) business
days before start of subcontractor’s work. If subcontractors are changed or added, Contractor
shall notify Department in writing.

Contractor shall be as fully responsible to County for acts and omissions of subcontractors,
and of persons either directly or indirectly employed by them, as Contractor is for acts and
omissions of persons directly employed by Contractor.

Contractor shall cause appropriate provisions to be inserted in all subcontracts relative to the
Work to bind subcontractors to Contractor by terms of General Conditions of Contract and
other Construction Documents insofar as applicable to work of subcontractors and to give
Contractor same power as regards terminating any subcontract that Department may exercise
over Contractor under any provision of Construction Documents.
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Nothing contained in this Contract shall create any contractual relation between any
subcontractor and County.

Contractor shall insert in all subcontracts, Articles 26, 33, 43 and 45, respectively entitled:
“Withholding of Payments™, “Subcontracts”, “Affirmative Action Provision and Minority /
Women / Disadvantaged Business Enterprises”, and “Minimum Wages”, and shall further
require all subcontractors to incorporate physically these same Articles in all subcontracts.

PUBLIC WORKS PROJECT MANAGER’S AUTHORITY

Public Works Project Manager shall:

1. Administer and ensure compliance with Construction Documents;

2. Provide responsible on-site observations of construction and have authority to request
work and to stop work whenever necessary to insure proper enforcement of Construction
Documents;

3. Convene and chair project meetings and foreman’s coordination meetings when
necessary to coordinate resolution of conflicts between Contractors, Architects,
Engineers, Consultants, and Department; and

4. Check and inspect material, equipment and installation procedures of all trades for proper
workmanship and for compliance with Drawings, Specifications and Shop Drawings,
permit no material on project site that is not satisfactory and reject work not in
compliance with Construction Documents.

DANE COUNTY PUBLIC WORKS’ AUTHORITY

Dane County Public Works shall determine amount, quality, acceptability, and fitness of
several kinds of work and materials that are provided under this Contract and shall decide all
questions that may arise in relation to said work and construction thereof.

Dane County Public Works shall decide meaning and intent of any portion of Specifications
and of any Drawings where they may be found obscure or be in dispute.

Dane County Public Works shall provide responsible observation of construction. Dane
County Public Works has authority to stop the Work whenever such stoppage may be
necessary to insure proper execution of Construction Documents.

Dane County Public Works shall be interpreter of conditions of Construction Documents and
judge of its performance.

Within reasonable time, Dane County Public Works shall make decisions on all matters
relating to progress of the Work or interpretation of Construction Documents.

STATED ALLOWANCES

Stated allowances enumerated in Instructions to Bidders shall cover net cost of materials or
equipment, and all applicable taxes. Contractor’s cost of delivery and unloading at site,
handling costs on site, labor, installation costs, overhead, profit and any other incidental costs
shall be included in Contractor’s bid, but not as part of cash allowance.

Department will solicit at least two (2) bids on materials or equipment for which allowance is
stated and select on basis of lowest qualified responsible bid. Contractor will then be
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instructed to purchase “Allowed Materials”. If actual price for purchasing “Allowed
Materials”, including taxes, is more or less than “Cash Allowance”, Contract price shall be
adjusted accordingly. Adjustment in Contract price shall not contain any cost items excluded
from cash allowance.

ESTIMATES OF QUANTITIES

Whenever estimated quantities of work to be done and materials to be furnished under this
Contract are shown in any of Construction Documents, they are given for use in comparing
bids and right is especially reserved to increase or diminish them as they may be deemed
reasonably necessary or desirable by Department to complete the Work included in this
Contract, and cost for such increase or diminution shall be adjusted in manner provided for in
General Conditions of Contract Article 18 entitled “Changes in the Work”.

LANDS AND RIGHTS-OF-WAY

Prior to start of construction, County shall furnish all land and rights-of-way necessary for
carrying out and completion of the Work to be performed under this Contract.

GENERAL GUARANTEE

Neither final certificate of payment nor any provision in Construction Documents nor partial
or entire occupancy of premises by County shall constitute acceptance of work not done in
accordance with Construction Documents or relieve Contractor of liability in respect to any
expressed warranties or responsibility for faulty materials or workmanship.

1. Inno event shall making of any payment required by Contract constitute or be construed
as waiver by County of any breach of covenants of Contract or waiver of any default of
Contractor and making of any such payment by County while any such default or breach
shall exist shall in no way impair or prejudice right of County with respect to recovery of
damages or other remedy as result of such breach or default.

Contractor shall remedy and make good all defective workmanship and materials and pay for
any damage to other work resulting there from, which appear within period of one (1) year
from date of substantial completion, providing such defects are not clearly due to abuse or
misuse by County. Department will give notice of observed defects with reasonable
promptness.

Guarantee on work executed after certified date of substantial completion will begin on date
when such work is inspected and approved by Public Works Project Manager.

Where guarantees or warrantees are required in sections of Specifications for periods in
excess of one (1) year, such longer terms shall apply; however, Contractor’s Performance and
Payment Bonds shall not apply to any guarantee or warranty period in excess of one (1) year.
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CONFLICTING CONDITIONS

Any provision in any of Construction Documents which may be in conflict or inconsistent
with any Avrticles in these General Conditions of Contract or Supplementary Conditions shall
be void to extent of such conflict or inconsistency.

In case of ambiguity or conflict between Drawings and Specifications, Specifications shall
govern.

Printed dimensions shall be followed in preference to measurements by scale. Large-scale
drawings take precedence over small-scale drawings. Dimensions on Drawings and details
are subject to field measurements of adjacent work.

NOTICE AND SERVICE THEREOF

Any notice to Contractor from Department relative to any part of this Contract shall be in
writing and considered delivered and service thereof completed, when said notice is posted,
by certified or registered mail, to Contractor at Contractor’s last given address, or delivered in
person to said Contractor, or Contractor’s authorized representative on the Work.

PROTECTION OF LIVES AND HEALTH

In order to protect lives and health of Contractor’s employees under Contract, Contractor
shall comply with all pertinent provisions of Wisconsin Administrative Code, Rules of
Department of Commerce, relating to Safety and Health.

Contractor alone shall be responsible for safety, efficiency and adequacy of Contractor’s

tools, equipment and methods, and for any damage that may result from their failure or their
improper construction, maintenance or operation.

AFFIRMATIVE ACTION PROVISION AND MINORITY / WOMEN /

DISADVANTAGED BUSINESS ENTERPRISES

A

Affirmative Action Provisions.

1. During term of their Contract, Contractor agrees not to discriminate on basis of race,
religion, color, sex, handicap, age, sexual preference, marital status, physical appearance,
or national origin against any person, whether recipient of services (actual or potential),
employee, or applicant for employment. Such equal opportunity shall include but not be
limited to following: employment, upgrading, demotion, transfer, recruitment,
advertising, layoff, termination, training, rates of pay, and any other form of
compensation or level of service(s). Contractor agrees to post in conspicuous places,
these affirmative action standards so as to be visible to all employees, service recipients
and applicants for this paragraph. Listing of prohibited bases for discrimination shall no
be construed to amend in any fashion state or federal law setting forth additional bases
and exceptions shall be permitted only to extent allowable in state or federal law.

2. Contractor is subject to this Article only if Contractor has ten (10) or more employees
and receives $10,000.00 or more in annual aggregate contracts with County. Contractor
shall file and Affirmative Action Plan with Dane County Contract Compliance Officer in
accord with Chapter 19 of Dane County Code of Ordinances. Such plan must be filed
within fifteen (15) business days of effective date of this Contract and failure to do so by
said date shall constitute ground for immediate termination of Contract by County.
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Contractor shall also, during term of this Contract, provide copies of all announcements
of employment opportunities to County’s Contract Compliance Office, and shall report
annually number of persons, by race, sex and handicap status, who apply for
employment, and, similarly classified, number hired and number rejected.

3. Contact Dane County Contract Compliance Officer at Dane County Contract Compliance
Office, 210 Martin Luther King, Jr. Blvd., Room 421, Madison, W1 53703, 608/266-
4114,

4. In all solicitations for employment placed on Contractor’s behalf during term of this
Contract, Contractor shall include statement to affect Contractor is “Equal Opportunity
Employer”. Contractor agrees to furnish all information and reports required by
County’s Contract Compliance Officer as same relate to affirmative action and
nondiscrimination, which may include any books, records, or accounts deemed
appropriate to determine compliance with Chapter 19, Dane County Code of Ordinances,
and provision of this Contract.

Minority / Women / Disadvantaged / Emerging Small Business Enterprises.

1. Chapter 19.508 of Dane County Code of Ordinances is official policy of Dane County
regarding utilization of, to fullest extent of, Minority Business Enterprises (MBES),
Women Business Enterprises (WBES) Disadvantage Business Enterprises (DBESs) and
Emerging Small Business Enterprises (ESBES).

2. Contractor may utilize MBEs / WBEs / DBEs / ESBEs as subcontractors or suppliers.
List of subcontractors will be required of low bidder as stated in this Contract. List shall
indicate which are MBEs / WBEs / DBEs / ESBEs and percentage of subcontract
awarded, shown as percentage of total dollar amount of bid.

COMPLIANCE WITH FAIR LABOR STANDARDS

During term of this Contract, Contractor shall report to County Contract Compliance Officer,
within ten (10) business days, any allegations to, or findings by National Labor Relations
Board (NLRB) or Wisconsin Employment Relations Commission (WERC) that Contractor
has violated statute or regulation regarding labor standards or relations. If investigation by
Contract Compliance Officer results in final determination that matter adversely affects
Contractor’s responsibilities under this Contract, and which recommends termination,
suspension or cancellation of this Contract, County may take such action.

Contractor may appeal any adverse finding by Contract Compliance Officer as set forth in
Dane County Ordinance 25.015(11)(c) through (e).

Contractor shall post this statement in prominent place visible to employees: “As condition

of receiving and maintaining contract with Dane County, this employer shall comply with
federal, state and all other applicable laws prohibiting retaliation or union organizing.”

DOMESTIC PARTNERSHIP BENEFITS

NOT USED.

USE AND OCCUPANCY PRIOR TO ACCEPTANCE

Contractor agrees to use and occupancy of portion or unit of the Work before formal
acceptance by Department, provided Department:
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1. Secures written consent of Contractor; except when in opinion of Public Works Project
Manager, Contractor is chargeable with unwarranted delay in final cleanup of punch list
items or other Contract requirements.

2. Secures endorsement from insurance carrier and consent of Surety permitting occupancy

of building or use of the Work during remaining period of construction, or, secures

consent of Surety.

Assumes all costs and maintenance of heat, electricity and water.

4. Accepts all work completed within that portion or unit of the Work to be occupied, at
time of occupancy.

w

MINIMUM WAGES

NOT USED.

CLAIMS

No claim may be made until Department’s Assistant Public Works Director has reviewed
Dane County Public Works’ decision as provided for in Article 35 of General Conditions of
Contract. If any claim remains unresolved after such review by Department's Assistant
Public Works Director the claim may be filed under Wisconsin Statute 893.80. Work shall
progress during period of any dispute or claim. Unless specifically agreed between parties,
venue will be in Dane County, Wisconsin.

ANTITRUST AGREEMENT

Contractor and County recognize that in actual economic practice, overcharges resulting from
antitrust violations are in fact usually borne by County. Therefore, Contractor hereby assigns
to County any and all claims for such overcharges as to goods and materials purchased in
connection with this Contract, except as to overcharges which result from antitrust violations
commencing after price is established under this Contract and any change order thereto.

INSURANCE

Contractor Carried Insurance:

1. Contractor shall not commence work under this Contract until Contractor has obtained all
insurance required under this Article and has provided evidence of such insurance to Risk
Manager, 425 City-County Building, 210 Martin Luther King Jr. Blvd., Madison, WI
53703. Contractor shall not allow any subcontractor to commence work until insurance
required of subcontractor has been so obtained and approved. Company providing
insurance must be licensed to do business in Wisconsin.

2. Worker’s Compensation Insurance:

a) Contractor shall procure and shall maintain during life of this Contract, Worker’s
Compensation Insurance as required by statute for all of Contractor’s employees
engaged in work at site of project under this Contract and, in case of any such work
sublet, Contractor shall require subcontractor similarly to provide Worker’s
Compensation Insurance for all of latter’s employees to be engaged in such work
unless such employees are covered by protection afforded by Contractor’s Worker’s
Compensation Insurance.

b) If any claim of employees engaged in hazardous work on project under this Contract
is not protected under Worker’s Compensation Statute, Contractor shall provide and
shall cause each subcontractor to provide adequate Employer’s Liability Insurance
for protection of such of Contractor’s employees as are not otherwise protected.
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3. Contractor’s Public Liability and Property Damage Insurance:

a) Contractor shall procure and maintain during life of this Contract, Contractor’s
Public Liability Insurance and Contractor’s Property Damage Insurance in amount
not less than $1,000,000 bodily injury, including accidental death, to any one person,
and subject to same limit for each person, in amount not less than $1,000,000 on
account of one accident, and Contractor’s Property Damage Insurance in amount not
less then $1,000,000 or combined single limit of at least $1,000,000 with excess
coverage over and above general liability in amount not less than $5,000,000.
Contractor shall add “Dane County” as additional insured for each project.

b) Contractor’s Public Liability and Property Damage Insurance shall include Products,
Completed Operation, and Contractual Liability under Insurance Contract.
“Contractor shall in all instances save, defend, indemnify and hold harmless County
against all claims, demands, liabilities, damages or any other costs which may accrue
in prosecution of the Work and that Contractor will save, defend, indemnify and hold
harmless County from all damages caused by or as result of Contractor’s operations”
and each shall be listed as additional insured on Contractor’s and sub-contractors’
insurance policies.

c) Obligations of Contractor under Article 50.A.2.b) shall not extend to liability of Dane
County Public Works, agents or employees thereof, arising out of:

1) Preparation or approval of maps, drawings, opinions, reports, surveys, change
orders, designs or specifications; or

2) Giving of or failure to give directions or instructions by Dane County Public
Works, agents or employees thereof provided such giving or failure to give is
primary cause of injury or damage.

d) Contractor shall procure and shall maintain during life of this Contract,
Comprehensive Automobile Liability Insurance covering owned, non-owned and
hired automobiles for limits of not less than $1,000,000 each accident single limit,
bodily injury and property damage combined with excess coverage over and above
general liability in amount not less than $5,000,000.

e) Contractor shall either:

1) Require each subcontractor to procure and to maintain during life of subcontract,
subcontractor’s Public Liability Property Damage Insurance, and Comprehensive
Automobile Liability Insurance of type and in same amount specified in
preceding paragraphs; or

2) Insure activities of subcontractors in Contractor’s own policy.

4. Scope of Insurance and Special Hazards: Insurance required under Article 50.A.2 &
50.A.3. hereof shall provide adequate protection for Contractor and subcontractors,
respectively, against damage claims which may arise from operations under this Contract,
whether such operation be by insured or by anyone directly or indirectly employed by
insured and also against any of special hazards which may be encountered in
performance of this Contract as enumerated in Supplementary Conditions.

5. Proof of Carriage of Insurance: Contractor shall furnish Risk Manager with certificates
showing type, amount, class of operations covered, effective dates, dates of expiration of
policies and “Dane County” listed as additional insured. Such certificates shall also
contain (substantially) following statement: “Insurance covered by this certificate will not
be canceled or materially altered, except after ten (10) business days written notice has
been received by Risk Manager.”

B. Builder’s Risk:

1. County shall provide Builder’s Risk insurance coverage for its insurable interests in
construction or renovation projects with completed value of $1,000,000 or less.
Therefore, if project completed value is more than $1,000,000, Contractor shall obtain
and maintain in force, at its own expense, Builder’s Risk Insurance on all risks for
amount equal to full completed value of covered structure or replacement value of
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alterations or additions. Any deductible shall not exceed $25,000 for each loss. Policy
shall include occupancy clause and list Dane County as loss payee.

C. Indemnification / Hold Harmless:

1. Contractor shall indemnify, hold harmless and defend Dane County, its boards,
commissions, agencies, officers, employees and representatives from and against all
claims, damages, losses and expenses including attorneys’ fees arising out of or resulting
from performance of the Work, provided that any such claim, damage, loss or expense is
attributable to bodily injury, sickness, disease or death, or to injury to or destruction of
tangible property (other than the Work itself) including loss of use resulting therefrom,
and is caused in whole or in part by any act or omission of Contractor, any subcontractor,
anyone directly or indirectly employed by any of them or anyone for whose acts any of
them may be liable, regardless of whether or not it is caused in part by part indemnified
hereunder.

2. Inany and all claims against Dane County, its boards, commissions, agencies, officers,
employees and representatives or by any employee of Contractor, any subcontractor,
anyone directly or indirectly employed by any of them or anyone for whose acts any of
them may be liable, indemnification obligation under this Contract shall not be limited in
any way by any limitation on amount or type of damages, compensation or benefits
payable by or for Contractor or any subcontractor under worker’s compensation acts,
disability benefits or other employee benefit acts.

3. Obligations of Contractor under this Contract shall not extend to liability of Dane County
Public Works, its agents or employees arising out of:

a) Preparation or approval of maps, drawings, opinion, reports, surveys, change orders,
designs or specifications; or

b) Giving of or failure to give directions or instruction by Dane County Public Works,
its agents or employees provided such giving or failure to give is primary cause of
injury or damage.

4. Dane County shall not be liable to Contractor for damages or delays resulting from work
by third parties or by injunctions or other restraining orders obtained by third parties.

51. WISCONSIN LAW CONTROLLING

A. Itis expressly understood and agreed to by parties hereto that in event of any disagreement or
controversy between parties, Wisconsin law shall be controlling.
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SUPPLEMENTARY CONDITIONS

1. APPLICATION & CERTIFICATE FOR PAYMENT

A. Every contractor engaged in performance of any contract for Department of Public Works,
Highway & Transportation shall submit partial and final Application & Certificate for
Payment for work under said contract. Form shall provide similar information as shown on
AIA G702™ and G703™ forms (samples shown below). Forms shall be submitted to Public
Works Project Manager for approval.

%AIA Document G702" - 1992

Application and Certificate for Payment

TO OWNER: PROJECT: APPLICATION NO: Distribution to:
PERIOD TO: pa
CONTRACT FOR: ARCHITECT O
FROM CONTRACTOR: VIA ARCHITECT: CONTRACT DATE: CONTRAGTOR O
PROJECT NOS: ! FELD O
OTHER O

CONTRACTOR'S APPLICATION FOR PAYMENT The undersigned Contractor certifies that to the best of the Contractor’s knowledge, information

and belief hie Work covered by this Application for Payment has been completed i accordance
with the Contract Documents, that all amounts have been paid by the Contracter for Werk for
whach previons Certficates for Payment were mssued and payvments recenved from the Owner. and

Application 15 made for payment, as shown below, in connection with the Contract.
AIA Document G703™, Connnuation Sheet. is attached

1. ORIGINAL CONTRACT SUM 5 that current payment shown hérein 15 now due
2. NET CHANGE BY CHANGE ORDERS . . 5 CONTRACTOR:
3, CONTRACT SUM TO DATE Zine J =2} 5 i B By Date:
4, TOTAL COMPLETED & STORED TQ DATE (Columm G on G703} ] State of
5. RETAINAGE: Couary oft
a %4 of Completed Work Subscribed and sworn to befoge
{Colunms D+ E on G703) 3 me this day of
b. %o of Stored Materal
Calumn F on G703) 5 Notary Public:

WY cOmmIssion expares:
Total Retamage (Lines 5a + 3, or Total tn Column 1 of G703) .. $

6 TOTAL EARNED LESS RETAINAGE ., T L A A ARCHITECT'S CERTIFICATE FOR PAYMENT
(Line ¢ minus Line 3 Toral} I accordance with the Coatract Documents, based oa on-site observations and the data comprising
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT r& s ns application, the Architect centifies to the Owner that o the best of the Architect's knowledge.

e s and belicf the Work has progressed as indicated, the quality of the Work 15 1n
(Ling 8 from prior Certificate) accordance with the Contract Documents, and the Comtractor 15 enntled 1o paymemt of the

e cunen e ve | Mt

5, BALANCE TO FINISH, INCLUDING NEI'.MNAGE AMOUNT CERTIFIED 5
(Line 3 minuz Line 6) $ (Atrach explanarion if amaount rw::l’ieﬂ’ du%rs i—om the amount applied. Initial all fignres on this
Application and on the Continnation Sheet that are changed ro conferm with the anonnt certified }
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS ARCHITECT:
[Total changes approved i previous moaths by Owner | § $ By Date:
[Fotal approved this month $ 5 This Cenificate is not negotiable. The AMOUNT CERTIFIED is payable oaly to the Contractor
TOTAL |$ $ named herem. Issuance, payment and acceprance of payment are without prejudice to any rights of
{ET CHANGES by Change Order s the Owner or Contractor under this Contract.
CAUTION: You should sign an original AlA Contract Document, on which this text appears in RED. An original assures that changes will not be obscured
m Docusment GT02™ — 1992, Copyright © 1953, 1963, 1985, 1971, 19768, 1983 and 1992 by The American institute of Archocts. All rights reserved. WARNING: This ALA"™ Document i protected by LS, Copyripht Law
Treaties. Unauthorized reproduction of of this ALA® Dociment, or any portion of it, may rsult in severe civil and crimimnal penalties, snd will be prosecuted o the masimum extent
:»»s-me under the law. Purchasers are pemitted 1o reprodues ten (10) copes of this document when completed. To repon copyright wiolations of ALA Contract Documents, s-mail The Amencan Institute of Arehilects’ iegal
counsel, copyright aia o seemvinzons
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%AIA Document G703" - 1992

Continuation Sheet
AIA Document GT02™-1992, Apphicaton and Ceruficate for Payment. or GT32P0009, APPLICATION NO:
Application and Certificate for Payment, Construction Manager as Adviser Edinon. APPLICATION DATE:
contaiming Contractor's signed cerufication 1s anached. E
In tabulatsons below. amounts are i US dollars. PERIOD TO:
Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:
A 5 c D [ E F G H 1
WORK COMPLETED
MATERIALS TOTAL BALANCE TO
TEM J ORE SCHEDULED IOUT PRESENTLY COMPLETED AND % RETAINAGE
N0 DESCRIPTION OF WORE VALUE e | Tits pemion STORED STORED TGDATE'. (G C) e ik
D2 (Not#i D ar Ei (DE+F)
GRAND TOTAL

CAUTION: You should sign an original AlA Contract Document, on which this text appears in RED. An original assures that changes will not be obscured,
AlA Document GTO0 ™ - 1992. Copyright @ 1963, 1965, 1066, 1967, 1570, 1678, 1833 and 1992 by The Amencan instiute of Archtects. All rights reserved, WARNING: This AIA" Document is protected by LS. Copyright

Law and International Treaties. Unauthorized reproduction or distribation of this AIA” Doctament, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted 1o the maximum extent
possible under the law, Purchasens afe peimitted 1o reproduce ten (10) cophes of this document whin compléted. To report copyTight vickatons of ALA Contract Documents, e-mad The Amencan Instinte of Architects’ legal
counsel, copyrightfala crg o

2. INSURANCE

A. Contractor Carried Insurance. In order to protect itself and the County, Contractor shall
not commence work under this Contract until obtaining all required insurance and the County
has approved such insurance. Contractor shall not allow any subcontractor to commence
work on subcontract until insurance required of subcontractor has been so obtained and
approved.

1. Pollution Insurance Policy
Contractor shall procure and maintain during life of this Contract, Pollution Insurance
Policy in amount of at least $1,000,000 per occurrence, $5,000,000 aggregate.
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PART 1 GENERAL

SECTION 01 00 00

BASIC REQUIREMENTS

11 SECTION SUMMARY

A.

Bid No. 318009
rev. 03/18

Section Includes:
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Section Summary

Summary of the Work

Contractor Use of Premises

Applications for Payment

Change Procedures

Alternates

Coordination

Cutting and Patching

Conferences

Progress Meetings

Submittal Procedures

Proposed Products List

Shop Drawings

Product Data

Samples

Manufacturers' Instructions

Manufacturers' Certificates

Quality Assurance / Quality Control of Installation
References

Interior Enclosures

Protection of Installed Work

Parking

Staging Areas

Occupancy During Construction and Conduct of Work
Protection

Progress Cleaning

Products

Transportation, Handling, Storage and Protection
Product Options

Substitutions

Starting Systems

Demonstration and Instructions

Contract Closeout Procedures

Final Cleaning

Adjusting

Operation and Maintenance Data

Spare Parts and Maintenance Materials

As-Built and Record Drawings and Specifications

Basic Requirements
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1.2 SUMMARY OF THE WORK

A.

Project Description: Perform the Work as specified and detailed in Construction
Documents package. Contractor to provide to resurface the City County Building garage
floor. This project includes shot blasting the floor and applying an epoxy protectant.
Additionally, painting and striping will replicate current layout.

Work by Owner:
1. Moving equipment and vehicles from phasing area.

Permits: Prior to commencement of the Work, Contractor to secure any and all necessary
permits for completion of the Work and facility occupancy.

13 CONTRACTOR USE OF PREMISES

A

Limit use of premises to allow work by others and work by Owner.

14 APPLICATIONS FOR PAYMENT

A

Submit one (1) original copies with “wet” signatures of each application on AIA G702™
and G703™ forms or approved contractors invoice form.

Content and Format: Utilize Schedule of Values for listing items in Application for
Payment.

Payment Period: Monthly.
Submit Applications for Payment to Architect / Engineer for initial approval. Architect /
Engineer will forward approved copies to Owner who will also approve & process for

payment.

Submit Applications for Payment to Public Works Project Manager for approval &
processing for payment.

15 CHANGE PROCEDURES

A

Change Order Forms: Dane County Contract Change Order, Form 014-32-20 (latest
issue).

Contractor's costs for Products, delivery, installation, labor, insurance, payroll, taxes,
bonding, equipment rental, overhead and profit will be included in Change Orders
authorizing expenditure of funds from contingency allowance.

1.6 ALTERNATES

A

B.

Bid No. 318009

rev. 03/18

Alternates quoted on Bid Form shall be reviewed and accepted or rejected at Owner's
option.

Coordinate related work and modify surrounding work as required.

Basic Requirements
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C.

Schedule of Alternates: there are no alternates proposed for this project.

1.7 COORDINATION

A

Coordinate scheduling, submittals, and work of various sections of Specifications to
assure efficient and orderly sequence of installation of interdependent construction
elements.

Verify utility requirement characteristics of operating equipment are compatible with
building utilities.

Coordinate space requirements and installation of mechanical and electrical work that are
indicated diagrammatically on Drawings.

Refer to Drawings for recommended work sequence and duration.

Contractor shall provide Public Works Project Engineer with work plan that ensures the
Work will be completed within required time of completion.

Construct work in stages to accommodate Dane County and City operations. All
activities shall be coordinated one (1) week (minimum) in advance with Public Works
Project Manager unless noted otherwise in these specifications.

Public Works Project Manager may choose to photograph or videotape site or workers as
the Work progresses.

1.8 CUTTING AND PATCHING

A

D.

Employ skilled and experienced installer to perform cutting and patching new work;
restore work with new Products.

Submit written request in advance of cutting or altering structural or building enclosure
elements.

Fit work tight to adjacent elements. Maintain integrity of wall, ceiling, or floor
construction; completely seal voids.

Refinish surfaces to match adjacent finishes.

19 CONFERENCES

A

B.

Bid No. 318009
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Project shall have pre-bid conference; see Instructions to Bidders.

Owner will schedule preconstruction conference after Award of Contract for all affected
parties.

Contractor shall submit two (2) additional possible Phasing Layouts at pre-construction
meeting.

Basic Requirements
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1.10

PROGRESS MEETINGS

A Schedule and administer meetings throughout progress of the Work at minimum of one
(1) per week with Public Works Project Manager.

B. Preside at meetings, record minutes, and distribute copies within two (2) business days to
those affected by decisions made.

C. Attendance at progress meetings by General Contractor, subcontractors, or their
authorized representative, is mandatory.

D. Contractors shall give verbal reports of progress on the Work, discuss schedule for
upcoming period and present all conflicts, discrepancies or other difficulties for
resolution.

E. Day & time of progress meetings to be determined at pre-construction meeting.

111 SUBMITTAL PROCEDURES

A. Submittal form to identify Project, Contractor, Subcontractor or supplier; and pertinent
Construction Documents references.

B. Apply Contractor's stamp, signed or initialed, certifying that review, verification of
Products required, field dimensions, adjacent construction work, and coordination of
information is in accordance with requirements of the Work and Construction
Documents.

C. Identify variations from Construction Documents and Product or system limitations that
may be detrimental to successful performance of completing the Work.

D. Revise and resubmit submittals as required; identify all changes made since previous
submittal.

1.12 PROPOSED PRODUCTS LIST

A. Within fifteen (15) business days after date of Award of Contract, submit complete list of
major Products proposed for use, with name of manufacturer, trade name, and model
number of each Product.

1.13 SHOP DRAWINGS

A. Submit number of copies that Contractor requires, plus three (3) copies that shall be

retained by Public Works Project Manager.
1.14 PRODUCT DATA

A. Submit number of copies that Contractor requires, plus two (2) copies that shall be
retained by Public Works Project Manager.

Bid No. 318009 Basic Requirements
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B. Mark each copy to identify applicable products, models, options, and other data.
Supplement manufacturer's standard data to provide information unique to this Project.

1.15 SAMPLES

A. Submit samples to illustrate functional and aesthetic characteristics of Product.

B. Submit samples of finishes from full range of manufacturers' standard colors, textures,
and patterns for Public Works Project Manager's selection.

1.16 MANUFACTURERS' INSTRUCTIONS

A When specified in individual Specification sections, submit manufacturers' printed
instructions for delivery, storage, assembly, installation, start-up, adjusting, and finishing,
in quantities specified for Product Data.

1.17 MANUFACTURERS' CERTIFICATES

A When specified in individual Specification sections, submit manufacturers' certificate to
Public Works Project Manager for review, in quantities specified for Product Data.

B. Indicate material or Product conforms to or exceeds specified requirements. Submit
supporting reference data, affidavits, and certifications as appropriate.

1.18 QUALITY ASSURANCE / QUALITY CONTROL OF INSTALLATION

A. Monitor quality control over suppliers, manufacturers, Products, services, site conditions,
and workmanship, to produce work of specified quality.

B. Comply fully with manufacturers' instructions.

C. Comply with specified standards as minimum quality for the Work except when more
stringent tolerances, codes, or specified requirements indicate higher standards or more
precise workmanship.

D. Only contractors that are experienced with specified products who have been deemed
qualified by BASF on the use of their products will be considered for this project. To be
deemed qualified, BASF offers a training course on the proper use of their products for
resurfacing concrete. Not all contracted employees need to be deemed qualified, but
must be supervised by a qualified crew leader who has received this training. Employees
then must adhere to these BASF guidelines for safe use and installation of the MasterSeal
products.

1.19 REFERENCES

A. Conform to reference standard by date of issue current as of date for receiving bids.

B. Should specified reference standard conflict with Construction Documents, request
clarification from Public Works Project Manager before proceeding.

Bid No. 318009 Basic Requirements
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1.20 INTERIOR ENCLOSURES

A Provide temporary partitions as required to separate work areas from Owner occupied
areas, to prevent distribution of dust and moisture into Owner occupied areas, and to
prevent damage to existing materials and equipment.

121 PROTECTION OF INSTALLED WORK

A. Protect installed work and provide special protection where specified in individual

Specification sections.
122 PARKING

A Arrange for temporary parking areas to accommodate construction personnel. Parking
shall not be available at the Work site.

B. All contractors and their employees shall cooperate with General Contractor and others in
parking of vehicles to avoid interference with normal operations and construction
activities.

C. Do not obstruct existing service drives and parking lots with equipment, materials and /
or vehicles. Keep accessible for Owner’s use at all times.

D. Three parking passes will be provided to the contractor for the Dane County South Ramp.

1.23 STAGING AREAS

A. Coordinate staging areas with Public Works Project Manager prior to starting the Work.

B. On-site space for use as staging areas and storage of materials is limited and will be
apportioned among various Contractors as their needs dictate with due regard for storage
requirements of each Contractor. Each Contractor shall be responsible for safety of
equipment and materials that are stored on site.

1.24  OCCUPANCY DURING CONSTRUCTION AND CONDUCT OF WORK

A Smoking is prohibited on Dane County property.

B. Owner reserves right at any time to dismiss from premises any Contractor or construction
personnel that do not uphold requirements of this Section.

C. Owner shall not be held liable for any lost time, wages, or impacts to construction
schedule by any Contractor or construction personnel dismissed for failure to uphold
requirements of this Section.

D. Areas of existing facility will be occupied during period when the Work is in progress.
Work may be done during normal business hours (8:00 am to 4:30 pm), but confer with
Owner, schedule work and store materials so as to interfere as little as possible with
normal use of premises. Work performed on Saturday, second or third shift shall be by

Bid No. 318009 Basic Requirements
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1.25

Bid No. 318009

J.

permission of Owner. Notify Owner when coring or similar noise making work is to be
done and obtain Owner's written approval of schedule. If schedule is not convenient for
Owner, reschedule and resubmit new times for Owner approval. Noisy work may have to
be done on second and third shifts.

Work shall be done and temporary facilities furnished so as not to interfere with access to
any occupied area and so as to cause least possible interference with normal operation of
facility or any essential service thereof.

Contractor shall, at all times, provide approved, safe walkways and facility entrances for
use by Owner, employees and public.

Contractor shall provide adequate protection for all parts of facility, its contents and
occupants wherever the Work under this Contract is to be performed.

Each Contractor shall arrange with Owner to make necessary alterations, do new work,
make connections to all utilities, etc., at such times as will not cause interruption of utility
services to facility. Contractor doing this work shall protect, cap, cut off and / or replace
and relocate existing pipes, electrical work and other active utilities encountered which
may interfere with new construction work.

New work in extension of existing work shall correspond in all respects with that to

which it connects or similar existing work unless otherwise indicated or specified.

1. Existing work shall be cut, altered, removed or replaced as necessary for
performance of Contract obligations.

2. Work remaining in place, damaged or defaced by reason of work done under this
Contract shall be restored equal to its condition at time of Award of Contract.

3. If removal of work exposes discolored or unfinished surfaces or work out of
alignment, such surfaces shall be refinished or materials replaced as necessary to
make continuous work uniform and harmonious.

Contractor is not responsible for providing & maintaining temporary toilet facilities.

PROTECTION

A

rev. 03/18

Contractor shall protect from damage / injury all trees, shrubs, hedges, plantings, grass,
mechanical, electrical & plumbing equipment, walks and driveways and pay for any
damage to same resulting from insufficient or improper protection.

Contractor shall provide and maintain barricades & signage to prohibit public access to
construction site.

Contractor shall maintain high visibility protective curtain barrier on exposed to access
edges of work. Barrier should be hung around the phasing areas that abuts other phases
and where there is easy public access to the site. The barrier will extend 8ft from the
ground to cabling.

Basic Requirements
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126 PROGRESS CLEANING

A.

Maintain areas free of waste materials, debris, and rubbish. Maintain site in clean and
orderly condition.

1.27 PRODUCTS

A

Products: Means new material, machinery, components, equipment, fixtures, and
systems forming the Work, but does not include machinery and equipment used for
preparation, fabrication, conveying and erection of the Work. Products may also include
existing materials or components specifically identified for reuse.

Do not use materials and equipment removed from existing premises, except as
specifically identified or allowed by Construction Documents.

1.28 TRANSPORTATION, HANDLING, STORAGE AND PROTECTION

A

Transport, handle, store and protect Products in accordance with manufacturer's
instructions.

1.29 PRODUCT OPTIONS

A

Where definite material is specified, it is not intentional to discriminate against "equal”
product made by another manufacturer. Intention is to set definite standard of material
quality. Should bidder choose to bid materials other than those specified, bidder shall
submit said materials specifications to Public Works Project Manager for approval at
least seven (7) business days prior to Bid Due Date.

Products and materials that are not specified, but have been approved for use by Public
Works Project Manager shall be identified in addenda to all bidding contractors.

Requests for material or product substitutions submitted after Bid Due Date may be
considered. Owner reserves right to approve or reject substitutions based on Specification
requirements and intended use.

1.30 SUBSTITUTIONS

A

Bid No. 318009
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Public Works Project Manager shall consider requests for Substitutions only within
fifteen (15) calendar days after date of Public Works Construction Contract.

Document each request with complete data substantiating compliance of proposed
Substitution with Construction Documents.

Submit three (3) copies of requests for Substitution for consideration. Limit each request
to one (1) proposed Substitution.

Substitutions shall not change contract price established at Bid Due Date.

Basic Requirements
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1.31 STARTING SYSTEMS

A Provide written notification prior to start-up of each equipment item or system.

B. Ensure that each piece of equipment or system is ready for operation.

C. Execute start-up under supervision of responsible persons in accordance with
manufacturers' instructions.

D. Submit written report that equipment or system has been properly installed and is
functioning correctly.

1.32 DEMONSTRATION AND INSTRUCTIONS

A Demonstrate operation and maintenance of Products to Owner's personnel prior to date of
final inspection.

B. Demonstrate start-up, operation, control, adjustment, trouble-shooting, servicing,
maintenance, and shutdown of each item of equipment at agreed-upon times, at
designated location.

C. Owner may choose to photograph or videotape demonstration session; demonstration and
demonstrator shall be to level of satisfaction of Owner.

1.33 CONTRACT CLOSEOUT PROCEDURES

A. Submit written certification that Construction Documents have been reviewed, the Work
has been inspected, and the Work is complete in accordance with Construction
Documents and ready for Public Works Project Manager's inspection.

B. Submit final Application for Payment identifying total adjusted Contract Sum / Price,
previous payments, and amount remaining due.

1.34 FINAL CLEANING

A Execute final cleaning prior to final inspection.

B. Clean interior and exterior surfaces exposed to view.

C. Remove waste and surplus materials, rubbish, and construction facilities from site.

1.35 ADJUSTING
A Adjust operating Products and equipment to ensure smooth and unhindered operation.
1.36 OPERATION AND MAINTENANCE MANUAL

A. Provide two (2) bound, hard-copy operation and maintenance manuals that include all

systems, materials, products, equipment, mechanical and electrical equipment and
Bid No. 318009 Basic Requirements
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systems supplied and installed in the Work. Provide electronic version of operation and
maintenance manual also.

1.37 SPARE PARTS AND MAINTENANCE MATERIALS

A. Provide Products, spare parts, maintenance and extra materials in quantities specified in
individual Specification Sections.

B. Deliver to the Work site and place in location as directed.
1.38  AS-BUILT AND RECORD DRAWINGS AND SPECIFICATIONS
A. Contractor-produced Drawings and Specifications shall remain property of Contractor
whether Project for which they are made is executed or not. Contractor shall furnish
Public Works Project Manager with original marked up redlines of Construction
Documents’ drawings and specifications that shall include all Addendums, Change
Orders, Construction Bulletins, on-site changes, field corrections, etc. These are project
As-Built Drawings & Specifications. Record Drawings & Specifications shall be created
from these As-Builts by Public Works.
PART 2 PRODUCTS

Not Used.

PART 3 EXECUTION

Not Used.

END OF SECTION

Bid No. 318009 Basic Requirements
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SECTION 01 74 19

CONSTRUCTION WASTE MANAGEMENT, DISPOSAL & RECYCLING

PART 1 GENERAL

11

1.2

13

14

Bid No. 318009
rev. 03/18

SUMMARY

A

Section Includes:

Summary

Waste Management Goals

Construction and / or Demolition Waste Management
Waste Management Plan

Reuse

Recycling

Materials Sorting and Storage On Site

Lists of Recycling Facilities Processors and Haulers
Waste Management Plan Form
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Related Sections:
1. Section 01 00 00 - Basic Requirements

WASTE MANAGEMENT GOALS

A

Dane County requires that as many waste materials as possible produced as result of this
project be salvaged, reused or recycled in order to minimize impact of construction waste
on landfills and to minimize expenditure of energy and cost in fabricating new materials.
Additional information may be found in Dane County Green Building Policy, Resolution
299, 1999-2000.

CONSTRUCTION AND / OR DEMOLITION WASTE MANAGEMENT

A

All construction and demolition waste suitable for recycling must go to Dane County
Construction & Demolition Recycling Facility located at 7102 US Hwy 12, Madison,
located across from Yahara Hills Golf Course. This facility can receive mixed loads of
construction and demolition waste. For complete list of acceptable materials see
www.countyofdane.com/pwht/recycle/CD_Recycle.aspx.

Dane County Landfill, also at 7102 US Hwy 12, Madison, must receive all other waste
from this project. www.countyofdane.com/pwht/recycle/landfill.aspx.

WASTE MANAGEMENT PLAN

A

Contractor shall develop Waste Management Plan (WMP) for this project. Dane
County’s Special Projects & Materials Manager may be contacted with questions.
Outlined in RECYCLING section of this specification are examples of materials that can
be recycled or reused as well as recommendations for waste sorting methods.

Construction Waste Management, Disposal & Recycling
017419-1
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15 REUSE

A.

Contractor shall complete WMP and include cost of recycling / reuse in Bid. WMP will
be submitted to Public Works Project Manager within fifteen (15) business days of Bid
Due date. Copy of blank WMP form is in this Section. Submittal shall include cover
letter and WMP form with:

1. Information on:

Types of waste materials produced as result of work performed on site;
Estimated quantities of waste produced;

Identification of materials with potential to be recycled or reused;
How materials will be recycled or reused;

On-site storage and separation requirements (on site containers);
Transportation methods; and

Destinations.

@+oo0 o

Contractors and subcontractors are encouraged to reuse as many waste materials as
possible. Salvage should be investigated for materials not reusable on site.

1.6 RECYCLING

A

These materials must be recycled at Dane County Construction & Demolition Recycling
Facility:

Wood.

Wood Pallets.

PVC Plastic (pipe, siding, etc.).

Asphalt & Concrete.

Vinyl Siding.

Cardboard.

Metal.

NookrwdE

These materials can be recycled elsewhere in Dane County area:
1. Foam Insulation & Packaging (extruded and expanded).
2. Carpet Padding.

3. Barrels & Drums.

All materials must be recycled at WDNR permitted waste processing facilities that adhere
to all State Statutes.

1.7 MATERIALS SORTING AND STORAGE ON SITE

A.

Bid No. 318009
rev. 03/18

Contractor shall provide separate containers for recyclable materials. Number of
containers will be dependent upon project and site conditions.

Contractor shall provide on-site locations for subcontractors supplied recycling
containers to help facilitate recycling.

Mixed loads of recycled materials are allowed only per instructions at
www.countyofdane.com/pwht/recycle/CD_Recycle.aspx.
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http://www.countyofdane.com/pwht/recycle/CD_Recycle.aspx

1.8 LISTS OF RECYCLING FACILITIES PROCESSORS AND HAULERS

A. Refer to www.countyofdane.com/pwht/recycle/CD Recycle.aspx for information on
Dane County Construction & Demolition Recycling Facility.

B. Web site www.countyofdane.com/pwht/recycle/categories.aspx lists current information
for Dane County Recycling Markets. Contractors can also contact Allison Hackner at
608/266-4990, or local city, village, town recycling staff listed at site
www.countyofdane.com/pwht/recycle/contacts.aspx. Statewide listings of recycling /
reuse markets are available from UW Extension at_https://www.uwgb.edu/shwec/.

PART 2 PRODUCTS

Not Used.

PART 3 EXECUTION

Not Used.

END OF SECTION
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WASTE MANAGEMENT PLAN FORM

Contractor Name:

Address:

Phone No.: Recycling Coordinator:
ESTIMATED DISPOSAL METHOD RECYCLING / REUSE COMPANY OR
MATERIAL QUANTITY (CHECK ONE) DISPOSAL SITE
Salvaged & Recycled Reused
reused building | ——— cu. yds. i
materials tons Landfilled Other Name:
Recycled Reused
Wood Ccu. yds. _ Recy -
tons Landfilled Other Name:
Recycled Reused
Wood Pallets units
I Landfilled Other Name:
Recycled Reused
PV/C Plastic e g —
Ibs. Landfilled Other Name:
Asphalt & cu. ft. Recycled Reused
Concrete Ibs. Landfilled Other Name:
cu. ft. Recycled Reused
Vinyl Siding !
Ibs. Landfilled Other Name:
Recycled Reused
Cardboard cu. ft. Y
Ibs. Landfilled Other Name:
Recycled Reused
Metals cu. yds. — -
tons Landfilled Other Name:
cu. ft. Recycled Reused
Foam Insulation
Ibs. Landfilled Other Name:
cu. ft. Recycled Reused
Carpet Padding !
Ibs. Landfilled Other Name:
Recycled Reused
Barrels & Drums units
I Landfilled Other Name:
Recycled Reused
Other
Landfilled Other Name:
Recycled Reused
Other
Landfilled Other Name:
Recycled Reused
Other
Landfilled Other Name:
Recycled Reused
Other
Landfilled Other Name:
Bid No. 318009 Construction Waste Management, Disposal & Recycling

rev. 03/18 017419-4




SECTION 03 01 30.61
Concrete Repair

PART 1 - GENERAL

11

1.2

1.3

1.4

15

A.

SUMMARY

Section Includes:
1. Application of very-rapid-setting, reduced dust, high strength urethane / polyurea or cement-
based mortar, designed for repairing concrete surfaces where high-early strength is required.

SUBMITTALS
Comply with Section 01 00 00.
Product Data: Submit manufacturer's technical data sheets for each product.

Submit list of project references as documented in this Specification under Quality Assurance Article.
Include contact name and phone number of person charged with oversight of each project.

Quality Control Submittals:
1. Provide protection plan of surrounding areas and non-cementitious surfaces.

QUALITY ASSURANCE
Comply with Section 01 00 00.

Qualifications:

1. Manufacturer Qualifications: Company with minimum 15 years of experience in manufacturing
of specified products.

2. Manufacturer Qualifications: Company shall be 1ISO 9001:2000 Certified

3. Applicator Qualifications: Company with minimum of 5 years experience in application of
specified products on projects of similar size and scope, and has attended training with the
specified chemical.
a. Successful completion of a minimum of 5 projects of similar size and complexity to

specified Work.

DELIVERY, STORAGE, AND HANDLING
Comply with Section 01 00 00

Comply with manufacturer’s ordering instructions and lead-time requirements to avoid construction
delays.

Deliver materials in manufacturer's original, unopened, undamaged containers with identification
labels intact.

Store tightly sealed materials off ground and away from moisture, direct sunlight, extreme heat, and
freezing temperatures.

PROJECT CONDITIONS

Environmental Requirements:

1. Ensure that substrate surface and ambient air temperature are minimum of 40 degrees F
(4 degrees C) and rising at application time and remain above 40 degrees F (4 degrees C) for
at least 24 hours after application.

2. Ensure that frost or frozen surfaces are thawed and dry.



3. Do not apply material if snow, rain, fog, and mist are anticipated within 12 hours after

application.

4. Allow surfaces to attain temperature and conditions specified before proceeding with mortar

application.

PART 2 - PRODUCTS

2.1 MANUFACTURERS
A. Subject to compliance with requirements, provide products from the following manufacturer:
BASF Corporation
Construction Chemicals
Substitutions: Comply with Section 01 00 00.

C. Specifications and Drawings are based on manufacturer's proprietary literature from BASF Building
Systems. Other manufacturers shall comply with minimum levels of material and detailing indicated
in Specifications or on Drawings. Owner will be sole judge of appropriateness of substitutions.

2.2 MATERIALS

A. Shrinkage-compensated, very-rapid-setting, reduced dust, high strength urethane/ polyurea or
cement-based mortar for repairing concrete surfaces where high-early strength gain is required.

1. Acceptable Product: MasterEmaco T 1060DR by BASF, #620 Flashpatch, or approved equal.

B. Performance Requirements: Provide mortar material complying with the following requirements:

1. Compliance: ASTM C928.
2. Fresh Wet Density, ASTM C138:
a. 130 pounds per cubic foot (2,082 kg/m?®).
3. Set Time, ASTM C191, 72 degrees F (22 degrees C):
a. Initial: 16 minutes.
b. Final: 28 minutes.
4. Working Time: 8 minutes.
5. Compressive Strength, ASTM C39, 3-inch by 6-inch (76-mm by 152-mm) cylinders:
a. 28 Days: 7,400 psi (51 MPa).
6. Compressive Strength, ASTM C109, 2-inch (51-mm) cubes:
a. 1 Hour: 2,000 psi (14 MPa).
b. 2 Hours: 3,000 psi (21 MPa).
c. 1 Day: 6,500 psi (45 MPa).
d. 28 Days: 8,000 psi (55 MPa).
7. Flexural Strength, ASTM C348:
a. 1 Day: 700 psi (5 MPa).
b. 28 Days: 850 psi (6 MPa).
8. Modulus of Elasticity, ASTM C469:
a.  4.4x10°psi (19.5 GPa).
9. Splitting Tensile Strength, ASTM C496:
a. 1 Day: 400 psi (3 MPa).
b. 28 Days: 450 psi (3 MPa).
10. Freeze-Thaw Resistance, ASTM C666, Procedure A, at 300 cycles:
a. 100 percent relative dynamic modulus.
11. Scaling Resistance, ASTM C672, at 25 cycles:
a. Zero rating; no scaling.
12.  Slant Shear Bond Strength, ASTM C882, Modified:
a. 1 Day: 2,300 psi (16 MPa).
RFB No. 318009 Concrete Repair
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b. 28 Days: 2,600 psi (18 MPa).
13. Length Change, ASTM C928:
a. Drying Shrinkage: Minus 0.05 percent.
b. Wetting Expansion: Plus 0.03 percent.
14. Rapid Chloride Permeability, ASTM C1202:
a. Less than 300 Coulombs.
15.  Coefficient of Thermal Expansion, CRD C39:
a. 7.0x10%in/in/degree F (12.6 x 10° cm/cm/degree C).
16. VOC Content:

a. 0 Ibs per gal (0 g/L), less water and exempt solvents.
17. Dust Reduction vs. Control, DIN 55992-2
a. 75%

PART 3 - EXECUTION

3.1

A.

3.2

3.3

3.4

B.

mo o w >

>

EXAMINATION
Comply with Section 01 00 00.

Verify concrete substrate is structurally sound and fully cured (28 days).

SURFACE PREPARATION

Protection: Protect adjacent Work areas and finish surfaces from damage during repair mortar
application.

Prepare surfaces in accordance with manufacturer’s instructions.

Concrete:

Ensure concrete is structurally sound and fully cured (28 days).

Saw cut perimeter of area being patched into square with minimum depth of 1/2 inch (13 mm).
Remove unsound concrete and roughen surface to minimum 1/4 inch (6 mm) profile amplitude.
Bead blast surface to prepare for material bonding.

Remove laitance, oil, grease, curing compounds, and other contaminants that could prevent
adequate bond.

Use magnetic roll to remove ferrous materials from surface.

Saturate concrete substrate to saturated surface-dry (SSD), without standing water, before
application.

oL

No

MIXING

Mix materials in accordance with manufacturer’s instructions.

Mix continuously at slow speed to avoid air entrainment.

Mix for minimum of 3 minutes until fully homogeneous.

Add aggregate extension, if required, in accordance with manufacturer’s instructions.

Mix no more material than can be placed in 15 minutes at 70 degrees F (21 degrees C).

APPLICATION

Place and cure mortar in accordance with manufacturer’s instructions.

Placement:

RFB No. 318009 Concrete Repair
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1. Dampen surface with clean water to obtain saturated surface-dry (SSD) with no standing
water.

2. Ensure proper consolidation of mortar and compaction around reinforcing steel.

3. Apply patching compound in minimum lifts of 1/2 inch (13 mm). For lifts greater than 1/2 inch
(13 mm), extend mortar material with washed, graded, 3/8 inch (10 mm), low-absorption,
saturated surface-dry aggregate at mortar manufacturer's recommended rates.

4. Finish completed repair, as required, taking care not to overwork surface.
5. Allow maximum of 15 minutes to mix, place, and finish mortar at 70 degrees F (21 degrees C).
6. Trowel to smooth finish after initial set.
C. Curing:
1. Cure mortar immediately after finishing.

2. Use water-based curing compound that complies with ASTM C3009.

3.5 PROTECTION
A. Protect repair mortar from damage during construction.
END OF SECTION
RFB No. 318009 Concrete Repair
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SECTION 07 18 16
Deck Coating System

PART 1 - GENERAL

11

A.

B.

1.2

1.3

14

SUMMARY

Section Includes:

1.

Application of high-solids, fluid-applied, polyurethane, waterproofing, traffic-bearing,
membrane deck coating system.

Related Sections:

1.

Section 32 01 26 - Concrete Overlay.

SUBMITTALS

Comply with Section 01 00 00.

Product Data: Submit manufacturer's technical data sheets for each product.

Submit list of project references as documented in this Specification under Quality Assurance
Article. Include contact name and phone number of person charged with oversight of each project.

Quality Control Submittals:

1.

Provide protection plan of surrounding areas and non-work surfaces.

QUALITY ASSURANCE

Comply with Section 01 00 00.

Quialifications:

1.

2.
3.

Manufacturer Qualifications: Company with minimum 15 years of experience in manufacturing

of specified products and system.

Manufacturer Qualifications: Company shall be ISO 9001:2000 Certified.

Applicator Qualifications: Company with minimum of 5 years experience in application of

specified products on projects of similar size and scope, and has attended BASF training with

the specified chemical.

a. Successful completion of a minimum of 5 projects of similar size and complexity to
specified Work.

Field Sample:

PN PRE

Field sample is previously made and located in parking stall seven (7).

Field sample will be standard for judging workmanship on remainder of Project.

Maintain field sample during construction for workmanship comparison.

Do not alter, move, or destroy field sample until Work is completed and approved by Owner.

DELIVERY, STORAGE, AND HANDLING

Comply with Section 01 00 00.

Comply with manufacturer’s ordering instructions and lead-time requirements to avoid construction
delays.

Deliver materials in manufacturer's original, unopened, undamaged containers with identification
labels intact.

RFB No. 318009
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D. Store materials in unopened packaging in clean, dry area protected from sunlight.

15 PROJECT CONDITIONS

A. Environmental Requirements:
1. Minimum Application Temperature: 40 degrees F (4 degrees C).
2. Do not apply in rain or when rain is expected within 24 hours.
3. Do not apply above 90 degrees F (32 degrees C).

PART 2 - PRODUCTS

21 MANUFACTURERS

A. Subject to compliance with requirements, provide products from the following manufacturer:
BASF Corporation
Construction Chemicals

Substitutions: Comply with Section 01 00 00.

C. Specifications and Drawings are based on manufacturer's proprietary literature from BASF
Construction Chemicals. Other manufacturers shall comply with minimum levels of material, color
selection, and detailing indicated in Specifications or on Drawings. Architect will be sole judge of
appropriateness of substitutions.

2.2 MATERIALS
A. High-solids, fluid-applied, polyurethane, waterproofing, traffic-bearing, membrane deck coating
system.
1. No substitutions regarding products specified will be allowed. Acceptable Products:
a. Base coat: MasterSeal 350 Concrete Overlay (formerly Trafficgaurd EP35.) epoxy

base coat.
b. Top Coat: MasterSeal TC 275 (formerly Conipur 275 Top Coat): 2-component, fast-
curing, aromatic polyurethane top coat.

B. Performance Requirements: Provide materials complying with the following requirements:
1. Crack Bridging, Base Coat, ASTM C957: Passes.
2. Adhesion Peel, Primer and Base Coat, ASTM C957.
a. Plywood: 25 pli.
b. Concrete: 14 pli.
3. Tensile Strength, ASTM D412:
a. Top Coat: 3,000 psi (20.7 MPa).
4, Elongation, ASTM D412:
a. Top Coat: 30 percent.
5. Hardness, ASTM D2240, Shore D:
a. Top Coat: 70.
6. Taber Abrasion Resistance, ASTM D4060, CS-17 Wheel, 1,000 g load, 1,000 cycles:
a. Top Coat: 100 mg.
7. Solids Content:
a. Top Coat: 99 percent.
8. VOC Content:
a. Top Coat:
1) Part A: 0.59 Ibs per gal (71 g/L), less water and exempt solvents, when
components are mixed.

RFB No. 318009 Deck Coating System
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2) Part B: 0.11 Ibs per gal (13 g/L), less water and exempt solvents, when
components are mixed.

C. Color:

1. Gray.

D. Accessories:
1. Aggregate: MasterSeal 941 (formerly Sonoguard Aggregate).

2. Sealant Primer: MasterSeal P 173 (formerly Sonneborn Primer 733).
3. Sealant: MasterSeal SL 2 or MasterSeal CR 195 (formerly Sonneborn SL-2 or Sonneborn
Ultra).

4. Deep Joint Sealant: MasterSeal NP 2 (formerly Sonneborn SL-2 or Sonneborn NP-2).

PART 3 - EXECUTION

31 EXAMINATION
A. Comply with Section 01 00 00.

3.2 SURFACE PREPARATION

A. Protection: Protect adjacent Work areas and finish surfaces from damage during deck coating
system application.

B. Prepare surface in accordance with manufacturer’s instructions.

C. Concrete:

1. Minimum Compressive Strength: 3,000 psi (21 MPa).

2. Cure concrete for a minimum of 28 days.

3. Ensure concrete is structurally sound, clean, and dry in accordance with ASTM D4263.

4. Repair voids and delaminated areas.

5. Shotblast concrete to remove dirt, dust, grease, oil, coatings, laitance, and other surface
contamination and to provide profile for proper adhesion.

6. Profile: Minimum of ICRI CSP-3 (approximately 80 to 100-grit sandpaper).

7. Prestripe and prepare cracks, joints, and detail work in accordance with manufacturer's
instructions.

8. Cut uniform reglet at the edge of the phasing section. Cut reglets surrounding drains, caps,
and other intentional floor protrusions.

9.

D. Metal:

1. Remove dust, debris, and other contaminants from vent, drain pipe, and post penetrations;
reglets; and other metal surfaces.

2. Clean surfaces to bright metal and prime immediately with sealant primer.

3. Provide appropriate cant with deep joint sealant to eliminate 90-degree angles.

3.3 MIXING

A. Mix material components in accordance with manufacturer’s instructions.

B. Precondition material components to a temperature of 70 degrees F (21 degrees C) before mixing.

RFB No. 318009 Deck Coating System
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34 APPLICATION — GENERAL
A. Apply deck coating system in accordance with manufacturer’s instructions.
Do not apply deck coating system to damp, wet, or contaminated surfaces.

C. Each application will be applied 4” on all vertical surfaces, except in the case of CMU block or
curbing. The application will be applied 8" on the CMU block to reach the mortar line. The
application will be applied to the top of curb. Application on all vertical and horizontal surfaces shall
terminate with a crisp edge by filling to reglet or other approved means.

3.5 APPLICATION — EXTRA-HEAVY TRAFFIC
A. Base Coat: Apply 3 coats of MasterSeal 350 by BASF according to Section 32 01 26.
Top Coat: Apply 15 wet mils (0.40 mm). Immediately backroll to level material.

C. Additional Slip Resistance: Immediately broadcast aggregate at rate of 3 to 5 Ibs per 100 sq ft (0.15
to 0.25 kg/m?). Lightly backroll into top coat.

D. Match finish of topcoat to finish of the field sample.

3.6 PROTECTION

A. Pedestrian Traffic: Allow minimum curing time of 4 hours before allowing pedestrian traffic onto
deck coating system.

B. Vehicular Traffic: Allow minimum curing time of 24 hours before allowing vehicular traffic onto deck
coating system.

C. Protect completed deck coating system from damage and staining during construction.

END OF SECTION
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SECTION 32 01 26
Concrete Overlay

PART 1 - GENERAL

11 SUMMARY

A. Section Includes:

1. Application of rapid-curing, skid-resistant, epoxy-based, polymer concrete overlay.

B. Related Sections:

1. Section 03 30 00 - Cast-in-Place Concrete.

1.2 SUBMITTALS

A. Comply with Section 01 00 00.

Product Data: Submit manufacturer's technical data sheets.

C. Submit list of project references as documented in this Specification under Quality Assurance /
Quality Control of Installation Article. Include contact name and phone number of person charged
with oversight of each project.

D. Quality Control Submittals:

Provide protection plan of surrounding areas and non-cementitious surfaces.

1.3 QUALITY ASSURANCE

A. Comply with Section 01 00 00.

B. Quialifications:

1. Manufacturer Qualifications: Company with minimum 15 years of experience in manufacturing
of specified products.

2. Manufacturer Qualifications: Company shall be ISO 9001:2000 Certified..

3. Applicator Qualifications: Company with minimum of 5 years experience in application of
specified products on projects of similar size and scope, and has attended BASF training with
the specified chemical..

a. Successful completion of a minimum of 3 projects of similar size and complexity to
specified Work.

C. Field Sample:

1. Field sample is located in parking stall seven (7).

2 Field sample will be standard for judging workmanship on remainder of Project.

3. Maintain field sample during construction for workmanship comparison.

4 Do not alter, move, or destroy field sample until Work is completed and approved by Owner.

14 DELIVERY, STORAGE, AND HANDLING

A. Comply with Section 01 00 00.

Comply with manufacturer’s ordering instructions and lead-time requirements to avoid construction

delays.

C. Deliver materials in manufacturer's original, unopened, undamaged containers with identification
labels intact.

D. Store in unopened containers at 60 to 80 degrees F (16 to 27 degrees C) in clean, dry conditions.

RFB No. 318009 Concrete Overlay
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15

A.

PROJECT CONDITIONS

Environmental Requirements:
1. Ensure ambient, surface, aggregate, and epoxy temperatures are minimum of 50 degrees F
(10 degrees C) and rising at time of application.

PART 2 - PRODUCTS

2.1 MANUFACTURERS
A. Subject to compliance with requirements, provide products from the following manufacturer:
BASF Corporation
Construction Chemicals

B. Substitutions: Comply with Section 01 00 00.

C. Specifications and Drawings are based on manufacturer's proprietary literature from BASF
Construction Chemicals. Other manufacturers shall comply with minimum levels of material and
detailing indicated in Specifications or on Drawings. Owner will be sole judge of appropriateness of
substitutions.

2.2 MATERIALS
A. Rapid-curing, skid-resistant, epoxy-based, polymer concrete overlay.
1. No substitutions regarding product specified will be allowed. Acceptable Product: MasterSeal
350 (formerly Trafficguard EP35) by BASF
2. Color: Concrete grey.
B. Performance Requirements: Provide overlay complying with the following requirements:
1. Compliance: ASTM C881, Type lll, Grade I, Class B and C.
2. Viscosity, Brookfield Test, at 75 degrees F (24 degrees C), #3 spindle at 20 rpm: 10 to 25
poise.
3. Gel Time, ASTM C881, at 72 degrees F (22 degrees C), 60 g: 15 to 25 minutes.
4. Compressive Strength, ASTM C579, Method B, modified:
a. 3 Hours: 1,000 psi (7.0 MPa).
b. 24 Hours: 5,000 psi (34.5 MPa).
C. 7 Days: 6,000 psi (41 MPa).
5. Compressive Strength, ASTM D695:
a. 7 Days: 6,500 psi (51.7 MPa).
6. Compressive Modulus, ASTM D695: 6.5 x 10 psi (448 MPa).
7. Tensile Strength, ASTM D638:
a. 7 Days: 2,500 psi (17.2 MPa).
8. Tensile Elongation, ASTM D638:
a. 7 Days: 30 percent.
9. Bond Strength, ASTM C882, moist:
a. 14 Days: 2,500 psi (17.2 MPa).
10. Water Absorption, ASTM D570, 14-day cure, 24-hour immersion: 0.4 percent.
11. Thermal Compatibility, ASTM C884, 7-day cure: No delaminations or horizontal cracks.
12.  Permeability of Chloride lons, AASHTO T277, 28-day cure: 73 coulombs (negligible).
13. VOC Content:
a. 0 Ibs per gal (0 g/L), less water and exempt solvents.
C. Aggregate:
1. Course: MasterSeal 940 (formerly Dynagrip Aggregate) # 8.
2. Medium: MasterSeal 940 (formerly Dynagrip Aggregate) # 9.
RFB No. 318009 Concrete Overlay
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3.

Alternate:

a. Angular-shaped silica or basalt aggregate.

b. Hardness, Mohs Scale: 7 minimum.

C. Clean, dry (less than 0.2 percent moisture).

d Gradation, percent by weight passing US standard-sieve series:

1) Sieve #4: 100 percent passing.

2) Sieve #8: 25 to 75 percent passing.
3) Sieve #16: 0to 5 percent passing.
4) Sieve #30: 0to 1 percent passing.

PART 3 - EXECUTION

3.1 EXAMINATION

A. Comply with Section 01 00 00 .

3.2 SURFACE PREPARATION
A. Protection: Protect adjacent Work areas and finish surfaces from damage during overlay application.
B. Prepare surfaces in accordance with manufacturer’s instructions.

Steel Preparation:

1.
2.

Grind steel substrates and clean to meet SSPC-SP10 .
Wire wheel surface if flash rust appears.

Concrete Floor Preparation:

1.
2.
3.

©o~No O A

Ensure concrete surface is clean, dry, and free of oil, contaminants, laitance, and debris.

Cure concrete for a minimum of 28 days.

Patch or repair concrete delaminations, spalls, and cracks with repair product approved by
overlay manufacturer.

Beadblast entire work area to prepare surface for chemical application.

Magnetic roll entire work area to collect any ferrous materials on the surface.

Hand grind any areas bead blast cannot reach.

HEPA vacuum entire surface of prepped area to remove all loose debris.

Mechanically prepare surface to expose coarse aggregate and remove loose materials.

Meet requirements of ICRI Guideline No. 03732 Standard CSP 6. Perform direct tension
testing in accordance with ACI 503, Appendix A every 4,500 sq ft (414 m2) to ensure proper
surface preparation.

Site Preparation:

1. Patch all spalled, chipped, cracked areas at base of walls and columns with Master Emaco
N1060DR concrete patch or #620 Flashpatch to provide a level finished vertical surface and
allow to fully cure.

2. NP2 caulk to be applied to all wall to floor transitions to provide a cove for proper sealing of
coating.

3. NP2 caulk to be applied to all expansion joints or cracks ¥4" or larger to provide level finished
surface.

4. Y." deep reglet to be cut around all floor drains, cleanouts, manholes, trench drain and where
phase of work will end to provide proper transition.

5. Hand grinder with wire wheel to prep steel corners of columns to provide clean surface for 4”
finish from floor.

6. Zinc coating to be applied to freshly prepared column corner steel.
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3.3

3.5

3.6

MIXING
Mix materials in accordance with manufacturer’s instructions.

Precondition materials to temperatures in accordance with manufacturer’s instructions before mixing.

APPLICATION
Apply materials in accordance with manufacturer’s instructions.

Precondition materials to temperatures in accordance with manufacturer’s instructions before
applying.

Overlay by Broadcast-Aggregate Method:

1. Trowel spread mixed slurry material onto substrate at a rate of 40 sq ft per gallon (1.0 mZIL) or
2.5 gallons per 100 sq ft. Place epoxy to permit a continuous operation. Apply second mix
immediately behind first mix.

2. Begin aggregate broadcast immediately, but stop to maintain a wet edge. Broadcast
aggregate to complete saturation (approximately 1.1 Ib per sq. ft (5.4 kg/m®). If wet spots
develop, immediately broadcast additional aggregate until a dry surface is re-established.

3. Apply second and third coat in the same manner, at application rate in accordance with
manufacturer’s instructions. Maximum recoat window is 24 hours.

Hot-Weather Application:  Apply overlay in hot weather in accordance with manufacturer’s
instructions.

Cool-Weather Application:  Apply overlay in cool weather in accordance with manufacturer’s
instructions.

PROTECTION

Protect applied overlay from traffic from 4 to 6 hours, depending on material, substrate, and air
temperatures, in accordance with manufacturer’s instructions.

Protect applied overlay from damage during construction.

END OF SECTION
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SECTION 32 17 23
Pavement Markings

PART 1 - GENERAL

11 SUMMARY

A. Related Documents:
1. Drawings and general provisions of the Subcontract apply to this Section.
2. Review these documents for coordination with additional requirements and information that apply to
work under this Section.

B. Section Includes:
1. Pavement striping and markings.
C. Related Sections:
1. Division 01 Section — Basic Requirements.
D. General:
1. The following documents form part of the Specifications to the extent stated. Where differences exist
between codes and standards, the one affording the greatest protection shall apply.
2. Unless otherwise noted, the referenced standard edition is the current one at the time of

commencement of the Work.

1.2 SUBMITTALS
A. Comply with Section 01 00 00.

Product Data: Submit manufacturer's technical data sheets.

PART 2 - PRODUCTS

2.1 PAINT

A. High Visibility Yellow Epoxy Traffic Paint:
1. List of possible manufactures and paints:

a. Poly Carb, Inc.
1) Mark 55.4
2) Mark 55.9
3) Mark 55.3;

b. Ennis Flint
1) HPS-2 Slow Cure Epoxy;
2) HPS-3 Fast Cure Epoxy;
3) HPS-4 Urethane Modified Epoxy;

C. Swarco
1) 1186 Yellow Epoxy Traffic Paint
2) MUFA 10;

d. Epoplex

1) LS-60

2) LS-65;
e. P3 Infrastructure, Inc.

1) Clarus LL Slow Set Epoxy Pavement Marking;
f. Sherwin Williams

1) Yellow Slow Cure Epoxy TM 8221
2) Yellow Fast Cure Epoxy TM 8301;
g. or other approved equal.

RFB No. 318009 Pavement Markings
3217 23-1



PART 3 - EXECUTION

3.1 STRIPING AND MARKINGS
A. Mark and stripe uniformly in design, position, and application.
B. Prepare flooring in accordance with manufacture’s instructions.
C. Apply two coats of paint in accordance with manufacturer's directions. Protect adjacent surfaces against

splatter or stains.

D. Protect markings during the length of the project. In the case of damage, correct damaged areas.

END OF SECTION 32 17 23

RFB No. 318009 Pavement Markings
3217 23-2
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	1.2 SUMMARY OF THE WORK
	A. Project Description:  Perform the Work as specified and detailed in Construction Documents package. Contractor to provide to resurface the City County Building garage floor.  This project includes shot blasting the floor and applying an epoxy prote...
	B. Work by Owner:
	1. Moving equipment and vehicles from phasing area.

	C. Permits:  Prior to commencement of the Work, Contractor to secure any and all necessary permits for completion of the Work and facility occupancy.

	1.3 CONTRACTOR USE OF PREMISES
	A. Limit use of premises to allow work by others and work by Owner.

	1.4 APPLICATIONS FOR PAYMENT
	A. Submit one (1) original copies with “wet” signatures of each application on AIA G702™ and G703™ forms or approved contractors invoice form.
	B. Content and Format:  Utilize Schedule of Values for listing items in Application for Payment.
	C. Payment Period:  Monthly.
	D. Submit Applications for Payment to Architect / Engineer for initial approval.  Architect / Engineer will forward approved copies to Owner who will also approve & process for payment.
	E. Submit Applications for Payment to Public Works Project Manager for approval & processing for payment.

	1.5 CHANGE PROCEDURES
	A. Change Order Forms:  Dane County Contract Change Order, Form 014-32-20 (latest issue).
	B. Contractor's costs for Products, delivery, installation, labor, insurance, payroll, taxes, bonding, equipment rental, overhead and profit will be included in Change Orders authorizing expenditure of funds from contingency allowance.

	1.6 ALTERNATES
	A. Alternates quoted on Bid Form shall be reviewed and accepted or rejected at Owner's option.
	B. Coordinate related work and modify surrounding work as required.
	C. Schedule of Alternates:  there are no alternates proposed for this project.

	1.7 COORDINATION
	A. Coordinate scheduling, submittals, and work of various sections of Specifications to assure efficient and orderly sequence of installation of interdependent construction elements.
	B. Verify utility requirement characteristics of operating equipment are compatible with building utilities.
	C. Coordinate space requirements and installation of mechanical and electrical work that are indicated diagrammatically on Drawings.
	D. Refer to Drawings for recommended work sequence and duration.
	E. Contractor shall provide Public Works Project Engineer with work plan that ensures the Work will be completed within required time of completion.
	F. Construct work in stages to accommodate Dane County and City operations.  All activities shall be coordinated  one (1) week (minimum) in advance with Public Works Project Manager unless noted otherwise in these specifications.
	G. Public Works Project Manager may choose to photograph or videotape site or workers as the Work progresses.

	1.8 CUTTING AND PATCHING
	A. Employ skilled and experienced installer to perform cutting and patching new work; restore work with new Products.
	B. Submit written request in advance of cutting or altering structural or building enclosure elements.
	C. Fit work tight to adjacent elements. Maintain integrity of wall, ceiling, or floor construction; completely seal voids.
	D. Refinish surfaces to match adjacent finishes.

	1.9 CONFERENCES
	A. Project shall have pre-bid conference; see Instructions to Bidders.
	B. Owner will schedule preconstruction conference after Award of Contract for all affected parties.
	C. Contractor shall submit two (2) additional  possible Phasing Layouts at pre-construction meeting.

	1.10 PROGRESS MEETINGS
	A. Schedule and administer meetings throughout progress of the Work at minimum of one (1) per week with Public Works Project Manager.
	B. Preside at meetings, record minutes, and distribute copies within two (2) business days to those affected by decisions made.
	C. Attendance at progress meetings by General Contractor, subcontractors, or their authorized representative, is mandatory.
	D. Contractors shall give verbal reports of progress on the Work, discuss schedule for upcoming period and present all conflicts, discrepancies or other difficulties for resolution.
	E. Day & time of progress meetings to be determined at pre-construction meeting.

	1.11 SUBMITTAL PROCEDURES
	A. Submittal form to identify Project, Contractor, Subcontractor or supplier; and pertinent Construction Documents references.
	B. Apply Contractor's stamp, signed or initialed, certifying that review, verification of Products required, field dimensions, adjacent construction work, and coordination of information is in accordance with requirements of the Work and Construction ...
	C. Identify variations from Construction Documents and Product or system limitations that may be detrimental to successful performance of completing the Work.
	D. Revise and resubmit submittals as required; identify all changes made since previous submittal.

	1.12 PROPOSED PRODUCTS LIST
	A. Within fifteen (15) business days after date of Award of Contract, submit complete list of major Products proposed for use, with name of manufacturer, trade name, and model number of each Product.

	1.13 SHOP DRAWINGS
	A. Submit number of copies that Contractor requires, plus three (3) copies that shall be retained by Public Works Project Manager.

	1.14 PRODUCT DATA
	A. Submit number of copies that Contractor requires, plus two (2) copies that shall be retained by Public Works Project Manager.
	B. Mark each copy to identify applicable products, models, options, and other data. Supplement manufacturer's standard data to provide information unique to this Project.

	1.15 SAMPLES
	A. Submit samples to illustrate functional and aesthetic characteristics of Product.
	B. Submit samples of finishes from full range of manufacturers' standard colors, textures, and patterns for Public Works Project Manager's selection.

	1.16 MANUFACTURERS' INSTRUCTIONS
	A. When specified in individual Specification sections, submit manufacturers' printed instructions for delivery, storage, assembly, installation, start-up, adjusting, and finishing, in quantities specified for Product Data.

	1.17 MANUFACTURERS' CERTIFICATES
	A. When specified in individual Specification sections, submit manufacturers' certificate to Public Works Project Manager for review, in quantities specified for Product Data.
	B. Indicate material or Product conforms to or exceeds specified requirements. Submit supporting reference data, affidavits, and certifications as appropriate.

	1.18 QUALITY ASSURANCE / QUALITY CONTROL OF INSTALLATION
	A. Monitor quality control over suppliers, manufacturers, Products, services, site conditions, and workmanship, to produce work of specified quality.
	B. Comply fully with manufacturers' instructions.
	C. Comply with specified standards as minimum quality for the Work except when more stringent tolerances, codes, or specified requirements indicate higher standards or more precise workmanship.
	D. Only contractors that are experienced with specified products who have been deemed qualified by BASF on the use of their products will be considered for this project.  To be deemed qualified, BASF offers a training course on the proper use of their...

	1.19 REFERENCES
	A. Conform to reference standard by date of issue current as of date for receiving bids.
	B. Should specified reference standard conflict with Construction Documents, request clarification from Public Works Project Manager before proceeding.

	1.20 INTERIOR ENCLOSURES
	A. Provide temporary partitions as required to separate work areas from Owner occupied areas, to prevent distribution of dust and moisture into Owner occupied areas, and to prevent damage to existing materials and equipment.

	1.21 PROTECTION OF INSTALLED WORK
	A. Protect installed work and provide special protection where specified in individual Specification sections.

	1.22 PARKING
	A. Arrange for temporary parking areas to accommodate construction personnel. Parking shall not be available at the Work site.
	B. All contractors and their employees shall cooperate with General Contractor and others in parking of vehicles to avoid interference with normal operations and construction activities.
	C. Do not obstruct existing service drives and parking lots with equipment, materials and / or vehicles.  Keep accessible for Owner’s use at all times.
	D. Three parking passes will be provided to the contractor for the Dane County South Ramp.

	1.23 STAGING AREAS
	A. Coordinate staging areas with Public Works Project Manager prior to starting the Work.
	B. On-site space for use as staging areas and storage of materials is limited and will be apportioned among various Contractors as their needs dictate with due regard for storage requirements of each Contractor.  Each Contractor shall be responsible f...

	1.24 OCCUPANCY DURING CONSTRUCTION AND CONDUCT OF WORK
	A. Smoking is prohibited on Dane County property.
	B. Owner reserves right at any time to dismiss from premises any Contractor or construction personnel that do not uphold requirements of this Section.
	C. Owner shall not be held liable for any lost time, wages, or impacts to construction schedule by any Contractor or construction personnel dismissed for failure to uphold requirements of this Section.
	D. Areas of existing facility will be occupied during period when the Work is in progress.  Work may be done during normal business hours (8:00 am to 4:30 pm), but confer with Owner, schedule work and store materials so as to interfere as little as po...
	E. Work shall be done and temporary facilities furnished so as not to interfere with access to any occupied area and so as to cause least possible interference with normal operation of facility or any essential service thereof.
	F. Contractor shall, at all times, provide approved, safe walkways and facility entrances for use by Owner, employees and public.
	G. Contractor shall provide adequate protection for all parts of facility, its contents and occupants wherever the Work under this Contract is to be performed.
	H. Each Contractor shall arrange with Owner to make necessary alterations, do new work, make connections to all utilities, etc., at such times as will not cause interruption of utility services to facility.  Contractor doing this work shall protect, c...
	I. New work in extension of existing work shall correspond in all respects with that to which it connects or similar existing work unless otherwise indicated or specified.
	1. Existing work shall be cut, altered, removed or replaced as necessary for performance of Contract obligations.
	2. Work remaining in place, damaged or defaced by reason of work done under this Contract shall be restored equal to its condition at time of Award of Contract.
	3. If removal of work exposes discolored or unfinished surfaces or work out of alignment, such surfaces shall be refinished or materials replaced as necessary to make continuous work uniform and harmonious.

	J. Contractor  is not responsible for providing & maintaining temporary toilet facilities.

	1.25 PROTECTION
	A. Contractor shall protect from damage / injury all trees, shrubs, hedges, plantings, grass, mechanical, electrical & plumbing equipment, walks and driveways and pay for any damage to same resulting from insufficient or improper protection.
	B. Contractor shall provide and maintain barricades & signage to prohibit public access to construction site.
	C. Contractor shall maintain high visibility protective curtain barrier on exposed to access edges of work. Barrier should be hung around the phasing areas that abuts other phases and where there is easy public access to the site. The barrier will ext...

	1.26 PROGRESS CLEANING
	A. Maintain areas free of waste materials, debris, and rubbish. Maintain site in clean and orderly condition.

	1.27 PRODUCTS
	A. Products:  Means new material, machinery, components, equipment, fixtures, and systems forming the Work, but does not include machinery and equipment used for preparation, fabrication, conveying and erection of the Work. Products may also include e...
	B. Do not use materials and equipment removed from existing premises, except as specifically identified or allowed by Construction Documents.

	1.28 TRANSPORTATION, HANDLING, STORAGE AND PROTECTION
	A. Transport, handle, store and protect Products in accordance with manufacturer's instructions.

	1.29 PRODUCT OPTIONS
	A. Where definite material is specified, it is not intentional to discriminate against "equal" product made by another manufacturer. Intention is to set definite standard of material quality. Should bidder choose to bid materials other than those spec...
	B. Products and materials that are not specified, but have been approved for use by Public Works Project Manager shall be identified in addenda to all bidding contractors.
	C. Requests for material or product substitutions submitted after Bid Due Date may be considered. Owner reserves right to approve or reject substitutions based on Specification requirements and intended use.

	1.30 SUBSTITUTIONS
	A. Public Works Project Manager shall consider requests for Substitutions only within fifteen (15) calendar days after date of Public Works Construction Contract.
	B. Document each request with complete data substantiating compliance of proposed Substitution with Construction Documents.
	C. Submit three (3) copies of requests for Substitution for consideration. Limit each request to one (1) proposed Substitution.
	D. Substitutions shall not change contract price established at Bid Due Date.

	1.31 STARTING SYSTEMS
	A. Provide written notification prior to start-up of each equipment item or system.
	B. Ensure that each piece of equipment or system is ready for operation.
	C. Execute start-up under supervision of responsible persons in accordance with manufacturers' instructions.
	D. Submit written report that equipment or system has been properly installed and is functioning correctly.

	1.32 DEMONSTRATION AND INSTRUCTIONS
	A. Demonstrate operation and maintenance of Products to Owner's personnel prior to date of final inspection.
	B. Demonstrate start-up, operation, control, adjustment, trouble-shooting, servicing, maintenance, and shutdown of each item of equipment at agreed-upon times, at designated location.
	C. Owner may choose to photograph or videotape demonstration session; demonstration and demonstrator shall be to level of satisfaction of Owner.

	1.33 CONTRACT CLOSEOUT PROCEDURES
	A. Submit written certification that Construction Documents have been reviewed, the Work has been inspected, and the Work is complete in accordance with Construction Documents and ready for Public Works Project Manager's inspection.
	B. Submit final Application for Payment identifying total adjusted Contract Sum / Price, previous payments, and amount remaining due.

	1.34 FINAL CLEANING
	A. Execute final cleaning prior to final inspection.
	B. Clean interior and exterior surfaces exposed to view.
	C. Remove waste and surplus materials, rubbish, and construction facilities from site.

	1.35 ADJUSTING
	A. Adjust operating Products and equipment to ensure smooth and unhindered operation.

	1.36 OPERATION AND MAINTENANCE MANUAL
	A. Provide two (2) bound, hard-copy operation and maintenance manuals that include all systems, materials, products, equipment, mechanical and electrical equipment and systems supplied and installed in the Work.  Provide electronic version of operatio...

	1.37 SPARE PARTS AND MAINTENANCE MATERIALS
	A. Provide Products, spare parts, maintenance and extra materials in quantities specified in individual Specification Sections.
	B. Deliver to the Work site and place in location as directed.

	1.38 AS-BUILT AND RECORD DRAWINGS AND SPECIFICATIONS
	A. Contractor-produced Drawings and Specifications shall remain property of Contractor whether Project for which they are made is executed or not.  Contractor shall furnish Public Works Project Manager with original marked up redlines of Construction ...


	PART 2 PRODUCTS
	Not Used.

	PART 3 EXECUTION
	Not Used.


	B16-01 74 19 Recycling  2018-03-23
	PART 1 GENERAL
	1.1 SUMMARY
	A. Section Includes:
	1. Summary
	2. Waste Management Goals
	3. Construction and / or Demolition Waste Management
	4. Waste Management Plan
	5. Reuse
	6. Recycling
	7. Materials Sorting and Storage On Site
	8. Lists of Recycling Facilities Processors and Haulers
	9. Waste Management Plan Form

	B. Related Sections:
	1. Section 01 00 00 - Basic Requirements


	1.2 WASTE MANAGEMENT GOALS
	A. Dane County requires that as many waste materials as possible produced as result of this project be salvaged, reused or recycled in order to minimize impact of construction waste on landfills and to minimize expenditure of energy and cost in fabric...

	1.3 CONSTRUCTION AND / OR DEMOLITION WASTE MANAGEMENT
	A. All construction and demolition waste suitable for recycling  must go to Dane County Construction & Demolition Recycling Facility located at 7102 US Hwy 12, Madison, located across from Yahara Hills Golf Course.  This facility can receive mixed loa...
	B. Dane County Landfill, also at 7102 US Hwy 12, Madison, must receive all other waste from this project.  28TUwww.countyofdane.com/pwht/recycle/landfill.aspxU28T.

	1.4 WASTE MANAGEMENT PLAN
	A. Contractor shall develop Waste Management Plan (WMP) for this project.  Dane County’s Special Projects & Materials Manager may be contacted with questions.  Outlined in RECYCLING section of this specification are examples of materials that can be r...
	B. Contractor shall complete WMP and include cost of recycling / reuse in Bid.  WMP will be submitted to Public Works Project Manager within fifteen (15) business days of Bid Due date.  Copy of blank WMP form is in this Section.  Submittal shall inclu...
	1. Information on:
	a. Types of waste materials produced as result of work performed on site;
	b. Estimated quantities of waste produced;
	c. Identification of materials with potential to be recycled or reused;
	d. How materials will be recycled or reused;
	e. On-site storage and separation requirements (on site containers);
	f. Transportation methods; and
	g. Destinations.



	1.5 REUSE
	A. Contractors and subcontractors are encouraged to reuse as many waste materials as possible.  Salvage should be investigated for materials not reusable on site.

	1.6 RECYCLING
	A. These materials must be recycled at Dane County Construction & Demolition Recycling Facility:
	1. Wood.
	2. Wood Pallets.
	3. PVC Plastic (pipe, siding, etc.).
	4. Asphalt & Concrete.
	5. Vinyl Siding.
	6. Cardboard.
	7. Metal.

	B. These materials can be recycled elsewhere in Dane County area:
	1. Foam Insulation & Packaging (extruded and expanded).
	2. Carpet Padding.
	3. Barrels & Drums.

	C. All materials must be recycled at WDNR permitted waste processing facilities that adhere to all State Statutes.

	1.7 MATERIALS SORTING AND STORAGE ON SITE
	A. Contractor shall provide separate containers for recyclable materials.  Number of containers will be dependent upon project and site conditions.
	B. Contractor shall provide on-site locations for subcontractors supplied recycling containers to help facilitate recycling.
	C. Mixed loads of recycled materials are allowed only per instructions at 28TUwww.countyofdane.com/pwht/recycle/CD_Recycle.aspxU28T.

	1.8 LISTS OF RECYCLING FACILITIES PROCESSORS AND HAULERS
	A. Refer to 28TUwww.countyofdane.com/pwht/recycle/CD_Recycle.aspxU28T for information on Dane County Construction & Demolition Recycling Facility.
	B. Web site 28TUwww.countyofdane.com/pwht/recycle/categories.aspxU28T lists current information for Dane County Recycling Markets.  Contractors can also contact Allison Hackner  at 608/266-4990, or local city, village, town recycling staff listed at s...


	PART 2 PRODUCTS
	PART 3 EXECUTION

	B16-03 01 30.61 Concrete Repair
	PART 1 -  GENERAL
	1.1 SUMMARY
	A. Section Includes:
	1. Application of very-rapid-setting, reduced dust, high strength urethane / polyurea or cement-based mortar, designed for repairing concrete surfaces where high-early strength is required.


	1.2 SUBMITTALS
	A. Comply with Section 01 00 00.
	B. Product Data:  Submit manufacturer's technical data sheets for each product.
	C. Submit list of project references as documented in this Specification under Quality Assurance Article.  Include contact name and phone number of person charged with oversight of each project.
	D. Quality Control Submittals:
	1. Provide protection plan of surrounding areas and non-cementitious surfaces.


	1.3 QUALITY ASSURANCE
	A. Comply with Section 01 00 00.
	B. Qualifications:
	1. Manufacturer Qualifications:  Company with minimum 15 years of experience in manufacturing of specified products.
	2. Manufacturer Qualifications:  Company shall be ISO 9001:2000 Certified
	3. Applicator Qualifications:  Company with minimum of 5 years experience in application of specified products on projects of similar size and scope, and has attended training with the specified chemical.
	a. Successful completion of a minimum of 5 projects of similar size and complexity to specified Work.



	1.4 DELIVERY, STORAGE, AND HANDLING
	A. Comply with Section 01 00 00
	B. Comply with manufacturer’s ordering instructions and lead-time requirements to avoid construction delays.
	C. Deliver materials in manufacturer's original, unopened, undamaged containers with identification labels intact.
	D. Store tightly sealed materials off ground and away from moisture, direct sunlight, extreme heat, and freezing temperatures.

	1.5 PROJECT CONDITIONS
	A. Environmental Requirements:
	1. Ensure that substrate surface and ambient air temperature are minimum of 40 degrees F (4 degrees C) and rising at application time and remain above 40 degrees F (4 degrees C) for at least 24 hours after application.
	2. Ensure that frost or frozen surfaces are thawed and dry.
	3. Do not apply material if snow, rain, fog, and mist are anticipated within 12 hours after application.
	4. Allow surfaces to attain temperature and conditions specified before proceeding with mortar application.



	PART 2 -  PRODUCTS
	2.1 MANUFACTURERs
	A. Subject to compliance with requirements, provide products from the following manufacturer:
	B. Substitutions:  Comply with Section 01 00 00.
	C. Specifications and Drawings are based on manufacturer's proprietary literature from BASF Building Systems.  Other manufacturers shall comply with minimum levels of material and detailing indicated in Specifications or on Drawings.  Owner will be so...

	2.2 MATERIALS
	A. Shrinkage-compensated, very-rapid-setting, reduced dust, high strength urethane/ polyurea or cement-based mortar for repairing concrete surfaces where high-early strength gain is required.
	1. Acceptable Product:  MasterEmaco T 1060DR by BASF, #620 Flashpatch, or approved equal.

	B. Performance Requirements:  Provide mortar material complying with the following requirements:
	1. Compliance:  ASTM C928.
	2. Fresh Wet Density, ASTM C138:
	a. 130 pounds per cubic foot41T (2,082 kg/mP3P)41T.

	3. Set Time, ASTM C191, 72 degrees F (22 degrees C):
	a. Initial:  16 minutes.
	b. Final:  28 minutes.

	4. Working Time:  8 minutes.
	5. Compressive Strength, ASTM C39, 3-inch by 6-inch (76-mm by 152-mm) cylinders:
	a. 28 Days:  7,400 psi (51 MPa).

	6. Compressive Strength, ASTM C109, 2-inch (51-mm) cubes:
	a. 1 Hour:  2,000 psi (14 MPa).
	b. 2 Hours:  3,000 psi (21 MPa).
	c. 1 Day:  6,500 psi (45 MPa).
	d. 28 Days:  8,000 psi (55 MPa).

	7. Flexural Strength, ASTM C348:
	a. 1 Day:  700 psi (5 MPa).
	b. 28 Days:  850 psi (6 MPa).

	8. Modulus of Elasticity, ASTM C469:
	a. 4.4 x 10P6P psi (19.5 GPa).

	9. Splitting Tensile Strength, ASTM C496:
	a. 1 Day:  400 psi (3 MPa).
	b. 28 Days:  450 psi (3 MPa).

	10. Freeze-Thaw Resistance, ASTM C666, Procedure A, at 300 cycles:
	a. 100 percent relative dynamic modulus.

	11. Scaling Resistance, ASTM C672, at 25 cycles:
	a. Zero rating; no scaling.

	12. Slant Shear Bond Strength, ASTM C882, Modified:
	a. 1 Day:  2,300 psi (16 MPa).
	b. 28 Days:  2,600 psi (18 MPa).

	13. Length Change, ASTM C928:
	a. Drying Shrinkage:  Minus 0.05 percent.
	b. Wetting Expansion:  Plus 0.03 percent.

	14. Rapid Chloride Permeability, ASTM C1202:
	a. Less than 300 Coulombs.

	15. Coefficient of Thermal Expansion, CRD C39:
	a. 7.0 x 10P-6P in/in/degree F (12.6 x 10P-6P cm/cm/degree C).

	16. VOC Content:
	a. 0 lbs per gal (0 g/L), less water and exempt solvents.

	17. Dust Reduction vs. Control, DIN 55992-2
	a. 75%




	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Comply with Section 01 00 00.
	B. Verify concrete substrate is structurally sound and fully cured (28 days).

	3.2 SURFACE PREPARATION
	A. Protection:  Protect adjacent Work areas and finish surfaces from damage during repair mortar application.
	B. Prepare surfaces in accordance with manufacturer’s instructions.
	C. Concrete:
	1. Ensure concrete is structurally sound and fully cured (28 days).
	2. Saw cut perimeter of area being patched into square with minimum depth of 1/2 inch (13 mm).
	3. Remove unsound concrete and roughen surface to minimum 1/4 inch (6 mm) profile amplitude.
	4. Bead blast surface to prepare for material bonding.
	5. Remove laitance, oil, grease, curing compounds, and other contaminants that could prevent adequate bond.
	6. Use magnetic roll to remove ferrous materials from surface.
	7. Saturate concrete substrate to saturated surface-dry (SSD), without standing water, before application.


	3.3 MIXING
	A. Mix materials in accordance with manufacturer’s instructions.
	B. Mix continuously at slow speed to avoid air entrainment.
	C. Mix for minimum of 3 minutes until fully homogeneous.
	D. Add aggregate extension, if required, in accordance with manufacturer’s instructions.
	E. Mix no more material than can be placed in 15 minutes at 70 degrees F (21 degrees C).

	3.4 application
	A. Place and cure mortar in accordance with manufacturer’s instructions.
	B. Placement:
	1. Dampen surface with clean water to obtain saturated surface-dry (SSD) with no standing water.
	2. Ensure proper consolidation of mortar and compaction around reinforcing steel.
	3. Apply patching compound in minimum lifts of 1/2 inch (13 mm).  For lifts greater than 1/2 inch (13 mm), extend mortar material with washed, graded, 3/8 inch (10 mm), low-absorption, saturated surface-dry aggregate at mortar manufacturer's recommend...
	4. Finish completed repair, as required, taking care not to overwork surface.
	5. Allow maximum of 15 minutes to mix, place, and finish mortar at 70 degrees F (21 degrees C).
	6. Trowel to smooth finish after initial set.

	C. Curing:
	1. Cure mortar immediately after finishing.
	2. Use water-based curing compound that complies with ASTM C309.


	3.5 PROTECTION
	A. Protect repair mortar from damage during construction.



	B17-07 18 16 275 Deck Coating System
	PART 1 -  GENERAL
	1.1 SUMMARY
	A. Section Includes:
	1. Application of high-solids, fluid-applied, polyurethane, waterproofing, traffic-bearing, membrane deck coating system.

	B. Related Sections:
	1. Section 32 01 26 - Concrete Overlay.


	1.2 SUBMITTALS
	A. Comply with Section 01 00 00.
	B. Product Data:  Submit manufacturer's technical data sheets for each product.
	C. Submit list of project references as documented in this Specification under Quality Assurance Article.  Include contact name and phone number of person charged with oversight of each project.
	D. Quality Control Submittals:
	1. Provide protection plan of surrounding areas and non-work surfaces.


	1.3 QUALITY ASSURANCE
	A. Comply with Section 01 00 00.
	B. Qualifications:
	1. Manufacturer Qualifications:  Company with minimum 15 years of experience in manufacturing of specified products and system.
	2. Manufacturer Qualifications:  Company shall be ISO 9001:2000 Certified.
	3. Applicator Qualifications:  Company with minimum of 5 years experience in application of specified products on projects of similar size and scope, and has attended BASF training with the specified chemical.
	a. Successful completion of a minimum of 5 projects of similar size and complexity to specified Work.


	C. Field Sample:
	1. Field sample is previously made and located in parking stall seven (7).
	2. Field sample will be standard for judging workmanship on remainder of Project.
	3. Maintain field sample during construction for workmanship comparison.
	4. Do not alter, move, or destroy field sample until Work is completed and approved by Owner.


	1.4 DELIVERY, STORAGE, AND HANDLING
	A. Comply with Section 01 00 00.
	B. Comply with manufacturer’s ordering instructions and lead-time requirements to avoid construction delays.
	C. Deliver materials in manufacturer's original, unopened, undamaged containers with identification labels intact.
	D. Store materials in unopened packaging in clean, dry area protected from sunlight.

	1.5 PROJECT CONDITIONS
	A. Environmental Requirements:
	1. Minimum Application Temperature:  40 degrees F (4 degrees C).
	2. Do not apply in rain or when rain is expected within 24 hours.
	3. Do not apply above 90 degrees F (32 degrees C).



	PART 2 -  PRODUCTS
	2.1 MANUFACTURERs
	A. Subject to compliance with requirements, provide products from the following manufacturer:
	B. Substitutions:  Comply with Section 01 00 00.
	C. Specifications and Drawings are based on manufacturer's proprietary literature from BASF Construction Chemicals.  Other manufacturers shall comply with minimum levels of material, color selection, and detailing indicated in Specifications or on Dra...

	2.2 MATERIALS
	A. High-solids, fluid-applied, polyurethane, waterproofing, traffic-bearing, membrane deck coating system.
	1. No substitutions regarding products specified will be allowed. Acceptable Products:
	a. Base coat:  MasterSeal 350 Concrete Overlay (formerly Trafficgaurd EP35.) epoxy base coat.
	b. Top Coat:  MasterSeal TC 275 (formerly Conipur 275 Top Coat):  2-component, fast-curing, aromatic polyurethane top coat.


	B. Performance Requirements:  Provide materials complying with the following requirements:
	1. Crack Bridging, Base Coat, ASTM C957:  Passes.
	2. Adhesion Peel, Primer and Base Coat, ASTM C957.
	a. Plywood:  25 pli.
	b. Concrete:  14 pli.

	3. Tensile Strength, ASTM D412:
	a. Top Coat:  3,000 psi (20.7 MPa).

	4. Elongation, ASTM D412:
	a. Top Coat:  30 percent.

	5. Hardness, ASTM D2240, Shore D:
	a. Top Coat:  70.

	6. Taber Abrasion Resistance, ASTM D4060, CS-17 Wheel, 1,000 g load, 1,000 cycles:
	a. Top Coat:  100 mg.

	7. Solids Content:
	a. Top Coat:  99 percent.

	8. VOC Content:
	a. Top Coat:
	1) Part A:  0.59 lbs per gal (71 g/L), less water and exempt solvents, when components are mixed.
	2) Part B:  0.11 lbs per gal (13 g/L), less water and exempt solvents, when components are mixed.



	C. Color:
	1. Gray.

	D. Accessories:
	1. Aggregate:  MasterSeal 941 (formerly Sonoguard Aggregate).
	2. Sealant Primer:  MasterSeal P 173 (formerly Sonneborn Primer 733).
	3. Sealant:  MasterSeal SL 2 or MasterSeal CR 195 (formerly Sonneborn SL-2 or Sonneborn Ultra).
	4. Deep Joint Sealant:  MasterSeal NP 2 (formerly Sonneborn SL-2 or Sonneborn NP-2).



	PART 3 -  eXECUTION
	3.1 EXAMINATION
	A. Comply with Section 01 00 00.

	3.2 SURFACE PREPARATION
	A. Protection:  Protect adjacent Work areas and finish surfaces from damage during deck coating system application.
	B. Prepare surface in accordance with manufacturer’s instructions.
	C. Concrete:
	1. Minimum Compressive Strength:  3,000 psi (21 MPa).
	2. Cure concrete for a minimum of 28 days.
	3. Ensure concrete is structurally sound, clean, and dry in accordance with ASTM D4263.
	4. Repair voids and delaminated areas.
	5. Shotblast concrete to remove dirt, dust, grease, oil, coatings, laitance, and other surface contamination and to provide profile for proper adhesion.
	6. Profile:  Minimum of ICRI CSP-3 (approximately 80 to 100-grit sandpaper).
	7. Prestripe and prepare cracks, joints, and detail work in accordance with manufacturer’s instructions.
	8. Cut uniform reglet at the edge of the phasing section. Cut reglets surrounding drains, caps, and other intentional floor protrusions.
	9.

	D. Metal:
	1. Remove dust, debris, and other contaminants from vent, drain pipe, and post penetrations; reglets; and other metal surfaces.
	2. Clean surfaces to bright metal and prime immediately with sealant primer.
	3. Provide appropriate cant with deep joint sealant to eliminate 90-degree angles.


	3.3 mixing
	A. Mix material components in accordance with manufacturer’s instructions.
	B. Precondition material components to a temperature of 70 degrees F (21 degrees C) before mixing.

	3.4 application – GENERAL
	A. Apply deck coating system in accordance with manufacturer’s instructions.
	B. Do not apply deck coating system to damp, wet, or contaminated surfaces.
	C. Each application will be applied 4” on all vertical surfaces, except in the case of CMU block or curbing. The application will be applied 8” on the CMU block to reach the mortar line. The application will be applied to the top of curb. Application ...

	3.5 APPLICATION – EXTRA-HEAVY TRAFFIC
	A. Base Coat:  Apply 3 coats of MasterSeal 350 by BASF according to Section 32 01 26.
	B. Top Coat:  Apply 15 wet mils (0.40 mm).  Immediately backroll to level material.
	C. Additional Slip Resistance:  Immediately broadcast aggregate at rate of 3 to 5 lbs per 100 sq ft (0.15 to 0.25 kg/mP2P).  Lightly backroll into top coat.
	D. Match finish of topcoat to finish of the field sample.

	3.6 PROTECTION
	A. Pedestrian Traffic:  Allow minimum curing time of 4 hours before allowing pedestrian traffic onto deck coating system.
	B. Vehicular Traffic:  Allow minimum curing time of 24 hours before allowing vehicular traffic onto deck coating system.
	C. Protect completed deck coating system from damage and staining during construction.



	B18-32 01 26 MS 350 spec
	PART 1 -  GENERAL
	1.1 SUMMARY
	A. Section Includes:
	1. Application of rapid-curing, skid-resistant, epoxy-based, polymer concrete overlay.

	B. Related Sections:
	1. Section 03 30 00 - Cast-in-Place Concrete.


	1.2 SUBMITTALS
	A. Comply with Section 01 00 00.
	B. Product Data:  Submit manufacturer's technical data sheets.
	C. Submit list of project references as documented in this Specification under Quality Assurance / Quality Control of Installation Article.  Include contact name and phone number of person charged with oversight of each project.
	D. Quality Control Submittals:
	Provide protection plan of surrounding areas and non-cementitious surfaces.


	1.3 QUALITY ASSURANCE
	A. Comply with Section  01 00 00.
	B. Qualifications:
	1. Manufacturer Qualifications:  Company with minimum 15 years of experience in manufacturing of specified products.
	2. Manufacturer Qualifications:  Company shall be ISO 9001:2000 Certified..
	3. Applicator Qualifications:  Company with minimum of 5 years experience in application of specified products on projects of similar size and scope, and has attended BASF training with the specified chemical..
	a. Successful completion of a minimum of 3 projects of similar size and complexity to specified Work.


	C. Field Sample:
	1. Field sample is located in parking stall seven (7).
	2. Field sample will be standard for judging workmanship on remainder of Project.
	3. Maintain field sample during construction for workmanship comparison.
	4. Do not alter, move, or destroy field sample until Work is completed and approved by Owner.


	1.4 DELIVERY, STORAGE, AND HANDLING
	A. Comply with Section 01 00 00.
	B. Comply with manufacturer’s ordering instructions and lead-time requirements to avoid construction delays.
	C. Deliver materials in manufacturer's original, unopened, undamaged containers with identification labels intact.
	D. Store in unopened containers at 60 to 80 degrees F (16 to 27 degrees C) in clean, dry conditions.

	1.5 PROJECT CONDITIONS
	A. Environmental Requirements:
	1. Ensure ambient, surface, aggregate, and epoxy temperatures are minimum of 50 degrees F (10 degrees C) and rising at time of application.



	PART 2 -  PRODUCTS
	2.1 MANUFACTURERs
	A. Subject to compliance with requirements, provide products from the following manufacturer:
	B. Substitutions:  Comply with Section  01 00 00.
	C. Specifications and Drawings are based on manufacturer's proprietary literature from BASF Construction Chemicals.  Other manufacturers shall comply with minimum levels of material and detailing indicated in Specifications or on Drawings.  Owner will...

	2.2 MATERIALS
	A. Rapid-curing, skid-resistant, epoxy-based, polymer concrete overlay.
	1. No substitutions regarding product specified will be allowed. Acceptable Product:  MasterSeal 350 (formerly Trafficguard EP35) by BASF
	2. Color:  Concrete grey.

	B. Performance Requirements:  Provide overlay complying with the following requirements:
	1. Compliance:  ASTM C881, Type III, Grade I, Class B and C.
	2. Viscosity, Brookfield Test, at 75 degrees F (24 degrees C), #3 spindle at 20 rpm:  10 to 25 poise.
	3. Gel Time, ASTM C881, at 72 degrees F (22 degrees C), 60 g:  15 to 25 minutes.
	4. Compressive Strength, ASTM C579, Method B, modified:
	a. 3 Hours:  1,000 psi (7.0 MPa).
	b. 24 Hours:  5,000 psi (34.5 MPa).
	c. 7 Days:  6,000 psi (41 MPa).

	5. Compressive Strength, ASTM D695:
	a. 7 Days:  6,500 psi (51.7 MPa).

	6. Compressive Modulus, ASTM D695:  6.5 x 10P4P psi (448 MPa).
	7. Tensile Strength, ASTM D638:
	a. 7 Days:  2,500 psi (17.2 MPa).

	8. Tensile Elongation, ASTM D638:
	a. 7 Days:  30 percent.

	9. Bond Strength, ASTM C882, moist:
	a. 14 Days:  2,500 psi (17.2 MPa).

	10. Water Absorption, ASTM D570, 14-day cure, 24-hour immersion:  0.4 percent.
	11. Thermal Compatibility, ASTM C884, 7-day cure:  No delaminations or horizontal cracks.
	12. Permeability of Chloride Ions, AASHTO T277, 28-day cure:  73 coulombs (negligible).
	13. VOC Content:
	a. 0 lbs per gal (0 g/L), less water and exempt solvents.


	C. Aggregate:
	1. Course:  MasterSeal 940 (formerly Dynagrip Aggregate) # 8.
	2. Medium:  MasterSeal 940 (formerly Dynagrip Aggregate) # 9.
	3. Alternate:
	a. Angular-shaped silica or basalt aggregate.
	b. Hardness, Mohs Scale:  7 minimum.
	c. Clean, dry (less than 0.2 percent moisture).
	d. Gradation, percent by weight passing US standard-sieve series:
	1) Sieve #4:  100 percent passing.
	2) Sieve #8:  25 to 75 percent passing.
	3) Sieve #16:  0 to 5 percent passing.
	4) Sieve #30:  0 to 1 percent passing.





	PART 3 -  eXECUTION
	3.1 EXAMINATION
	A. Comply with Section 01 00 00 .

	3.2 SURFACE PREPARATION
	A. Protection:  Protect adjacent Work areas and finish surfaces from damage during overlay application.
	B. Prepare surfaces in accordance with manufacturer’s instructions.
	Steel Preparation:
	1. Grind steel substrates and clean to meet SSPC-SP10 .
	2. Wire wheel surface if flash rust appears.

	Concrete Floor Preparation:
	1. Ensure concrete surface is clean, dry, and free of oil, contaminants, laitance, and debris.
	2. Cure concrete for a minimum of 28 days.
	3. Patch or repair concrete delaminations, spalls, and cracks with repair product approved by overlay manufacturer.
	4. Beadblast entire work area to prepare surface for chemical application.
	5. Magnetic roll entire work area to collect any ferrous materials on the surface.
	6. Hand grind any areas bead blast cannot reach.
	7. HEPA vacuum entire surface of prepped area to remove all loose debris.
	8. Mechanically prepare surface to expose coarse aggregate and remove loose materials.
	9. Meet requirements of ICRI Guideline No. 03732 Standard CSP 6.  Perform direct tension testing in accordance with ACI 503, Appendix A every 4,500 sq ft (414 m2) to ensure proper surface preparation.
	Site Preparation:

	1. Patch all spalled, chipped, cracked areas at base of walls and columns with Master Emaco N1060DR concrete patch or #620 Flashpatch to provide a level finished vertical surface and allow to fully cure.
	2. NP2 caulk to be applied to all wall to floor transitions to provide a cove for proper sealing of coating.
	3. NP2 caulk to be applied to all expansion joints or cracks ¼” or larger to provide level finished surface.
	4. ¼” deep reglet to be cut around all floor drains, cleanouts, manholes, trench drain and where phase of work will end to provide proper transition.
	5. Hand grinder with wire wheel to prep steel corners of columns to provide clean surface for 4” finish from floor.
	6. Zinc coating to be applied to freshly prepared column corner steel.


	3.3 Mixing
	A. Mix materials in accordance with manufacturer’s instructions.
	B. Precondition materials to temperatures in accordance with manufacturer’s instructions before mixing.

	3.4 application
	A. Apply materials in accordance with manufacturer’s instructions.
	B. Precondition materials to temperatures in accordance with manufacturer’s instructions before applying.
	C. Overlay by Broadcast-Aggregate Method:
	1. Trowel spread mixed slurry material onto substrate at a rate of 40 sq ft per gallon (1.0 mP2P/L) or 2.5 gallons per 100 sq ft.  Place epoxy to permit a continuous operation.  Apply second mix immediately behind first mix.
	2. Begin aggregate broadcast immediately, but stop to maintain a wet edge.  Broadcast aggregate to complete saturation (approximately 1.1 lb per sq. ft (5.4 kg/mP2P).  If wet spots develop, immediately broadcast additional aggregate until a dry surfac...
	3. Apply second and third coat in the same manner, at application rate in accordance with manufacturer’s instructions.  Maximum recoat window is 24 hours.

	D. Hot-Weather Application:  Apply overlay in hot weather in accordance with manufacturer’s instructions.
	E. Cool-Weather Application:  Apply overlay in cool weather in accordance with manufacturer’s instructions.

	3.5 PROTECTION
	A. Protect applied overlay from traffic from 4 to 6 hours, depending on material, substrate, and air temperatures, in accordance with manufacturer’s instructions.
	B. Protect applied overlay from damage during construction.

	3.6 END OF SECTION


	B19-32 17 23 Pavement Markings
	PART 1 -  GENERAL
	1.1 SUMMARY
	A. Related Documents:
	1. Drawings and general provisions of the Subcontract apply to this Section.
	2. Review these documents for coordination with additional requirements and information that apply to work under this Section.

	B. Section Includes:
	1. Pavement striping and markings.

	C. Related Sections:
	1. Division 01 Section – Basic Requirements.

	D. General:

	1.2 SUBMITTALS
	A. Comply with Section 01 00 00.
	B. Product Data:  Submit manufacturer's technical data sheets.


	PART 2 -  PRODUCTS
	2.1 PAINT
	A. High Visibility Yellow Epoxy Traffic Paint:
	1. List of possible manufactures and paints:
	a. Poly Carb, Inc.
	1) Mark 55.4
	2) Mark 55.9
	3) Mark 55.3;

	b. Ennis Flint
	1) HPS-2 Slow Cure Epoxy;
	2) HPS-3 Fast Cure Epoxy;
	3) HPS-4 Urethane Modified Epoxy;

	c. Swarco
	1) 1186 Yellow Epoxy Traffic Paint
	2) MUFA 10;

	d. Epoplex
	1) LS-60
	2) LS-65;

	e. P3 Infrastructure, Inc.
	1) Clarus LL Slow Set Epoxy Pavement Marking;

	f. Sherwin Williams
	1) Yellow Slow Cure Epoxy TM 8221
	2) Yellow Fast Cure Epoxy TM 8301;

	g. or other approved equal.




	PART 3 -  EXECUTION
	3.1 STRIPING AND MARKINGS
	A. Mark and stripe uniformly in design, position, and application.
	B. Prepare flooring in accordance with manufacture’s instructions.
	C. Apply two coats of paint in accordance with manufacturer's directions.  Protect adjacent surfaces against splatter or stains.
	D. Protect markings during the length of the project. In the case of damage, correct damaged areas.



	Phasing Final
	All Phases
	Phase 1
	Phase 2
	Phase 3.1
	Phase 4
	Phase 5.1




