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LEGAL NOTICE

INVITATION TO BID

Dane County Public Works, Highway & Transportation Dept., 1919 Alliant Energy Center Way,
Madison, W1 53713, will receive sealed Bids until:

2:00 P.M., TUESDAY, MAY 3, 2016

REQUEST FOR BIDS NO. 315022
REBID

BADGER PRAIRIE HEALTH CARE CENTER - REGRADING AND PRAIRIE
RESTORATION

1100 E VERONA AVE
VERONA, WISCONSIN

Dane County is inviting Bids for soil regrading of existing swales /detention ponds and prairie
restoration work at the Badger Praire Health Care Center in VVerona. Only firms with capabilities,
experience & expertise with similar grading and prairie restoration projects should obtain this
Request for Bids document & submit Bids.

Request for Bids document may be obtained after 2:00 p.m. on April 7, 2016 by downloading it
from countyofdane.com/pwhbids. Please call Eric Urtes, AlA (608/266-4798) or Ryan Shore,
CPESC (608/266-4475), or our office at 608/266-4018, for any questions or information.

All Bidders must be a registered vendor with Dane County & pay an annual registration fee &
must be pre-qualified as a Best VValue Contractor before award of Contract. Complete Vendor
Registration Form at danepurchasing.com/Account/Login? or obtain one by calling 608/266-
4131. Complete Pre-qualification Application for Contractors

at countyofdane.com/pwht/BVC_Application.aspx or obtain one by calling 608/266-4029.

A pre-bid site tour will be held Thursday, April 14, 2016 at 1 p.m. at Badger Prairie Health Care
Center, starting in the lobby of the Badger Prairie Health Care Center. Bidders are strongly
encouraged to attend this tour.

PUBLISH: APRIL 7 & APRIL 14, 2016 - WISCONSIN STATE JOURNAL
APRIL 7 & APRIL 14, 2016 - THE DAILY REPORTER

RFB No. 315022 rev. 02/16


http://countyofdane.com/pwbids
http://www.danepurchasing.com/Account/Login?
http://countyofdane.com/pwht/BVC_Application.aspx

INSTRUCTIONS TO BIDDERS

TABLE OF CONTENTS

INSTRUCTIONS TO BIDDERS.........cct it 1

1. GENERAL ..o e 1

2. DRAWINGS AND SPECIFICATIONS .......ocoiiirieiieieene e 2

3. INTERPRETATION ... .ottt 2

4. QUALIFICATIONS OF BIDDER (CONTRACTOR AND SUBCONTRACTOR).... 2

5. BID GUARANTEE ..ot 3

6. WITHDRAWAL OF BIDS......ocoiiiiiii e 3

7. CONTRACT FORM ..ottt 3

8. CONTRACT INTERESTS BY COUNTY PUBLIC OFFICIALS .........cccooviiiiiiens 4

9. EMERGING SMALL BUSINESS PROVISIONS ........ccoooiiiiiiiiiiecn e, 4

10. METHOD OF AWARD - RESERVATIONS ..o 6

11. SECURITY FOR PERFORMANCE AND PAYMENTS ......ccooiiiireiineneenereeiens 6

12, TAXES . ..o e 6

13. SUBMISSION OF BIDS .......coiiiiiiiiisenerese e 7

14. SUBCONTRACTOR LISTING......cociiiiiiieieiireeeneee e 7

15. ALTERNATE BIDS ...t 7

16. INFORMATIONAL BIDS ...t 8

17, UNIT PRICES ...ttt e 8

18. COMMENCEMENT AND COMPLETION .....cccooiiiiiiiiiiiscce e 8

19. SPECIAL HAZARDS COVERAGE ......c.ociiiiicie e 8

FORIM A Lo 9
DANE COUNTY .ottt e 9
EMERGING SMALL BUSINESS REPORT - CERTIFICATION........ccccoovvviiinnnn. 9
BIDDER INFORMATION ..ottt 9

FORM Bttt 10

DANE COUNTY (Copy this Form as necessary to provide complete
information) 10
EMERGING SMALL BUSINESS REPORT - INVOLVEMENT .........cccovvivrinnnne, 10

DANE COUNTY (Copy this Form as necessary to provide complete
information) 11

EMERGING SMALL BUSINESS REPORT - CONtacts.........ccccceevevvineiinineicninnn 11
FORIM D .o bbb 12
DANE COUNTY L.ttt et 12
EMERGING SMALL BUSINESS REPORT - CERTIFICATION
STATEMENT ...t 12

1. GENERAL

A. Before submitting Bid, bidder shall thoroughly examine all Construction Documents.
Successful Bidder shall be required to provide all the Work that is shown on Drawings, set
forth in Specifications, or reasonably implied as necessary to complete Contract for this
project.

B. Bidder shall visit site to become acquainted with adjacent areas, means of approach to site,
conditions of actual site and facilities for delivering, storing, placing, and handling of
materials and equipment.

C. Pre-bid meeting is scheduled on April 14 at 1 p.m. at Badger Prairie Health Care Center,
1100 East Verona Avenue, Verona. Attendance by all bidders is optional, however bidders
and subcontractors are strongly encouraged to attend.

RFB No. 315022 ITB-1 rev. 03/16



D. Failure to visit site or failure to examine any and all Construction Documents will in no way
relieve successful Bidder from necessity of furnishing any necessary materials or equipment,
or performing any work, that may be required to complete the Work in accordance with
Drawings and Specifications. Neglect of above requirements will not be accepted as reason
for delay in the Work or additional compensation.

DRAWINGS AND SPECIFICATIONS
Drawings and Specifications that form part of this Contract, as stated in Article 1 of General

Conditions of Contact, are enumerated in Document Index of these Construction Documents.

B. Complete sets of Drawings and Specifications for all trades will be available to all Bidders,
irrespective of category of work to be bid on, in order that all Bidders may be familiar with
work of other trades as they affect their bid.

3. INTERPRETATION

No verbal explanation or instructions will be given in regard to meaning of Drawings or

Specifications before Bid Due Date. Bidders shall bring inadequacies, omissions or conflicts
to Owner or Architect / Engineer’s attention at least ten (10) calendar days before Bid Due
Date. Prompt clarification will be available to all bidders by Addendum.

B. Failure to so request clarification or interpretation of Drawings and Specifications will not
relieve successful Bidder of responsibility. Signing of Contract will be considered as
implicitly denoting that Contractor has thorough understanding of scope of the Work and
comprehension of Construction Documents.

C. Owner or Engineer will not be responsible for verbal instructions.

4. QUALIFICATIONS OF BIDDER (CONTRACTOR AND SUBCONTRACTOR)

A. Before award of Contract can be approved, Owner shall be satisfied that Bidder involved
meets following requirements:

1. Has completed at least one (1) project of at least fifty percent (50%) of size or value of
Division of work being bid and type of work completed is similar to that being bid. If
greater magnitude of experience is deemed necessary, other than size or value of work,
such requirements will be described in appropriate section of Specifications.

2. Maintains permanent place of business.

3. Can be bonded for terms of proposed Contract.

4. Has record of satisfactorily completing past projects and supplies list of no more than
three (3 most recent, similar projects, with architect or engineer’s and owner’s hames,
addresses and telephone numbers for each project. Submit with Bid. Criteria which will
be considered in determining satisfactory completion of projects by bidder will include:

a.
b.

Completed contracts in accordance with drawings and specifications.
Diligently pursued execution of work and completed contracts according to
established time schedule unless Owner grants extensions.

Fulfilled guarantee requirements of construction documents.

Is not presently on ineligible list maintained by County’s Department of
Administration for noncompliance with equal employment opportunities and
affirmative action requirements.
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B.

5.

A.

6.

7.

A

e. Authorized to conduct business in Wisconsin. By submitting Bid, bidder warrants
that it has: complied with all necessary requirements to do business in State of
Wisconsin; that persons executing contract on its behalf are authorized to do so; and,
if corporation, that name and address of bidder’s registered agent are as set forth in
Contract. Bidder shall notify Owner immediately, in writing, of any change in its
registered agent, their address, and bidder’s legal status. For partnership, term
“registered agent” shall mean general partner.

County’s Public Works Project Engineer will make such investigations as are deemed
necessary to determine ability of bidder to perform the Work, and bidder shall furnish to
County’s Public Works Project Engineer or designee all such information and data for this
purpose as County’s Public Works Project Engineer may request. Owner reserves right to
reject Bid if evidence submitted by, or investigation of, bidder fails to satisfy Owner that
bidder is responsible and qualified to carry out obligations of Contract and to complete the
Work contemplated therein.

BID GUARANTEE

Bank certified check, cashier’s check or Bid Bond, payable to County in amount not less than
five percent (5%) of maximum bid, shall accompany each Bid as guarantee that if Bid is
accepted, Bidder will execute and return proposed Contract and Performance and Payment
Bonds within ten (10) business days after being notified of acceptance of Bid. Company
issuing bonds must be licensed to do business in Wisconsin.

Any bid, which is not accompanied by bid guarantee, will be considered “No Bid” and will
not be read at Bid Due Date.

If successful Bidder so delivers Contract, Certificate of Insurance, and Performance and
Payment Bonds, check will be returned to Bidder. In case Bidder fails to deliver such
Contract, insurance, and bond, amount of bid guarantee will be forfeited to County as
liquidated damages.

All checks tendered as bid guarantee, except those of three (3) lowest qualified, responsible
bidders, will be returned to their makers within three (3) business days after Bid Due Date.
All such retained checks will be returned immediately upon signing of Contract and
Performance and Payment Bonds by successful Bidder.

WITHDRAWAL OF BIDS

Bids may be withdrawn by written request received from bidder or authorized representative
thereof prior to time fixed for Bid Due Date, without prejudice to right of bidder to file new
Bid. Withdrawn Bids will be returned unopened. Negligence on part of bidder in preparing
their Bid confers no right for withdrawal of Bid after it has been opened.

No Bid may be withdrawn for period of sixty (60) calendar days after Bid Due Date.

If Bid contains error, omission or mistake, bidder may limit liability to amount of bidder’s
guarantee by giving written Notice of Intent not to execute Contract to Owner within seventy-
two (72) hours of Bid Due Date.

CONTRACT FORM

Sample copy of contract that successful Bidder will be required to enter into is included in
these Construction Documents and bidders are required to familiarize themselves with all
conditions contained therein.
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8. CONTRACT INTERESTS BY COUNTY PUBLIC OFFICIALS

A

In accordance with Wisconsin Statute 946.13, county official may not bid for or enter into
any contract involving receipts or disbursements of more than $15,000.00 in a year, in which
they have private pecuniary interest, direct or indirect if at same time they are authorized to
take official action with respect to making of this Contract. Any contract entered into in
violation of this Statute is void and County incurs no liability thereon. This subsection does
not affect application and enforcement of Wisconsin Statute 946.13 by state prosecutors in
criminal courts of this state.

9. EMERGING SMALL BUSINESS PROVISIONS

A

Emerging Small Business Definition. For purposes of this provision, ESB is defined as:
1. Independent business concern that has been in business minimum of one year;

2. Business located in State of Wisconsin;

3. Business comprised of less than twenty-five (25) employees;

4. Business must not have gross sales in excess of three million dollars ($3,000,000.00) over
past three years; and

5. Business does not have history of failing to complete projects.

Emerging Small Business (ESB) Involvement. Bidder shall make good faith effort to
award minimum of ten percent (10%) of the Work to ESBs. Bidder shall submit report to
Dane County Contract Compliance Officer within ten (10) business days of Bid Due Date
demonstrating such efforts. Good faith efforts means significant contact with ESBs for
purposes of soliciting bids from them. Failure to make or demonstrate good faith efforts will
be grounds for disqualification.

Emerging Small Business Report. Emerging Small Business Enterprise Report is to be
submitted by Bidder in separate envelope marked “Emerging Small Business Report”. This
report is due by 2:00 p.m. following specified ten (10) business days after Bid Due Date.
Bidder who fails to submit Emerging Small Business Report shall be deemed not responsive.

ESB Goal. Goal of this project is ten percent (10%) ESB participation. ESB utilizations are
shown as percentage of total Bid. If Bidder meets or exceeds specified goal, Bidder is only
required to submit Form A - Certification, and Form B - Involvement. Goal shall be met if
Bidder qualifies as ESB.

Report Contents. Following award of Contract, Bidder shall submit copies of executed
contracts for all Emerging Small Businesses. Emerging Small Business Report shall consist
of these:

1. Form A - Certification;

2. Form B - Involvement;

3. Form C - Contacts;

4. Form D - Certification Statement (if appropriate); and

5. Supportive documentation (i.e., copies of correspondence, telephone logs, copies of
advertisements).
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F. ESB Listing. Bidders may solicit bids from this ESB
listing: pdf.countyofdane.com/commissions/2013-2015_Targeted_Business_Directory.pdf.

G. ESB Certification. All contractors, subcontractors and suppliers seeking ESB certification
must complete and submit Emerging Small Business Report to Dane County Contract
Compliance Program.

H. Certification Statement. If ESB firm has not been certified by County as ESB prior to
submittal of this Bid, ESB Report cannot be used to fulfill ESB goal for this project unless
firm provides “Form D - Certification Statement”. Certification statement must be completed
and signed by ESB firm.

I.  Questions. Questions concerning Emerging Small Business provisions shall be directed to:

Dane County Contract Compliance Officer
City-County Building, Room 421

210 Martin Luther King, Jr. Blvd.
Madison, W1 53703

608/266-5623

J. Substituting ESBs. In event of any significant changes in subcontract arrangements or if
need arises to substitute ESBs, Bidder shall report such proposed changes to Contract
Compliance Officer to making any official changes and request authorization to substitute
ESB firm. Bidder further agrees to make every possible effort to replace ESB firm with
another qualified ESB firm.

K. Good Faith Efforts. Good faith efforts can be demonstrated by meeting all of these
obligations:

1. Selecting portions of the Work to be performed by ESBs in order to increase likelihood
of meeting ESB goal including, where appropriate, breaking down Contract into smaller
units to facilitate ESB participation.

2. Advertising in general circulation, trade associations and women / minority focus media
concerning subcontracting opportunities.

3. Providing written notices to reasonable number of specific ESBs that their interest in
Contract was being solicited in sufficient time to allow ESBs to participate effectively.

4. Following up on initial solicitations of interest by contacting ESBs within five (5)
business days prior to Bid Due Date to determine with certainty whether ESB were
interested, to allow ESBs to prepare bids.

5. Providing interested ESB with adequate information about Drawings, Specifications and
requirements of Contract.

6. Using services of available minority, women and small business organizations and other
organizations that provide assistance in recruitment of MBEs / WBEs / ESBs.

7. Negotiating in good faith with interested ESBs, not rejecting ESBs as unqualified without
sound reason based on thorough investigation of their capabilities.

8. Submitting required project reports and accompanying documents to County’s Contract
Compliance Officer within twenty-four (24) hours after Bid Due Date.
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10.

11.

12.

Appeals Disqualification of Bid. Bidder who is disqualified may appeal to Public Works &
Transportation Committee and Equal Opportunity Commission.

METHOD OF AWARD - RESERVATIONS

Following will be basis of award of Contract, providing cost does not exceed amount of funds
then estimated by County as available to finance Contract(s):

1. Lowest dollar amount submitted by qualified responsible bidder on Base Bid for all work
comprising project, combined with such additive Owner accepted alternates.

2. Owner reserves right to reject all bids or any bid, to waive any informality in any bid, and
to accept any bid that will best serve interests of County.

3. Unit Prices and Informational Bids will not be considered in establishing low bidder.

SECURITY FOR PERFORMANCE AND PAYMENTS

Simultaneous with delivery of signed Contract, Bidder shall be required to furnish
Performance and Payment Bonds as specified in Article 29 of General Conditions of
Contract, “Contract Security” .Article 2 of Conditions of Contract, “Guarantee and Bond”
Surety Company shall be licensed to do business in Wisconsin. Performance and Payment
Bonds must be dated same date or subsequent to date of Contract. Performance and Payment
Bonds must emulate information in Sample Performance and Payment Bonds in Construction
Documents.

Provide certified copy of power of attorney from Surety Company showing that agent who
signs Bond has power of attorney to sign for Surety Company. Secretary or Assistant
Secretary of company must sign this certification, not attorney-in-fact. Certification must
bear same or later date as Bond. Power of Attorney must emulate model power of attorney
information detailed in Sample Performance and Payment Bonds.

If Bidder is partnership or joint venture, State certified list, providing names of individuals
constituting partnership or joint venture must be furnished. Contract itself may be signed by
one partner of partnership, or one partner of each firm comprising joint venture, but
Performance and Payment Bonds must be signed by all partners.

If Bidder is a corporation, it is necessary that current certified copy of resolution or other
official act of directors of corporation be submitted showing that person who signs Contract
is authorized to sign contracts for corporation. It is also necessary that corporate seal be
affixed to resolution, contract, and performance and payment bonds. If your corporation has
no seal, it is required that above documents include statement or notation to effect that
corporation has no seal.

TAXES

Wisconsin Statute 77.54 (9m) allows building materials that become part of local unit
government facilities to be exempt from sales & use tax. Vendors & materials suppliers may
not charge Bidders sales & use tax on these purchases. This does not include highways,
streets or roads. Any other Sales, Consumer, Use & other similar taxes or fees required by
law shall be included in Bid.

In accordance with Wisconsin Statute 71.80(16)(a),successful nonresident bidder, whether
incorporated or not, and not otherwise regularly engaged in business in this state, shall file
surety bond with State of Wisconsin Department of Revenue payable to Department of

RFB No. 315022 ITB-6 rev. 03/16



13.

14.

15.

Revenue, to guarantee payment of income taxes, required unemployment compensation
contributions, sales and use taxes and income taxes withheld from wages of employees,
together with any penalties and interest thereon. Amount of bond shall be three percent (3%)
of Contract or subcontract price on all contracts of $50,000 or more.

SUBMISSION OF BIDS

All Bids shall be submitted on standard Bid Form bound herein and only Bids that are made
on this Bid Form will be considered. Entire Bid Form and other supporting documents, if
any, shall be removed or copied from Construction Documents, filled out, and submitted in
manner specified hereinafter. Submit completed Bid Bond with Bid as well.

No bids for any subdivision or any sub-classification of this Work, except as indicated, will
be accepted. Any conditional Bid, amendment to Bid Form or appended item thereto, or
inclusion of any correspondence, written or printed matter, or details of any nature other than
that specifically called for, which would alter any essential provision of Construction
Documents, or require consideration of unsolicited material or data in determining award of
Contract, will disqualify Bid. Telecommunication alterations to Bid will not be accepted.

Bidders must submit single Bid for all the Work.

Bid amounts shall be inserted in words and in figures in spaces provided on Bid Form; in case
of conflict, written word amounts will govern.

Addenda issued after Bid Letting shall become part of Construction Documents. Bidders
shall acknowledge receipt of such addenda in appropriate space provided on Bid Form. Bid
may be rejected if receipt of any particular addendum applicable to award of Contract has not
been acknowledged on Bid Form.

Bids shall be signed, placed in envelope, sealed and delivered before due time to place
designated in Invitation to Bid, and identified with project name, bid number, location,
category of work being bid upon, Bid Due Date, name and address of bidder.

Bidder shall be responsible for sealed Bid being delivered to place designated for Bid Due
Date on or before date and time specified. Bids received after time of closing will be rejected
and returned to bidder unopened.

Bid will be considered invalid and will be rejected if bidder has not signed it.
Faxed or emailed Bids will not be accepted.

Bidder’s organization shall submit completed with Bid, Fair Labor Practices Certification
form, included in these Construction Documents.

SUBCONTRACTOR LISTING

Bidders shall be required to submit list of major subcontractors for General Construction,
Plumbing, HVAC, and Electrical work proposed for this project to include committed prices
for each subcontractor. List shall be placed in separate sealed envelope that must be clearly
identified as “Major Subcontractor List”, for named project and name of Bidder submitting it.
County must receive envelope no later than date by which successful Bidder is required to
submit his or her signed Contract, as established in Construction Documents.

ALTERNATE BIDS
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A. Bidder shall carefully read requests for Alternate Bids, and thoroughly examine Drawings
and Specifications to determine extent various changes and conditions will affect Bid.

B. Space is provided in Bid Form for requested Alternate Bids. Failure to submit bid for any
requested Alternate Bids may result in rejection of entire Bid.

C. Bidder shall state amount to be added / subtracted to Base Bid for providing alternates,
including all incidentals, omissions, additions, and adjustments as may be necessary or
required by such changes. If there is no difference in price, Bidder shall state, “No Change”.

D. Descriptions of requested Alternate Bids are as set forth in Construction Documents.

16. INFORMATIONAL BIDS

A. Bidder shall state amount that is included in Base Bid for all equipment, materials and labor
required to complete the Work described. Informational bids are amounts requested for
accounting purposes and for allocation of funds only. It is not intended to omit any of the
Work described or related items from this project.

B. Description of requested Informational Bids, if any, is as set forth in Construction
Documents.

17. UNIT PRICES

A. Provide unit prices where requested on Bid Form. Unit prices will include all costs for
materials, labor, insurance, taxes, overhead and profit necessary to perform specified work.
Estimated quantities are approximate only. Payment will be based upon actual quantities
placed, provided or installed. Failure to provide requested unit prices may result in rejection
of entire Bid.

B. Owner reserves right to accept or reject any unit prices as given in Bid.

C. Bidder shall refer to Bid Form and applicable specification section to determine basis of unit
measure and detailed information related to each unit price item requested.

18. COMMENCEMENT AND COMPLETION

A. Successful Bidder shall commence work when schedule and weather permit, but no later than
stated in Bid Form. Contractor shall pursue the Work regularly and continuously at
reasonable rate to insure completion of the Work within time stated in Bid.

B. Should it be found impossible to complete the Work on or before time specified for
completion, written request may be submitted for extension of time setting forth reasons
believed to justify granting of such request. Refer to Article 20 of General Conditions of
Contract, titled “Time for Completion”.

19. SPECIAL HAZARDS COVERAGE

A. Not Applicable.
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FORM A

DANE COUNTY
EMERGING SMALL BUSINESS REPORT - CERTIFICATION

In accordance with General Conditions of Contract, submit this Emerging Small Business Report
within ten (10) days after Bid Due Date.

PROJECT NAME:

BID NO.: BID DUE DATE:

BIDDER INFORMATION

COMPANY NAME:

ADDRESS:

TELEPHONE NO.:

CONTACT PERSON:

EMAIL ADDRESS:
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FORM B

Page  of
DANE COUNTY (Copy this Form as necessary to provide complete information)
EMERGING SMALL BUSINESS REPORT - INVOLVEMENT

COMPANY NAME:

PROJECT NAME:

BID NO.: BID DUE DATE:

ESB NAME:

CONTACT PERSON:

ADDRESS:

PHONE NO & EMAIL.:

Indicate percentage of financial commitment to this ESB: % Amount: $

ESB NAME:

CONTACT PERSON:

ADDRESS:

PHONE NO & EMAIL.:

Indicate percentage of financial commitment to this ESB: % Amount: $
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1)

2)

3)

4)

5)

6)

7)

8)

FORM C

Page  of

DANE COUNTY (Copy this Form as necessary to provide complete information)

EMERGING SMALL BUSINESS REPORT - CONTACTS

COMPANY NAME:

PROJECT NAME:

BID NO.: BID DUE DATE:

DID ACC-

ESB FIRM NAME PERSON ESB EPT REASON FOR
CONTACTED DATE CONTACTED BID? BID? REJECTION
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FORM D
DANE COUNTY
EMERGING SMALL BUSINESS REPORT - CERTIFICATION STATEMENT

I, of

Name Title

certify to best of my knowledge and

Company
belief that this business meets Emerging Small Business definition as indicated in Article 9 and

that information contained in this Emerging Small Business Report is true and correct.

Bidder’s Signature Date
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Name of Bidding Firm:

BID FORM

BID NO. 315022 (REBID)

PROJECT: BADGER PRAIRIE HEALTH CARE CENTER - REGRADING AND
PRAIRIE RESTORATION
1100 EAST VERONA AVE.
CITY OF VERONA, WISCONSIN

TO: DANE COUNTY DEPARTMENT OF PUBLIC WORKS, HIGHWAY &
TRANSPORTATION PROJECT MANAGER
1919 ALLIANT ENERGY CENTER WAY
MADISON, WISCONSIN 53713

NOTE: WISCONSIN STATUTE 77.54 (9M) ALLOWS FOR NO SALES & USE TAX ON

THE PURCHASE OF MATERIALS FOR COUNTY PUBLIC WORKS PROJECTS.

BASE BID - LUMP SUM:

Dane County is inviting Bids for soil regrading of existing swales / detention ponds and prairie
restoration work (which will include a one year management plan to be re-negotiated with the
selected Contractor on a year-by-year basis for another two years) at the Badger Prairie Health
Care Center in Verona. Only firms with capabilities, experience & expertise with similar projects
should obtain this packet & submit Bids.

The undersigned, having examined the site where the Work is to be executed and having become
familiar with local conditions affecting the cost of the Work and having carefully examined the
Drawings and Specifications, all other Construction Documents and Addenda thereto prepared by
Dane County Department of Public Works, Highway & Transportation hereby agrees to provide
all labor, materials, equipment and services necessary for the complete and satisfactory execution
of the entire Work, as specified in the Construction Documents, for the Base Bid stipulated sum
of:

and /100 Dollars

Written Price

$

Numeric Price

LUMP SUM ALLOWANCE FOR:

Interpretive Signage for Prairie Restoration along roadway. Include this lump sum allowance of
four thousand dollars ($4000) in the Base Bid). The allowance will be used for interpretive signs
for public education of prairie restoration practices (including prairie burns) and information
about volunteering for prairie seed harvesting with the Dane County Parks Department.

Four Thousand and 00 /100 Dollars
Written Price

$4,000
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UNIT PRICE 1: REMOVAL & REPLACEMENT OF UNSUITABLE SOIL

Add price for the removal of unsuitable soil (quantity and necessity to be confirmed by Engineer)
encountered during grading or restoration that is determined not to be capable of sustaining
prairie plantings. Removed soil is to be replaced by soil with a chemistry capable of establishing
prairie. Unsuitable Soil Removal & Replacement with soil (approved by Project Manager).

¢ 500 cu. yds or less: @$ /cu. yd.
and /100 Dollars
Written Price
¢ 500 cu. yds or greater: @$ /cu. yd.
and /100 Dollars

Written Price

UNIT PRICE 2: ADDITIONAL TYPE B NATIVE VEGETATED MAT
Add price for additional Type B Native Vegetated Mat required beyond the 0.35 acres to be

included in Base Bid.
@$  /sq.yd.

and /100 Dollars

Written Price

Receipt of the following addenda and inclusion of their provisions in this Bid is hereby

acknowledged:

Addendum No(s). through

Dated

Dane County, Badger Prairie Health Care Center must have this project completed October 7,
2016. Assuming this Work can be started by June 14, 2016 what dates can you commence and
complete this job?

Commencement Date: Completion Date:
(final, not substantial)

I hereby certify that all statements herein are made on behalf of:

(Name of Corporation, Partnership or Person submitting Bid)

Select one of the following:
1. A corporation organized and existing under the laws of the State of ,or
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2. A partnership consisting of ,or

3. A person conducting business as ;

Of the City, Village, or Town of of the State of

I have examined and carefully prepared this Bid from the associated Construction Documents and
have checked the same in detail before submitting this Bid; that | have full authority to make such
statements and submit this Bid in (its) (their) (my) behalf; and that the said statements are true
and correct. In signing this Bid, we also certify that we have not, either directly or indirectly,
entered into any agreement or participated in any collusion or otherwise taken any action in
restraint of free competition; that no attempt has been made to induce any other person or firm to
submit or not to submit a Bid; that this Bid has been independently arrived at without collusion
with any other bidder, competitor, or potential competitor; that this Bid has not been knowingly
disclosed prior to the Bids Due Date to another bidder or competitor; that the above statement is
accurate under penalty of perjury.

The undersigned further agrees to honor the Base Bid and the Alternate Bid(s) for sixty (60)
calendar days from date of Award of Contract.

SIGNATURE:
(Bid is invalid without signature)
Print Name: Date:
Title:
Address:
Telephone No.: Fax No.:

Email Address:

Contact Person:
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THIS PAGE IS FOR BIDDERS’ REFERENCE AND NEED NOT BE SUBMITTED WITH
BID FORM.

BID CHECK LIST:

These items must be included with Bid:

O Bid Form O Bid Bond O Fair Labor Practices Certification
O Project Experience / Reference Summary (See ITB - 4. Qualifications of Bidder)

BIDDERS SHOULD BE AWARE OF THE FOLLOWING:

DANE COUNTY VENDOR REGISTRATION PROGRAM

Any person bidding on any County contract must be registered with the Dane County
Purchasing Division & pay an annual registration fee. A contract will not be awarded to
an unregistered vendor. Obtain a Vendor Registration Form by calling 608/266-4131 or
complete a new form or renewal online at:

www.danepurchasing.com/registration

DANE COUNTY BEST VALUE CONTRACTING PRE-QUALIFICATION

Contractors must be pre-qualified as a Best Value Contractor with the Dane County

Public Works Engineering Division before the award of contract. Obtain a Best Value

Contracting Application by calling 608/266-4018 or complete one online at:
www.countyofdane.com/pwht/BVC_Application.aspx

EQUAL BENEFITS REQUIREMENT

By submitting a Bid, the contractor acknowledges that a condition of this contract is to
provide equal benefits as required by Dane County Code of Ordinances Chapter 25.016.
Contractor shall provide equal benefits as required by that Ordinance to all required
employees during the term of the contract. Equal Benefits Compliance Payment
Certification shall be submitted with final pay request. For more information:
www.danepurchasing.com/partner_benefit.aspx
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DANE COUNTY DEPARTMENT of PUBLIC
si)  WORKS, HIGHWAY and TRANSPORTATION

County Executive 1919 Alliant Energy Center Way ¢ Madison, Wisconsin 53713 Commissioner / Director
Joseph T. Parisi Phone: (608) 266-4018 ¢ FAX: (608) 267-1533 Gerald J. Mandli

BEST VALUE CONTRACTING APPLICATION

CONTRACTORS / LICENSURE APPLICANTS

The Dane County Department of Public Works requires all contractors to be pre-qualified as a
best value contractor with the County prior to being awarded a contract. In addition, the County
pre-qualifies potential contractors and sub-contractors who wish to work on County contracts.
Subcontractors must become pre-qualified ten (10) days prior to commencing work under any
Dane County Public Works Contract. Potential subcontractors are urged to become pre-qualified
as early as possible. This document shall be completed, properly executed, along with the
necessary attachments and additional information that the County requires for the protection and
welfare of the public in the performance of a County contract.

Contractors or subcontractors of any tier who attain pre-qualification status will retain that status
for a period of two (2) years from the date of qualification. Contractors shall notify the Dane
County Department of Public Works, Highway & Transportation within fifteen (15) days of any
changes to its business or operations that are relevant to the pre-qualification application. Failure
to do so could result in suspension, revocation of the contractor’s pre-qualification, debarment
from County contracts for up to three (3) years and / or other sanctions available under the law.

No contracts will be awarded for construction work performed on Dane County projects unless
the contractor is currently approved as a Wisconsin Trade Trainer or has applied for approval as
an Apprenticeship Trade Trainer to the Wisconsin Department of Workforce Development and
agrees to an acceptable apprenticeship program. If you are not currently approved as a Wisconsin
Trade Trainer, or have not applied for approval as an Apprenticeship Trade Trainer, please
contact the Department of Workforce Development - Bureau of Apprenticeship Standards at
608/266-3133 or visit their web site at: dwd.wisconsin.gov/apprenticeship/.

EXEMPTIONS

o Contractors who employ less than five (5) apprenticeable trade workers are not required to
pre-qualify.

e Contractors performing work that does not apply to an apprenticeable trade, as outlined in
Appendix A.

e The contractor / subcontractor provides sufficient documentation to demonstrate one or more
of the following:
O apprentices are not available in a specific geographic area;
0 the applicable apprenticeship program is unsuitable or unavailable; or
0 there is a documented depression of the local construction market which prevents
compliance.
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SEC. PROOF OF RESPONSIBILITY CHECK IF APPLICABLE

1 Does your firm possesses all technical qualifications and resources, Yes: [] No: []
including equipment, personnel and financial resources, necessary to
perform the work required for any project or obtain the same through
the use of responsible, pre-qualified subcontractors?

2 Will your firm possess all valid, effective licenses, registrations or Yes: [] No: []
certificates required by federal, state, county, or local law, which are
necessary for the type of work to be performed including, but not
limited to, those for any type of trade work or specialty work?

3 Will your firm meet all bonding requirements as required by applicable | Yes: [] No: []
law or contract specifications?

4 Will your firm meet all insurance requirements as required by Yes: [] No: []
applicable law or specifications, including general liability insurance,
workers compensation insurance and unemployment insurance
requirements?

5 Will your firm maintain a substance abuse policy for employees hired | Yes: [] No: []
for public works contracts that comply with Wis. Stats. Sec. 103.503?

6 Does your firm acknowledge that it must pay all craft employees on Yes: [] No: []
public works projects the wage rates and benefits required under
Section 66.0903 of the Wisconsin Statutes?

7 Will your firm fully abide by the equal opportunity and affirmative Yes: [] No: []
action requirements of all applicable laws, including County
ordinances?

8 In the past three (3) years, has your firm had control or has another Yes: [] No: []
corporation, partnership or other business entity operating in the If Yes, attach details.
construction industry controlled it? If so, please attach a statement
explaining the nature of the firm relationship?

9 In the past three (3) years, has your firm had any type of business, Yes: [] No: []
contracting or trade license, certification or registration revoked or If Yes, attach details.
suspended?

10 In the past three (3) years, has your firm been debarred by any federal, | Yes: [ ] No: []
state or local government agency? If Yes, attach details.

11 In the past three (3) years, has your firm defaulted or failed to complete | Yes: [ ] No: []
any contract? If Yes, attach details.

12 In the past three (3) years, has your firm committed a willful violation | Yes: [] No: []
of federal, state or local government safety laws as determined by a If Yes, attach details.
final decision of a court or government agency authority.

13 | In the past three (3) years, has your firm been in violation of any law Yes: [] No: []
relating to your contracting business where the penalty for such If Yes, attach details.
violation resulted in the imposition of a penalty greater than $10,000?

14 Is your firm Executive Order 108 precertified with the State of Yes: No: []
Wisconsin?

15 Is your firm an active Wisconsin Trade Trainer as determined by the Yes: [] No: []
Wisconsin Bureau of Apprenticeship Standards?

16 Is your firm exempt from being pre-qualified with Dane County? Yes: [] No: []

If Yes, attach reason for exemption.

17 Does your firm acknowledge that in doing work under any County Yes: [] No: []
Public Works Contract, it will be required to use as subcontractors only
those contractors that are also pre-qualified with the County or become
so ten days prior to commencing work?

18 Contractor has been in business less than one year? Yes: [] No: []

19 Is your firm a first time Contractor requesting a one time exemption, Yes: [] No: []
but, intend to comply on all future contracts and are taking steps
typical of a “good faith” effort?

20 Not applicable. My firm does not intend to work on Best Value Yes: [] No: []
Contracts. Note: Best Value Contracting is required to bid on most
Public Works Contracts (if unclear, please call Jan Neitzel Knox 608-

266-4029).
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SIGNATURE SECTION

Your firm’s Officer, or the individual who would sign a bid and / or contract documents must
sign this document.

I do hereby certify that all statements herein contained are true and correct to the best of my
knowledge:

Signature Date

Printed or Typed Name and Title

NAME AND ADDRESS OF CONTRACTOR

Name of Firm:
Address:
City, State, Zip:

Telephone Number:

Fax Number:
E-mail Address:

REMEMBER!

Return all to forms and attachments, or questions to:

JAN NEITZEL KNOX
EMAIL: NEITZEL-KNOX@COUNTYOFDANE.COM
OFFICE: (608)266-4029, FAX: (608)267-1533

DANE COUNTY DEPARTMENT OF PUBLIC WORKS,
HGHWAY & TRANSPORTATION
1919 ALLIANT ENERGY CENTER WAY
MADISON, WI 53713
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APPENDIX A

APPRENTICEABLE TRADES

Bricklayer

Carpenter

Cement Mason (Concrete Finisher)

Cement Mason (Heavy Highway)

Construction Craft Laborer

Data Communications Installer

Electrician

Elevator Mechanic / Technician

Environmental Systems Technician / HVAC Service Technician / HVAC Install & Service
Glazier

Heavy Equipment Operator / Operating Engineer
Insulation Worker (Heat & Frost)

Iron Worker (Assembler, Metal Buildings)
Painter / Decorator

Plasterer

Plumber

Roofer / Waterproofer

Sheet Metal Worker

Sprinkler Fitter

Steamfitter (Service & Refrigeration)

Taper & Finisher

Telecommunications (Voice, Data & Video) Installer / Technician
Tile Setter
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FAIR LABOR PRACTICES CERTIFICATION

The undersigned, for and on behalf of the BIDDER, APPLICANT or PROPOSER named herein,
certifies as follows:

A. That he or she is an officer or duly authorized agent of the above-referenced BIDDER,
APPLICANT or PROPOSER, which has a submitted a bid, application or proposal for a
contract or agreement with the county of Dane.

B. That BIDDER, APPLICANT or PROPOSER has (check one):

not been found by the National Labor Relations Board (*NLRB”) or the Wisconsin
Employment Relations Commission (“WERC”) to have violated any statute or regulation
regarding labor standards or relations in the seven years prior to the signature date of this
Certification.

been found by the National Labor Relations Board (“NLRB”) or the Wisconsin
Employment Relations Commission (“WERC”) to have violated any statute or regulation
regarding labor standards or relations in the seven years prior to the signature date of this
Certification.

Officer or Authorized Agent Signature Date

Printed or Typed Name and Title

Printed or Typed Business Name

NOTE: You can find information regarding the violations described above at: www.nlrb.gov
and werc.wi.gov.

For reference, Dane County Ordinance 25.11(28)(a) is as follows:

(28) BIDDER RESPONSIBILITY. (a) Any bid, application or proposal for any contract with the
county, including public works contracts regulated under chapter 40, shall include a
certification indicating whether the bidder has been found by the National Labor Relations
Board (NLRB) or the Wisconsin Employment Relations Committee (WERC) to have violated
any statute or regulation regarding labor standards or relations within the last seven years.
The purchasing manager shall investigate any such finding and make a recommendation to
the committee, which shall determine whether the conduct resulting in the finding affects the
bidder’s responsibility to perform the contract.

If you indicated that the NLRB or WERC have found you to have such a violation, you
must include copies of any relevant information regarding such violation with your
proposal, bid or application.

Include this completed Certification with your bid, application or proposal.
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COUNTY OF DANE

PUBLIC WORKS CONSTRUCTION CONTRACT

Contract No. Bid No. 315022
Authority: 2015 RES -

THIS CONTRACT, made and entered into as of the date by which authorized representatives of
both parties have affixed their signatures, by and between the County of Dane (hereafter referred
to as “COUNTY”) and (hereafter, “CONTRACTOR?”),
and

WITNESSETH:

WHEREAS, COUNTY, whose address is c/o Assistant Public Works Director, 1919 Alliant
Energy Center Way, Madison, WI 53713, desires to have CONTRACTOR provide soil regrading
of existing swales / detention ponds and prairie restoration work at the Badger Prairie Health Care
Center at 1100 East Verona Avenue, Verona, WI (“the Project”); and

WHEREAS, CONTRACTOR, whose address is

is able and willing to construct the Project,

in accordance with the Construction Documents;

NOW, THEREFORE, in consideration of the above premises and the mutual covenants of the
parties hereinafter set forth, the receipt and sufficiency of which is acknowledged by each party
for itself, COUNTY and CONTRACTOR do agree as follows:

1. CONTRACTOR agrees to construct, for the price of $ the Project and at the
CONTRACTOR’S own proper cost and expense to furnish all materials, supplies, machinery,
equipment, tools, superintendence labor, insurance, and other accessories and services necessary
to complete the Project in accordance with the conditions and prices stated in the Bid Form,
General Conditions of Contract, Construction Documents including the drawings which include
all maps, plats, plans, and other drawings and printed or written explanatory matter thereof, and
the specifications therefore as prepared by SCS Engineers

(hereinafter referred to as “the Architect / Engineer”), and as enumerated in the Project Manual
Table of Contents, all of which are made a part hereof and collectively evidence and constitute
the Contract.

2. COUNTY agrees to pay the CONTRACTOR in current funds for the performance of the
Contract subject to additions and deductions, as provided in the General Conditions of Contract,
and to make payments on account thereof as provided in Article entitled, “Payments to
Contractor” of the General Conditions of Contract.

3. During the term of this Contract, CONTRACTOR agrees to take affirmative action to ensure
equal employment opportunities. The CONTRACTOR agrees in accordance with Wisconsin
Statute 111.321 and Chapter 19 of the Dane County Code of Ordinances not to discriminate on
the basis of age, race, ethnicity, religion, color, gender, disability, marital status, sexual
orientation, national origin, cultural differences, ancestry, physical appearance, arrest record or
conviction record, military participation or membership in the national guard, state defense force
or any other reserve component of the military forces of the United States, or political beliefs.
Such equal opportunity shall include, but not be limited to, the following: employment,
upgrading, demotion, transfer, recruitment, advertising, layoff, termination, training, rates of pay,
and any other form of compensation. CONTRACTOR agrees to post in conspicuous places,
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available to all employees and applicants for employment, notices setting forth the provisions of
this paragraph.

4. CONTRACTOR shall file an Affirmative Action Plan with the Dane County Contract
Compliance Officer in accord with Chapter 19 of the Dane County Code of Ordinances.
CONTRACTOR must file such plan within fifteen (15) business days of the effective date of this
Contract. During the term of this Contract CONTRACTOR shall also provide copies of all
announcements of employment opportunities to COUNTY’S Contract Compliance Office, and
shall report annually the number of persons, by race, ethnicity, gender, and disability status,
which apply for employment and, similarly classified, the number hired and number rejected.

5. During the term of this Contract, all solicitations for employment placed on
CONTRACTOR'’S behalf shall include a statement to the effect that CONTRACTOR is an
“Equal Opportunity Employer”.

6. CONTRACTOR agrees to comply with provisions of Chapter 25.016 of the Dane County
Code of Ordinances, which pertains to domestic partnership benefits.

7. CONTRACTOR agrees to furnish all information and reports required by COUNTY’S
Contract Compliance Officer as the same relate to affirmative action and nondiscrimination,
which may include any books, records, or accounts deemed appropriate to determine compliance
with Chapter 19, Dane County Code of Ordinances, and the provisions of this Contract.

8. CONTRACTOR agrees that all persons employed by CONTRACTOR or any subcontractor
shall be paid no less than the minimum wage established under Chapter 40, Subchapter 1, Dane
County Code of Ordinances. CONTRACTOR agrees to abide by and comply with the provisions
of Chapter 40, Subchapter Il of the Dane County Code of Ordinances, and said Subchapter is
fully incorporated herein by reference.

9. This Contract is intended to be a Contract solely between the parties hereto and for their
benefit only. No part of this Contract shall be construed to add to, supplement, amend, abridge or
repeal existing rights, benefits or privileges of any third party or parties including, but not limited
to, employees of either of the parties.

10. The entire agreement of the parties is contained herein and this Contract supersedes any and
all oral agreements and negotiations between the parties relating to the subject matter hereof. The
parties expressly agree that the express terms of this Contract shall not be amended in any fashion
except in writing, executed by both parties.

11. CONTRACTOR must be pre-qualified as a Best Value Contractor with Dane County Public

Works Engineering Division before award of Contract. Subcontractors must be pre-qualified ten
(10) business days prior to commencing Work under this Contract.
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IN WITNESS WHEREOF, COUNTY and CONTRACTOR, by their respective authorized
agents, have caused this Contract and its Schedules to be executed, effective as of the date by
which all parties hereto have affixed their respective signatures, as indicated below.

E R I I e

FOR CONTRACTOR:

Signature Date

Printed or Typed Name and Title

Signature Date

Printed or Typed Name and Title

NOTE: If CONTRACTOR is a corporation, Secretary should attest. In accordance with IRS
Regulations, unincorporated entities are required to provide either their Social Security or
Employer Number in order to receive payment for services rendered.

E R I I

This Contract is not valid or effectual for any purpose until approved by the appropriate authority
designated below, and no work is authorized until the CONTRACTOR has been given notice to
proceed by COUNTY’S Assistant Public Works Director.

FOR COUNTY:

Joseph T. Parisi, County Executive Date

Scott McDonell, County Clerk Date
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S ATA pocument A310™ - 2010

Bid Bond

CONTRACTOR: SURETY:
{Name, legal stafis and address) {Name, legal stafus and principal place
of business)
This document has important legal
conseqguences. Congultation with
OWNER: an attormey is encouraged with
r ] respect to its completion or
{Name, legal status and address) odifeation
Any gingular reference to
Contractor, Surety, Owner or
BOND AMOUNT: other party shall be considered

plural where applicable.

PROJECT:
{Name, location or address, and Praject mumber, if any)

The Contractor and Surety are bound to the Owner in the amwount set-forth above, for the payment of which the
Contractor and Surety bind themselves, their heirs, executors, administrators, successors.and assigns, jointly and
severally, as provided herein. The conditions of this Bond are such that if the Owner accepts the bid of the Confractor
within the time specified in the bid documents, or within such time period as may be agreed to by the Owner and
Contractor, and the Contractor either (1) enters into a contract with the Owner in accordance with the terms of such
bid, and gives such bond or bonds as may be specified in the bidding or Confract Documents, with a surety admitted
in the jurisdiction of the Project and otherwise acceptable to the Owner, for the faithful performance of such Contract
and for the prompt payment of labor and material firnished in the prosecufion thereof; or (2) pays fo the Owner the
difference, not to exceed the amount of this Bond. between the amount specified in said bid and such larger amount
for which the Craner may in good faith confract with another party to perform the work covered by said bid, then this
obligation shall be null and void. otherwise to remam in full force and effect. The Surefy hereby waives any notice of
an agreement between the Cramer and Contractor to extend the ttime in which the Owner may accept the bid. Warver of
nofice by the Surety shall not apply to any extension exceeding sixty (00) days in the aggregate beyond the fune for
acceptance of bids specified in the bid documents. and the Cramner and Contractor shall obtain the Surefy’s consent for
an extension beyond sixty (60) days.

If this Bond is issued in connection with a subcontractor’s bid to a Contractor, the term Contractor in this Bond shall
be deemed to be Subcontractor and the term Owner shall be deemed to be Contractor.

When this Bond has been furnished to comply with a statutory or other legal requirement in the location of the Project,
any provision in this Bond conflicting with said statwtory or legal requirement shall be deemed deleted herefrom and
provisions conforming to such stamutory or other legal requirement shall be deemed incorporated herein. When so
furnished. the intent is that this Bond shall be construed as a statutory bond and not as a common law bond.

Signed and sealed this day of

{Contractor as Principal) {Seal)
{Witness)

{Title)

{Surety) {Seal)
{Wimess)

{Title)

CAUTION: You should gign an original AlA Contract Document, on which this text appears in RED. An original assures that
changes will not be obscured,

AlA Document A310™ — 2010 (rev. 1072010). Copyright © 1863, 1970 and 2010 by The American Institute of Architects. All rights reserved.
WARNING: This AIA" Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this
AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible
under the law. Purchasers are permitted to reproeduce ten (10) copies of this document when completed. To report copynight viclations of AlA Contract
Diocuments, e-mail The American Insttute of Architects” legal counsel, copyrighti@aia.org. ACDOTTEID



S AILA pocument A312 - 2010

Performance Bond
CONTRACTOR: SURETY:

{Name, legal status and address)
of business)

OWNER:
{Name, legal stafus and address)

CONSTRUCTION CONTRACT
Date:

Amount:

Description:
{Name and location)

BOND
Date:
{Not earlier than Consfruction Contract Dare)

Amount:

Modifications to this Bond: -~ O None [0 See Section 16

CONTRACTOR AS PRINCIPAL SURETY
Company: {Corporate Seal) Company:

Signature: Signature:

{Name, legal status and principal place

This document has important legal
conseguences. Consultation with
an attorney is encouraged with
respect to its completion or
modification.

Any gingular reference to
Contractor, Surety, Owner or
other party shall be considered
plural where applicable.

Ala Documnent A312-2010
combines two separate bonds, a
Performance Bond and a
Payment Bond, into one form.
This is not a single combined
Performance and Payment Bond.

{Corporare Seal)

Name Nam

e
and Title: and Title:

{Any additional signatures appear on the last page of this Performance Bond )

{FOR INFORMATION ONLY — Name, address and relephone)
AGENT or BROKER:

OWNER'S REPRESENTATIVE:

{Architect, Engineer or ather pariy:)

AlA Document AZ12™ — 2010. The American Institute of Architects.
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§ 1 The Contractor and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, successors
and assigns to the Owner for the performance of the Construction Contract, which 15 incorporated herein by reference.

§ 2 If the Contractor performs the Construction Confract, the Surety and the Confractor shall have no obligation under
this Bond, except when applicable to participate in a conference as provided in Section 3.

§ 3 If there iz no Owner Default under the Construction Contract, the Surety’s obligation under this Bond shall arise
after
A the Owner first provides notice to the Contractor and the Surety that the Owner is considering declaring
a Contractor Default. Such notice shall indicate whether the Owner is requesting a conference among
the Owner, Contractor and Surety to discuss the Contractor’s performance. If the Crwvner does not
request a conference, the Surety may, within five (5) business days after receipt of the Onwner s notice,
request such a conference. If the Surety tumely requests a conference, the Owner shall attend. Unless
the Owner agrees otherwise, any conference requested under this Section 3.1 shall be held within ten
(10 business days of the Surety’s receipt of the Cramer s notice. If the Crwner, the Contractor and the
Surety agree, the Confractor shall be allowed a reasonable fime to perform the Construction Contract,
but such an agreement shall not waive the Owner’s nght, if any, subsequently to declare a Contractor
Default:
.2 the Owner declares a Contractor Default, terminates the Construction Contract and nefifies the Surety;
and
.3 the Owner has agreed to pay the Balance of the Contract Price in accordance with the terms of the
Construction Contract to the Surety or to a contractor selected to perform the Construction Contract.

§ 4 Failure on the part of the Owner to comply with the notice requirement in Section 3.1 shall not constifute a failure
to comply with a condition precedent to the Surety’s obligations, or release the Surefy from its obligations, except to
the extent the Surety demonstrates actual prejudice.

§ 5 When the Owner has satisfied the conditions of Section 3, the Surety shall promptly and at the Surety’s expense
take one of the following actions:

§ 5.1 Arrange for the Confractor, with the consent of the Owner. to perform and complete the Construction Confract;

§ 5.2 Undertake to perform and complete the Construction Contract itself. through its agents or independent
confractors;

§ 5.3 Obtam bids or negotiated proposals from qualified contractors acceptable to the Owner for a contract for
performance and completion of the Construcfion Confract, arrange for a confract fo be prepared for execution by the
Orwner and a contractor selected with the Onwner’s concurrence, to be secured with performance and pavment bonds
executed by a qualified surety equivalent to the bonds issued on the Construction Contract, and pay to the Owner the
amount of damages as described in Section 7 in excess of the Balance of the Contract Price incurred by the Onwner as
a result of the Contractor Default; or

§ 5.4 Waive its right to perform and complete, arrange for completion, or obtain a new contractor and with reasonable
promptuess under the circumstances:
A After mvestigation. determine the amount for which 1t may be liable to the Owner and, as soon as
practicable after the amount 15 determined, make payvment to the Owner; or
.2 Deny lhiability in whole or in part and notify the Owner, citing the reasons for denial.

§ 6 If the Surety does not proceed as provided in Section 5 with reasonable prompiness, the Surety shall be deemed fo
be in default on this Bond seven days after receipt of an additional written notice from the Owner to the Surety
demanding that the Surety perform its obligations under this Bond, and the Owner shall be entitled to enforce any
remedy available to the Owner. If the Surety proceeds as provided in Section 5.4, and the Owner refuses the payment
of the Surefy has denied liability, in whole or in part, without further notice the Owner shall be entitled fo enforce any
remedy available to the Owner.

AlA Document A212™ — 2010. The Amernican Institute of Architects.
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§ 7 If the Surety elects to act under Section 5.1, 5.2 or 5.3, then the responsibilities of the Surety to the Owner shall not
be greater than those of the Contractor under the Construction Contract, and the responsibilities of the Owner to the
Surety shall not be greater than those of the Cwner under the Construction Contract. Subject to the commitment by the
Onwner to pay the Balance of the Contract Price. the Surety is obligated, without duplication, for
A1 the responsibilities of the Contractor for correction of defective work and completion of the
Construction Contract;
2 additional legal. design professional and delay costs resulting from the Contractor’s Default, and
resulting from the actions or failure to act of the Surety under Section 5; and
.3 liquidated damages. or if no liqudated damages are specified m the Construction Contract, actual
damages caused by delaved performance or non-performance of the Contractor.

§ B If the Surety elects to act under Section 5.1, 5.3 or 5 4, the Surety’s liability is limited to the amount of this Bond.

§ 9 The Surety shall not be liable to the Owner or others for obligations of the Contractor that are unrelated to the
Construction Confract, and the Balance of the Contract Price shall not be reduced or set off on account of any such
unrelated obligations. No right of action shall accrue on this Bond to any person or enfify other than the Owner or ifs
heirs, executors, administrators, successors and assigns.

§ 10 The Surety hereby waives notice of any change, including changes of time, to the Construction Contract or to
related subcontracts, purchase orders and other obligations.

§ 11 Any proceeding, legal or equitable, under this Bond may be instituted in any court of competent jurisdiction in
the location in which the work or part of the work is located and shall be instituted within two years after a declaration
of Contractor Default or within two vears after the Contractor ceased working or within two years after the Surefy
refiises or fails to perform its obligations under this Bond, whichever occurs first. If the provisions of this Paragraph
are void or prohibited by law, the mininmim period of limitation available to sureties as-a defense in the jurisdiction of
the suit shall be applicable.

§ 12 Notice fo the Surety, the Owner or the Confractor shall be mailed or delivered to the address shown on the page
on which their signature appears.

§ 13 When thus Bond has been furnished to comply with a stahutory or other legal requirement in the location where
the construction was to be performed, any provision in this Bond conflicting with said statutory or legal requirement
shall be deemed deleted herefrom and provisions confornung to such statutory or other legal requirement shall be
deemed incorporated herein. When so furnished, the intent is that this Bond shall be construed as a statutory bond and
not as a common law bond.

§ 14 Definitions

§ 14.1 Balance of the Contract Price. The total amount pavable by the Owner to the Contractor under the Construction
Confract after all proper adjustments have been made. including allowance to the Contractor of any amounts received
or fo be received by the Owner in settlement of insurance or other claims for damages to which the Contractor 1s
entitled, reduced bj, all valid and proper payments made to or on behalf of the Contractor under the Construction
Contract.

§ 14.2 Construction Contract. The agreement between the Owner and Contractor idenfified on the cover page,
including all Contract Docoments and changes made to the agreement and the Contract Documents.

§ 14.3 Contractor Default. Failure of the Contractor, which has not been remedied or waived, to perform or otherwise to
comply with a material ferm of the Construction Contract.

§ 14.4 Owner Default. Failure of the Owner, which has not been remedied or waived, to pay the Contractor as required
under the Construction Contract or to perform and complete or comply with the other material terms of the
Construction Contract.

§ 14.5 Contract Documents. All the documents that comprise the agreement between the Owner and Confractor.

§ 15 If this Bond is issued for an agreement between a Confractor and subcontractor, the term Contractor in this Bond
shall be deemed fo be Subcontractor and the term Owner shall be deemed to be Contractor.
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§ 16 Modifications to this bond are as follows:

{Space is provided below for additional signatures of added parties, other than those appearing on the cover page.)

CONTRACTOR AS PRINCIPAL SURETY

Company: {Corporate Seal) Company: {Corporate Seal)
Signature: Signature:

Name and Title: Name and Title:

Address Address

CAUTION: ¥ou should sign an original AlA Contract Document, on which this text appears in RED. An original assures that
changes will not be obscured.
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S AILA pocument A312 - 2010

Payment Bond
CONTRACTOR: SURETY:

{Name, legal status and address)
of business)

OWNER:
{Name, legal stafus and address)

CONSTRUCTION CONTRACT
Date:

Amount:

Description:
{Name and location)

EOND
Date:
{Not earlier than Consfruction Contract Dare)

Amount:

Modifications to this Bond: -~ O None [0 See Section 18

CONTRACTOR AS PRINCIPAL SURETY
Company: {Corporate Seal) Company:

Signature: Signature:

{Name, legal status and principal place

This document has important legal
conseguences. Consultation with
an attormey is encouraged with
respect to its completion or
modification.

Any singular reference to
Contractor, Surety, Owner or
other party shall be considered
plural where applicable.

Ala Documnent A312-2010
combines two separate bonds, a
Performance Bond and a
Payment Bond, into one form.
This is not a single combined
Performance and Payment Bond.

{Corporare Seal)

MName Nam

e
and Title: and Title:

{Any additional signatures appear on the last page of this Payment Bond.)

{FOR INFORMATION ONLY — Name, address and relephone)
AGENT or BROKER:

OWNER'S REPRESENTATIVE:

{Architect, Engineer or ather pariy:)

AlA Document AZ12™ — 2010. The American Institute of Architects.
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& 1 The Confractor and Surefy. jointly and severally. bind themselves, their heirs, executors, admimistrators, successors
and assigns fo the Owner to pay for labor, matenals and equipment furmished for use in the performance of the
Construction Contract, which 1s incorporated herein by reference. subject to the following terms.

§ 2 If the Contractor promptly makes payment of all sums due to Claimants, and defends, indemnifies and holds
harmless the Owner from claims, demands, liens or suits by any person or entity seeking payment for labor, materials
of equipment furmished for use in the performance of the Construction Contract, then the Surety and the Contractor
shall have no obligation under this Bond.

§ 3 If there 1s no Owner Default under the Construction Contract, the Surefy’s obligation to the Crwner under this Bond
shall anise after the Orwner has promptly notified the Contractor and the Surety (at the address described m Section 13)
of claims, demands, liens or suits against the Owner or the Owner's property by any person or entity seeking payment
for labor, materials or equipment furnished for use in the performance of the Construction Contract and tendered
defense of such claims, demands, liens or suits to the Contractor and the Surety.

§ 4 When the Owner has satisfied the conditions in Section 3. the Surety shall promptly and at the Suretv’s expense
defend, indemnify and hold harmless the Craner against a duly tendered claim demand, lien or smt.

& § The Surety's obligations fo a Claimant under this Bond shall anse after the following:

§ 5.1 Claimants, who do not have a direct contract with the Contractor,

.1 have furnished a written notice of non-payment to the Confractor, stating with substantial accuracy the
amount claimed and the name of the party to whom the materials were, or equipment was, furnished or
supplied or for whom the labor was done or performed, within ninety (90) days after having last
performed labor or last furnished materials or equipment included in the Claim; and

2 have senf a Claim to the Surety (at the address described in Section 13).

§ 5.2 Claimants. who are emploved by or have a direct contract with the Contractor, have sent a Claim to the Surefy (at
the address described in Section 13).

§ 6 If a notice of non-payment required by Section 5:1.1 is given by the Owner to the Confractor, that is sufficient to
satisfy a Claimant’s obligation to furnish a written notice of nen-pavment under Section 5.1.1.

§ 7 When a Claimant has safisfied the conditions of Sections 5.1 or 5.2, whichever is applicable, the Surefy shall
promptly and at the Surety’s expense take the following actions:

§ 7.1 Send an answer to the Claimant, with a copy to the Owner, within sixty (60) days after receipt of the Claim,
stating the amounts that are indisputed and the basis for challenging any amounts that are disputed; and

§ 7.2 Pay or arrange for payment of any undisputed amounts.

§ 7.3 The Surefy s failure to discharge its obligations under Section 7.1 or Section 7.2 shall not be deemed fo
constitute 3 warver of defenses the Surety or Contractor may have or acquire as to a Claim except as to undisputed
amounts for which the Surety and Claimant have reached agreement. If. however, the Surety fails to discharge ifs
obligations under Section 7.1 or Section 7.2, the Surety shall indemmify the Claimant for the reasonable attorney’s
fees the Claimant incurs thereafter to recover any sums found to be due and owing to the Claimant.

§ 8 The Surety’s total obligation shall not exceed the amount of this Bond, plus the amount of reasonable attorney’s
fees provided under Section 7.3, and the amount of this Bond shall be credited for any payvments made in good faith
by the Surety.

§ 9 Amounts owed by the Owner to the Contractor under the Construction Contract shall be used for the performance
of the Construction Contract and to satisfy claims, if any, under any construction performance bond. By the
Contractor furnishing and the Owner accepting this Bond, they agree that all funds earned by the Contractor in the
performance of the Construction Contract are dedicated to satisfy obligations of the Contractor and Surety under this
Bond, subject to the Owner's priorify to use the funds for the completion of the work
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§ 10 The Surety shall not be liable to the Owner, Claimants or others for obligations of the Contractor that are
unrelated to the Construction Contract. The Owner shall not be liable for the pavment of any costs or expenses of any
Claimant under this Bond. and shall have under this Bond no obligation to make payments to, or give notice on behalf
of Claimants or otherwise have any obligations fo Claimants under this Bond.

§ 11 The Surety hereby waives notice of any change, including changes of fime, to the Construction Contfract or to
related subcontracts, purchase orders and other obligations.

§ 12 No suit or action shall be commenced by a Claimant under tlus Bond other than in a court of competent
jurisdiction in the state in which the project that 15 the subject of the Construction Contract is located or after the
expiration of one vear from the date (1) on which the Claimant sent a Claim to the Surety pursuant to

Section 5.12 or 52, or (2) on which the 1ast labor or service was performed by anvone or the last materials or
equipment were fumished by anyone under the Construction Contract. whichever of (1) or (2) first occurs. If the
provisions of this Paragraph are void or prohibited by law. the numinmm period of limitation available fo sureties as a
defense in the junisdiction of the suit shall be applicable.

§ 13 Notice and Claims to the Surety, the Owner or the Contractor shall be mailed or delivered to the address shown
on the page on which their signature appears. Actual receipt of notice or Claims, however accomplished, shall be
sufficient compliance as of the date recerved.

§ 14 When this Bond has been furnished to comply with a statutory or other legal requirement in the location where
the construction was to be performed. any provision in this Bond conflicting with said statutory or legal requirement
shall be deemed deleted herefrom and provisions conforming to such statutory or other legal requirement shall be
deemed incorporated herein. When so fiurnished. the infent is that this Bond shall be construed as a statutory bond and
not as a commeon law bond.

§ 15 Upon request by any person or entity appearing to be a potential beneficiary of this Bond, the Confractor and
Owner shall promptly furnish a copy of this Bond or shall permit a copy to be made.

§ 16 Definitions
§16.1 Claim. A written statement by the Claimant including at a mimnmum:
.1 the name of the Claimant;
2 theuaﬂmofthepﬁ"soﬂfor“humthclaborwasduﬂcorma’rma]surcmnpm&nlﬁmshai
3 acopy of the agreement or purchase order pursuant to-which labor. materials or equipment was
furnished for use m the performance of the Construction Contract;
4 abnef description of the labor, matenals or eguipment furmished;
.5 the date on which the Claimant last performed labor or last furnished materials or equipment for use in
the performance of the Construction Contract;
.6 the fotal amount earned by the Claimant for labor. materials or equipment firnished as of the date of
the Clain;
.1 the total amount of previous payments received by the Claimant; and
.8 - the total amount due and unpaid to the Claimant for 1abor, materials or equipment furnished as of the
date of the Claim.

§ 16.2 Claimant. An individual or entity having a direct contract with the Contractor or with a subcontractor of the
Contractor to furnish labor, materials or equipment for use in the performance of the Construction Contract. The term
Claimant also mcludes any individual or enfity that has rightfolly asserted a claim under an applicable mechanic’s lien
or similar statute against the real property upon which the Project is located. The intent of this Bond shall be to
include without limitation in the terms “labor. materials or equipment™ that part of water. gas. power. light. heat. oil.
gaso].mn telephone service or rental equipment used in the Construction Contract, architectural and engineering
services required for performance of the work of the Contractor and the Contractor's subcontractors, and all other
items for which a mechanic’s lien may be asserted in the jurisdiction where the labor, materials or equipment were
furnished.

§ 16.3 Construction Contract. The agreement between the Owner and Confractor identified on the cover page,
inchuding all Contract Documents and all changes made to the agreement and the Confract Documents.
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§ 16.4 Owner Default. Failure of the Owner, which has not been remedied or waived, to pay the Contractor as required
under the Construction Contract or to perform and complete or comply with the other material terms of the
Construction Confract.

§ 16.5 Contract Documents. All the documents that comprise the agreement between the Owner and Contractor.

§ 17 If this Bond is issued for an agreement between a Confractor and subcontractor, the term Confractor in this Bond
shall be deemed fo be Subcontractor and the term Owner shall be deemed to be Confractor.

§ 18 Modifications to this bond are as follows:

{Space is provided below for additional signatures of added parties, other than those appearing on the cover page.)

CONTRACTOR AS PRINCIPAL SURETY

Company: {Corporate Seal) Company: {Corporate Seal)
Signature: Signature:

Name and Title: Name and Title:

Address Address

CAUTION: ¥ou should sign an original AlA Contract Document, on which this text appears in RED. An original assures that
changes will not be obscured.
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EQUAL BENEFITS COMPLIANCE PAYMENT CERTIFICATION FORM

PURPOSE

25.016(8) of the Dane County Ordinance requires that each contractor receiving payment for
contracted services must certify that he or she has complied fully with the requirements of
Chapter 25.016 “Equal Benefits Requirement” of the Dane County Ordinances. Such
certification must be submitted prior to the final payment on the contract.

This form should be included with a copy of the final contract invoice forwarded to your contract
representative at Dane County.

CERTIFICATION

I, certify that
Printed or Typed Name and Title

Printed or Typed Name of Contractor

has complied fully with the requirements of Chapter 25.016 of the Dane County Ordinances
“Equal Benefits Requirements”.

Signed

Date

For questions on this form, please contact Chuck Hicklin at 608-266-4109 or your contract
representative at Dane County.

[Bid, Proposal] No. 315022 EBCPC-1 ver. 01/16
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1. CONSTRUCTION DOCUMENTS

A

Construction Documents, listed in Table of Contents of this Specification volume shall form
part of this Contract and provisions of Construction Documents shall be as binding upon
parties as if they were fully set forth in Contract itself.

These shall also be considered as part of Construction Documents: Addenda, including
additions and modifications incorporated in such addenda before execution of Contract;
requests for information; construction bulletins; change orders; and written interpretations by
Architect / Engineer or Public Works Project Manager that are made after execution of
Contract.

Construction Documents are complementary, and what is required by one shall be as binding
as if required by all. Intent of Construction Documents is to include all labor, materials and
equipment necessary for proper execution of the Work.

2. DEFINITIONS

A

These terms as used in this Contract are respectively defined as follows:

1. All uses of term “County” in Construction Documents shall mean Dane County.

2. All uses of term “Department” in Construction Documents shall mean Department of
Public Works, Highway & Transportation, which is a unit of Dane County government.
Department is County agency overseeing Contract with Contractor.

3. Public Works Project Manager is appointed by and responsible to Department. Public
Works Project Manager has authority to act on behalf of Department and will sign change
orders, payment requests and other administrative matters related to projects.

4. Public Works Project Manager is responsible for supervision, administration and
management of field operations involved in construction phase of this Work.

5. Term “Work” includes all labor, equipment and materials necessary to produce project
required by Construction Documents.

6. Term “Substantial Completion” is date when project or specified area of project is
certified by Architect / Engineer that construction is sufficiently completed, in
accordance with Construction Documents, and as modified by any subsequent changes
agreed to by parties, so that County may occupy project or specified area of project for
use for which it was intended subject to permit approval for occupancy.

7. Contractor is person, firm, or corporation with whom County makes Contract. Though
multiple contracts may be involved, Construction Documents treat them throughout as if
each were of singular number.

3. ADDITIONAL INSTRUCTIONS AND DRAWINGS

A

Contractor may be furnished additional instructions and detail drawings as necessary to carry
out the Work included in Contract. Additional drawings and instructions thus supplied to
Contractor will coordinate with Construction Documents and will be so prepared that they
can be reasonably interpreted as part thereof. Contractor shall carry out the Work in
accordance with additional detail drawings and instructions.
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4. SHOP DRAWINGS, PRODUCT DATA AND SAMPLES

A

Unless otherwise specified, Contractor shall submit three (3) copies of all Shop Drawings for
each submission, until receiving final approval. After final approval, provide five (5)
additional copies for distribution and such other copies as may be required.

Contractor shall submit, on an on-going basis and as directed, Product Data such as brochures
that shall contain catalog cuts and specifications of all furnished mechanical and electrical
equipment. After Architect / Engineer’s approval, one (1) copy shall remain in Architect /
Engineer’s file, one (1) kept at Department’s office and one (1) kept at job site by Contractor
for reference purposes.

Samples shall consist of physical examples furnished by Contractor in sufficient size and
guantity to illustrate materials, equipment or workmanship, and to establish standards to
compare the Work.

1. Submit Samples in sufficient quantity (minimum of two (2)) to permit Architect /
Engineer to make all necessary tests and of adequate size showing quality, type, color
range, finish, and texture. Label each Sample stating material, type, color, thickness,
size, project name, and Contractor’s name.

2. Submit transmittal letter requesting approval, and prepay transportation charges to
Architect / Engineer’s office on samples forwarded.

3. Materials installed shall match approved Samples.

Contractor shall review Shop Drawings and place their dated stamp thereon to evidence their
review and approval and shall submit with reasonable promptness and in orderly sequence to
cause no delay in the Work or in work of any other contractor. At time of submission,
Contractor shall inform Architect / Engineer in writing of any deviation in Shop Drawings or
Samples from requirements of Construction Documents. Architect / Engineer will not
consider partial lists.

Architect / Engineer will review and approve or reject Shop Drawings with reasonable
promptness to cause no delay. Architect / Engineer’s approval shall not relieve Contractor
from responsibility for errors or omissions in Shop Drawings.

Contractor shall not commence any work requiring Shop Drawing, Product Data or Sample
submission until Architect / Engineer has approved submission. All such work shall be in
accordance with approved Shop Drawings, Product Data and Samples.

Contractor shall keep on site of the Work, approved or conformed copy of Shop Drawings
and shall at all time give Department access thereto.

By stamping and submitting Shop Drawings, Product Data and Samples, Contractor thereby
represents that he or she has or will determine and verify all field measurements, field
construction criteria, materials, catalog numbers, and similar data and that he or she has
checked and coordinated each Shop Drawing, Product Data and Sample with requirements of
the Work and of Construction Documents. Architect / Engineer shall return without
examination, Shop Drawings, Product Data and Samples not so noted.

All Shop Drawings from any one Contractor should be numbered consecutively and on cover
sheet shall bear name and location of project, name of Contractor, date of submittal and date
of each correction or revision and associated Specification section and page number.
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5.

A

6.

A

7.

8.

CUTTING AND PATCHING

Not Used

CLEANING UP

Contractor shall keep premises and surrounding area free from accumulation of waste
materials or rubbish caused by operations under Contract. Contractor shall remove from and
about the Work waste materials, rubbish, Contractor’s tools, construction equipment,
machinery, and surplus materials at completion of the Work. Contractor shall maintain
streets and sidewalks around the Work site in clean condition. Contractor shall remove all
spillage and prevent tracking of spillage arising from performance of the Work, into, out of,
and within the Work site. Contractor shall establish regular maintenance program of
sweeping and/or vacuuming to minimize accumulation of dirt and dust upon such areas.

If Contractor fails to clean up as directed in Construction Documents, County may do so and
shall charge Contractor cost thereof.

Contractor shall be responsible for broken windows and glass, and at completion of the Work

USE OF SITE

Contractor shall provide County and Architect / Engineer access to the Work under all
circumstances.

Contractor shall confine operations at site to areas permitted by County, law, ordinance,
permits and Construction Documents and shall not unreasonably encumber site with materials
or equipment. Contractor shall assure free, convenient, unencumbered, direct and safe access
to all properties adjacent to the Work for County, its employees, invitees and guests.

MATERIALS AND WORKMANSHIP

Contractor shall perform all work and furnish all supplies and materials, machinery,
equipment, facilities and means, necessary to complete the Work required by this Contract,
within time specified, in accordance with provisions of Construction Documents.

All equipment and materials incorporated in the Work covered by this Contract are to be new;
use recycled and / or recovered materials to extent that such use is technically and
economically feasible. Recovered materials are products recovered from solid waste in form
identical to original form for use that is same as, or similar to original use. Recycled
materials are products manufactured from solid waste.

If requested, Contractor shall furnish satisfactory evidence as to kind and quality of
construction materials proposed or used. Contractor shall furnish to Architect / Engineer, for
approval, manufacturer name and model, performance capacities and other pertinent
information of machinery, mechanical, electrical or other types of equipment, which
Contractor plans to install.

If not otherwise provided, materials and labor called for in this Contract shall be provided and
performed in accordance with established practice and standards recognized by Architects,
Engineers, Department, and construction industry.
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E. Reference to “Standard” specifications of any association or manufacturer, or codes of
County authorities, intends most recent printed edition or catalog in effect on date that
corresponds with date of Construction Documents.

F. Whenever reference is made in Specifications that work shall be “performed”, “applied”, in
accordance with “manufacturer’s directions or instructions”, Contractor to whom those
instructions are directed shall furnish three (3) printed copies of such instructions to Architect
/ Engineer before execution of the Work.

9. CONTRACTOR’S TITLE TO MATERIALS

A. Contractor or any subcontractor shall not purchase materials or supplies for the Work subject
to any chattel mortgage or under conditional sale contract or other agreement by which seller
retains interest. Contractor warrants that all materials and supplies used in the Work are free
from all liens, claims or encumbrances and Contractor has good title to them.

10. “OR EQUAL” CLAUSE

A. Whenever equipment or materials are identified on Drawings or in Specifications by
reference to manufacturer’s or vendor’s name, trade name, catalog number, and other
identifying information, it is intended to establish standards; and any equipment or material
of other manufacturers and vendors which will perform adequately duties imposed by general
design will be considered equally accepted provided equipment or material so proposed is, in
opinion of Architect / Engineer, of equal substance and function. Architect / Engineer and
Department shall provide written approval before Contractor may purchase or install it.

B. Equipment or materials of manufacturers, other than those hamed, may be used only upon
following conditions:

1. That, in opinion of Architect / Engineer and Department, proposed material or equipment
item is fully equal or superior (in design, materials, construction, workmanship,
performance, finish, etc.) to named item. No compromise in quality level, however
small, is acceptable.

2. That, in substituting materials or equipment, Contractor assumes responsibility for any
changes in system or for modifications required in adjacent or related work to
accommaodate such substitution despite Architect / Engineer’s and Department’s
approval, and all costs growing out of approval of “or equal” items shall be responsibility
of Contractor. No extra costs resulting from such approval shall become responsibility of
Department, Architect / Engineer or any other separate Contractor.

3. It shall be understood that use of materials or equipment other than those specified, or
approved equal by Architect / Engineer and Department, shall constitute violation of
Contract, and that Architect / Engineer and Department shall have right to require
removal of such materials or equipment and their replacement with specified materials or
equipment at Contractor’s expense.

4. Product and manufacturer named first in Specifications or on information shown on
Drawings is basis of selection of manufactured items and equipment, particularly
mechanical equipment. In using other than first named products or manufacturers,
including those specified as additionally approved or acceptable, Contractor assumes
responsibility for any changes in system and for modifications in any work required to
accommodate them. Architect / Engineer’s approval of such additionally acceptable
products or manufacturers, either in Specifications or in Addendum, does not relieve
Contractor from obligation to coordinate such optional products with other Contractors,
whose work may be affected by them, and to pay all additional costs resulting from their
inclusion into the Work. Contractor’s liability shall include payment of Architect /
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11.

12.

Engineer’s fees for any additional services made necessary by or directly connected to
such product changes. No extra costs resulting from such changes shall become
responsibility of Department, Architect / Engineer or any other separate Contractor.

No request for approval of “or equal” materials will be entertained except from Contractor.
Identify any request for substitution as substitution on Contractor’s letter of transmittal and
give reasons for substitution. Department may in its sole discretion allow substitutions of
materials.

PATENTS AND ROYALTIES

If Contractor uses any design, device or material covered by letters, patent or copyright, it is
mutually agreed and understood, that, without exception, contract prices shall include all
royalties or costs arising from use of such design, device or materials, in any way involved in
the Work.

Contractor shall indemnify and save harmless County from any and all claims for
infringement by reason of use of such patent or copyright in connection with the Work agreed
to be performed under this Contract, and shall indemnify County for any cost, expense or
damage which it may be obliged to pay by reason of such infringement at any time during
prosecution of the Work or after completion of the Work.

SURVEYS, PERMITS, REGULATIONS AND TAXES

Department will furnish to Contractor all site, topography and property surveys necessary for
execution of the Work.

Contractor shall procure all permits, licenses and approvals necessary for execution of this
Contract.

Contractor shall give all notices and comply with all State of Wisconsin, Federal and local
laws, codes, rules and regulations relating to performance of the Work, protection of adjacent
property, and maintenance of passageways, guard fences or other protective facilities.

Contractor shall pay all Sales, Consumer, Use and other similar taxes required by law.

Contractor shall promptly notify Architect / Engineer of any variances of Drawings or
Specifications with that of any State of Wisconsin, federal or local law, code, rule or
regulation. Upon such notification, Architect / Engineer will require correction of variance to
comply with applicable law, code, rule or regulation at no additional cost to Contractor.

Work under this Contract shall comply with all applicable State of Wisconsin, Federal and
local laws, codes and regulations.

Contractor shall arrange for and pay for installation of a hydrant water meter and pay charges
for water used during the project to water plantings and the native vegetated mat and other
uses needed by the Contractor. .The County will designate a hydrant for use by the
Contractor that is adjacent to the project..
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A

14.

15.

CONTRACTOR’S OBLIGATIONS AND SUPERINTENDENCE

Contractor shall provide and pay for all materials, labor, tools, equipment, transportation and
superintendence necessary to execute, complete and deliver the Work within specified time.
Contractor agrees to secure at their own expense all personnel necessary to carry out the
Work. Such personnel shall not be deemed County employees nor shall they have or be
deemed to have any direct contractual relationship with County.

Performance of any work necessary after regular working hours, on Sundays or Legal
Holidays shall be without additional expense to County. Performance of any work at site at
other than normal working hours must be coordinated with Public Works Project Manager.

Contractor shall furnish, erect, maintain and remove such temporary works as may be
required.

Contractor shall observe, comply with, and be subject to all terms, conditions, requirements
and limitations of Construction Documents.

At the Work site, Contractor shall give personal superintendence to the Work or shall employ
construction superintendent or foreman, experienced in character of work covered by
Contract, who shall have full authority to act for Contractor. Understand that such
superintendent or foreman shall be acceptable to Architect / Engineer and Department.

Remove from project or take other corrective action upon notice from Architect / Engineer or
Department for Contractor’s employees whose work is considered by Architect / Engineer or
Department to be unsatisfactory, careless, incompetent, unskilled or otherwise objectionable.

Contractor and subcontractors shall be required to conform to Labor Laws of State of
Wisconsin and various acts amendatory and supplementary thereto and to other laws,
ordinances and legal requirements applicable to the Work.

Presence and observation of the Work by Architect / Engineer or Prairie Restoration
Consultant or Public Works Project Manager shall not relieve Contractor of any obligations.

WEATHER CONDITIONS

In event of temporary suspension of work, or during inclement weather, or whenever
Architect / Engineer shall direct, Contractor shall, and shall cause subcontractors to protect
carefully all work and materials against damage or injury from weather. If, in opinion of
Architect / Engineer or Department, any work or materials that have been damaged or injured
due to failure on part of Contractor or any subcontractors so to protect the Work, such
materials shall be removed and replaced at expense of Contractor.

PROTECTION OF WORK AND PROPERTY

Contractor shall at all times safely guard County’s property from injury or loss in connection
with this Contract. Contractor shall at all times safely guard and protect the Work, and
adjacent property, from damage. Contractor shall replace or make good any such damage,
loss or injury unless such is caused directly by errors contained in Contract, or by County, or
County’s duly authorized representative.

Contractor may act diligently, without previous instructions from Architect / Engineer and /
or Department, in emergency that threatens loss or injury of property, or safety of life.
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17.

18.

Contractor shall notify Architect / Engineer and / or Department immediately thereafter.
Promptly submit any claim for compensation by Contractor due to such extra work to
Architect / Engineer and / or Department for approval as provided for in Article 18 herein.

INSPECTION AND TESTING OF MATERIALS

Authorized representatives and agents of County government shall have access at all times to
the Work wherever it is in preparation or progress and Contractor shall provide facilities for
such access and for inspection.

Should it be considered necessary or advisable at any time before final acceptance of the
Work to make examination of work already completed, by removing or tearing out same,
Contractor shall upon request, promptly furnish all necessary facilities, labor and materials.
If such work is found to be defective in any aspect, due to fault of Contractor or
subcontractors thereof, Contractor shall assume all expenses of such examination and of
satisfactory reconstruction. Contractor will be reimbursed for such examination and
replacement in accordance with Article 18 - A.3., of these General Conditions of Contract if
such work is found to meet requirements of Contract.

If Specifications, Architect / Engineer’s, or Public Works Project Manager’s instructions
require any work to be specially tested or approved, Contractor shall give Architect /
Engineer and Public Works Project Manager timely notice of its readiness for testing or
inspection. Test all materials and equipment requiring testing in accordance with accepted or
specified standards, as applicable. Architect / Engineer shall recommend laboratory or
inspection agency and Department will select and pay for all initial laboratory inspection
services. Should retesting be required, due to failure of initial testing, cost of such retesting
shall be borne by Contractor.

Cost of any testing performed by manufacturers or Contractor for substantiating acceptability
of proposed substitution of materials and equipment, or necessary conformance testing in
conjunction with manufacturing processes or factory assemblage, shall be borne by
Contractor or manufacturer responsible.

REPORTS, RECORDS AND DATA

Contractor shall submit to Architect / Engineer and Public Works Project Manager such
schedule of quantities and costs, progress schedules, payrolls, reports, estimates, invoices,
records and other data as either may request concerning work performed or to be performed
under this Contract.

CHANGES IN THE WORK

Make no changes, except in cases of emergency, in the Work covered by approved
Construction Documents without having prior written approval of Department. Charges or
credits for the Work covered by approved change shall be determined by one of these
methods:
1. Unit bid prices previously approved.
2. Agreed lump sum based on actual cost of:
a) Labor, including foremen, and all fringe benefits that are associated with their wages.
b) Materials entering permanently into the Work.
c) Ownership or rental cost of construction tools and equipment during time of use on
extra work.
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d) Power and consumable supplies for operation of power equipment.

e) Workmen’s Compensation Insurance, Contractor’s Public Liability and Property
Damage Insurance, and Comprehensive Automobile Liability Insurance.

f) Social Security and old age and unemployment contributions.

g) Add to cost under (2), fixed fee to be agreed upon, but not to exceed fifteen percent
(15%) of actual cost of work performed with their own labor force. Fee shall be
compensation to cover cost of supervision, overhead, bond, profit and any other
general expense.

h) On that portion of the Work under (2) done under subcontract, Contractor may
include not over seven and one-half percent (7%2%) for supervision, overhead, bond,
profit and any other general expense.

i) Department may require correct amount of costs with supporting vouchers;
Contractor shall keep and present in such form as directed.

3. Cost-plus work, with not-to-exceed dollar limit, based on actual cost of:

a) Labor, including foremen, and all fringe benefits that are associated with their wages.

b) Materials entering permanently into the Work.

c) Ownership or rental cost of construction tools and equipment during time of use on
extra work. Rental cost cannot exceed fifty percent (50%) replacement value of
rented equipment.

d) Power and consumable supplies for operation of power equipment.

e) Workmen’s Compensation Insurance, Contractor’s Public Liability and Property
Damage Insurance, and Comprehensive Automobile Liability Insurance.

f) Social Security and old age and unemployment contributions.

g) To cost under (3), there shall be added fixed fee to be agreed upon but not to exceed
fifteen percent (15%) of actual cost of work performed with their own labor force.
Fee shall be compensation to cover cost of supervision, overhead, bond, profit, and
any other general expense.

h) On that portion of the Work under (3) done under subcontract, Contractor may
include not over seven and one-half percent (7%2%) for supervision, overhead, bond,
profit, and any other general expense.

i) Contractor shall keep and present, in such form as directed, correct amount of cost
together with such supporting vouchers as may be required by Department.

B. If Contractor claims that by any instructions given by Architect / Engineer, Department, by
drawings or otherwise, regarding performance of the Work or furnishing of material under
Contract, involves extra cost, Contractor shall give Department written notice of cost thereof
within two (2) weeks after receipt of such instructions and in any event before proceeding to
execute work, unless delay in executing work would endanger life or property.

C. No claim for extra work or cost shall be allowed unless it was done in pursuance of written
Change Order from Architect / Engineer and approved by Department, as previously
mentioned, and claim presented with payment request submitted after changed or extra work
is completed.

D. Negotiation of cost for change in the Work shall not be cause for Contractor to delay

prosecution of the Work if Contractor has been authorized in writing by Public Works Project
Manager to proceed.

19. EXTRAS
A. Without invalidating Contract, Department may order extra work or make changes by

altering, adding to or deducting from the Work, contract sum being adjusted in accordance
with Article 18 herein.
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20.

A

21.

22.

23.

TIME FOR COMPLETION

Contractor agrees that the Work shall be prosecuted regularly and diligently and complete the
Work as stated in Construction Documents.

CORRECTION OF WORK

All work, all materials whether incorporated in the Work or not, and all processes of
manufacture shall at all times and places be subject to inspection of Architect / Engineer and
Public Works Project Manager who shall be judge of quality and suitability of the Work,
materials, and processes of manufacture for purposes for which they are used. Should they
fail to meet Architect / Engineer’s and Public Works Project Manager’s approval they shall
be reconstructed, made good, replaced or corrected, by Contractor at Contractor’s expense.
Immediately remove all rejected material from site.

If Contractor defaults or neglects to carry out the Work in accordance with Construction
Documents or fails to perform any provision of Contract, Department may, after ten (10)
business days’ written notice to Contractor and without prejudice to any other remedy County
may have, make good such deficiencies. In such case, appropriate Change Order shall be
issued deducting from Contractor’s payments then or thereafter, cost of correcting such
deficiencies, including cost of Architect / Engineer’s additional services made necessary by
such default, neglect or failure.

SUBSURFACE CONDITIONS FOUND DIFFERENT

If Contractor encounters subsurface or latent conditions at site materially differing from those
shown on Drawings or indicated in Specifications, Contractor shall immediately give notice
to Architect / Engineer and Public Works Project Manager of such conditions before they are
disturbed. Architect / Engineer will thereupon promptly investigate conditions, and if
Architect / Engineer finds that they materially differ from those shown on Drawings or
indicated in Specifications, Architect / Engineer will at once make such changes as necessary,
any increase or decrease of cost resulting from such changes to be adjusted in manner
provided in above Article 18 entitled “Changes in the Work”.

RIGHT OF DEPARTMENT TO TERMINATE CONTRACT

In event that any provisions of this Contract are violated by Contractor or by any
subcontractors, County may serve written notice upon Contractor and Surety of its intention
to terminate Contract, such notice to contain reasons for such intention to terminate Contract,
and unless within ten (10) business days after serving of such notice upon Contractor, such
violation or delay shall cease and satisfactory arrangement or correction be made, Contract
shall, upon expiration of said ten (10) business days, cease and terminate.

In event of any such termination, County shall immediately serve notice thereof upon Surety
and Contractor, and Surety shall have right to take over and perform Contract subject to
County’s approval; provided, however, that if Surety does not commence performance
thereof within ten (10) business days from date of mailing to such Surety of notice of
termination, County may take over the Work and prosecute same to completion by contract,
or by force account, at expense of Contractor; Contractor and Surety shall be liable to County
for any excess cost occasioned County thereby, and in such event County may take
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24.

possession of and utilize in completing the Work, such materials and equipment as may be on
the Work site and therefore necessary.

CONSTRUCTION SCHEDULE AND PERIODIC ESTIMATES

Contractor shall be responsible for Construction Schedule and coordination. Immediately

after execution and delivery of Contract and before making first payment, Contractor shall

notify all subcontractors to furnish all required information to develop Construction

Schedule. Contractor and all subcontractors associated with the Work shall furnish following

information from each Division of Specifications:

1. List of construction activities;

2. Start, finish and time required for completion of each activity;

3. Sequential relationships between activities;

4. ldentify all long lead-time items, key events, meetings or activities such as required
submittals, fabrication and delivery, procurement of materials, installation and testing;

5. Weekly definition of extent of work and areas of activity for each trade or Subcontract;
and

6. Other information as determined by Public Works Project Manager.

In addition to above requested items, Contractor shall request delivery dates for all County-
furnished equipment, materials or labor. This shall include any work handled by Department
under separate contracts such as asbestos abatement, air and water balancing, etc. Indicate on
Construction Schedule these associated delivery and installation dates.

Progress Reporting:

1. Contractor shall update and publish Construction Schedule on monthly basis. Revisions
to Schedule shall be by Contractor and made in same detail as original Schedule and
accompanied by explanation of reasons for revision; and shall be subject to approval by
Department.

2. Failure of Contractor to keep Schedule in updated format shall result in County hiring
firm specializing in construction schedule development and deducting those costs
associated with updating process from payments due Contractor.

3. Contractor shall submit show actual percentage of each activity completed, estimated
future progress, and anticipated completion time.

Responsibility for timely completion requires:

1. Contractor and subcontractors understand that performance of each is interdependent
upon performance of others.

2. Whenever it becomes apparent from current schedule, that phasing or progress
completion dates will not be met, Contractor must take some or all following actions at
no additional cost to County:

a) Increase construction labor in such quantities and crafts as will eliminate backlog of
work.

b) Increase number of working hours per shift, shifts per working day, working days per
week, amount of construction equipment, or any combination of foregoing to
eliminate backlog of work.

¢) Reschedule work (yet remain in conformance with Drawings and Specifications).

3. Prior to proceeding with any of above actions, Contractor shall notify Public Works
Project Manager.

Maintain current Construction Schedule at all times. Revise Construction Schedule in same
detail as original and accompany with explanation of reasons for revision. Schedule shall be
subject to approval by Architect / Engineer and Public Works Project Manager.
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25. PAYMENTS TO CONTRACTOR

A

Contractor shall provide:

1. Detailed estimate giving complete breakdown of contract price by Specification Division;
and

2. Periodic itemized estimates of work done for purpose of making partial payments
thereon.

Submit these estimates for approval first to Architect / Engineer, then to Public Works Project
Manager. Costs employed in making up any of these schedules are for determining basis of
partial payments and not considered as fixing basis for additions to or deductions from
Contract price.

County will make partial payments to Contractor for value, proportionate to amount of
Contract, of all labor and material incorporated in the Work during preceding calendar month
upon receipt of Application and Certificate for Payment form from Architect / Engineer and
approval of Department.

Contractor shall submit for approval first to Architect / Engineer, and then to Public Works
Project Manager all Application and Certificate for Payment forms. If requested, Application
and Certificate for Payment shall be supported by such additional evidence as may be
required, showing Contractor’s right to payment claimed.

Application and Certificate for Payment for preparatory work and materials delivered and
suitably stored at site to be incorporated into the Work at some future period, will be given
due consideration. Requesting payment for materials stored off site, may be rejected,
however, if deemed essential for reasons of job progress, protection, or other sufficient cause,
requests will be considered, conditional upon submission by Contractor of bills of sale,
photographs and such other procedures as will adequately protect County’s interest such as
storage in bonded warehouse with adequate coverage. If there is any error in payment,
Contractor is obligated to notify Department immediately, but no longer than ten (10)
business days from receipt of payment.

Payments by County will be due within forty-five (45) business days after receipt by
Department of Application and Certificate for Payment.

County will retain five percent (5%) of each Application and Certificate for Payment until
final completion and acceptance of all the Work covered by Contract. However, anytime
after fifty percent (50%) of the Work has been furnished and installed at site, County will
make remaining payments in full if Architect / Engineer and Public Works Project Manager
find that progress of the Work corresponds with Construction Schedule. If Architect/
Engineer and Public Works Project Manager find that progress of the Work does not
correspond with Construction Schedule, County may retain up to ten percent (10%) of each
Application and Certificate for Payment for the Work completed.

All material and work covered by partial payments made shall become sole property of
County, but this provision shall not be construed as relieving Contractor from sole
responsibility for care and protection of materials and work upon which payments have been
made, or restoration of any damaged work, or as waiver of right of County to require
fulfillment of all of terms of Contract.

Bid No. 315022 GC-12 rev. 03/16



26.

217.

County will make final payment within sixty (60) calendar days after final completion of the
Work, and will constitute acceptance thereof. Submit Equal Benefits Compliance Payment
Certification with final pay request. Payment may be denied if Certification is not included.

County may make payment in full, including retained percentages and less authorized
deductions, upon completion and acceptance of each Division where price is stated separately
in Contract.

Every contractor engaged in performance of any contract for Department of Public Works,
Highway & Transportation shall submit to this Department, as requested and with final
application for payment for work under said contract, affidavit(s) as required to prove that all
debts and claims against this Work are paid in full or otherwise satisfied, and give final
evidence of release of all liens against the Work and County. If Wisconsin Prevailing Wage
Rate Determination is required for this Work, use “Prime Contractor Affidavit of Compliance
with Prevailing Wage Rate Determination” and “Agent or Subcontractor Affidavit of
Compliance with Prevailing Wage Rate Determination” (if applicable). If Wisconsin
Prevailing Wage Rate Determination is not required for this Work, use “Dane County,
Wisconsin_Contractor Wage Affidavit”. Forms of such affidavits are included in
Supplementary Conditions.

WITHHOLDING OF PAYMENTS

County, after having served written notice on said Contractor, may either pay directly any
unpaid bills of which Department has written notice, or withhold from Contractor’s unpaid
compensation sum of money deemed reasonably sufficient to pay any and all such lawful
claims until satisfactory evidence is furnished that all liabilities have been fully discharged,;
whereupon, payment to Contractor shall be resumed in accordance with terms of this
Contract, but in no event shall these provisions be construed to impose any obligations upon
County to either Contractor or Contractor’s Surety.

In paying any unpaid bills of Contractor, County shall be deemed agent of Contractor, and
any payment so made by County, shall be considered as payment made under Contract by
County to Contractor and County shall not be liable to Contractor for any such payment made
in good faith.

Contractor shall indemnify, hold harmless and defend Dane County, its boards, commissions,
agencies, officers, employees and representatives from all claims growing out of lawful
demands of subcontractors, laborers, workers, mechanics, material men, and furnishers of
machinery and parts thereof, equipment, power tools, and all supplies, including commissary,
incurred in performance of this Contract.

At Department’s request, Contractor shall furnish satisfactory evidence that all obligations of
nature designated above have been paid, discharged or waived.

ACCEPTANCE OF FINAL PAYMENT AS RELEASE

Making of final payment shall constitute waiver of all claims by County except those arising
from:

1. Unsettled lien;

2. Faulty or defective work appearing after substantial completion;

3. Failure of the Work to comply with requirements of Construction Documents; or

4. Terms of any special guarantees required by Construction Documents.
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29.

30.

31.

32.

Acceptance of final payment shall constitute waiver of all claims by Contractor.

PAYMENTS BY CONTRACTOR

Contractor shall pay following not later than fifth (5™) business day following each payment

received from County:

1. All transportation and utility services rendered;

2. All materials, tools, and other expendable equipment that have been delivered at site of
the Work to extent of ninety percent (90%) of cost thereof, and balance of cost thereof
when said balance is paid to Contractor; and

3. Each subcontractor, respective amount allowed Contractor because of work performed by
subcontractor to extent of subcontractor’s interest therein.

CONTRACT SECURITY

Contractor shall furnish Performance and Payment Bonds in amount at least equal to one
hundred percent (100%) of Contract price as security for faithful performance of this Contract
and payment of all persons performing labor on project under this Contract and furnishing
materials in connection with this Contract.

Sample Performance and Payment Bonds that Contractor will be required to execute is bound
into these Construction Documents. Before construction Contract is consummated,
completed Performance and Payment Bonds must be approved by Department.

ASSIGNMENTS

Contractor shall not assign whole or any part of this Contract or any moneys due or to
become due hereunder without written consent of Department. In case Contractor assigns all
or any part of any moneys due or to become due under this Contract, instrument of
assignment shall contain clause substantially to effect that it is agreed that right of assignee in
and to any moneys due or to become due to Contractor shall be subject to prior claims of all
persons, firms and corporations for services rendered or materials supplied for performance
of the Work called for in this Contract.

MUTUAL RESPONSIBILITY OF CONTRACTORS

If, through acts of neglect on part of Contractor or any subcontractor shall suffer loss or
damage on the Work, Contractor agrees to settle with such subcontractor by agreement or
arbitration if such other subcontractor will so settle. If such subcontractor shall assert any
claim against County on account of any damage alleged to have been sustained, Department
shall notify Contractor, who shall indemnify, hold harmless and defend Dane County, its
boards, commissions, agencies, officers, employees and representatives against any such
claim.

SEPARATE CONTRACTS

Department may award other contracts for the Work and all Contractors shall fully cooperate
with each other and carefully adjust their work to that provided under other contracts as may
be directed by Department. No Contractor shall commit or permit any act that will interfere

with performance of the Work by any other Contractor.
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34.

Contractor shall coordinate the Work with those of other Contractors. Cooperation will be
required in arrangement for storage of materials and in detailed execution of the Work.
Contractor, including subcontractors, shall keep informed of progress and detail work of
others and shall notify Architect / Engineer or Department immediately of lack of progress or
defective workmanship on part of others. Failure of Contractor to keep informed of the Work
progressing on site and failure to give notice of lack of progress or defective workmanship by
others shall be construed as acceptance by Contractor of status of the Work as being
satisfactory for proper coordination with Contractor’s own work.

SUBCONTRACTS

Contractor may use services of specialty subcontractors on those parts of the Work that,
under normal contracting practices, are performed by specialty subcontractors.

Contractor shall not award any work to any subcontractor without prior approval of
Department. Qualifications of subcontractors shall be same as qualifications of Contractor.
Request for subcontractor approval shall be submitted to Department fifteen (15) business
days before start of subcontractor’s work. If subcontractors are changed or added, Contractor
shall notify Department in writing.

Contractor shall be as fully responsible to County for acts and omissions of subcontractors,
and of persons either directly or indirectly employed by them, as Contractor is for acts and
omissions of persons directly employed by Contractor.

Contractor shall cause appropriate provisions to be inserted in all subcontracts relative to the
Work to bind subcontractors to Contractor by terms of General Conditions of Contract and
other Construction Documents insofar as applicable to work of subcontractors and to give
Contractor same power as regards terminating any subcontract that Department may exercise
over Contractor under any provision of Construction Documents.

Nothing contained in this Contract shall create any contractual relation between any
subcontractor and County.

Contractor shall insert in all subcontracts, Articles 26, 33, 43 and 45, respectively entitled:
“Withholding of Payments™, “Subcontracts”, “Affirmative Action Provision and Minority /
Women / Disadvantaged Business Enterprises”, and “Minimum Wages”, and shall further
require all subcontractors to incorporate physically these same Articles in all subcontracts.

PUBLIC WORKS PROJECT MANAGER’S AUTHORITY

Public Works Project Manager shall:

1. Administer and ensure compliance with Construction Documents;

2. Provide responsible on-site observations of construction and have authority to request
work and to stop work whenever necessary to insure proper enforcement of Construction
Documents;

3. Convene and chair project meetings and foreman’s coordination meetings when
necessary to coordinate resolution of conflicts between Contractors, Architects,
Engineers, Consultants, and Department; and

4. Check and inspect material, equipment and installation procedures of all trades for proper
workmanship and for compliance with Drawings, Specifications and Shop Drawings,
permit no material on project site that is not satisfactory and reject work not in
compliance with Construction Documents.
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35. ARCHITECT / ENGINEER’S AUTHORITY
A. Architect / Engineer is retained by, and is responsible to Department acting for County.

B. Architect / Engineer shall determine amount, quality, acceptability, and fitness of several
kinds of work and materials that are provided under this Contract and shall decide all
guestions that may arise in relation to said work and construction thereof.

C. Architect / Engineer shall decide meaning and intent of any portion of Specifications and of
any Drawings where they may be found obscure or be in dispute.

D. Architect / Engineer shall provide responsible observation of construction. Architect /
Engineer has authority to stop the Work whenever such stoppage may be necessary to insure
proper execution of Construction Documents.

E. Architect / Engineer shall be interpreter of conditions of Construction Documents and judge
of its performance.

F. Within reasonable time, Architect / Engineer shall make decisions on all matters relating to
progress of the Work or interpretation of Construction Documents.

G. Architect / Engineer’s decisions are subject to review by Public Works Project Manager.

36. STATED ALLOWANCES

A. Stated allowances enumerated in Instructions to Bidders shall cover net cost of materials or
equipment, and all applicable taxes. Contractor’s cost of delivery and unloading at site,
handling costs on site, labor, installation costs, overhead, profit and any other incidental costs
shall be included in Contractor’s bid, but not as part of cash allowance.

B. Department will solicit at least two (2) bids on materials or equipment for which allowance is
stated and select on basis of lowest qualified responsible bid. Contractor will then be
instructed to purchase “Allowed Materials”. If actual price for purchasing “Allowed
Materials”, including taxes, is more or less than “Cash Allowance”, Contract price shall be
adjusted accordingly. Adjustment in Contract price shall not contain any cost items excluded
from cash allowance.

37. ESTIMATES OF QUANTITIES

A. Whenever estimated quantities of work to be done and materials to be furnished under this
Contract are shown in any of Construction Documents, they are given for use in comparing
bids and right is especially reserved to increase or diminish them as they may be deemed
reasonably necessary or desirable by Department to complete the Work included in this
Contract, and cost for such increase or diminution shall be adjusted in manner provided for in
General Conditions of Contract Article 18 entitled “Changes in the Work”.

38. LANDS AND RIGHTS-OF-WAY

A. Prior to start of construction, County shall furnish all land and rights-of-way necessary for
carrying out and completion of the Work to be performed under this Contract.
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A

40.

41.

GENERAL GUARANTEE

Neither final certificate of payment nor any provision in Construction Documents nor partial
or entire occupancy of premises by County shall constitute acceptance of work not done in
accordance with Construction Documents or relieve Contractor of liability in respect to any
expressed warranties or responsibility for faulty materials or workmanship.

1. Inno event shall making of any payment required by Contract constitute or be construed
as waiver by County of any breach of covenants of Contract or waiver of any default of
Contractor and making of any such payment by County while any such default or breach
shall exist shall in no way impair or prejudice right of County with respect to recovery of
damages or other remedy as result of such breach or default.

Contractor shall remedy and make good all defective workmanship and materials and pay for
any damage to other work resulting there from, which appear within period of one (1) year
from date of substantial completion, providing such defects are not clearly due to abuse or
misuse by County. Department will give notice of observed defects with reasonable
promptness.

Guarantee on work executed after certified date of substantial completion will begin on date
when such work is inspected and approved by Architect / Engineer and Public Works Project
Manager.

Where guarantees or warrantees are required in sections of Specifications for periods in
excess of one (1) year, such longer terms shall apply; however, Contractor’s Performance and
Payment Bonds shall not apply to any guarantee or warranty period in excess of one (1) year.

CONFLICTING CONDITIONS

Any provision in any of Construction Documents which may be in conflict or inconsistent
with any Avrticles in these General Conditions of Contract or Supplementary Conditions shall
be void to extent of such conflict or inconsistency.

In case of ambiguity or conflict between Drawings and Specifications, Specifications shall
govern.

Printed dimensions shall be followed in preference to measurements by scale. Large-scale
drawings take precedence over small-scale drawings. Dimensions on Drawings and details
are subject to field measurements of adjacent work.

NOTICE AND SERVICE THEREOF

Any notice to Contractor from Department relative to any part of this Contract shall be in
writing and considered delivered and service thereof completed, when said notice is posted,
by certified or registered mail, to Contractor at Contractor’s last given address, or delivered in
person to said Contractor, or Contractor’s authorized representative on the Work.
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42. PROTECTION OF LIVES AND HEALTH

A

In order to protect lives and health of Contractor’s employees under Contract, Contractor
shall comply with all pertinent provisions of Wisconsin Administrative Code, Rules of
Department of Commerce, relating to Safety and Health.

Contractor alone shall be responsible for safety, efficiency and adequacy of Contractor’s
tools, equipment and methods, and for any damage that may result from their failure or their
improper construction, maintenance or operation.

43. AFFIRMATIVE ACTION PROVISION AND MINORITY / WOMEN /
DISADVANTAGED BUSINESS ENTERPRISES

A. Affirmative Action Provisions.

1. During term of their Contract, Contractor agrees not to discriminate on basis of race,

religion, color, sex, handicap, age, sexual preference, marital status, physical appearance,
or national origin against any person, whether recipient of services (actual or potential),
employee, or applicant for employment. Such equal opportunity shall include but not be
limited to following: employment, upgrading, demotion, transfer, recruitment,
advertising, layoff, termination, training, rates of pay, and any other form of
compensation or level of service(s). Contractor agrees to post in conspicuous places,
these affirmative action standards so as to be visible to all employees, service recipients
and applicants for this paragraph. Listing of prohibited bases for discrimination shall no
be construed to amend in any fashion state or federal law setting forth additional bases
and exceptions shall be permitted only to extent allowable in state or federal law.
Contractor is subject to this Article only if Contractor has ten (10) or more employees
and receives $10,000.00 or more in annual aggregate contracts with County. Contractor
shall file and Affirmative Action Plan with Dane County Contract Compliance Officer in
accord with Chapter 19 of Dane County Code of Ordinances. Such plan must be filed
within fifteen (15) business days of effective date of this Contract and failure to do so by
said date shall constitute ground for immediate termination of Contract by County.
Contractor shall also, during term of this Contract, provide copies of all announcements
of employment opportunities to County’s Contract Compliance Office, and shall report
annually number of persons, by race, sex and handicap status, who apply for
employment, and, similarly classified, number hired and number rejected.

Contact Dane County Contract Compliance Officer at Dane County Contract Compliance
Office, 210 Martin Luther King, Jr. Blvd., Room 421, Madison, W1 53703, 608/266-
4114,

In all solicitations for employment placed on Contractor’s behalf during term of this
Contract, Contractor shall include statement to affect Contractor is “Equal Opportunity
Employer”. Contractor agrees to furnish all information and reports required by
County’s Contract Compliance Officer as same relate to affirmative action and
nondiscrimination, which may include any books, records, or accounts deemed
appropriate to determine compliance with Chapter 19, Dane County Code of Ordinances,
and provision of this Contract.

B. Minority / Women / Disadvantaged / Emerging Small Business Enterprises.

1. Chapter 19.508 of Dane County Code of Ordinances is official policy of Dane County

regarding utilization of, to fullest extent of, Minority Business Enterprises (MBES),
Women Business Enterprises (WBES) Disadvantage Business Enterprises (DBESs) and
Emerging Small Business Enterprises (ESBES).

Contractor may utilize MBEs / WBEs / DBEs / ESBEs as subcontractors or suppliers.
List of subcontractors will be required of low bidder as stated in this Contract. List shall
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A

45,

46.

47,

A

indicate which are MBEs / WBEs / DBEs / ESBEs and percentage of subcontract
awarded, shown as percentage of total dollar amount of bid.

COMPLIANCE WITH FAIR LABOR STANDARDS

During term of this Contract, Contractor shall report to County Contract Compliance Officer,
within ten (10) business days, any allegations to, or findings by National Labor Relations
Board (NLRB) or Wisconsin Employment Relations Commission (WERC) that Contractor
has violated statute or regulation regarding labor standards or relations. If investigation by
Contract Compliance Officer results in final determination that matter adversely affects
Contractor’s responsibilities under this Contract, and which recommends termination,
suspension or cancellation of this Contract, County may take such action.

Contractor may appeal any adverse finding by Contract Compliance Officer as set forth in
Dane County Ordinance 25.015(11)(c) through (e).

Contractor shall post this statement in prominent place visible to employees: “As condition
of receiving and maintaining contract with Dane County, this employer shall comply with
federal, state and all other applicable laws prohibiting retaliation or union organizing.”

DOMESTIC PARTNERSHIP BENEFITS

Contractor agrees to provide same economic benefits to all of its employees with domestic
partners as it does to employees with spouses, or cash equivalent if such benefit cannot
reasonably be provided. Contractor agrees to make available for County inspection
Contractor’s payroll records relating to employees providing services on or under this
Contract or subcontract. If any payroll records of Contractor contain any false, misleading or
fraudulent information, or if Contractor fails to comply with provisions of Chapter 25.016,
Dane County Ordinances, contract compliance officer may withhold payments on Contract;
terminate, cancel or suspend Contract in whole or in part; or, after due process hearing, deny
Contractor right to participate in bidding on future County contracts for period of one year
after first violation is found and for period of three years after second or subsequent violation
is found.

USE AND OCCUPANCY PRIOR TO ACCEPTANCE

Contractor agrees to use and occupancy of portion or unit of the Work before formal

acceptance by Department, provided Department:

1. Secures written consent of Contractor; except when in opinion of Public Works Project
Manager, Contractor is chargeable with unwarranted delay in final cleanup of punch list
items or other Contract requirements.

2. Secures endorsement from insurance carrier and consent of Surety permitting occupancy
of building or use of the Work during remaining period of construction, or, secures
consent of Surety.

3. Assumes all costs and maintenance of heat, electricity and water.

4. Accepts all work completed within that portion or unit of the Work to be occupied, at
time of occupancy.

MINIMUM WAGES

Contractor shall post, at appropriate conspicuous point on site of project, schedule showing
all determined minimum wage rates for various classes of laborers and mechanics to be
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49.

50.

engaged in the Work under this Contract and all deductions, if any, required by law to be
made from unpaid wages actually earned by laborers and mechanics so engaged.

Supplementary Conditions section in Construction Documents lists wage determinations
required by State Law.

If, after award of Contract, it becomes necessary to employ any person in trade or occupation
not classified in wage determinations, such person shall be paid at not less than such rate as
shall be determined by Wisconsin Department of Workforce Development. Such approved
minimum rate shall be retroactive to time of initial employment of such person in such trade
or occupation. Contractor shall notify Department of Contractor’s intention to employ
persons in trades or occupations not so classified in sufficient time for Department to obtain
approved rates for such trades or occupations.

Specified wage rates are minimum rates only, and Department will not consider any claims
for additional compensation made by Contractor because of payment by Contractor of any
wage rate in excess of applicable rate contained in this Contract. Contractor shall adjust any
disputes in regard to payment of wages in excess of those specified in this Contract.

Submit required affidavit(s) to Department of Public Works, Highway & Transportation, as
requested and with final application for payment for work under said contract. Affidavit(s)
shall clearly indicate name, trade or occupation, and paid wages of every laborer, worker or
mechanic employed by Contractor and all subcontractors during billing period including
accurate record of number of hours worked by each employee and actual wages paid as
stipulated in Wisconsin Statue 66.0903. If Wisconsin Prevailing Wage Rate Determination is
required for this Work, use “Prime Contractor Affidavit of Compliance with Prevailing Wage
Rate Determination” and “Agent or Subcontractor Affidavit of Compliance with Prevailing
Wage Rate Determination” (if applicable). Forms of such affidavits are included in
Supplementary Conditions.

CLAIMS

No claim may be made until Department’s Assistant Public Works Director has reviewed
Architect / Engineer’s decision as provided for in Article 35 of General Conditions of
Contract. If any claim remains unresolved after such review by Department's Assistant
Public Works Director the claim may be filed under Wisconsin Statute 893.80. Work shall
progress during period of any dispute or claim. Unless specifically agreed between parties,
venue will be in Dane County, Wisconsin.

ANTITRUST AGREEMENT

Contractor and County recognize that in actual economic practice, overcharges resulting from
antitrust violations are in fact usually borne by County. Therefore, Contractor hereby assigns
to County any and all claims for such overcharges as to goods and materials purchased in
connection with this Contract, except as to overcharges which result from antitrust violations
commencing after price is established under this Contract and any change order thereto.

INSURANCE

Contractor Carried Insurance:
1. Contractor shall not commence work under this Contract until Contractor has obtained all
insurance required under this Article and has provided evidence of such insurance to Risk

Bid No. 315022 GC-20 rev. 03/16



2.

Manager, 425 City-County Building, 210 Martin Luther King Jr. Blvd., Madison, WI
53703. Contractor shall not allow any subcontractor to commence work until insurance
required of subcontractor has been so obtained and approved. Company providing
insurance must be licensed to do business in Wisconsin.

Worker’s Compensation Insurance:

a) Contractor shall procure and shall maintain during life of this Contract, Worker’s
Compensation Insurance as required by statute for all of Contractor’s employees
engaged in work at site of project under this Contract and, in case of any such work
sublet, Contractor shall require subcontractor similarly to provide Worker’s
Compensation Insurance for all of latter’s employees to be engaged in such work
unless such employees are covered by protection afforded by Contractor’s Worker’s
Compensation Insurance.

b) If any claim of employees engaged in hazardous work on project under this Contract
is not protected under Worker’s Compensation Statute, Contractor shall provide and
shall cause each subcontractor to provide adequate Employer’s Liability Insurance
for protection of such of Contractor’s employees as are not otherwise protected.

Contractor’s Public Liability and Property Damage Insurance:

a) Contractor shall procure and maintain during life of this Contract, Contractor’s
Public Liability Insurance and Contractor’s Property Damage Insurance in amount
not less than $1,000,000 bodily injury, including accidental death, to any one person,
and subject to same limit for each person, in amount not less than $1,000,000 on
account of one accident, and Contractor’s Property Damage Insurance in amount not
less then $1,000,000 or combined single limit of at least $1,000,000 with excess
coverage over and above general liability in amount not less than $5,000,000.
Contractor shall add “Dane County” as additional insured for each project.

b) Contractor’s Public Liability and Property Damage Insurance shall include Products,
Completed Operation, and Contractual Liability under Insurance Contract.
“Contractor shall in all instances save, defend, indemnify and hold harmless County
and Architect / Engineer against all claims, demands, liabilities, damages or any other
costs which may accrue in prosecution of the Work and that Contractor will save,
defend, indemnify and hold harmless County and Architect / Engineer from all
damages caused by or as result of Contractor’s operations” and each shall be listed as
additional insured on Contractor’s and sub-contractors’ insurance policies.

c) Obligations of Contractor under Article 50.A.2.b) shall not extend to liability of
Architect / Engineer, agents or employees thereof, arising out of:

1) Preparation or approval of maps, drawings, opinions, reports, surveys, change
orders, designs or specifications; or

2) Giving of or failure to give directions or instructions by Architect / Engineer,
agents or employees thereof provided such giving or failure to give is primary
cause of injury or damage.

d) Contractor shall procure and shall maintain during life of this Contract,
Comprehensive Automobile Liability Insurance covering owned, non-owned and
hired automobiles for limits of not less than $1,000,000 each accident single limit,
bodily injury and property damage combined with excess coverage over and above
general liability in amount not less than $5,000,000.

e) Contractor shall either:

1) Require each subcontractor to procure and to maintain during life of subcontract,
subcontractor’s Public Liability Property Damage Insurance, and Comprehensive
Automobile Liability Insurance of type and in same amount specified in
preceding paragraphs; or

2) Insure activities of subcontractors in Contractor’s own policy.

Scope of Insurance and Special Hazards: Insurance required under Article 50.A.2 &

50.A.3. hereof shall provide adequate protection for Contractor and subcontractors,

respectively, against damage claims which may arise from operations under this Contract,
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whether such operation be by insured or by anyone directly or indirectly employed by
insured and also against any of special hazards which may be encountered in
performance of this Contract as enumerated in Supplementary Conditions.

5. Proof of Carriage of Insurance: Contractor shall furnish Risk Manager with certificates
showing type, amount, class of operations covered, effective dates, dates of expiration of
policies and “Dane County” listed as additional insured. Such certificates shall also
contain (substantially) following statement: “Insurance covered by this certificate will not
be canceled or materially altered, except after ten (10) business days written notice has
been received by Risk Manager.”

B. Builder’s Risk:

1. County shall provide Builder’s Risk insurance coverage for its insurable interests in
construction or renovation projects with completed value of $500,000 or less. Therefore,
if project completed value is more than $500,000, Contractor shall obtain and maintain in
force, at its own expense, Builder’s Risk Insurance on all risks for amount equal to full
completed value of covered structure or replacement value of alterations or additions.
Any deductible shall not exceed $25,000 for each loss. Policy shall include occupancy
clause and list Dane County as loss payee.

C. Indemnification / Hold Harmless:

1. Contractor shall indemnify, hold harmless and defend Dane County, its boards,
commissions, agencies, officers, employees and representatives from and against all
claims, damages, losses and expenses including attorneys’ fees arising out of or resulting
from performance of the Work, provided that any such claim, damage, loss or expense is
attributable to bodily injury, sickness, disease or death, or to injury to or destruction of
tangible property (other than the Work itself) including loss of use resulting therefrom,
and is caused in whole or in part by any act or omission of Contractor, any subcontractor,
anyone directly or indirectly employed by any of them or anyone for whose acts any of
them may be liable, regardless of whether or not it is caused in part by part indemnified
hereunder.

2. Inany and all claims against Dane County, its boards, commissions, agencies, officers,
employees and representatives or by any employee of Contractor, any subcontractor,
anyone directly or indirectly employed by any of them or anyone for whose acts any of
them may be liable, indemnification obligation under this Contract shall not be limited in
any way by any limitation on amount or type of damages, compensation or benefits
payable by or for Contractor or any subcontractor under worker’s compensation acts,
disability benefits or other employee benefit acts.

3. Obligations of Contractor under this Contract shall not extend to liability of Architect /
Engineer, its agents or employees arising out of:

a) Preparation or approval of maps, drawings, opinion, reports, surveys, change orders,
designs or specifications; or

b) Giving of or failure to give directions or instruction by Architect / Engineer, its
agents or employees provided such giving or failure to give is primary cause of injury
or damage.

4. Dane County shall not be liable to Contractor for damages or delays resulting from work
by third parties or by injunctions or other restraining orders obtained by third parties.

51. WISCONSIN LAW CONTROLLING

A. Itis expressly understood and agreed to by parties hereto that in event of any disagreement or
controversy between parties, Wisconsin law shall be controlling.

Bid No. 315022 GC-22 rev. 03/16



SUPPLEMENTARY CONDITIONS

1. APPLICATION & CERTIFICATE FOR PAYMENT

A. Every contractor engaged in performance of any contract for Department of Public Works,
Highway & Transportation shall submit partial and final Application & Certificate for
Payment for work under said contract. Form shall provide similar information as shown on
AIA G702™ and G703™ forms (samples shown below). Forms shall be submitted to Public
Works Project Manager for approval.
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2. PREVAILING WAGE RATE DETERMINATION

A. These supplements shall modify, delete, and / or add to General Conditions of Contract.
Where any article, paragraph, or subparagraph in General Conditions of Contract is
supplemented by one of these paragraphs, provisions of such article, paragraph, or
subparagraph shall remain in effect and supplementary provisions shall be considered as
added thereto. Where any article, paragraph, or subparagraph in General Conditions of
Contract is amended, voided, or superseded by any of these paragraphs, provisions of such
article, paragraph, or subparagraph not so amended, voided, or superseded shall remain in
effect.

1. General Conditions of Contract Article 47, “Minimum Wages”, paragraph B. Following
Prevailing Wage Rate Determination No. 201601155is added to General Conditions of
Contract.

B. These State of Wisconsin forms, hereinafter set forth in this section, shall be filled out and

submitted to Department of Public Works, Highway & Transportation:

1. Disclosure of Ownership (ERD-7777)

2. Prime Contractor Affidavit of Compliance With Prevailing Wage Rate Determination
(ERD-5724)

3. List of Agents and Subcontractors (Page 2 - ERD-5724)

4. Agent or Subcontractor Affidavit of Compliance With Prevailing Wage Rate
Determination (ERD-10584)
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5. List of Agents and Subcontractors (Page 2 - ERD-10584)
6. Request To Employ Subjourneyperson (ERD-10880)

C. Ataminimum, these wage rates must be displayed in a place where all workers can access

them, but not inside the job trailer. If this isn’t easily done based on job conditions, the State
requires they be displayed at a library or other public building.
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State of Wisconsin

Department of Workforce Development DEPA RTMENTAL ORDER

Equal Rights Division

ISSUE DATE: 4/6/2016

PROJECT:

BADGER PRAIRIE HEALTH CARE CENTER-REGRADING AND PRAIRIE RESTORATION
VERONA CITY, DANE COUNTY, WI
Determination No. 201601155 [Owner Project No. 315022]

PROJECT OWNER: REQUESTER:
ERIC URTES, PROJECT MANAGER RYAN SHORE, PROJECT MANAGER
DANE COUNTY PUBLIC WORKS DANE COUNTY PUBLIC WORKS
1919 ALLIANT ENERGY CENTER WAY 1919 ALLIANT ENERGY CENTER WAY
MADISON, WI 53713 MADISON, WI 53713

ADDITIONAL CONTACT:

NOTE: The Requester must provide a copy of this Project
Determination and enclosures to the Project Owner and Additional
Contact.

The department received an application for prevailing wage rate determination for the above-captioned
project. The department conducted a survey to determine the prevailing wage rate for the trade(s) or
occupation(s) needed to complete the project. The survey’s findings appear in the attached project
determination.

If you believe that the wage rate for any trade or occupation does not accurately reflect the prevailing
wage rate in the city, village or town where the project is located, you may ask the department to
conduct an administrative review of such wage rate. You must submit this request in writing within 30
days from the date indicated above. Additionally, your request must include wage rate information from
at least three similar projects in the city, village or town where the proposed project is located and on
which some work has been performed by the contested trade(s) during the current survey period and
was previously considered by the department in issuing the attached determination. See DWD 290.10
of the Wisconsin Administrative Code and either s. 66.0903(3)(br), Stats., or s. 103.49(3)(c), Stats., for
a complete explanation of the administrative review process.

Enclosures

It is hereby ordered that the prevailing wage rates set forth in the attached project determination shall
only be applicable to the above referenced project. This order is a FINAL ORDER of the department
unless a timely request for an administrative review is filed with the department.

ISSUED BY:
Equal Rights Division
Labor Standards Bureau
Construction Wage Standards Section
P.O. Box 8928, Madison, WI 53708-8928
(608)266-6861

Web Site: http://dwd.wisconsin.gov/er/

ERD-16866 (R. 06/2013)



PREVAILING WAGE RATE DETERMINATION
Issued by the State of Wisconsin
Department of Workforce Development
Pursuant to s. 66.0903, Wis. Stats.
Issued On: 4/6/2016

DETERMINATION NUMBER: 201601155

EXPIRATION DATE:

Prime Contracts MUST Be Awarded or Negotiated On Or Before
12/31/2016. If NOT, You MUST Reapply.

PROJECT NAME:

BADGER PRAIRIE HEALTH CARE CENTER-REGRADING AND PRAIRIE RESTORATION

PROJECT NO: 315022

PROJECT LOCATION:

VERONA CITY, DANE COUNTY, WI

CONTRACTING AGENCY: DANE COUNTY PUBLIC WORKS

CLASSIFICATION:

Contractors are responsible for correctly classifying their workers. Either call the Department of
Workforce Development (DWD) with trade or classification questions or consult DWD'’s Dictionary of
Occupational Classifications & Work Descriptions on the DWD website at:
dwd.wisconsin.gov/er/prevailing_wage_rate/Dictionary/dictionary_main.htm.

OVERTIME:

Time and one-half must be paid for all hours worked:
- over 10 hours per day on prevailing wage projects
- over 40 hours per calendar week
- Saturday and Sunday
- on all of the following holidays: January 1; the last Monday in May; July 4;
the 1st Monday in September; the 4th Thursday in November; December
25;
- The day before if January 1, July 4 or December 25 falls on a Saturday;
- The day following if January 1, July 4 or December 25 falls on a Sunday.
Apply the time and one-half overtime calculation to whichever is higher between the Hourly Basic Rate
listed on this project determination or the employee's regular hourly rate of pay. Add any applicable
Premium or DOT Premium to the Hourly Basic Rate before calculating overtime.

A DOT Premium (discussed below) may supersede this time and one-half requirement.

FUTURE INCREASE:

When a specific trade or occupation requires a future increase, you MUST add the full hourly increase
to the "TOTAL" on the effective date(s) indicated for the specific trade or occupation.

PREMIUM PAY:

If indicated for a specific trade or occupation, the full amount of such pay MUST be added to the
"HOURLY BASIC RATE OF PAY" indicated for such trade or occupation, whevenever such pay is
applicable.

DOT PREMIUM:

This premium only applies to highway and bridge projects owned by the Wisconsin Department of
Transportation and to the project type heading "Airport Pavement or State Highway Construction." DO
NOT apply the premium calculation under any other project type on this determination.

APPRENTICES:

Pay apprentices a percentage of the applicable journeyperson's hourly basic rate of pay and hourly
fringe benefit contributions specified in this determination. Obtain the appropriate percentage from
each apprentice’s contract or indenture.

SUBJOURNEY:

Subjourney wage rates may be available for some of the trades or occupations indicated below with
the exception of laborers, truck drivers and heavy equipment operators. Any employer interested in
using a subjourney classification on this project MUST complete Form ERD-10880 and request the
applicable wage rate from the Department of Workforce Development PRIOR to using the subjourney
worker on this project.
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This document MUST BE POSTED by the CONTRACTING AGENCY in at least one conspicuous and easily accessible place on
the site of the project . A local governmental unit may post this document at the place normally used to post public notices if
there is no common site on the project. This document MUST remain posted during the entire time any worker is employed on
the project and MUST be physically incorporated into the specifications and all contracts and subcontracts. If you have any
guestions, please write to the Equal Rights Division, Labor Standards Bureau, P.O. Box 8928, Madison, Wisconsin 53708 or call
(608) 266-6861.

The following statutory provisions apply to local governmental unit projects of public works and are set forth below
pursuant to the requirements of s. 66.0903(8), Stats.

S.66.0903 (1) (f) & s. 103.49 (1) (c) "PREVAILING HOURS OF LABOR" for any trade or occupation in any area means 10
hours per day and 40 hours per week and may not include any hours worked on a Saturday or Sunday or on any of the following
holidays:

. January 1.

. The last Monday in May.

. July 4.

. The first Monday in September.

. The 4th Thursday in November.

. December 25.

. The day before if January 1, July 4 or December 25 falls on a Saturday.

. The day following if January 1, July 4 or December 25 falls on a Sunday.

O~NOUTA WNPE

S. 66.0903 (10) RECORDS; INSPECTION; ENFORCEMENT.

(a) Each contractor, subcontractor, or contractor's or subcontractor's agent performing work on a project of public works that is
subject to this section shall keep full and accurate records clearly indicating the name and trade or occupation of every person
performing the work described in sub. (4) and an accurate record of the number of hours worked by each of those persons and
the actual wages paid for the hours worked.

S. 66.0903 (11) LIABILITY AND PENALTIES.

(a) 1. Any contractor, subcontractor, or contractor's or subcontractor's agent who fails to pay the prevailing wage rate determined
by the department under sub. (3) or who pays less than 1.5 times the hourly basic rate of pay for all hours worked in excess of
the prevailing hours of labor is liable to any affected employee in the amount of his or her unpaid wages or his or her unpaid
overtime compensation and in an additional amount as liquidated damages as provided under subd. 2., 3., whichever is
applicable.

2. If the department determines upon inspection under sub. (10) (b) or (c) that a contractor, subcontractor, or contractor's or
subcontractor's agent has failed to pay the prevailing wage rate determined by the department under sub. (3) or has paid less
than 1.5 times the hourly basic rate of pay for all hours worked in excess of the prevailing hours of labor, the department shall
order the contractor to pay to any affected employee the amount of his or her unpaid wages or his or her unpaid overtime
compensation and an additional amount equal to 100 percent of the amount of those unpaid wages or that unpaid overtime
compensation as liquidated damages within a period specified by the department in the order.

3. In addition to or in lieu of recovering the liability specified in subd. 1. as provided in subd. 2., any employee for and in behalf of
that employee and other employees similarly situated may commence an action to recover that liability in any court of competent
jurisdiction. If the court finds that a contractor, subcontractor, or contractor's or subcontractor's agent has failed to pay the
prevailing wage rate determined by the department under sub. (3) or has paid less than 1.5 times the hourly basic rate of pay for
all hours worked in excess of the prevailing hours of labor, the court shall order the contractor, subcontractor, or agent to pay to
any affected employee the amount of his or her unpaid wages or his or her unpaid overtime compensation and an additional
amount equal to 100 percent of the amount of those unpaid wages or that unpaid overtime compensation as liquidated damages.
5. No employee may be a party plaintiff to an action under subd. 3. unless the employee consents in writing to become a party
and the consent is filed in the court in which the action is brought. Notwithstanding s. 814.04 (1), the court shall, in addition to any
judgment awarded to the plaintiff, allow reasonable attorney fees and costs to be paid by the defendant.
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| BUILDING OR HEAVY CONSTRUCTION |

Includes sheltered enclosures with walk-in access for the purpose of housing persons, employees, machinery,
equipment or supplies and non-sheltered work such as canals, dams, dikes, reservoirs, storage tanks, etc. A sheltered
enclosure need not be "habitable" in order to be considered a building. The installation of machinery and/or equipment,
both above and below grade level, does not change a project's character as a building. On-site grading, utility work and
landscaping are included within this definition. Residential buildings of four (4) stories or less, agricultural buildings,
parking lots and driveways are NOT included within this definition.

SKILLED TRADES

Fringe Benefits Must Be Paid On All Hours Worked HOURLY HOURLY
BASIC RATE FRINGE
CODE TRADE OR OCCUPATION OF PAY BENEFITS TOTAL
$ $ $
101 Acoustic Ceiling Tile Installer 33.02 17.12 50.14

Future Increase(s):
Add $1.42/hr on 6/1/2016.

102 Boilermaker 33.35 28.29 61.64

103 Bricklayer, Blocklayer or Stonemason 32.86 20.03 52.89
Future Increase(s):
Add $1.45 on 06/06/2016

Premium Increase(s):
DOT PREMIUM: Pay two times the hourly basic rate on

Sunday, New Year's Day, Memorial Day, Independence
Day, Labor Day, Thanksgiving Day & Christmas Day.

104 Cabinet Installer 33.02 17.12 50.14

Future Increase(s):
Add $1.42/hr on 6/1/2016.

105 Carpenter 33.02 17.12 50.14
Future Increase(s):
Add $1.42/hr on 6/1/2016.
Premium Increase(s):
DOT PREMIUM: Pay two times the hourly basic rate on
Sunday, New Year's Day, Memorial Day, Independence
Day, Labor Day, Thanksgiving Day & Christmas Day.

106 Carpet Layer or Soft Floor Coverer 33.02 17.12 50.14

Future Increase(s):
Add $1.42/hr on 6/1/2016.

107 Cement Finisher 33.15 16.40 49.55
108 Drywall Taper or Finisher 29.97 20.08 50.05
109 Electrician 35.75 19.97 55.72

Future Increase(s):
Add $1.25/hr on 6/1/16.

Premium Increase(s):
DOT PREMIUM: Pay two times the hourly basic rate on

Sunday, New Year’s Day, Memorial Day, Independence
Day, Labor Day, Thanksgiving Day & Christmas Day.

110 Elevator Constructor 46.05 27.09 73.14

111 Fence Erector 18.72 5.78 24.50
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Fringe Benefits Must Be Paid On All Hours Worked HOURLY HOURLY
BASIC RATE FRINGE
CODE TRADE OR OCCUPATION OF PAY BENEFITS TOTAL
$ $ $
112 Fire Sprinkler Fitter 36.78 19.97 56.75
113 Glazier 38.27 14.42 52.69
114 Heat or Frost Insulator 33.53 27.31 60.84
115 Insulator (Batt or Blown) 33.02 17.12 50.14
Future Increase(s):
Add $1.42/hr on 6/1/2016.
116 Ironworker 32.50 20.58 53.08
117 Lather 32.72 16.00 48.72
118 Line Constructor (Electrical) 40.81 18.06 58.87
119 Marble Finisher 25.72 18.54 44.26
120 Marble Mason 32.82 18.67 51.49
121 Metal Building Erector 22.40 6.27 28.67
122 Millwright 34.79 17.17 51.96
Future Increase(s):
Add $1.47/hr on 6/1/2016.
123 Overhead Door Installer 31.93 13.39 45.32
124 Painter 26.70 16.65 43.35
125 Pavement Marking Operator 30.00 18.81 48.81
126 Piledriver 33.56 17.12 50.68
Future Increase(s):
Add $1.44/hr on 6/1/2016.
Premium Increase(s):
DOT PREMIUM: Pay two times the hourly basic rate on
Sunday, New Year's Day, Memorial Day, Independence
Day, Labor Day, Thanksgiving Day & Christmas Day.
127 Pipeline Fuser or Welder (Gas or Utility) 44.20 18.26 62.46
129 Plasterer 32.82 18.81 51.63
130 Plumber 38.82 18.02 56.84
132 Refrigeration Mechanic 45.55 18.71 64.26
133 Roofer or Waterproofer 29.65 1.71 31.36
134 Sheet Metal Worker 35.55 24.67 60.22
135 Steamfitter 45.55 18.71 64.26
137 Teledata Technician or Installer 22.50 12.74 35.24
138 Temperature Control Installer 34.97 19.67 54.64
139 Terrazzo Finisher 25.72 18.54 44.26
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Fringe Benefits Must Be Paid On All Hours Worked HOURLY HOURLY
BASIC RATE FRINGE
CODE TRADE OR OCCUPATION OF PAY BENEFITS TOTAL
$ $ $
140 Terrazzo Mechanic 33.98 18.96 52.94

Future Increase(s):
Add $1.60 on 06/06/2016

141 Tile Finisher 30.00 0.00 30.00

142 Tile Setter 31.59 19.61 51.20
Future Increase(s):
Add $1.45/hr on 6/06/2016.

143 Tuckpointer, Caulker or Cleaner 32.86 20.03 52.89

Future Increase(s):
Add $1.45 on 06/06/2016

Premium Increase(s):
DOT PREMIUM: Pay two times the hourly basic rate on

Sunday, New Year's Day, Memorial Day, Independence
Day, Labor Day, Thanksgiving Day & Christmas Day.

144 Underwater Diver (Except on Great Lakes) 36.74 16.00 52.74

146 Well Driller or Pump Installer 25.32 16.40 41.72

Future Increase(s):
Add $1/hr on 6/1/2016; Add $1/hr on 6/1/2017.

147 Siding Installer 17.00 6.71 23.71

150 Heavy Equipment Operator - ELECTRICAL LINE CONSTRUCTION 36.73 20.41 57.14
ONLY

151 Light Equipment Operator -ELECTRICAL LINE CONSTRUCTION ONLY 32.65 15.52 48.17

152 Heavy Truck Driver - ELECTRICAL LINE CONSTRUCTION ONLY 28.57 13.71 42.28

153 Light Truck Driver - ELECTRICAL LINE CONSTRUCTION ONLY 26.53 13.55 40.08

154 Groundman - ELECTRICAL LINE CONSTRUCTION ONLY 25.00 12.55 37.55

TRUCK DRIVERS

Fringe Benefits Must Be Paid On All Hours Worked HOURLY HOURLY
BASIC RATE FRINGE
CODE TRADE OR OCCUPATION OF PAY BENEFITS TOTAL
$ $ $
201 Single Axle or Two Axle 33.69 19.78 53.47
203 Three or More Axle 18.25 21.61 39.86
204 Articulated, Euclid, Dumptor, Off Road Material Hauler 34.69 20.38 55.07

Future Increase(s):
Add $1.60/hr on 6/3/2016.

205 Pavement Marking Vehicle 18.25 21.61 39.86

207 Truck Mechanic 18.25 21.61 39.86
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LABORERS
Fringe Benefits Must Be Paid On All Hours Worked HOURLY HOURLY
BASIC RATE FRINGE
CODE TRADE OR OCCUPATION OF PAY BENEFITS TOTAL
$ $ $
301 General Laborer 25.81 15.63 41.44
Future Increase(s):
Add $1.25/hr eff. 06/06/2016
Premium Increase(s):
Add $1.00/hr for certified welder and pipelayer; Add
$.25/hr for mason tender.
302 Asbestos Abatement Worker 17.00 4.22 21.22
303 Landscaper 21.90 9.83 31.73
310 Gas or Utility Pipeline Laborer (Other Than Sewer and Water) 20.83 18.39 39.22
311 Fiber Optic Laborer (Outside, Other Than Concrete Encased) 19.35 0.00 19.35
314 Railroad Track Laborer 17.00 3.96 20.96
315 Final Construction Clean-Up Worker 29.01 7.20 36.21
HEAVY EQUIPMENT OPERATORS
SITE PREPARATION, UTILITY OR LANDSCAPING WORK ONLY
Fringe Benefits Must Be Paid On All Hours Worked HOURLY HOURLY
BASIC RATE FRINGE
CODE TRADE OR OCCUPATION OF PAY BENEFITS TOTAL
$ $ $
501 Air Track, Rotary or Percussion Drilling Machine &/or Hammers, Blaster; 35.22 20.38 55.60
Asphalt Milling Machine; Boring Machine (Directional, Horizontal or
Vertical); Backhoe (Track Type) Having a Mfgr's Rated Capacity of
130,000 Lbs. or Over; Backhoe (Track Type) Having a Mfgr's Rated
Capacity of Under 130,000 Lbs., Backhoe (Mini, 15,000 Lbs. & Under);
Bulldozer or Endloader (Over 40 hp); Compactor (Self-Propelled 85 Ft
Total Drum Width & Over, or Tractor Mounted, Towed & Light Equipment);
Concrete Batch Plant, Batch Hopper; Concrete Breaker (Large, Auto,
Vibratory/Sonic, Manual or Remote); Crane, Shovel, Dragline, Clamshells;
Forklift (Machinery Moving or Steel Erection, 25 Ft & Over); Gradall
(Cruz-Aire Type); Grader or Motor Patrol; Master Mechanic; Mechanic or
Welder; Robotic Tool Carrier (With or Without Attachments); Scraper (Self
Propelled or Tractor Drawn) 5 cu yds or More Capacity; Tractor or Truck
Mounted Hydraulic Backhoe; Tractor or Truck Mounted Hydraulic Crane
(10 Tons or Under); Tractor (Scraper, Dozer, Pusher, Loader); Trencher
(Wheel Type or Chain Type Having Over 8 Inch Bucket).
Future Increase(s):
Add $1.60/hr on 6/3/2016.
502 Backfiller; Broom or Sweeper; Bulldozer or Endloader (Under 40 hp); 34.69 20.38 55.07

Environmental Burner; Forestry Equipment, Timbco, Tree Shear, Tub
Grinder, Processor; Jeep Digger; Screed (Milling Machine); Skid Rig;
Straddle Carrier or Travel Lift; Stump Chipper; Trencher (Wheel Type or
Chain Type Having 8 Inch Bucket & Under).

Future Increase(s):
Add $1.60/hr on 6/3/2016.
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Fringe Benefits Must Be Paid On All Hours Worked HOURLY HOURLY
BASIC RATE FRINGE
CODE TRADE OR OCCUPATION OF PAY BENEFITS TOTAL
$ $ $
503 Air Compressor (&/or 400 CFM or Over); Augers (Vertical & Horizontal); 32.62 20.38 53.00

Compactor (Self-Propelled 84 Ft Total Drum Width & Under, or Tractor
Mounted, Towed & Light Equipment); Crusher, Screening or Wash Plant;
Farm or Industrial Type Tractor; Forklift; Generator (&/or 150 KW or Over);
Greaser; High Pressure Utility Locating Machine (Daylighting Machine);
Mulcher; Oiler; Post Hole Digger or Driver; Pump (3 Inch or Over) or Well
Points; Refrigeration Plant or Freeze Machine; Rock, Stone Breaker; Skid
Steer Loader (With or Without Attachments); Vibratory Hammer or
Extractor, Power Pack.

Future Increase(s):
Add $1.60/hr on 6/3/2016.

504 Work Performed on the Great Lakes Including Diver; Wet Tender or 41.65 21.71 63.36
Hydraulic Dredge Engineer.

505 Work Performed on the Great Lakes Including Crane or Backhoe 44.05 23.24 67.29
Operator; Assistant Hydraulic Dredge Engineer; Hydraulic Dredge
Leverman or Diver's Tender; Mechanic or Welder; 70 Ton & Over Tug
Operator.
Future Increase(s):
Add $1.25/hr on 1/1/2017.
Premium Increase(s):
Add $.50/hr for Friction Crane, Lattice Boom or Crane
Certification (CCO).

506 Work Performed on the Great Lakes Including Deck Equipment Operator 39.20 23.09 62.29
or Machineryman (Maintains Cranes Over 50 Tons or Backhoes 115,000
Lbs. or More); Tug, Launch or Loader, Dozer or Like Equipment When
Operated on a Barge, Breakwater Wall, Slip, Dock or Scow, Deck
Machinery.

Future Increase(s):
Add $1.25/hr on 1/1/2017.

507 Work Performed on the Great Lakes Including Deck Equipment Operator, 36.72 21.15 57.87
Machineryman or Fireman (Operates 4 Units or More or Maintains Cranes
50 Tons or Under or Backhoes 115,000 Lbs. or Under); Deck Hand, Deck
Engineer or Assistant Tug Operator; Off Road Trucks - Great Lakes

ONLY.
HEAVY EQUIPMENT OPERATORS
EXCLUDING SITE PREPARATION, UTILITY, PAVING LANDSCAPING WORK
Fringe Benefits Must Be Paid On All Hours Worked HOURLY HOURLY
BASIC RATE FRINGE
CODE TRADE OR OCCUPATION OF PAY BENEFITS TOTAL
$ $ $
508 Boring Machine (Directional); Crane, Tower Crane, Pedestal Tower or 37.67 20.38 58.05

Derrick, With or Without Attachments, With a Lifting Capacity of Over 100
Tons, Self-Erecting Tower Crane With a Lifting Capacity of Over 4,000
Lbs., Crane With Boom Dollies; Crane, Tower Crane, Pedestal Tower or
Derrick, With Boom, Leads &/or Jib Lengths Measuring 176 Ft or Over;
Master Mechanic.

Future Increase(s):
Add $1.60/hr on 6/3/2016.
Premium Increase(s):



Determination No. 201601155 Page 8 of 20

Fringe Benefits Must Be Paid On All Hours Worked HOURLY HOURLY
BASIC RATE FRINGE
CODE TRADE OR OCCUPATION OF PAY BENEFITS TOTAL
$ $ $
Add $.50/hr for >200 Ton; Add $1/hr at 300 Ton; Add
$1.50/hr at 400 Ton; Add $2/hr at 500 Ton & Over.
509 Backhoe (Track Type) Having a Mfgr's Rated Capacity of 130,000 Lbs. or 36.42 20.38 56.80

Over; Boring Machine (Horizontal or Vertical); Caisson Rig; Crane, Tower
Crane, Portable Tower, Pedestal Tower or Derrick, With or Without
Attachments, With a Lifting Capacity of 100 Tons or Under, Self-Erecting
Tower Crane With A Lifting Capacity Of 4,000 Lbs. & Under; Crane, Tower
Crane, Portable Tower, Pedestal Tower or Derrick, With Boom, Leads
&/or Jib Lengths Measuring 175 Ft or Under; Pile Driver; Versi Lifts,
Tri-Lifts & Gantrys (20,000 Lbs. & Over).
Future Increase(s):
Add $1.60/hr on 6/3/2016.
Premium Increase(s):
Add $.25/hr for all >45 Ton lifting capacity cranes.

510

Backhoe (Track Type) Having a Mfgr.'s Rated Capacity of Under 130,000 35.22 20.38 55.60
Lbs., Backhoe (Mini, 15,000 Lbs. & Under); Concrete Bump Cultter,
Grinder, Planing or Grooving Machine; Concrete Laser/Screed; Concrete
Paver (Slipform); Concrete Pump (Over 46 Meter), Concrete Conveyor
(Rotec or Bidwell Type); Concrete Slipform Placer Curb & Gutter Machine;
Concrete Spreader & Distributor; Dredge (NOT Performing Work on the
Great Lakes); Forklift (Machinery Moving or Steel Erection, 25 Ft & Over);
Gradall (Cruz-Aire Type); Hydro-Blaster (10,000 PSI or Over); Milling
Machine; Skid Rig; Traveling Crane (Bridge Type).

Future Increase(s):

Add $1.60/hr on 6/3/2016.

511

Air, Track, Rotary or Percussion Drilling Machine &/or Hammers, Blaster; 34.69 20.38 55.07
Bulldozer or Endloader (Over 40 hp); Compactor (Self-Propelled 85 Ft
Total Drum Width & Over, or Tractor Mounted, Towed & Light Equipment);
Concrete Pump (46 Meter & Under), Concrete Conveyor (Rotec or Bidwell
Type); Crane (Carry Deck, Mini) or Truck Mounted Hydraulic Crane (10
Tons or Under); Environmental Burner; Gantrys (Under 20,000 Lbs.);
Grader or Motor Patrol; High Pressure Utility Locating Machine
(Daylighting Machine); Manhoist; Material or Stack Hoist; Mechanic or
Welder; Railroad Track Rail Leveling Machine, Tie Placer, Extractor,
Tamper, Stone Leveler or Rehabilitation Equipment; Roller (Over 5 Ton);
Scraper (Self Propelled or Tractor Drawn) 5 cu yd or More Capacity;
Screed (Milling Machine); Sideboom; Straddle Carrier or Travel Lift; Tining
or Curing Machine; Tractor (Scraper, Dozer, Pusher, Loader); Tractor or
Truck Mounted Hydraulic Backhoe; Tractor or Truck Mounted Hydraulic
Crane (10 Tons or Under); Trencher (Wheel Type or Chain Type Having
Over 8-Inch Bucket).

Future Increase(s):
Add $1.60/hr on 6/3/2016.
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Fringe Benefits Must Be Paid On All Hours Worked HOURLY HOURLY
BASIC RATE FRINGE
CODE TRADE OR OCCUPATION OF PAY BENEFITS TOTAL
$ $ $
512 Backfiller; Broom or Sweeper; Bulldozer or Endloader (Under 40 hp); 32.62 20.38 53.00

Compactor (Self-Propelled 84 Ft Total Drum Width & Under, or Tractor
Mounted, Towed & Light Equipment); Concrete Batch Plant, Batch
Hopper; Concrete Breaker (Large, Auto, Vibratory/Sonic, Manual or
Remote); Concrete Conveyor System; Concrete Finishing Machine (Road
Type); Fireman (Pile Driver & Derrick NOT Performing Work on the Great
Lakes); Grout Pump; Hoist (Tugger, Automatic); Industrial Locomotives;
Jeep Digger; Lift Slab Machine; Mulcher; Roller (Rubber Tire, 5 Ton or
Under); Screw or Gypsum Pumps; Stabilizing or Concrete Mixer
(Self-Propelled or 14S or Over); Stump Chipper; Trencher (Wheel Type or
Chain Type Having 8-Inch Bucket & Under); Winches & A-Frames.

Future Increase(s):
Add $1.60/hr on 6/3/2016.

513 Air Compressor (&/or 400 CFM or Over); Air, Electric or Hydraulic Jacking 31.99 20.38 52.37
System; Augers (Vertical & Horizontal); Boatmen (NOT Performing Work
on the Great Lakes); Boiler (Temporary Heat); Crusher, Screening or
Wash Plant; Elevator; Farm or Industrial Type Tractor; Fireman (Asphalt
Plant NOT Performing Work on the Great Lakes); Forklift; Generator (&/or
150 KW or Over); Greaser; Heaters (Mechanical); Loading Machine
(Conveyor); Oiler; Post Hole Digger or Driver; Prestress Machine; Pump
(3 Inch or Over) or Well Points; Refrigeration Plant or Freeze Machine;
Robotic Tool Carrier (With or Without Attachments); Rock, Stone Breaker;
Skid Steer Loader (With or Without Attachments); Vibratory Hammer or
Extractor, Power Pack.

Future Increase(s):
Add $1.60/hr on 6/3/2016.

514 Gas or Utility Pipeline, Except Sewer & Water (Primary Equipment). 37.04 22.44 59.48

Future Increase(s):
Add $1/hr on 5/30/2016.

515 Gas or Utility Pipeline, Except Sewer & Water (Secondary Equipment). 33.82 20.30 54,12

516 Fiber Optic Cable Equipment 29.50 0.68 30.18
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SEWER, WATER OR TUNNEL CONSTRUCTION

Includes those projects that primarily involve public sewer or water distribution, transmission or collection systems and

related tunnel work (excluding buildings).

SKILLED TRADES

Fringe Benefits Must Be Paid On All Hours Worked HOURLY HOURLY
BASIC RATE FRINGE
CODE TRADE OR OCCUPATION OF PAY BENEFITS TOTAL
$ $ $
103 Bricklayer, Blocklayer or Stonemason 32.82 18.67 51.49
105 Carpenter 32.72 16.00 48.72
107 Cement Finisher 35.97 17.85 53.82
Future Increase(s):
Add $1.75 on 6/1/16.
Premium Increase(s):
DOT PREMIUMS: 1) Pay two times the hourly basic
rate on Sunday, New Year's Day, Memorial Day,
Independence Day, Labor Day, Thanksgiving Day &
Christmas Day. 2) Add $1.40/hr when the Wisconsin
Department of Transportation or responsible governing
agency requires that work be performed at night under
artificial illumination with traffic control and the work is
completed after sunset and before sunrise.
109 Electrician 52.00 1.50 53.50
111 Fence Erector 18.72 5.78 24.50
116 Ironworker 32.50 20.58 53.08
118 Line Constructor (Electrical) 40.81 18.06 58.87
125 Pavement Marking Operator 30.00 18.81 48.81
126 Piledriver 33.24 16.00 49.24
130 Plumber 39.95 19.45 59.40
Future Increase(s):
Add $1.50 on 6/1/16
135 Steamfitter 44.20 18.26 62.46
137 Teledata Technician or Installer 22.50 12.74 35.24
143 Tuckpointer, Caulker or Cleaner 32.82 18.67 51.49
144 Underwater Diver (Except on Great Lakes) 31.00 20.43 51.43
146 Well Driller or Pump Installer 25.32 16.40 41.72
Future Increase(s):
Add $1/hr on 6/1/2016; Add $1/hr on 6/1/2017.
150 Heavy Equipment Operator - ELECTRICAL LINE CONSTRUCTION 36.73 15.92 52.65
ONLY
151 Light Equipment Operator -ELECTRICAL LINE CONSTRUCTION ONLY 32.65 15.52 48.17
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Fringe Benefits Must Be Paid On All Hours Worked HOURLY HOURLY
BASIC RATE FRINGE
CODE TRADE OR OCCUPATION OF PAY BENEFITS TOTAL
$ $ $
152 Heavy Truck Driver - ELECTRICAL LINE CONSTRUCTION ONLY 28.57 13.71 42.28
153 Light Truck Driver - ELECTRICAL LINE CONSTRUCTION ONLY 26.53 13.55 40.08
154 Groundman - ELECTRICAL LINE CONSTRUCTION ONLY 21.75 12.97 34.72
TRUCK DRIVERS
Fringe Benefits Must Be Paid On All Hours Worked HOURLY HOURLY
BASIC RATE FRINGE
CODE TRADE OR OCCUPATION OF PAY BENEFITS TOTAL
$ $ $
201 Single Axle or Two Axle 19.00 0.00 19.00
203 Three or More Axle 19.00 0.00 19.00
204 Articulated, Euclid, Dumptor, Off Road Material Hauler 33.69 19.78 53.47
205 Pavement Marking Vehicle 19.00 0.00 19.00
207 Truck Mechanic 19.00 0.00 19.00
LABORERS
Fringe Benefits Must Be Paid On All Hours Worked HOURLY HOURLY
BASIC RATE FRINGE
CODE TRADE OR OCCUPATION OF PAY BENEFITS TOTAL
$ $ $
301 General Laborer 27.18 15.64 42.82
Future Increase(s):
Add $1.25/hr eff. 06/06/2016
Premium Increase(s):
Add $.20 for blaster, bracer, manhole builder, caulker,
bottomman and power tool; Add $.55 for pipelayer; Add
$1.00 for tunnel work 0-15 Ibs. compressed air; Add
$2.00 for over 15-30 Ibs. compressed air; Add $3.00 for
over 30 lbs. compressed air.
303 Landscaper 41.00 0.00 41.00
304 Flagperson or Traffic Control Person 20.92 14.80 35.72
311 Fiber Optic Laborer (Outside, Other Than Concrete Encased) 19.35 0.00 19.35
314 Railroad Track Laborer 17.00 3.96 20.96
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HEAVY EQUIPMENT OPERATORS
SEWER, WATER OR TUNNEL WORK

CODE

Fringe Benefits Must Be Paid On All Hours Worked HOURLY HOURLY
BASIC RATE FRINGE
TRADE OR OCCUPATION OF PAY BENEFITS

TOTAL

$ $

521

Backhoe (Track Type) Having a Mfgr.'s Rated Capacity of 130,000 Lbs. or 38.09 20.80
Over; Caisson Rig; Crane, Tower Crane, Pedestal Tower or Derrick, With

Boom, Leads &/or Jib Lengths Measuring 176 Ft or Over; Crane, Tower

Crane, Pedestal Tower or Derrick, With or Without Attachments, With a

Lifting Capacity of Over 100 Tons, Self-Erecting Tower Crane With a

Lifting Capacity Of Over 4,000 Lbs., Crane With Boom Dollies; Master

Mechanic; Pile Driver.

Premium Increase(s):
Add $.25/hr for operating tower crane.

58.89

522

Backhoe (Track Type) Having a Mfgr.'s Rated Capacity of Under 130,000 35.22 20.38
Lbs., Backhoe (Mini, 15,000 Lbs. & Under); Boring Machine (Directional);
Concrete Bump Cultter, Grinder, Planing or Grooving Machine; Concrete
Laser/Screed; Concrete Paver (Slipform); Concrete Pump (Over 46
Meter), Concrete Conveyor (Rotec or Bidwell Type); Concrete Spreader &
Distributor; Crane, Tower Crane, Portable Tower, Pedestal Tower or
Derrick, With Boom, Leads &/or Jib Lengths Measuring 175 Ft or Under;
Crane, Tower Crane, Portable Tower, Pedestal Tower or Derrick, With or
Without Attachments, With a Lifting Capacity of 100 Tons or Under,
Self-Erecting Tower Crane With a Lifting Capacity of 4,000 Lbs. & Under;
Dredge (NOT Performing Work on the Great Lakes); Milling Machine; Skid
Rig; Telehandler; Traveling Crane (Bridge Type).

Future Increase(s):
Add $1.60/hr on 6/3/2016.

55.60

523

Air Track, Rotary or Percussion Drilling Machine &or Hammers, Blaster; 34.69 20.38
Boring Machine (Horizontal or Vertical); Bulldozer or Endloader (Over 40
hp); Crane (Carry Deck, Mini) or Truck Mounted Hydraulic Crane (10 Tons
or Under); Concrete Pump (46 Meter & Under), Concrete Conveyor (Rotec
or Bidwell Type); Concrete Slipform Placer Curb & Gutter Machine;
Gradall (Cruz-Aire Type); Grader or Motor Patrol; Hydro-Blaster (10,000
PSI or Over); Manhoist; Material or Stack Hoist; Mechanic or Welder;
Roller (Over 5 Ton); Scraper (Self Propelled or Tractor Drawn) 5 cu yd or
More Capacity; Screed (Milling Machine); Sideboom; Straddle Carrier or
Travel Lift; Tractor (Scraper, Dozer, Pusher, Loader); Tractor or Truck
Mounted Hydraulic Backhoe; Tractor or Truck Mounted Hydraulic Crane
(10 Tons or Under); Trencher (Wheel Type or Chain Type Having Over
8-Inch Bucket).

Future Increase(s):
Add $1.60/hr on 6/3/2016.

55.07
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Fringe Benefits Must Be Paid On All Hours Worked HOURLY HOURLY
BASIC RATE FRINGE
CODE TRADE OR OCCUPATION OF PAY BENEFITS TOTAL
$ $ $
524 Backfiller; Broom or Sweeper; Bulldozer or Endloader (Under 40 hp); 33.69 21.75 55.44

Compactor (Self-Propelled 85 Ft Total Drum Width & Over, or Tractor
Mounted, Towed & Light Equipment); Concrete Batch Plant, Batch
Hopper; Concrete Breaker (Large, Auto, Vibratory/Sonic, Manual or
Remote); Concrete Conveyor System; Concrete Finishing Machine (Road
Type); Environmental Burner; Fireman (Pile Driver & Derrick NOT
Performing Work on the Great Lakes); Forestry Equipment, Timbco, Tree
Shear, Tub Grinder, Processor; Hoist (Tugger, Automatic); Grout Pump;
Jeep Digger; Lift Slab Machine; Mulcher; Power Subgrader; Pump (3 Inch
or Over) or Well Points; Robotic Tool Carrier (With or Without
Attachments); Roller (Rubber Tire, 5 Ton or Under); Screw or Gypsum
Pumps; Stabilizing or Concrete Mixer (Self-Propelled or 14S or Over);
Stump Chipper; Tining or Curing Machine; Trencher (Wheel Type or Chain
Type Having 8-Inch Bucket & Under); Winches & A-Frames.

525 Air Compressor (&/or 400 CFM or Over); Air, Electric or Hydraulic Jacking 31.99 20.38 52.37
System; Augers (Vertical & Horizontal); Compactor (Self-Propelled 84 Ft
Total Drum Width & Under, or Tractor Mounted, Towed & Light
Equipment); Crusher, Screening or Wash Plant; Farm or Industrial Type
Tractor; Fireman (Asphalt Plant NOT Performing Work on the Great
Lakes); Generator (&/or 150 KW or Over); Heaters (Mechanical); High
Pressure Utility Locating Machine (Daylighting Machine); Loading Machine
(Conveyor); Post Hole Digger or Driver; Refrigeration Plant or Freeze
Machine; Rock, Stone Breaker; Skid Steer Loader (With or Without
Attachments); Vibratory Hammer or Extractor, Power Pack.

Future Increase(s):
Add $1.60/hr on 6/3/2016.

526 Boiler (Temporary Heat); Forklift; Greaser; Oiler. 30.99 19.78 50.77

527 Work Performed on the Great Lakes Including Diver; Wet Tender or 41.65 21.71 63.36
Hydraulic Dredge Engineer.

528 Work Performed on the Great Lakes Including 70 Ton & Over Tug 41.65 21.71 63.36
Operator; Assistant Hydraulic Dredge Engineer; Crane or Backhoe
Operator; Hydraulic Dredge Leverman or Diver's Tender; Mechanic or
Welder.

529 Work Performed on the Great Lakes Including Deck Equipment Operator 36.72 21.15 57.87
or Machineryman (Maintains Cranes Over 50 Tons or Backhoes 115,000
Lbs. or More); Tug, Launch or Loader, Dozer or Like Equipment When
Operated on a Barge, Breakwater Wall, Slip, Dock or Scow, Deck
Machinery.

530 Work Performed on the Great Lakes Including Deck Equipment Operator; 36.72 21.15 57.87
Machineryman or Fireman (Operates 4 Units or More or Maintains Cranes
50 Tons or Under or Backhoes 115,000 Lbs. or Under), Deck Hand, Deck
Engineer or Assistant Tug Operator; Off Road Trucks - Great Lakes
ONLY.
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LOCAL STREET OR MISCELLANEOUS PAVING CONSTRUCTION

Includes roads, streets, alleys, trails, bridges, paths, racetracks, parking lots and driveways (except residential or
agricultural), public sidewalks or other similar projects (excluding projects awarded by the Wisconsin Department of
Transportation).

SKILLED TRADES

CODE

Fringe Benefits Must Be Paid On All Hours Worked HOURLY

BASIC RATE

TRADE OR OCCUPATION OF PAY

$

HOURLY
FRINGE
BENEFITS

TOTAL

$

$

103

Bricklayer, Blocklayer or Stonemason 32.82

18.67

51.49

105

Carpenter 33.02

Future Increase(s):
Add $1.42/hr on 6/1/2016.

Premium Increase(s):
DOT PREMIUM: Pay two times the hourly basic rate on

Sunday, New Year's Day, Memorial Day, Independence
Day, Labor Day, Thanksgiving Day & Christmas Day.

17.12

50.14

107

Cement Finisher 35.97

Future Increase(s):
Add $1.75 on 6/1/16.

Premium Increase(s):
DOT PREMIUMS: 1) Pay two times the hourly basic

rate on Sunday, New Year's Day, Memorial Day,
Independence Day, Labor Day, Thanksgiving Day &
Christmas Day. 2) Add $1.40/hr when the Wisconsin
Department of Transportation or responsible governing
agency requires that work be performed at night under
artificial illumination with traffic control and the work is
completed after sunset and before sunrise.

17.85

53.82

109

Electrician 35.75

Future Increase(s):
Add $1.25/hr on 6/1/16.

Premium Increase(s):
DOT PREMIUM: Pay two times the hourly basic rate on

Sunday, New Year's Day, Memorial Day, Independence
Day, Labor Day, Thanksgiving Day & Christmas Day.

19.97

556.72

111

Fence Erector 18.72

5.78

24.50

116

Ironworker 32.50

20.58

53.08

118

Line Constructor (Electrical) 40.81

18.06

58.87

124

Painter 26.70

16.65

43.35

125

Pavement Marking Operator 30.00

18.81

48.81

126

Piledriver 33.56
Future Increase(s):
Add $1.44/hr on 6/1/2016.

Premium Increase(s):
DOT PREMIUM: Pay two times the hourly basic rate on

Sunday, New Year's Day, Memorial Day, Independence
Day, Labor Day, Thanksgiving Day & Christmas Day.

17.12

50.68
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Fringe Benefits Must Be Paid On All Hours Worked HOURLY HOURLY
BASIC RATE FRINGE
CODE TRADE OR OCCUPATION OF PAY BENEFITS TOTAL
$ $ $
133 Roofer or Waterproofer 29.65 1.71 31.36
137 Teledata Technician or Installer 22.50 12.74 35.24
143 Tuckpointer, Caulker or Cleaner 32.82 18.67 51.49
144 Underwater Diver (Except on Great Lakes) 36.74 16.00 52.74
150 Heavy Equipment Operator - ELECTRICAL LINE CONSTRUCTION 36.73 15.92 52.65
ONLY
151 Light Equipment Operator -ELECTRICAL LINE CONSTRUCTION ONLY 32.65 15.52 48.17
152 Heavy Truck Driver - ELECTRICAL LINE CONSTRUCTION ONLY 28.57 13.71 42.28
153 Light Truck Driver - ELECTRICAL LINE CONSTRUCTION ONLY 26.53 13.55 40.08
154 Groundman - ELECTRICAL LINE CONSTRUCTION ONLY 21.75 12.97 34.72

TRUCK DRIVERS

Fringe Benefits Must Be Paid On All Hours Worked HOURLY HOURLY
BASIC RATE FRINGE
CODE TRADE OR OCCUPATION OF PAY BENEFITS TOTAL
$ $ $
201 Single Axle or Two Axle 18.00 0.00 18.00
203 Three or More Axle 18.00 0.00 18.00
204 Articulated, Euclid, Dumptor, Off Road Material Hauler 34.69 20.38 55.07

Future Increase(s):
Add $1.60/hr on 6/3/2016.

205 Pavement Marking Vehicle 18.00 0.00 18.00
206 Shadow or Pilot Vehicle 18.00 0.00 18.00
207 Truck Mechanic 18.00 0.00 18.00
LABORERS
Fringe Benefits Must Be Paid On All Hours Worked HOURLY HOURLY
BASIC RATE FRINGE
CODE TRADE OR OCCUPATION OF PAY BENEFITS TOTAL
$ $ $

301 General Laborer 26.34 15.17 41.51
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Fringe Benefits Must Be Paid On All Hours Worked HOURLY HOURLY
BASIC RATE FRINGE
CODE TRADE OR OCCUPATION OF PAY BENEFITS TOTAL
$ $ $
303 Landscaper 30.67 15.65 46.32
Future Increase(s):
Add $1.00/hr eff. 06/01/2016; Add $1.00/hr eff.
06/01/2017
Premium Increase(s):
DOT PREMIUMS: 1) Pay two times the hourly basic
rate on Sunday, New Year's Day, Memorial Day,
Independence Day, Labor Day, Thanksgiving Day &
Christmas Day. 2) Add $1.25/hr for work on projects
involving temporary traffic control setup, for lane and
shoulder closures, when work under artificial illumination
conditions is necessary as required by the project
provisions (including prep time prior to and/or cleanup
after such time period).
304 Flagperson or Traffic Control Person 20.92 14.80 35.72
311 Fiber Optic Laborer (Outside, Other Than Concrete Encased) 19.35 0.00 19.35
314 Railroad Track Laborer 17.00 3.96 20.96
HEAVY EQUIPMENT OPERATORS
CONCRETE PAVEMENT OR BRIDGE WORK
Fringe Benefits Must Be Paid On All Hours Worked HOURLY HOURLY
BASIC RATE FRINGE
CODE TRADE OR OCCUPATION OF PAY BENEFITS TOTAL
$ $ $
541 Crane, Tower Crane, Pedestal Tower or Derrick, With or Without 37.67 20.38 58.05

Attachments, With a Lifting Capacity of Over 100 Tons, Self-Erecting
Tower Crane With a Lifting Capacity Of Over 4,000 Lbs., Crane With
Boom Dollies; Crane, Tower Crane, Pedestal Tower or Derrick, With
Boom, Leads &/or Jib Lengths Measuring 176 Ft or Over; Master
Mechanic.

Future Increase(s):
Add $1.60/hr on 6/3/2016.

Premium Increase(s):
Add $.50/hr for >200 Ton; Add $1/hr at 300 Ton; Add

$1.50/hr at 400 Ton; Add $2/hr at 500 Ton & Over.
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CODE

Fringe Benefits Must Be Paid On All Hours Worked HOURLY HOURLY
BASIC RATE FRINGE
TRADE OR OCCUPATION OF PAY BENEFITS

TOTAL

$ $

542

Backhoe (Track Type) Having a Mfgr.'s Rated Capacity of 130,000 Lbs. or 37.77 21.85
Over; Caisson Rig; Crane, Tower Crane, Portable Tower, Pedestal Tower

or Derrick, With or Without Attachments, With a Lifting Capacity of 100

Tons or Under, Self-Erecting Tower Crane With a Lifting Capacity of 4,000

Lbs. & Under; Crane, Tower Crane Portable Tower, Pedestal Tower or

Derrick, With Boom, Leads &/or Jib Lengths Measuring 175 Ft or Under;

Dredge (NOT Performing Work on the Great Lakes); Licensed Boat Pilot

(NOT Performing Work on the Great Lakes); Pile Driver.

Future Increase(s):
Add $1.30/hr on 6/1/2016; Add $1.25/hr on 6/1/2017.

Premium Increase(s):
DOT PREMIUMS: 1) Pay two times the hourly basic

rate on Sunday, New Year's Day, Memorial Day,
Independence Day, Labor Day, Thanksgiving Day &
Christmas Day. 2) Add $1.50/hr night work premium.
See DOT'S website for details about the applicability of
this night work premium at: http://wisconsindot.gov/Page
s/doing-bus/civil-rights/labornwage/prevailing-wage-com
pliance.aspx.

59.62

543

Air Track, Rotary or Percussion Drilling Machine &or Hammers, Blaster; 37.27 21.85
Automatic Subgrader (Concrete); Backhoe (Track Type) Having a Mfgr.'s
Rated Capacity of Under 130,000 Lbs., Backhoe (Mini, 15,000 Lbs. &
Under); Boring Machine (Directional, Horizontal or Vertical); Bridge
(Bidwell) Paver; Bulldozer or Endloader; Concrete Batch Plant, Batch
Hopper; Concrete Breaker (Large, Auto, Vibratory/Sonic, Manual or
Remote); Concrete Bump Cutter, Grinder, Planing or Grooving Machine;
Concrete Conveyor System; Concrete Laser/Screed; Concrete Paver
(Slipform); Concrete Pump, Concrete Conveyor (Rotec or Bidwell Type);
Concrete Slipform Placer Curb & Gutter Machine; Concrete Spreader &
Distributor; Crane (Carry Deck, Mini) or Truck Mounted Hydraulic Crane
(10 Tons or Under); Crane With a Lifting Capacity of 25 Tons or Under;
Forestry Equipment, Timbco, Tree Shear, Tub Grinder, Processor; Gradall
(Cruz-Aire Type); Grader or Motor Patrol; Grout Pump; Hydro-Blaster
(10,000 PSI or Over); Loading Machine (Conveyor); Manhoist; Material or
Stack Hoist; Mechanic or Welder; Milling Machine; Post Hole Digger or
Driver; Scraper (Self Propelled or Tractor Drawn) 5 cu yds or More
Capacity; Shoulder Widener; Sideboom; Skid Rig; Stabilizing or Concrete
Mixer (Self-Propelled or 14S or Over); Straddle Carrier or Travel Lift;
Tractor (Scraper, Dozer, Pusher, Loader); Tractor or Truck Mounted
Hydraulic Backhoe; Trencher (Wheel Type or Chain Type); Tube Finisher;
Tugger (NOT Performing Work on the Great Lakes); Winches &
A-Frames.

Future Increase(s):
Add $1.30/hr on 6/1/2016; Add $1.25/hr on 6/1/2017.

Premium Increase(s):
DOT PREMIUMS: 1) Pay two times the hourly basic

rate on Sunday, New Year's Day, Memorial Day,
Independence Day, Labor Day, Thanksgiving Day &
Christmas Day. 2) Add $1.50/hr night work premium.
See DOT'S website for details about the applicability of
this night work premium at: http://wisconsindot.gov/Page
s/doing-bus/civil-rights/labornwage/prevailing-wage-com
pliance.aspx.

59.12
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CODE

Fringe Benefits Must Be Paid On All Hours Worked HOURLY HOURLY
BASIC RATE FRINGE
TRADE OR OCCUPATION OF PAY BENEFITS

TOTAL

$ $

$

544

Backfiller; Belting, Burlap, Texturing Machine; Broom or Sweeper; 37.27 21.85
Compactor (Self-Propelled or Tractor Mounted, Towed & Light

Equipment); Concrete Finishing Machine (Road Type); Environmental

Burner; Farm or Industrial Type Tractor; Fireman (Pile Driver & Derrick

NOT Performing Work on the Great Lakes); Forklift; Greaser; Jeep Digger;

Joint Sawer (Multiple Blade); Launch (NOT Performing Work on the Great

Lakes); Lift Slab Machine; Mechanical Float; Mulcher; Power Subgrader;

Robotic Tool Carrier (WIth or Without Attachments); Self Propelled Chip

Spreader; Shouldering Machine; Skid Steer Loader (With or Without

Attachments); Telehandler; Tining or Curing Machine.

Future Increase(s):
Add $1.30/hr on 6/1/2016; Add $1.25/hr on 6/1/2017.

Premium Increase(s):
DOT PREMIUMS: 1) Pay two times the hourly basic

rate on Sunday, New Year's Day, Memorial Day,
Independence Day, Labor Day, Thanksgiving Day &
Christmas Day. 2) Add $1.50/hr night work premium.
See DOT'S website for details about the applicability of
this night work premium at: http://wisconsindot.gov/Page
s/doing-bus/civil-rights/labornwage/prevailing-wage-com
pliance.aspx.

59.12

545

Air Compressor (&/or 400 CFM or Over); Air, Electric or Hydraulic Jacking 31.62 19.78
System; Automatic Belt Conveyor & Surge Bin; Boiler (Temporary Heat);

Concrete Proportioning Plant; Crusher, Screening or Wash Plant;

Generator (&/or 150 KW or Over); Heaters (Mechanical); High Pressure

Utility Locating Machine (Daylighting Machine); Mudjack; Oiler; Prestress

Machine; Pug Mill; Pump (3 Inch or Over) or Well Points; Rock, Stone

Breaker; Screed (Milling Machine); Stump Chipper; Tank Car Heaters;

Vibratory Hammer or Extractor, Power Pack.

51.40

546

Fiber Optic Cable Equipment. 29.50 0.68

30.18

547

Work Performed on the Great Lakes Including Diver; Wet Tender or 41.65 21.71
Hydraulic Dredge Engineer.

63.36

548

Work Performed on the Great Lakes Including 70 Ton & Over Tug 44.05 23.24
Operator; Assistant Hydraulic Dredge Engineer; Crane or Backhoe
Operator; Hydraulic Dredge Leverman or Diver's Tender; Mechanic or
Welder.
Future Increase(s):
Add $1.25/hr on 1/1/2017.
Premium Increase(s):
Add $.50/hr for Friction Crane, Lattice Boom or Crane
Certification (CCO).

67.29

549

Work Performed on the Great Lakes Including Deck Equipment Operator 36.72 21.15
or Machineryman (Maintains Cranes Over 50 Tons or Backhoes 115,000

Lbs. or more); Tug, Launch or Loader, Dozer or Like Equipment When

Operated on a Barge, Breakwater Wall, Slip, Dock or Scow, Deck

Machinery.

57.87
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550 Work Performed on the Great Lakes Including Deck Equipment Operator; 36.72 21.15 57.87
Machineryman or Fireman (Operates 4 Units or More or Maintains Cranes
50 Tons or Under or Backhoes 115,000 Lbs. or Under); Deck Hand, Deck
Engineer or Assistant Tug Operator; Off Road Trucks - Great Lakes
ONLY.
HEAVY EQUIPMENT OPERATORS
ASPHALT PAVEMENT OR OTHER WORK
Fringe Benefits Must Be Paid On All Hours Worked HOURLY HOURLY
BASIC RATE FRINGE
CODE TRADE OR OCCUPATION OF PAY BENEFITS TOTAL
$ $ $
551 Crane, Tower Crane, Pedestal Tower or Derrick, With or Without 36.67 19.78 56.45
Attachments, With a Lifting Capacity of Over 100 Tons, Self Erecting
Tower Crane With a Lifting Capacity of Over 4,000 Lbs., Crane With Boom
Dollies; Crane, Tower Crane, Pedestal Tower or Derrick, With Boom,
Leads and/or Jib Lengths Measuring 176 Ft or Over; Master Mechanic.
552 Backhoe (Track Type) Having a Mfgr.'s Rated Capacity of 130,000 Lbs. or 37.77 21.85 59.62

Over; Caisson Rig; Crane, Tower Crane, Portable Tower, Pedestal Tower
or Derrick, With or Without Attachments, With a Lifting Capacity of 100
Tons or Under, Self-Erecting Tower Crane With a Lifting Capacity Of
4,000 Lbs. & Under; Crane, Tower Crane, Portable Tower, Pedestal
Tower or Derrick, With Boom, Leads &/or Jib Lengths Measuring 175 Ft or
Under; Dredge (NOT Performing Work on the Great Lakes); Licensed
Boat Pilot (NOT Performing Work on the Great Lakes); Pile Driver.

Future Increase(s):
Add $1.30/hr on 6/1/2016; Add $1.25/hr on 6/1/2017.

Premium Increase(s):
DOT PREMIUMS: 1) Pay two times the hourly basic

rate on Sunday, New Year's Day, Memorial Day,
Independence Day, Labor Day, Thanksgiving Day &
Christmas Day. 2) Add $1.50/hr night work premium.
See DOT'S website for details about the applicability of
this night work premium at: http://wisconsindot.gov/Page
s/doing-bus/civil-rights/labornwage/prevailing-wage-com
pliance.aspx.
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CODE

Fringe Benefits Must Be Paid On All Hours Worked HOURLY
BASIC RATE
TRADE OR OCCUPATION OF PAY

$

HOURLY
FRINGE
BENEFITS

TOTAL

$

553

Air, Track, Rotary or Percussion Drilling Machine &/or Hammers, Blaster; 34.69
Asphalt Heater, Planer & Scarifier; Asphalt Milling Machine; Asphalt
Screed; Backhoe (Track Type) Having a Mfgr.'s Rated Capacity of Under
130,000 Lbs., Backhoe (Mini, 15,000 Lbs. & Under); Bituminous (Asphalt)
Plant & Paver, Screed; Boring Machine (Directional, Horizontal or
Vertical); Bulldozer or Endloader; Concrete Breaker (Large, Auto,
Vibratory/Sonic, Manual or Remote); Concrete Conveyor System;
Concrete Laser/Screed; Concrete Slipform Placer Curb & Gutter Machine;
Crane (Carry Deck, Mini) or Truck Mounted Hydraulic Crane (10 Tons or
Under); Crane With a Lifting Capacity of 25 Tons or Under; Forestry
Equipment, Timbco, Tree Shear, Tub Grinder, Processor; Gradall
(Cruz-Aire Type); Grader or Motor Patrol; Hydro-Blaster (10,000 PSI or
Over); Loading Machine (Conveyor); Manhoist; Material or Stack Hoist;
Mechanic or Welder; Milling Machine; Post Hole Digger or Driver; Railroad
Track Rail Leveling Machine, Tie Placer, Extractor, Tamper, Stone Leveler
or Rehabilitation Equipment; Roller (Over 5 Ton); Scraper (Self Propelled
or Tractor Drawn) 5 cu yds or More Capacity; Shoulder Widener;
Sideboom; Skid Rig; Stabilizing or Concrete Mixer (Self-Propelled or 14S
or Over); Tractor (Scraper, Dozer, Pusher, Loader); Tractor or Truck
Mounted Hydraulic Backhoe; Trencher (Wheel Type or Chain Type); Tube
Finisher; Tugger (NOT Performing Work on the Great Lakes); Winches &
A-Frames.

Future Increase(s):
Add $1.60/hr on 6/3/2016.

20.38

55.07

554

Backfiller; Broom or Sweeper; Compactor (Self-Propelled or Tractor 36.17
Mounted, Towed & Light Equipment); Concrete Finishing Machine (Road

Type); Environmental Burner; Farm or Industrial Type Tractor; Fireman

(Asphalt Plant, Pile Driver & Derrick NOT Performing Work on the Great

Lakes); Forklift; Greaser; Hoist (Tugger, Automatic); Jeep Digger; Joint

Sawer (Multiple Blade); Launch (NOT Performing Work on the Great

Lakes); Lift Slab Machine; Mechanical Float; Mulcher; Power Subgrader;

Robotic Tool Carrier (With or Without Attachments); Roller (Rubber Tire, 5

Ton or Under); Self-Propelled Chip Spreader; Shouldering Machine; Skid

Steer Loader (With or Without Attachments); Telehandler.

19.19

55.36

555

Air Compressor (&/or 400 CFM or Over); Air, Electric or Hydraulic Jacking 32.62
System; Augers (Vertical & Horizontal); Automatic Belt Conveyor & Surge

Bin; Boiler (Temporary Heat); Crusher, Screening or Wash Plant;

Generator (&/or 150 KW or Over); Heaters (Mechanical); High Pressure

Utility Locating Machine (Daylighting Machine); Mudjack; Oiler; Prestress

Machine; Pug Mill; Pump (3 Inch or Over) or Well Points; Rock, Stone

Breaker; Screed (Milling Machine); Stump Chipper; Tank Car Heaters;

Vibratory Hammer or Extractor, Power Pack.

Future Increase(s):
Add $1.60/hr on 6/3/2016.

20.38

53.00

556

Fiber Optic Cable Equipment. 29.50

0.68

30.18
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Department of Workforce Development
Equal Rights Division

P.O. Box 8928

Madison, W1 53708-8928

Telephone; (608) 266-6860
Fax: (608) 267-4592
TTY: (608) 264-8752

STATE OF WISCONSIN
CE®»DWD
Department of Workforce Development

Scott Walker, Governor
Raymond Allen, Secretary

The documents following the Prevailing Wage Rate Determination consist of twenty pages

(including this one) of various forms/documents that will be used throughout the

completion of the project. This prevailing wage rate determination and its underlying legal

requirements outlined in the attached documents apply for the life of this project even

though work on the project continues into 2017 or beyond. The chart below lists the form
number, form/document name, the party who uses the document, and the document’s

number of pages. If you have any questions regarding these forms please call the
Prevailing Wage Office at (608)266-6861.

July 2015 description of recent changes to Wisconsin's prevailing wage
laws resulting from enactment of the 2015-17 State Budget Bill.
Prevailing Wage - Public Entity Explanation of project owner
Project Owners responsibilities
16056 Post the White Sheet Contracting agency
10908 Consolidated List of Debarred Any party contracting someone to
Contractors complete work on a prevailing wage
project
Prevailing Wage — Contractors Explanation of contractor
: responsibilities
7777 Disclosure of Ownership Contractors that meet the criteria set
out in (3)(A)&(B) of the form
5724 Prime Contractor Affidavit of Prime contractor files with contracting
' Compliance agency upon completion of the work
before receiving final payment
10584 Agent or Subcontractor Affidavit of | Subcontractors file with their awarding
Compliance contractor upon completion of their
work on the project before receiving
final payment
10880 Reqguest to Employ Contractors wishing to employ a
Subjourneyperson subjourneyperson(s)
Additional General Prevailing Wage | General information for public entity or
Law Information any other interested party

02/16/2016

ERD-7087-MAD-E (R. 01/2011)
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Equal Rights Division ;

P.0. Box 8828

CE®DWD
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'll__'zfp one geoeg Zggiggg Bepartment of Workforce Development

TTY: (608) 264-8752
Scott Walker, Governor

Reginald J. Newson, Secretary

THE 2015-17 BUDGET BILL MADE SIGNIFICANT CHANGES TO WISCONSIN'S
PREVAILING WAGE LAWS. HOWEVER, THOSE CHANGES DO NOT GO INTO
EFFECT UNTIL JANUARY 1, 2017.

During calendar year 2016, DWD will continue to enforce prevailing wage laws for local
governmental unit and state agency public works projects under current prevailing wage
faws.

2015 Wisconsin Act 55 (the budget bill) repealed the state prevailing wage law for local
governmental units such as villages, towns, cities, school districts, or sewerage
districts effective January 1, 2017. However, if a local governmental unit:

eissues a Request for Bids before January 1, 2017, for a project of public works
that is subject to bidding or,

senters into a contract before January 1, 2017, for a project of public works that is
not subject to bidding,

then those public works projects are subject to the current prevailing wage law
(§66.0903, Wis. Stats.) through the life of the project. Projects of public works with
prevailing wage project determinations issued prior to 2017 continue to be subject to the
current prevailing wage law through the life of the project even though the project may
have work going on in 2017 or subsequent years.

Contractors working on local governmental unit projects with prevailing wage rate
determinations must continue to pay employees the appropriate prevailing wage and
maintain required prevailing wage payroll records. For instance, if a contractor is
working in 2018 on a public works project with a project determination issued prior to
2017, then the contractor is required to comply with the "old" prevailing wage rate law
(§66.0903, Wis. Stats.). After January 1, 2017, DWD will continue to enforce prevailing
wage requirements for projects with DWD prevailing wage determinations issued under
the "old” prevailing wage laws (§§ 66.0903 & 103.49, Wis. Stats.).

For new public works projects starting on January 1, 2017, state prevailing wage law will
only apply to state agency and state highway projects. Prevailing wage rates
applicable to state agencies will be those issued by the U.S. Department of Labor under
the Davis-Bacon Act, 40 U.S.C. 3142, The Wisconsin Department of Administration will
enforce the new state agency prevailing wage law (§16.856, Wis. Stats.) and the
Wisconsin Department of Transportation will continue to enforce prevailing wage on
state highway projects (under a law renumbered as §84.062, Wis. Stats.).

(Updated-122215)
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Equal Rights Division
P.0O. Box 8928
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Telephone: (608) 266-6860 Department of Workforce Development
Fax: (608) 267-4592
TTv: (608) 264-8752

Scott Walker, Governor
Raymond Allen, Secretary

PREVAILING WAGE — Public Entity Project Owners

Any public works project that has a total estimated project cost that equals or exceeds
single-trade or multiple-trade project thresholds requires a prevailing wage rate
determination issued by the Department of Workforce Development (DWD). Public
works include erecting, constructing, remodeling, repairing, demolishing, alterations,
painting and decorating projects for a local governmental unit or state agency. State
law excludes minor service or maintenance work, warranty work, or work under a
supply-and-installation contract. There is a statutory definition for most of these
exclusions. The prevailing wage law that applies to local governmental units is
§66.0903, Wis. Stats. The prevailing wage law that applies to state agencies is §103.49,
Wis. Stats. The applicable administrative rules for all public entities are DWD 290 and
DWD 294, Wis. Adm. Code.

Thresholds
A “single-trade project of public works” means a project in which a single trade accounts for 85% or
more of the total labor cost of the project. The single trade threshold is $48,000.
A “multiple-trade project of public works” means a project in which no single trade accounts for 85%
or more of the total labor cost of the project.
{a) The multiple-trade threshold is $100,000, unless a municipality falls under the description in
{b).
{b) The multiple-trade threshold of $234,000 applies to public works projects erected,
constructed, repaired, remodeled, or demolished by a private contractor for ®a city or village
with a population less than 2500 or ®a town.

A local governmental unit or state agency that has a public works project that equals or
exceeds the prevailing wage thresholds must do all of the following:

e Request a prevailing wage rate determination for the project from DWD at least
30 days before soliciting bids or negotiating contracts. An Application for
Prevailing Wage Rate Determination is available on the DWD website:
http://dwd.wisconsin.gov/er/prevailing wage rate/default.htm
To avoid waiting for a project determination use the on-line application system
that permits the user to generate a determination immediately and save all
documents in PDF form to the user’s computer. Use this project determination on
line application at the following address:

ERD-7087-MAD-E (R. 01/2011)



http://dwd.wisconson.gov/er/prevailing wage rate/pw online determinations.htm

¢ Tell potential contractors the project is subject to state prevailing wage law when
soliciting bids.

e Include the prevailing wage rate determination in the construction contract, or if
there is no written contract, provide a copy of the project determination to each
prime contractor.

e Award contracts to contractors who do not appear on the “Consolidated List of
Debarred Contractors.”

e Notify contractors that they are required to have a written substance abuse
testing program in place that fulfills the requirements of §103.503, Wis. Stats,,
before commencing work on the prevailing wage project.

e Post the prevailing wage rate determination on the project site. (This document is
often referred to as “the white sheet.”)

¢ Notify project contractors that if DWD finds that a contractor violated the
prevailing wage law, DWD will assess liquidated damages of 100% of the wages
owed to employees.

¢ Obtain an Affidavit of Compliance from each prime contractor before making final
payment for the project.

if the total estimated cost of the project exceeds the prevailing wage thresholds, a
local governmental unit or state agency also must obtain a prevailing wage rate
determination under the following circumstances:

e when a completed facility is leased, purchased, lease-purchased or otherwise
acquired by or dedicated to a public entity in lieu of the public entity contracting
for the project,

e when one public entity does work for another public entity,

e when a private entity will construct a road, street, bridge, sanitary sewer or water
main project and dedicate it to a local governmental unit or the state for its
ownership or maintenance (except for some residential subdivisions).

For more information, visit the prevailing wage website:
http://dwd.wisconsin.gov/er/prevailing wage rate/default.htm. For further
assistance, call the Equal Rights Division at 608-266-6861 and ask for prevailing wage.

Project Owner —02/16-JE



State of Wisconsin

Department of Workforce Development
Equal Rights Division

Lahor Standards Bureau

POST THE WHITE SHEET

As the public entity receiving this
prevailing wage rate determination, YOU
ARE REQUIRED by law to post the
prevailing wage rate determination (i.e.,
white sheet) in at least one conspicuous
and easily accessible place on the project
site that is available to all construction
workers. The white sheet must remain
posted from the onset of the project until
all construction labor on the project has

been completed.
[See, Wis. Admin. Code 8DWD 290.12(1)]

Posting the white sheet inside the general contractor’s
trailer does not meet this requirement. That placement
is not available/accessible to all workers and is not a
location over which you have control.

If you have questions about posting, please call
(608)266-6861 and ask for prevailing wage intake.

ERD-16056-P (N.10/2007)
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Department of Workforce Development STATE OF WISCONSIN

Equal Rights Division
P.O. Box 8928
Madison, Wi 53708-8928 @@@ DW D

Telephone: (608) 266-6860 Department of Workforce Development
Fax: (608) 267-4592 pa © elopmen
' (608) 264-8752 Scott Walker, Governor

Raymond Allen, Secretary

PREVAILING WAGE - Contractors

Any public works project that has a total estimated project cost that equals or exceeds
prevailing wage project thresholds requires a prevailing wage rate determination
issued by the Department of Workforce Development (DWD). Public works include
erecting, constructing, remodeling, repairing, demolishing, alterations, painting and
decorating projects for a local governmental unit or state agency. State law excludes
minor service or maintenance work, warranty work, or work under a supply-and-
installation contract. There is a statutory definition for most of these exclusions. The
prevailing wage laws that apply to local governmental units and their contractors are
§§66.0903 and 103.503, Wis. Stats. The prevailing wage laws that apply to state
agencies and their contractors are §§103.49 and 103.503, Wis. Stats. The applicable
administrative rules for all prevailing wage projects are DWD 290 and DWD 294, Wis.
Adm. Code. These laws include provisions that apply to all contractors and
subcontractors working on prevailing wage projects.

Any contractor or subcontractor working on a local governmental unit or state
agency’s public works project that equals or exceeds current prevailing wage project
thresholds must do all of the following:

e Receive and review the project’s prevailing wage rate determination (i.e., white
sheet).

e Tell subcontractors the project is subject to state prevailing wage law and include
the prevailing wage rate determination in the construction contract, or if there is
no written contract, provide a copy of the project determination to each
subcontractor.

e Hire subcontractors who do not appear on the “Consolidated List of Debarred
Contractors.”

e Have a written substance abuse testing program in place that fulfills the
requirements of §103.503, Wis. Stats., before commencing work on the project.

ERD-7087-MAD-E (R. 01/2011)




¢ Notify subcontractors that if DWD finds that a contractor or subcontractor
violated the prevailing wage law, DWD will assess liquidated damages of 100% of
the wages owed to employees.

o Apply to DWD for subjourney wage rates prior to employing these individuals on
the project.

e Receive and retain a completed Affidavit of Compliance from each subcontractor
brought on to the project before providing final payment to those subcontractors.

e Submit a completed Affidavit of Compliance to the contractor who brought the
subcontractor on to the project before receiving final payment for the project.

e Maintain payroll records for 3 years that comply with §§66.0903(10)(a} or
103.49(5)}{a), Stats. and DWD 274.06.

¢ Respond to requests from DWD or the project owner to provide payroll records
and/or respond to prevailing wage complaints filed by employees or third parties.

For more information, visit the prevailing wage website:
http://dwd.wisconsin.gov/er/prevailing wage rate/default.htm. For further assist-
ance, call the Equal Rights Division at 608-266-6861 and ask for prevailing wage.

Contractors — 02/16-JE




State of Wisconsin . .
Department of Workforce Development Disclosure of Ownershi p
Equal Rights Division

The statutory authority for the use of this form is prescribed in Sections 66.0903{12)(d), 66.0904(10)(d} and 103.49(7){d}, Wisconsin

Statutes.
The use of this form is mandatory. The penalty for failing to complete this form is prescribed in Section 103.005(12), Wisconsin

Statutes.
Personal information you provide may be used for secondary purposes [Privacy Law, s. 15.04(1) (m), Wisconsin Statutes].

(1) On the date a contractor submits a bid to or completes negotiations with a state agency, local governmental unit, or
developer, investor or owner on a project subject to Section 66.0903, 66.0904 or 103.48, Wisconsin Statutes, the
contractor shall disclose to such state agency, local governmental unit, or developer, investor or owner, the name of
any “other construction business,” which the contractor, or a shareholder, officer or partner of the contractor, owns or
has owned within the preceding three (3) years.

{2) The term “other construction business” means any business engaged in the erection, construction, remodeling,
repairing, demolition, altering or painting and decorating of buildings, structures or facilities. It also means any
business engaged in supplying mineral aggregate, or hauling excavated material or spoil as provided by Sections
66.0903(3), 66.0904(2), 103.49(2) and 103.50(2), Wisconsin Statutes.

(3) This form must ONLY be filed, with the state agency project owner, local governmental unit project owner, or
developer, investor or owner.of a publicly funded private construction project that will be awarding the contract, if both
(A) and (B) are met.

(A) The contractor, or a shareholder, officer or partner of the contractor:

(1} Owns at least a 25% interest in the “other construction business,” indicated below, on the date the contractor -
submits a'bid or completes negotiations; or

(2) Has owned at least a 25% interest in the "other construction business” at any time within the preceding three
(3) years.

{B) The Wisconsin Department of Workforce Development (DWD) has determined that the "other construction
business” has failed to pay the prevailing wage rate or time and one-half the required hourly basic rate of pay, for
hours worked in excess of the prevailing hours of labor, to any employee at any time within the preceding three (3)
years.

QOther Construction Business

Business Name -

Street Address or P O Box City State | Zip Code

Business Name

Street Address or P O Box City State | Zip Code

Business Name

Street Address or P O Box City State | Zip Code

Business Name

Street Address or P O Box City State | Zip Code

I hereby state under penalty of perjury that the information, contained in this document, is true and
accurate according to my knowledge and belief.

Print the Name of Authorized Officer

Authorized Officer Signature Date Signed

Corperation, Partnership or Sole Proprietorship Name

Street Address or P O Box City State | Zip Code

If you have any questions call (608) 266-6861

ERD-7777 (R. 01/2011)



State of Wisconsin Prime Contractor Affidavit of Compliance

Department of Workforce Development

Equal Rights Division With Prevailing Wage Rate Determination

Authorization for this form is provided under Sections 66.0903(9)(c), 66.0904(7)(c) and 103.49(4r)(c)
Wisconsin Statutes.

The use of this form is mandatory. The penalty for failing to complete this form is prescribed in Section
103.005(12), Wisconsin Statutes.

Personal information you provide may be used for secondary purposes [Privacy Law, s. 15.04(1)(m),
Wisconsin Statutes].

This form must ONLY be filed with the Awarding Agency indicated below.

Project Name

DWD Determination Number Project Number {if applicable)
State Of )
Date Determination lssued Date of Contract
1SS )
Awarding Agency
County Of )

Date Work Completed

After being duly sworn, the person whose name and signhature appears below hereby states under penalty of

perjury that

« | am the duly authorized officer of the corporation, partnership, sole proprietorship or business indicated
below and have recently completed all of the work required under the terms and conditions of a contract
with the above-named awarding agency and make this affidavit in accordance with the requirements set
forth in Section 66.0903(9)(c), 66.0904(7)(c) or 103.48(4r)(c), Wisconsin Statutes and Chapter DWD 280
of the Wisconsin Administrative Code in order to obtain FINAL PAYMENT from such awarding agency.

* | have fully complied with all the wage and hour requirements applicable to this project, including all of the
requirements set forth in the prevailing wage rate determination indicated above which was issued for
such project by the Department of Workforce Development on the date indicated above.

* | have received the required affidavit of compliance from each of my agents and subcontractors that
performed work on this project and have listed each of their names and addresses on page 2 of this
affidavit.

e | have full and accurate records that clearly indicate the name and trade or occupation of every worker(s)
that | employed on this project, including an accurate record of the hours worked and actual wages paid to
such worker(s).

« | will retain the records and affidavit(s) described above and make them available for inspection for a
period of at least three (3) years from the completion date indicated above at the address indicated below
and shall not remove such records or affidavit(s) without prior notification to the awarding agency indicated
above.

Name of Corporation, Partnership, Sole Proprietorship, Business, State Agency or Local Governmental Unit

Street Address City State | Zip Code | Telephone Number

Print Name of Authorized Officer Date Signed

Signature of Authorized Officer

ERD-5724 (R. 11/2010)



List of Agents and Subcontractors

Name Name

Street Address Street Address

City State | Zip Code City State | Zip Cede
Telephone Number Telephone Number

Name Name

Street Address Street Address

City State | Zip Code City State | Zip Code
Telephone Number Telephone Number

Namé Name

Sireet Address Street Address

City State | Zip Code City State | Zip Code
Telephone Number Telephone Number

Name l Name

Street Address Street Address

City State | Zip Code City State | Zip Code
Telephone Number Telephone Number

Name Name

Street Address Street Address

City State | Zip Code City State | Zip C.ode
Telephone Number Telephone Number |

Name Name

Street Address Street Address

City State |Zip Code City State | Zip Code

Telephone Number

Telephone Number

If you have any questions call (608) 266-6861

Page 2 — ERD 5724




State of Wisconsin : . . .
Depariment of Workforce Development Agent or Subcontractor Affidavit of Compliance

Equal Rights Division With Prevailing Wage Rate Determination

Authorization for this form is provided under Sections 66.0903(9)(b}), 66.0904(7)(b) and 103.49(4r)(9b},
Wisconsin Statutes. The use of this form is mandatory. The penaity for failing to complete this form is
prescribed in Section 103.005(12), Wisconsin Statutes.

Personal information you provide may be used for secondary purposes [Privacy Law, Section 15.04(1)(m),
Wisconsin Statutes]. :

This form must ONLY be filed with the Awarding Contractor indicated below.

Project Name

DWD Determination Number Project Number (if applicable)
State Of )
Date Determination Issued Date of Subcontract
88
Awarding Centractor
County Of )

Date Work Completed

After being duly sworn, the person whose name and signature appears below hereby states under penalty of

perjury that

+ | am the duly authorized officer of the corporation, partnership, sole proprietorship or business indicated
below. We have recently completed all of the work required under the terms and conditions of a
subcontract with the above-named awarding contractor. We make this affidavit in accordance with the
requirements set forth in Section 66.0903(9)(b), 66.0904(7)(b) or 103.49(4r)(b), Wisconsin Statutes and
Chapter DWD 290 of the Wisconsin Administrative Code in order to obtain FINAL PAYMENT from such
awarding contractor. _

« | have fully complied with the entire wage and hour requirements applicable to this project, including all of
the requirements set forth in the prevailing wage rate determination indicated above which was issued for
such project by the Department of Workforce Development on the date indicated above.

+ | have received the required affidavit of compliance from each of my agents and subcontractors that
performed work on this project and have listed each of their names and addresses on page 2 of this
affidavit.

¢ | have full and accurate records that clearly indicate the name and trade or occupation of every worker(s)
that | employed on this project, including an accurate record of the hours worked and actual wages paid to
such worker(s).

« | will retain the records and affidavit(s) described above and make them available for inspection for a
period of at least three (3) years from the completion date indicated above at the address indicated below
and shall not remove such records or affidavit(s) without prior notification to the awarding contractor.

Name of Corporation, Partnership, Sole Proprietorship, Business, State Agency or Local Governmental Unit

Street Address or PO Box City State | Zip Code | Telephone Number
( )

Print Name of Authorized Officer Date Signed

Authorized Officer Signature

ERD-10584 (R. 11/2010}



List of Agents and Subcontractors

Name Name

Street Address Street Address

City State Zip Code | City State Zip Code
Telephone Number Telephone Number

( ) { )

Name Name

Street Address Street Address

City State Zip Code | City State Zip Code
Telephone Number Telephone Number

( ) ( )

Name Name

Street Address Street Address

City State Zip Code | City State Zip Code
Telephone Number Telephone Number

( ) ( )

Name Name

Street Address Street Address

City State Zip Code | City State Zip Code
Telephone Number Telephone Number

( ) ( )

Name Name

Street Address Street Address

City State Zip Code | City State Zip Code
Telephone Number Telephone Number

( ) | ( )

Name Name

Street Address Street Address

City State Zip Code | City State Zip Code

Telephone Number

( )

Telephone Number

( )

If you have any questions call (608) 266-6861

Page 2 - ERD 10584
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ADDITIONAL GENERAL PREVAILING WAGE LAW INFORMATION
(This document updated July 2015)

NOTE: Recent prevailing wage law changes enacted by the 2015-17 Budget Bill (2015 Wisconsin Act 55)
do not go into effect until calendar year 2017.

For prevailing wage laws and frequently asked questions, refer to the prevailing wage website at:

http://dwd.wisconsin.gov/er/prevailing_wage_rate/default.htm

‘Topic .| Whao's affected? | Brief description of requirement under §66.0903 or §103.49
Non-applicability | All public Prevailing wage rates do not apply to minor service or
entities maintenance work, warranty work, or work under a supply and
installation contract.

Non-applicability: | Local Minor service or maintenance work means a project of public
Minor service or | governmental works that is limited to

maintenance units & = minor crack filling, chip or slurry sealing, or other minor

work Contractors pavement patching, not including overlays, that has a

projected life span of no longer than 5 years or that is
performed for a TOWN and is not funded under §86.31,
regardless of projected life span;

» the depositing of gravel on an existing gravel road applied
solely to maintain the road;

s road shoulder maintenance;

« cleaning of drainage or sewer ditches or structures; or

= any other limited, minor work on public facilities or equip-
ment that is routinely performed to prevent breakdown or
deterioration.

Non-applicability:

Minor service or
maintenance
work

State agencies

Minor service or maintenance work means a project of public
works that is limited to

= minor crack filling, chip or slurry sealing, or other minor
pavement patching, not including overlays, that has a projected
life span of no longer than 5 years;

« cleaning of drainage or sewer ditches or structures; or

= any other limited, minor work on public facilities or equip-
ment that is routinely performed to prevent breakdown or
deterioration.

Non-applicability: | All public Supply and installation contract means a contract under which
Supply & entities the material is installed by means of simple fasteners or
installation connectors such as screws or nuts and bolts and no other work
contract is performed on the site of the project of public works, and the
total labor cost to install the material does not exceed 20
: percent of the total cost of the contract.

Non-applicability: | All public Prevailing wage laws §§66.0903 & 103.49, Stats., do not apply
Work which a entities to work performed on a project of public works for which the
contractor or local governmental unit or the state or the state agency
individual contracting for the project is not required to compensate any

donates to a
public entity

contractor, subcontractor, contractor’s or subcontractor’'s
agent, or individual for performing the work.




Additional General Prevailing Wage Law Information,
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certified payroll
record

“Topic:i:7 ' | Who's affected? | Brief description of requirement under §66.0903 or §103.49 = =
Non-applicability: | Alf public A prevailing wage rate determination is not required for the
Residential entities erection, construction, repair, remodeling, or demolition of a

residential property containing 2 dwelling units or less.
Non-applicability: | All public A prevailing wage rate determination is not required for a road,
Residential entities street, bridge, sanitary sewer, or water main project that is a
subdivision part of a development in which at least 90 percent of the lots
infrastructure contain or will contain 2 dwelling units or less, as determined
by the local governmental unit at the time of approval of the
development, and that, on completion, is acquired by, or
dedicated to, a local governmental unit {including under
§236.13(2), Stats.), or the state, for ownership or maintenance
by the local governmental unit or the state.
Electronic Contractors The requirement that every contractor on a prevailing wage

project submit to DWD monthly a certified record of employees
who worked on the project and that DWD post these certified
records on its Internet website was discontinued effective July
1, 2011. Contractors are still required to maintain payroll
records and provide them upon request from DWD &/or the
project owner.

Payroil record
inspection
request by any
person

Contractors &
Complainants

Any person may request DWD to inspect the payroll records of
any contractor working on a prevailing wage project. On
receipt of such a request, the contractor must submit to DWD a
certified record of its payroll records, other than personally
identifiable information relating to an employee of the
contractor, for no longer than a 4-week period. DWD may
request records from a contractor under this provision no more
than once per calendar quarter for each project of public works
on which the contractor is performing work. The department
may not charge a requester a fee for obtaining that
information. DWD must make these certified records available
for public inspection.

Statewide
uniformity

Local govern-
mental units

A local governmental unit may not enact & administer a
prevailing wage ordinance/provision for public works or
publicly funded private construction projects. Any extant laws
to that effect are void.

Substance Abuse
Testing

Contractors &
Workers

Before commencing work on a prevailing wage project, a
contractor must have a written substance abuse testing
program in place that complies with §103.503, Wis. Stats.

No employee may use, possess, attempt to possess, distribute,
deliver, or be under the influence of a drug or under the
influence of alcohol while performing work on a prevailing
wage project.
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.Brief description of requirement under §66.0903 or'§103.49

Topic | Who's affected -
Covered Truck drivers & | A laborer, worker, mechanic, or truck driver who is employed to
employees Other workers & | process, manufacture, pick up, or deliver materials or products

Contractors

from a commercial establishment that has a fixed place of
business from which the establishment supplies processed or
manufactured materiais or products or from a facility that is not
dedicated exclusively, or nearly so, to a project of public works
is NOT entitled to receive the prevailing wage rate UNLESS any
of the following applies:

1) the laborer, worker, mechanic, or truck driver is
employed to go to the source of mineral aggregate such as
sand, gravel, or stone and deliver that mineral aggregate to
the site of a project of public works by depositing the
material directly in final place, from the transporting vehicle
or through spreaders from the transporting vehicle.

2) the laborer, worker, mechanic, or truck driver is
employed to go to the site of a project of public works, pick
up excavated material or spoil from the site of the project,
and transport that excavated material or spoil away from the
site of the project.




PART 1 GENERAL

SECTION 01 00 00

BASIC REQUIREMENTS

11 SECTION SUMMARY

A.

Section Includes:

N~ E

9

10.
11.
12.
13.
14.
15.
16.
17.
18.
19.
20.
21.
22.
23.
24,
25.
26.
27.
28.
29.
30.
31.
32.

Section Summary

Summary of the Work

Contractor Use of Premises

Applications for Payment

Change Procedures

Alternates

Coordination

Conferences

Progress Meetings

Submittal Procedures

Proposed Products List

Shop Drawings

Product Data

Samples

Manufacturers' Instructions
Manufacturers' Certificates

Quality Assurance / Quality Control of Installation
References

Prairie Restoration & NVM Maintenance
Protection of Installed Work

Parking

Staging Areas

Occupancy During Construction and Conduct of Work
Protection

Progress Cleaning

Products

Transportation, Handling, Storage and Protection
Product Options

Substitutions

Demonstration and Instructions

Contract Closeout Procedures
Maintenance Information

1.2 SUMMARY OF THE WORK

A

B.

Bid No. 315022

Project Description: Perform the Work as specified and detailed in Construction
Documents package. The project work includes grading services and prairie restoration.

Work by Owner:

Basic Requirements
010000-1
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14

15

Bid No. 315022

1. Owner will coordinate purchase and installation of informational and interpretive
signage that is provided by Allowance included in the Base Bid.

Permits: Prior to commencement of the Work, Contractor to secure any and all necessary
permits for completion of the Work outlined in the Construction Documents. .

Exception: County will provide all Erosion Control and Stormwater Permits necessary
for the project.

Diggers Hotline:

1. It is General Contractor’s responsibility to contact Diggers Hotline to have all
utility locations marked prior to excavation and planning an excavation in a
timely manner so as not to delay the Work.

2. Diggers Hotline shall also be used to obtain information on safe working

clearances from overhead lines.

Completely comply with all requirements of each affected utility company.

4. It is General Contractor’s responsibility to contact & hire private utility locating
services if necessary.

w

CONTRACTOR USE OF PREMISES

A.

Limit use of premises to allow work by Contractors or Subcontractors and access by
Owner.

APPLICATIONS FOR PAYMENT

A. Submit two (2) original copies with “wet” signatures of each application on AIA G702™
and G703™ forms or approved contractors invoice form.

B. Content and Format: Utilize Schedule of Values for listing items in Application for
Payment.

C. Payment Period: Monthly.

D. Submit Applications for Payment to Public Works Project Manager for approval &
processing for payment.

CHANGE PROCEDURES

A. Contractor's costs for Products, delivery, installation, labor, insurance, payroll, taxes,

bonding, equipment rental, overhead and profit will be included in Change Orders
authorizing expenditure of funds from contingency allowance.

Basic Requirements
010000-2



1.6

1.7

18

1.9

1.10

Bid No. 315022

ALTERNATES

A.

B.

Alternates quoted on Bid Form shall be reviewed and accepted or rejected at Owner's
option.

Schedule of Alternates: there are no Alternates proposed for this project unless
Alternates are added by Addendum.

COORDINATION

A. Coordinate scheduling, submittals, and work of various sections of Specifications to
assure efficient and orderly sequence of installation of interdependent construction
elements.

B. Verify utility requirement characteristics of operating equipment are compatible with
building utilities.

C. Coordinate space requirements and installation of mechanical and electrical work that are
indicated diagrammatically on Drawings.

D. Public Works Project Engineer may choose to videotape site or workers as the Work
progresses.

CONFERENCES

A. There will be pre-bid conference for this project; see Invitation to Bid..

B. Owner will schedule a pre-construction conference after Award of Contract for all
affected parties.

C. Contractor shall submit Construction Schedule at pre-construction meeting.

D. When required in individual Specification section, convene a pre-installation conference

at project site prior to commencing work of Section.

PROGRESS MEETINGS

A

Schedule and administer meetings throughout progress of the Work (minimum of one bi-
weekly) with Public Works Project Engineer.

Contractor shall preside at meetings, record minutes, and distribute copies within two (2)
business days to those affected by decisions made.

SUBMITTAL PROCEDURES

A

Submittal form to identify Project, Contractor, Subcontractor or supplier; and pertinent
Construction Documents references.

Basic Requirements
010000-3
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1.12

1.13

1.14

1.15

1.16

B. Apply Contractor's stamp, signed or initialed, certifying that review, verification of
Products required, field dimensions and coordination of information is in accordance with
requirements of the Work and Construction Documents.

C. Identify variations from Construction Documents and Product or system limitations that
may be detrimental to successful performance of completing the Work.

D. Revise and resubmit submittals as required; identify all changes made since previous
submittal.

PROPOSED PRODUCTS LIST

A. Within fifteen (15) business days after date of Award of Contract, submit complete list of
major Products proposed for use, with name of manufacturer and trade name of each
Product.

SHOP DRAWINGS

A. Submit number of copies that Contractor requires, plus three (3) copies that shall be
retained by Public Works Project Manager.

PRODUCT DATA

A. Submit number of copies that Contractor requires, plus two (2) copies that shall be
retained by Public Works Project Manager.

B. Mark each copy to identify applicable products, models, options, and other data.
Supplement manufacturer's standard data to provide information unique to this Project.

SAMPLES

A Submit samples to illustrate functional characteristics of Product.

MANUFACTURERS' INSTRUCTIONS

A When specified in individual Specification sections, submit manufacturers' printed
instructions for delivery, storage, assembly, installation, in quantities specified for
Product Data.

MANUFACTURERS' CERTIFICATES

A When specified in individual Specification sections, submit manufacturers' certificate to
Public Works Project Manager for review, in quantities specified for Product Data.

B. Indicate material or Product conforms to or exceeds specified requirements. Submit
supporting reference data, affidavits, and certifications as appropriate.

Basic Requirements

Bid No. 315022 010000 -4



1.17

1.18

1.19

1.20

1.21

1.22

1.23

QUALITY ASSURANCE / QUALITY CONTROL OF INSTALLATION

A Monitor quality control over suppliers, manufacturers, Products, services, site conditions,
and workmanship, to produce work of specified quality.

B. Comply fully with manufacturers' instructions.

C. Comply with specified standards as minimum quality for the Work except when more
stringent tolerances, codes, or specified requirements indicate higher standards.

REFERENCES
A. Conform to reference standard by date of issue current as of date for receiving bids.
B. Should specified reference standard conflict with Construction Documents, request

clarification from Public Works Project Manager before proceeding.
PRAIRIE RESTORATION & NVM MAINTENANCE

A. The Prairie Restoration and Native Vegitated Mat (NVM) shall be maintained by the
Contractor for a one-year period following completion of installation (determined from
acceptance in writing by the County). Following the initial year of maintenance the
County will meet with the Contractor to solicit a mutually-agreed upon proposal to
provide maintenance for a second year and following the completion of the second year
meet again to solicit a proposal for a third year of maintenance.

PROTECTION OF INSTALLED WORK

A. Protect installed work and provide special protection where specified in individual
Specification sections.

PARKING

A. Arrange for temporary parking areas to accommodate construction personnel. Parking
shall be available at the Work site.

STAGING AREAS

A. Coordinate staging areas with Public Works Project Manager prior to starting the Work.

B. On-site space for use as staging areas and storage of materials is limited and will be
apportioned among various Contractors as their needs dictate with due regard for storage
requirements of each Contractor. Each Contractor shall be responsible for safety of
equipment and materials that are stored on site.

OCCUPANCY DURING CONSTRUCTION AND CONDUCT OF WORK

A Work may be done during normal business hours (8:00 am to 7:00 pm), but confer with
Owner, schedule work and store materials so as to interfere as little as possible with

Basic Requirements

Bid No. 315022 010000-5



1.24

1.25

1.26

normal use of premises. Notify Owner when coring or similar noise making work is to
be done and obtain Owner's written approval of schedule. If schedule is not convenient
for Owner, reschedule and resubmit new times for Owner approval.

B. Work shall be done and temporary facilities furnished so as not to interfere with access to
any occupied area of the site and so as to cause least possible interference with normal
operation or any essential service thereof.

C. Contractor shall, at all times, provide approved, safe walkways and facility entrances for
use by Owner, employees and public.

D. Contractor shall provide adequate protection for all parts of adjacent facilities, contents
and occupants wherever the Work under this Contract is to be performed.

E. Contractor is responsible for providing & maintaining temporary toilet facilities.

F. Each Contractor shall arrange with Owner to make necessary alterations, do new work,
make connections to all utilities, etc., at such times as will not cause interruption of utility
services to facility.

G. New work in extension of existing work shall correspond in all respects with that to
which it connects or similar existing work unless otherwise indicated or specified.
1. Existing work shall be cut, altered, removed or replaced as necessary for
performance of Contract obligations.
2. Work remaining in place, damaged or defaced by reason of work done under this
Contract shall be restored equal to its condition at time of Award of Contract.

PROTECTION

A. Contractor shall protect from injury all trees, shrubs, hedges, walks and driveways and
pay for any damage to same resulting from insufficient or improper protection.

B. Contractor shall provide and maintain barricades & signage to prohibit public access to
construction site.

C. Contractor shall provide and maintain guard lights at all barricades, railings, obstructions
in streets, roads or sidewalks and at all trenches adjacent to public walks or roads.

PROGRESS CLEANING

A. Maintain areas free of waste materials, debris, and rubbish. Maintain site in clean and
orderly condition.

PRODUCTS

A. Products: Means new material, machinery, components, equipment, plantings, and
systems forming the Work.

Basic Requirements

Bid No. 315022 010000-6



B.

Do not use materials and equipment removed from existing premises, except as
specifically identified or allowed by Construction Documents.

1.27 TRANSPORTATION, HANDLING, STORAGE AND PROTECTION

A

Transport, handle, store and protect Products in accordance with manufacturer's
instructions.

1.28 PRODUCT OPTIONS

A

Where definite material is specified, it is not intentional to discriminate against "equal”
product made by another manufacturer. Intention is to set definite standard of material
quality. Should bidder choose to bid materials other than those specified, bidder shall
submit said materials specifications to Public Works Project Manager for approval at
least seven (7) business days prior to Bid Due Date.

Products and materials that are not specified, but have been approved for use by Public
Works Project Manager shall be identified in addenda to all bidding contractors.

Requests for material or product substitutions submitted after Bid Due Date may be
considered. Owner reserves right to approve or reject substitutions based on Specification
requirements and intended use.

1.29 SUBSTITUTIONS

A

C.

Document each request with complete data substantiating compliance of proposed
Substitution with Construction Documents.

Submit three (3) copies of requests for Substitution for consideration. Limit each request
to one (1) proposed Substitution.

Substitutions shall not change contract price established at Bid Due Date.

1.30 DEMONSTRATION AND INSTRUCTIONS

A

Demonstrate establishment and maintenance of native vegetation to County personnel
prior to date of final inspection.

Demonstrate Owner may choose to videotape demonstration session; demonstration and
demonstrator shall be to level of satisfaction of Owner.

1.31 CONTRACT CLOSEOUT PROCEDURES

A

Bid No. 315022

Submit written certification that Construction Documents have been reviewed, the Work
has been inspected, and the Work is complete in accordance with Construction
Documents and ready for Public Works Project Manager's inspection.

Submit final Application for Payment identifying total adjusted Contract Sum / Price,
previous payments, and amount remaining due.

Basic Requirements
010000-7



1.32 FINAL CLEANING

A Execute final cleaning prior to final inspection.

B. Remove waste and surplus materials, rubbish, and construction facilities from site.
1.33 ADJUSTING

A Adjust operating Products and equipment to ensure smooth and unhindered operation.
1.34 MAINTENANCE MANUAL

A. Provide written maintenance material sfor maintenance of all plantings.

1.35 AS-BUILT AND RECORD DRAWINGS AND SPECIFICATIONS

A Architect / Engineer shall update original Construction Documents to include all
Addendums & any other changes including those provided by Contractor in As-Built
Drawings & Specifications. These updates are project Record Drawings &
Specifications.

PART 2 PRODUCTS: Not Used

PART 3 EXECUTION: Not Used

END OF SECTION

Basic Requirements
Bid No. 315022 010000-8



SECTION 3105 13

EARTHWORK
PART 1 GENERAL
11 DESCRIPTION
A. Providing, moving, placing, and compacting fill materials in accordance with the lines,

grades, thicknesses, and typical sections shown on the Drawings.

B. Trenching, backfilling, compaction and grading for utility installation.

C. Excavating, moving, loading, hauling, regrading, stockpiling, and/or disposal of
excavation waste materials, including finish grading to the extent and elevations shown
on the Drawings.

1.2 REFERENCES

A State of Wisconsin Department of Transportation (WI DOT):
1. Standard Specifications for Highway and Structure Construction, latest edition.

B. Erosion Control Permit Application, Badger Prairie Health Care Center
1.3 SUBMITTALS

A. Submit engineered soil mix composition data 2 weeks prior to placement.
PART 2 PRODUCTS
2.1 FILL MATERIAL

A USDA Sand:
1. Meet one of the following gradations:
e USDA Coarse Sand (0.02-0.04 inches)
e ASTM C33 (Fine aggregate concrete sand)
° Wisconsin Standard Specifications for Highway Construction, Section
501.2.5.3.4 (Fine Aggregate Sand) 2005 edition, or an equivalent as
approved by Engineer

B. Engineered Soil:
1. As specified on Drawings.
2. WDNR Technical Standard 1004
C. General Fill:
1. Soil that is free of vegetation, ash, wood, non-decomposed organics, debris,
refuse, masonry, metal, sharp objects, boulders, snow, and ice.
2. No solid material larger than 4 inches in its largest dimension.

RFB No. 315022 310513 1



PART 3 EXECUTION

3.1 INSPECTION

A. Examine the areas and conditions where Work will be performed and notify the Engineer
in writing of conditions detrimental to the proper and timely completion of the Work. Do
not proceed with the Work until unsatisfactory conditions have been corrected.

3.2 EXCAVATION

A. General:

1.
2.
3.

Excavate to the limits and depths shown on the Drawings.

Segregate and stockpile excavated materials.

Removal of materials beyond the limits and depths shown on the Drawings
without authorization of Engineer shall be at the Contractor’s expense, including
backfill and compaction.

B. Trenching:

1. Unauthorized trenching: Removal of materials beyond the elevations or
dimensions indicated on the Drawings without authorization of Engineer shall be
at the Contractor's expense, including backfill and compaction.

2. Excavate to the dimensions and elevations shown on the Drawings to permit
proper installation of utility piping.

3. Grade bottom of trench so that pipes can be laid without sags or humps.

4. Unsuitable soil: Remove unsuitable soils as required by pipe manufacturer’s
specifications. Replace the excavated material in accordance with
manufacturer’s recommendations.

C. Do not backfill trenches until an inspection has been made and backfilling authorized by

the Engineer.

D. Proofrolling:

1. Proofroll subgrade with a loaded triaxle dump truck or loaded scraper as directed
by Engineer.
2. Excavate or stabilize soft or loose soils, if any, as directed by Engineer.
3. Stabilize a soft subgrade as provided in Geotechnical Exploration Report (GCG,
Inc., September 2013).
E. Re-establish subgrade elevation with backfill materials as recommended in Geotechnical

Exploration Report (GCG, Inc., September 2013).

F. Perform all Work in accordance with OSHA requirements.

3.3 PREPARATION AND RESTORATION

A Remove ice and snow before placing fill. Do not place fill on frozen subgrade.
B. Cut out soft areas of unsuitable subgrade.
C. Contractor is responsible for preparing, maintaining, and documenting proper sub-base.

RFB No. 315022
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3.4 FILLING

A

General:

1. Clear trenches of trash and debris before backfilling.

2 Carefully place fill material to protect underground structures and utilities.

3. Do not fill with frozen material.

4. Inspect excavation prior to backfilling to ensure suitable for backfilling.

5 If fill settles below the adjacent ground surface, prior to one year following
completion of Work, Contractor shall refill settled area and mechanically
compact the surface. If backfill settlement damages structures, pavement,
landscaping or buried utilities, Contractor shall repair damaged facilities to the
satisfaction of the Owner.

Fill in Non-Paved Area:

1. Fill shall consist of non-organic general fill. Place in 10 inch lifts, mechanically
compact to at least 85%, based on modified Proctor maximum dry density as
defined by ASTM D 1557.

Testing:

1. Test backfill for compaction twice per every other lift in non-paved areas.
2. Field density testing shall be in accordance with ASTM D 2922.

3. Retest any failed tests after re-compaction.

Infiltration Zones
1. Compaction of infiltration zones will be minimal see section 32-90-10 NVM
2. Designed infiltration rates must be maintained and confirmed prior to acceptance

3.5 GRADING

A

B.

D.

Grade and finish to within 0.10 foot of grades provided.

Uniformly grade areas within limits of backfilled trenches, including adjacent transition
areas.

Blend slopes with existing landscape features at the intersection of cuts and fills; provide
gradual slope between new and existing construction.

Rip subsoil to a depth of 6” prior to installing topsoil.

3.6 EXCESS SOIL

A

Load, haul, and properly dispose off-site any excess fill material not usable or used
during construction.

END OF SECTION
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SECTION 31 2513

EROSION CONTROL

PART 1 GENERAL
1.1 DESCRIPTION
A. Section includes silt fence, riprap, geotextile, erosion control mat, stabilized construction

1.2

13

14

entrance, inlet protection, and mulch for site work erosion control.

REFERENCES
A State of Wisconsin Department of Transportation (WI DOT):
1. Standard Specifications for Road and Bridge Construction, latest edition.
2. Erosion Control Product Acceptability List, latest edition.
B. State of Wisconsin Department of Natural Resources (WDNR)
1. Stormwater Management Technical Standards, latest edition.
C. Erosion Control Permit Application and WDNR Notice of Intent renewal, Badger Prairie

Health Care Center.
QUALITY ASSURANCE

A. Geotextile:

1. Geotextile shall be free of defects, rips, holes or flaws.

2. It shall be manufactured in widths and lengths that will permit installation of
geotextile with as few laps a possible.

3. During shipment and storage, geotextile shall be wrapped in relatively
impermeable and opaque protective covers.

4, Geotextile shall be marked with Manufacturer’s name, product identification, lot
number, roll number and roll dimensions.

5. Storage area shall be such that geotextile is protected from mud, dirt, dust, debris,

moisture, and exposure to ultraviolet light and heat.
B. General:
1. Contractor shall repair any areas damaged by erosion for a period of one year
following completion of construction.

SUBMITTALS

A. Submit silt fence and geotextile product identification and material specifications 2
weeks prior to installation.

B. Submit erosion control mat product identification and Manufacturer’s installation
recommendations 2 weeks prior to installation.

RFB No. 315022 312513 1



PART 2 PRODUCTS

2.1

2.2

2.3

2.4

2.5

2.6

2.7

2.8

GEOTEXTILE

A. Conform to WI DOT Type HR geotextile.

RIPRAP
A Salvage and reuse existing riprap.
B. New riprap shall conform to WI DOT Medium Riprap for culvert outlet protection.

EROSION CONTROL MAT

A. Class I, Type B erosion mat included on WI DOT Product Acceptability List (PAL).
Utilized in all stabilization areas except for bioretention practices.

B. Class Il, Type B erosion mat (Premier Coconut or C125 BN) included on WDOT Product
Acceptability List (PAL). Utilized in bioretention practices.

C. Class I, Urban Type A (Straw Coconut with Bio-Net, or C125 BN) included on WDOT
Product Acceptability List (PAL). Utilized in bioretention practices.

D. Class I, Urban Type B (Curlex Net Free) included on WISDOT PAL

STABILIZED CONSTRUCTION ENTRANCE

A. Stone shall consist of 3- to 6-inch clear or washed stone. All material shall be retained on
a 3-inch sieve.
SILT FENCE

A Comply with the requirements of WDNR Stormwater Management Technical Standard
1056 (Silt Fence).

INLET PROTECTION

A. Comply with the requirements of WDNR Stormwater Management Technical Standard
1060 (Storm Drain Inlet Protection for Construction Sites).

SEDIMENT LOG TEMPORARY DITCH CHECKS

A Temporary 12" ditch check included on WI DOT Product Acceptability List (PAL).

B. Designed for channel applications.

TEMPORARY USE OF PERMANENT FEATURES

A. When the contract contains items of work, which are of an erosion control or storm water

nature, and are intended to be a permanent installation, the Contractor may employ these
items in his control of erosion and storm water during his construction activities.

RFB No. 315022 312513 2



However, these items shall be fully cleaned, restored, and in every way fully functioning
for its intended permanent use prior to acceptance of the work.

PART 3 EXECUTION
31 GENERAL
A Examine the areas and conditions where Work will be performed and notify Engineer in

3.2

writing of conditions detrimental to proper and timely completion of Work. Do not
proceed with Work until unsatisfactory conditions have been corrected.

B. Minimize the amount of disturbed area open at a given time. Restoration activities will
closely follow grading operations to reduce the amount of open soil present at any given
time.

C. Execute construction to minimize surface water runoff from or to disturbed areas.

D. Avoid runoff or deposition of site materials into drainage features or off the property.

E. Do no track or spill site materials off the property. Off-property tracking or spills must

be cleaned up immediately by the Contractor.

F. Contractor shall periodically inspect, throughout the day, site work and erosion controls
for erosion, sedimentation, or defects. Contractor is to correct deficiencies identified in a
timely manner.

G. Contractor is to replace or repair erosions controls affected by construction. Erosion
controls are to be returned to installed conditions or reinstalled to accommodate erosion
control requirements prior to the end of each day or prior to rain events .

H. Install erosion controls for soil stockpiled for seven or more days during the Work and/or
when rain is expected.

I Alterations or additions to the existing erosion controls shall not affect the performance
of the erosion control plan and must conform to WDNR best management practices.

J. Remove temporary erosion control features once site is stabilized and with approval of
Engineer.

GEOTEXTILE PLACEMENT AND HANDLING

A Installer shall handle all geotextiles in such a manner as to ensure they are not damaged
in any way.

B. Provide a minimum geotextile overlap width of 2 ft.

C. Any holes or tears in geotextile shall be repaired using a patch made from same

geotextile that is spot-seamed in place with a minimum of 24 in. overlap in all directions.

D. Installer shall place all materials located on top of geotextile in such a manner as to
ensure no damage of geotextile.
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3.3

3.4

3.5

3.6

3.7

RIPRAP PLACEMENT

A. Place riprap by hand using larger stones for lower courses. Lay stones perpendicular to
slope with ends in contact. Chink spaces between stones with spalls firmly rammed into
place.

B. Compact riprap in place.

C. Provide an even, tight finished riprap surface.

D. Inspect weekly and within 24 hours after each rainfall.

EROSION CONTROL MAT PLACEMENT
A. Install in accordance with Manufacturer’s recommendations.
B. Inspect weekly and within 24 hours after each rainfall.

STABILIZED CONSTRUCTION ENTRANCE

A. Install in accordance with WDNR Technical Standard 1057 (Stone Tracking Pad and Tire
Washing).

B. Inspect weekly and within 24 hours after each rainfall until site is stabilized and accepted.

C. Remove sediment tracked onto public or private roads by street cleaning (not flushing) at

the end of each working day.

SILT FENCE INSTALLATION AND MAINTENANCE

A Overlap ends of silt fence at joints for a length equal to distance between two stakes.
B. Inspect weekly and within 24 hours after each rainfall until site is stabilized and accepted.
C. Repair or replace if silt fence is torn, sagging, overtopped, blown over (lying down), or in

any way is not functioning for sediment containment.

D. Remove sediment when sediment deposits reach no more than one half of silt fence
height.
E. Remove silt fence once contributing drainage area is stabilized with vegetation or

impervious surface. Repair and seed all areas of disturbance created by silt fence removal
with appropriate seed mixes and erosion control requirements for specified work zone.

INLET PROTECTION PLACEMENT AND MAINTENANCE
A Install inlet protection as shown on Drawings prior to site disturbance.

B. Maintain inlet protection throughout site construction duration.
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3.8

C. Inspect weekly and within 24 hours after each rainfall until site is stabilized and accepted.

D. Remove inlet protection once the contributing drainage area is stabilized with vegetation
or impervious surface. Confirm removal with engineer or consultant

SEDIMENT LOG TEMPORARY DITCH CHECK PLACEMENT AND MAINTENANCE

A. Install sediment logs as shown on Drawings

B. Install in accordance with manufacturer’s specifications.

C. Inspect weekly and within 24 hours after each rainfall until site is stabilized and accepted.

D. Repair or replace if sediment log is damaged, washed away.

E. :?en;}oyehsediment when sediment deposits reach no more than one third of the sediment
0g height.

END OF SECTION
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SECTION 3290 10

RESTORATION

PART 1 - GENERAL

11

1.2

13

INTRODUCTION

A

The work under this section shall consist of providing all work, materials, labor,
equipment and supervision necessary to complete seeding, plug plant installation, native
vegetated mat (NVM) installation, erosion control blanket installation, and maintenance
as indicated on the drawings and described in included, subsequent sections.

DEFINITIONS

A

Long Term Restoration Contractor — Contractor who will complete restoration work in a
forthcoming contract after Final Acceptance of work included in the contract to which
this specification applies.

Weeds - Species defined as weeds include, but are not limited to, common buckthorn
(Rhamnus cathartica), bush honeysuckle (Lonicera x bella), reed canary grass (Phalaris
arundinacea), Canada thistle (Cirsium arvense), common reed (Phragmites australis),
purple loosestrife (Lythrum salicaria), dame’s rocket (Hesperis matronalis), garlic
mustard (Alliaria petiolata), hybrid cattail (Typha x glauca)), narrow leaf cattail (Typha
angustifolia), Sweet Clover Species (Melilotus spp.) and Annual / Biennial species such
as Lambsquarter and Burdock . Native species that appear in the planting zones but were
not planted, will be protected and maintained unless deemed not appropriate by the
Engineer/Consultant.

Coverage — The degree to which bare ground or bare soil is covered by vegetation.
PLS - Pure Live Seed

Native Species — Species of plants that were present prior to soil manipulation by man.
Native Species for this project will have origins from within a 200 mile radius of the
project location and produced by an accredited native seed, plant, or native vegetated mat
nursery. If species are not available, present options for substitution to
Engineer/Consultant.

QUALITY ASSURANCE

A

Contractor’s field supervision: Contractor shall maintain an experienced full-time
supervisor on project site when plug planting, seeding and related operations are in
progress.

Contractor’s meeting attendance: Contractor shall attend scheduled construction
meetings at the request of Engineer/Consultant. Contractor shall attend a pre-construction
meeting.

Contractor’s Coordination: Contractor shall notify the Engineer at least two business
days prior to the anticipated commencement of plug planting, NVM installation, and
seeding work so the Engineer can inspect for adequate preparation per Section 3.4.
Contractor shall coordinate with the Engineer on changes to the schedule due to weather
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14

1.5

1.6

1.7

and other conditions. If Engineer determines that preparation is inadequate, Contractor
must make required corrections in a timely manner.

Failure to complete these quality assurance efforts may result in the Contractor partially
or fully re-seeding and re-planting, at the Engineer’s/Consultant’s discretion and at the
Contractor’s expense. Cost for Engineer/Consultant oversight related to this re-work
shall also be at Contractor’s expense.

SUBMITTALS

A

Contractor shall provide seed weight calculations for each seed species based on the seed
mixes and seeding zones shown on the Drawings and based on the seeding rates in
Section 3.

Contractor shall provide seed samples and data showing seed mix species composition by
weight and PLS percentage, seed source, seed origin, and germination rate.

Contractor shall provide origin of seed source used to produce plant plugs and Native
Vegetated Mat (NVM).

Contractor shall provide information on method of sowing seed.
All submittals require written approval by the Engineer/Consultant.

If Engineer/Consultant determines that submitted information is inadequate, re-submittals
shall be made in a timely manner.

Failure to complete these submittals may result in the Contractor partially or fully re-
seeding and re-planting, at the Engineer’s/Consultant’s discretion and at the Contractor’s
expense. Cost for Engineer/Consultant oversight related to this re-work shall also be at
Contractor’s expense.

INSPECTIONS

A

Contractor shall make available plug plants, NVM documentation, and seed and/or seed
packages for inspection by the Engineer/Consultant prior to or during plug planting,
NVM installation, or seeding operations.

Engineer/Consultant may require Contractor to replace plug plants, NVM rolls, and/or
seed that is not per specification, at Contractor’s expense.

SUBSTITUTIONS

A

If certain native plant plug and seed species are unavailable (or for a reason acceptable to
the Engineer/Consultant), Contractor may submit suggested substitutions to the
Engineer/Consultant for approval; submittals should generally follow Section 1.4. If
substitutions are accepted, the Contract price may need to be adjusted accordingly.

DELIVERY, STORAGE AND HANDLING

A

Seed shall be delivered to the site in its original, unopened container, labeled as to
weight, analysis, and producer. Any seed delivered prior to use must be stored in a
manner safe from damage from heat, moisture, rodents, or other causes. Storage of seed
in full sun shall be avoided. Seed and plants shall always be stored in cool areas away
from direct sunlight.
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B.

Plant plugs and NVM shall be kept hydrated and in good health prior to planting. Any
seed or plant damaged after inspection shall be replaced by the Contractor at Contractor’s
expense.

1.8 JOB CONDITIONS

A

Work areas shall be kept clean and orderly during the installation period. Under no
condition shall debris from seeding or planting activities result in a safety hazard on-site
or to adjacent off-site property.

During any operation, contractor is responsible for picking up and the proper disposal of
any and all trash found on site.

1.9 VHS and INVASIVE SPECIES

A

To the extent practicable, equipment and gear used on infested waters and lands should
not be used on other non-infested waters and lands without appropriate cleansing and
decontamination.

All equipment used for the project including but not limited to tracked vehicles, barges,
boats, silt/turbidity curtains, sheet piles, hoses and pumps shall be decontaminated for
invasive and exotic viruses and species prior to use and after use. The following steps
should be taken every time equipment is moved to avoid transporting invasive and exotic
viruses and species:

1. Inspect and remove aquatic plants, animals and mud from equipment
2. Drain all water from equipment that comes in contact with infested waters,
3. Dispose of aquatic plants, animals in the trash. Never release or transfer aquatic

plants, animals or water from one water body to another.

4. Wash equipment with hot (> 104 F) and / or high pressure water OR allow your
equipment to dry thoroughly for 5 days.

PART 2 - PRODUCTS

2.1 COOL SEASON SEED

A

B.

Cool Season Grass Mix — Badger Prairie (Appendix A) shall be hardy to the area and
perennial.

Madison Parks Mix shall be hardy to the area and perennial.

2.2 NATIVE SEED

A
B.

Seed must be provided as Pure Live Seed (PLS) equivalents.

Seed shall contain a nurse crop of annual oats if seeding occurs before September 15 or
after November 20. Seed shall contain a nurse crop of annual oats and winter wheat if
seeding occurs after September 15 and before November 20.
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C. Seed products shall conform to the Wisconsin Statutes and Wisconsin Administrative
Code Chapter ATCP 20 regarding noxious weed seed content, labeling, and current laws
and rules for sale of seed in Wisconsin.

D. Seed used shall be tested according to the methods and procedures used for sampling and
analyzing seed for purity, germination, and noxious weed seed content specified in the
current edition of Rules for Testing Seed, published by the Association of Official Seed
Analysts. This information is found on appropriate seed labels.

E. “Native Seed” must be native to Wisconsin or be a genotype from within 200 miles from
the planting site. Seed shall be from Wisconsin or Minnesota nurseries specializing in
growing native species from Wisconsin genotypes or similar nurseries in lowa or parts of
Illinois, Zones 4 or 5a of the USDA Plant Hardiness Zone Map, miscellaneous
publication 1475, revised 1990. Some potential sources include but are not limited to:

Agrecol

2918 Agriculture Drive
Madison, Wisconsin 53718
(608) 223-3571

Prairie Nursery

Post Office Box 306
Westfield, Wisconsin 53964
1-800-476-9453

Prairie Moon Nursery
31837 Bur Oak Lane
Winona, MN 55987-4219
(507) 452-1362

Minnesota Native Landscapes
14088 Hwy 95 N.E.

Foley, MN 56329

(320) 980-2822

2.3 TEMPORARY SEED
A If seeding occurs before September 15 or after November 20 the crop shall be annual oats

B. If seeding occurs after October 15 and before November 20 the crop shall be a
combination of annual oats and winter wheat.

24 NATIVE PLANT PLUGS

A. Native plant plugs must be grown from a seed source that is native to Wisconsin or be a
genotype from within 200 miles from the planting site. Some potential sources include
but are not limited to:

Agrecol

2918 Agriculture Drive
Madison, Wisconsin 53718
(608) 223-3571
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2.5

2.6

Prairie Nursery

Post Office Box 306
Westfield, Wisconsin 53964
1-800-476-9453

Prairie Moon Nursery
31837 Bur Oak Lane
Winona, MN 55987-4219
(507) 452-1362

Minnesota Native Landscapes
14088 Hwy 95 N.E.

Foley, MN 56329

(320) 980-2822

Plant sizes should be 2.5” * 2.5” square with a depth of 3.5” supplied in flats of 32 plants
per flat, or approved equal. Plugs shall have well developed root systems inside the pots.
The top growth of the plants shall be well developed and adequately prepared for outdoor
planting. Plugs must be delivered to the project site adequately hydrated, must be disease
free, mold and pest free, and lacking any other defects or signs of stress.

NATIVE VEGETATED MAT (NVM)

A. NVM is a pre-grown mat of native prairie species, grown on an erosion control blanket, a
native vegetated mat which has a similar appearance to traditional sod.

B. NVM producer: Company specializing in growing NVM specified in this section shall
have a minimum of three (3) years documented experience growing the product.

C. Delivery of product will conform with manufactures recommended delivery methods and
be approved by Engineer/Consultant.
NVM will be kept in a cool and moist environment during transportation and storage.

E. NVM will be grown on a type B mat, with the vegetation mix being the Rainwater
Renewal Seed Mix.

F. .35 acres of NVM will be required for this project.

WATER

A Water shall be fresh water that is free from toxic substances and chemicals that may be

injurious to plant growth. Pumping of water from the lake or river is allowed for the
purpose of watering vegetation associated with restoration goals. Trucks, hoses, and other
watering equipment required to transport water from a source to the planting area shall be
included as part of the work.
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2.7

2.8

2.9

2.10

2.11

HERBICIDES / PESTICIDES

A. Nonselective herbicides: EPA registered and approved, glyphosate herbicide intended
for vegetation removal should invasive species become problematic (Round-up, Rodeo,
Ranger, or Kleen-up) and recommended surfactants and adjutants.

B. Selective herbicides: EPA registered and approved specific herbicide such as sethoxydim
intended for grass removal, and clopyralid (“Stinger”) intended for robust broadleaf
plants like Canada thistle, Habitat intended for common reed (Phragmites australis) and
recommended surfactants and adjutants.

C. All herbicides must be approved by WDNR for use in specific work zones.
D. All herbicides will be applied by WDATCP licensed, certified professional applicators.
MULCH AND MULCHING MATERIALS

A Mulch shall meet the requirements of DOT Section 627 standard specifications,
applicable WDNR Technical Standards, the WISDOT Product Acceptability List (PAL),
latest edition, and shall in no case originate from a source containing reed canary grass.

EROSION CONTROL PRODUCTS
A Erosion control products shall be as specified on the Drawings.

B. Erosion control products shall meet the requirements of applicable sections in the
SSHSC, applicable WDNR Technical Standards, and the WISDOT Product Acceptability
List (PAL), latest edition.

C. All erosion control products will be installed according to manufacturer’s specifications.
To include appropriate Anchoring and Trenching requirements. Minimum staple length
of 6” is required.

POLYMER

A. Polymer shall meet the requirements of Section 628 in the SSHSC, applicable WDNR
Technical Standards, and the WISDOT Product Acceptability List (PAL), latest edition.

FERTILIZER

A Fertilizer will be applied by contractor as needed based upon soil test results.
B. Fertilizer will be in compliance with local ordinance.

C. Fertilizer will be applied per manufactures specifications.

PART 3 - EXECUTION

3.1

EXAMINATION
A Verify that your work area is ready for work to be performed.
B. In dry detention basins it is the contractor’s responsibility to confirm that infiltration

rates are adequate to support specified vegetation. Recommended method of determining
infiltration rates is the utilization of a double ring infiltrometer ASTM D3385.

C. Confirm that grading operations are satisfactory before commencing planting operations.
Including soil compaction as described in 3.4
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3.1

3.2

3.3

3.4

In areas where new topsoil or recently manipulated soil is present soil testing for nutrient
load, pH levels and percent organic matter is recommended at a rate of no less than one
test per 10,000 square feet of disturbed soil area.

WEED CONTROL UPON ENTRANCE TO SITE

A

Prior to entering the project site, all equipment to be used at the project shall be sprayed
clean of all dirt, sod, or foreign matter with high-pressure water in an upland location
outside of the project site that does not drain to the site or in Contractor’s shop.
Equipment cleaned shall include, but is not limited to, all dozers, scrapers, backhoes,
trucks, seed drills, shovels, picks, and hand tools that enter the project site. Special care
shall be taken to cleanse the underbody, suspension, tracks, wheels, tires, and wheel wells
of all motorized equipment. If necessary, hand tools, brushes, or scrapers may be required
to remove heavy accumulations of debris from any item.

After a thorough cleaning and inspection, each item of equipment shall be allowed to
enter and be used on the project site. If it is necessary for the equipment to leave and
reenter the project site, each item shall be cleaned and inspected.

PRE-SEEDING WEED CONTROL

A. If vegetative cover consists of more than 25 percent weeds or contains species that are
not compliant with expected requirements associated with final acceptance at any point
prior to seeding in the specified areas, Contractor shall treat the vegetation with a
glyphosate-based, or species specific herbicide at the rate recommended on the label at
two-week intervals until the weed cover, including weed seed sprouts, is reduced to less
than 5 percent of the total vegetative cover, dead or alive. This does not include
temporary cover species. As this site will be top dressed with soils brought in from
outside sources, it is imperative that weed seed banks carried in with the soil are
adequately controlled.

HERBICIDE

A. Herbicides shall be applied per the product manufacturer’s label. Seeding or planting
following herbicide application shall occur after the time period specified by the product
manufacturer. All herbicides used must be DNR approved for use in specific work zones.

B. All herbicides will be applied by licensed, certified applicators.

PREPARATION OF SEEDING, PLANTING, AND NVM AREAS

A

Upon completion of excavating & grading operations, a loose, friable ground surface
shall be prepared for installation of seed.

Care shall be taken to minimize soil compaction during construction activity. By
example of a standard soil penetrometer (compaction tester), the topsoil compaction
readings shall be less than 200 psi at the 0-6 inch depth and less than 250 psi at the 6-18
inch depths in all areas to be seeded.
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Having topsoil present on site is not a prerequisite and where possible, placing granular
material at the surface is desirable for the purpose of developing an adequate seed bed

Avreas to be seeded shall not contain any undulations or irregularities which would
interfere with a consistent seeding operation.

Final surface to be seeded shall consist of a smooth, free draining, even surface with a
loose porous texture, free of clods and debris which could pass a 2-inch sieve or larger.

All areas to be plug planted will be prepared to a standard that is adequate for seeding, so
this section applies to preparation of all areas to be seeded, plug planted, and NVM
installation.

3.5 COOL SEASON SEED INSTALLATION

A

Cool Season Grasses shall be planted per manufacturer’s specifications. Planting season
is from April 1 to June 15 and from August 15 to October 15.

Turf Grass Mix shall be planted per manufacturer’s specifications. Planting season is
from April 1 to June 15 and from August 15 to October 15.

3.6 NATIVE SEED INSTALLATION

A
B.
C.

Seed shall be installed as soon as sensible upon final grading and seedbed preparation.
Seed must be planted at a depth of %" or less.

Any seed of legumes used in seed mix shall be inoculated prior to seeding unless
previously inoculated by the vendor. Follow inoculation recommendations provided by
vendor or consultant.

Any seed species of legumes used in seed mix shall be scarified prior to seeding unless
previously scarified by the vendor. Follow scarification recommendations provided by
vendor or consultant.

Install Native Seed Mix (as shown on Drawings) at a seeding rate of 120 PLS seeds per
square foot.

For seeding operations that occur before September 15 or after November 20 install a
nurse crop of annual oats at a rate of 75 pounds per acre. For seeding operations that
occur after September 15 and before November 20 install a nurse crop of annual oats at a
rate of 40 pounds per acre plus winter wheat at a rate of 50 pounds per acre.

Seed installed shall be free from mold, excessive moisture, or any other deficit occurring
from transport or poor storage conditions.

The seed shall be installed using a no-till, broadcast, conventional, or similar type seed
planter adapted for planting of native seeds. Hand broadcast methods may also be used
in certain situations. Seed shall be distributed evenly over entire area to be seeded as
indicated on the plans. The contractor is to ensure that good seed to soil contact occurs as
a result of the seeding operation. Any dispersal agents used to plant the seed shall be free
from noxious weed seed as defined by local seed laws and local environmental agencies.
Seed shall be installed in or on the surface, with no seed being planted greater than 1/4
inch deep. Following seeding, the seeded areas shall not be disturbed in any way that
could cause erosion of any kind, soil compaction, or other that may hinder the seeds’
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ability to germinate and establish. Any areas with inadequate coverage may require re-

seeding upon review by the Engineer.

3.7 TEMPORARY SEED INSTALLATION

A.

Seeding that occurs before October 15 or after November 20 install annual oats at a rate
of 75 pounds per acre. Seeding that occurs after October 15 and before November 20
install annual oats at a rate of 75 pounds per acre plus winter wheat at a rate of 30 pounds
per acre

Should temporary soil stabilization be necessary when temperatures are not warm enough
for seed germination, polymer applications, erosion control mat, or mulching will be
considered temporary ground cover with Engineer/Consultant approval.

3.8 NATIVE PLANT PLUG INSTALLATION

A
B.

Plants shall be installed between May 1 and October 1.

Plant plugs will be spaced 12 inches on center throughout all areas as indicated on the
Drawings.

During installation of root bound containerized plants, installation contractor shall ensure
that the roots are ripped or pulled apart slightly to begin to train the roots to grow
outward in their new environment.

Plants should be watered after installation to the point of saturation but stopping short of
soil displacement. Plants will be watered up to three times per week should natural
rainfall amounts be less than 1” or three days lapse without adequate rainfall. Watering
activity will continue as needed until the point of final acceptance. See Section 2.6 for
additional watering provisions.

3.9 NATIVE VEGETATED MAT (NVM)

A

Eliminate surface and subsurface compaction to allow rapid deep root development of
native sod roots.

Eliminate all unwanted vegetation. Use non-selective, non-persisting herbicide like
glyphosate or repeated mechanical weed control cultivations or smothering techniques.

Eliminate surface roughness (soil clods, root clumps, rocks) to prevent mat root pruning
from air gaps.

If soil conditions are poor amend soil with clean compost or other media and mix into
surface to decrease transitional rooting time into existing soil.

Insure that voids between seams and junctions with neighboring erosion control products
are eliminated to prevent any points where soil erosion could potentially begin.

Handle NVVM with care to minimize root and vegetative damage. Keep mat moist and
cool at all times while at the installation site. Install mat within 48 hours of being loaded
on the truck at the nursery.

Tuck the edges of mat into the ground by cutting a lip into the soil with a spade.

Stagger seams and utilize shingle method of overlap of mat to prevent erosion.
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3.10

3.11

3.12

3.13

3.14

. Anchor mat with wood stakes, landscape staples, J hooked rebar or earth anchors to
prevent mat from moving, slipping or floating. Stake NVM at 6” intervals along all
perimeter edges of the planting area, 12” intervals at seams between NVVM pieces, and
18” intervals throughout the remainder of the planting.

J. If soils are very dry and warm, pre-water the soil prior to installing NVM. Thoroughly
water NVM immediately after installation. Water NVM thoroughly every day for the
first 5-7 days. Plan to apply at least 1” + of water per week to the NVM for the next 2-6
weeks. When watering NVM it is very important to water with a fine spray/mist as heavy
hard watering may dislodge seeds that have not yet germinated, causing a reduction in
germination ability of the remaining desirable seed.

K. High quality NVM will require less maintenance than normal native seed plantings. If
soil is excessively dry watering may be required beyond the 6 week period, 3.9 (J).
NVM does not require mowing operations. Should weed species occur in the planting
area, simply hand remove or selectively apply a species specific herbicide to eradicate the
targeted weed.

MULCHING
A. Mulch shall be applied as noted on the Drawings.

POLYMER APPLICATION

A. Polymer shall be applied per the requirements of WDNR Conservation Practice Standard
1051 and Section 628 of the SSHSC.

CLEANING AND REPAIR

A. Waste and excess material from the seeding operations shall be promptly removed.
Adjacent paved areas are to be cleaned, and any damage to existing adjacent turf areas
shall be repaired.

INITIAL ACCEPTANCE

A All seeding and planting areas shall be evaluated for Initial Acceptance after the entire
seeding area has been covered with the specified seed, the appropriate soil protection
measure (such as mulch or erosion control blanket, etc. as shown on the Drawings), and
plant plugs (if necessary). Initial Acceptance shall be based on the Contractor providing
the Engineer/Consultant with the specified submittals and a visual inspection by the
Contractor and the Engineer/Consultant of the seeding and planting area to evaluate that
the appropriate seed and plants have been applied at the specified density.

B. Submittals associated with all restoration components will be reviewed for completeness
at the time of initial acceptance.

MAINTENANCE

A Following Initial Acceptance and prior to Final Acceptance, the Contractor shall:
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1. Inspect restored areas at a sufficient frequency to ensure that weeds do not re-
seed themselves, vegetation is adequately hydrated, specified species are
thriving, and project goals are being met. Minimum inspection frequency shall
include a spring, summer, and fall inspections. The Contractor shall notify the
Engineer/Consultant of the inspection no less than two business days prior to an
inspection.

2. Implement the appropriate maintenance tasks within 7 calendar days of the
inspection, or as conditions and task requirements allow. If weather and/or site
conditions are such that performing the maintenance within the 7 calendar days
of inspection would cause unnecessary damage to the site, the Contractor shall
notify the Engineer/Consultant and provide a schedule for implementing the
maintenance protocols.

3. Maintain weed populations in seeded areas at less than the coverage outlined in
the Final Acceptance section. Weed control methods shall be approved by the
Engineer/Consultant should they differ from the Initial Growing Season
Maintenance Guidelines listed below.

B. Initial Growing Season Maintenance Guidelines

1. Contractor is responsible for mowing native plantings at a frequency to prevent
significant flowering and seed set of annual weed species and cover crops.
Mowing should be timed to maximize the annual weeds and cover crop cut down
in one mowing. Mowing should not be so frequent as to train non-native weeds
or cover crops to spread laterally and become shading ground covers. Vegetation
should be mowed at a height of approximately 6-12 inches allowing ample
sunlight to still reach the ground after the mowing. Care should be taken during
the mowing operation to prevent the creation of ruts, sources of erosion, or other
damage to the restored landscape. Expect two to three mowing applications in the
initial growing season after seeding.

2. Contractor is responsible for a spot selective invasive weed control treatment on
the entire seeded area at least once in the initial growing season. This can
include combinations of hand weed control and selective herbicide treatment.
Herbicide treatment can be conducted with tools such as hand held or backpack
sprayers. Applications to perennial weeds need to occur prior to seed formation
of such species. If such species do go to seed, contractor is responsible for
cutting the seed heads, bagging them, and removing them from the project site.
Herbicide applications that are necessary must be performed by qualified
personnel trained in the identification of native species and also licensed
appropriately for herbicide applications in the state or region in which they are
applying.

3. Contractor shall water plant plugs if more than three days elapse without a rain
event significant enough to saturate the soil. This may constitute watering 2 to 3
times per week. A single watering event involves watering the soil in the planted
areas to the point of saturation but stopping short of soil displacement

C. Other maintenance activities may be completed at the Contractor’s discretion to meet the
Final Acceptance performance criteria. Contractor shall notify the Engineer/Consultant
of planned additional maintenance activities prior to implementation.
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3.15

FINAL ACCEPTANCE

A

Engineer/Consultant shall determine if planted materials are in a healthy condition prior
to Final Acceptance of project. More specifically, areas seeded with the native
stabilization / nurse crop shall have 70% total native vegetative coverage with no bare
soil areas larger than 2 square feet. The planting evaluation will involve trained
professionals who will be conducting transects and meander surveys.

If the Contractor fails to achieve Final Acceptance at either the end of the first , second or
third growing seasons, the Engineer/Consultant and Contractor shall agree to an approach
for increasing the density of the seeded species and/or decreasing the density of weeds,
which may include but not be limited to (at the Engineer’s/Consultant’s discretion):

o Herbicide applications to portions of (selective) or the entire (non-selective)
seeded area

o Re-seeding portions of or the entire seeded area
e Selective use of live plants
e Installation of NVM.

Unless weather conditions were either extremely dry or wet causing the seeding to not
meet Final Acceptance criteria as determined by the Engineer/Consultant, remediation
activities shall be at Contractor’s expense. NOAA Weather Data will be utilized to
determine extreme conditions (10 year period review for extreme events)

END OF SECTION
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APPENDIX - A

Seed Mixes

Native Seed Mix for Mesic Conditions

Short Grass Prairie for Mesic Soil

Agrecol Corporation

Adjusted to 120 Seeds per square foot 60/40 grass to forb ratio

Add 0.5 PLS Pounds / Acre of Yellow Coneflower Ratibida pinnata and 0.5 PLS Pounds / Acre

of Purple Coneflower Echinacea purpureum to enhance pollinator habitat to the area.
Or Equal

Native Seed Mix for Upland Conditions

Short Grass Prairie for Dry or Upland Soil

Agrecol Corporation

Adjusted to 120 Seeds per square foot 60/40 grass to forb ratio

Add 0.5 PLS Pounds / Acre of Yellow Coneflower Ratibida pinnata and 0.5 PLS Pounds / Acre

of Purple Coneflower Echinacea purpureum to enhance pollinator habitat to the area.
Or Equal

Native Seed Mix for Infiltration / Basin Bottom Conditions

Infiltration Swale (Basin) Seed Mix

Agrecol Corporation

Adjusted to 120 Seeds per square foot 60/40 grass to forb ratio

Add 0.5 PLS Pounds / Acre of Yellow Coneflower Ratibida pinnata and 0.5 PLS Pounds / Acre

of Purple Coneflower Echinacea purpureum to enhance pollinator habitat to the area.
Or Equal

Native Seed Mix for Bioretention Conditions

Rainwater Renewal

Agrecol Corporation

Adjusted to 120 Seeds per square foot 60/40 grass to forb ratio
Or Equal

Turf Grass

Madison Parks

Various vendors

Adjusted to 6# per 1000 sq. ft.
Or Equal
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Annual Cover Crops

e Annual Oats if seeding is done on or prior to September 15 (75 Lbs. / Acre)
o Winter Wheat if seeding is done after September 15 (65 Lbs. / Acre)

Cool Season / Fire Break Mix

Cool Season Grass Mix - Badger Prairie

Common
Name Genus  Species %o0f Mix
Timothy Phlem praetense 8.33%
Redtop Agrostis alba 8.33%
Perennial Rye | Lolium perenne 25.00%
Annual
Alfalfa Medicago stavia 8.33%
White Clover | Trifolium repens 16.67%
Trifolium
Red Clover prantense 16.67%
Trifolium
Alsike Clover | prantense 16.67%
12 PLS Lbs. per
Acre

Native Plant Plugs

Rainwater Renewal Species Selections— Agrecol Corporation or equal
60% Grasses, 40% Forbs

Species selections will contain a minimum of 3 Grasses and 4 Forbs
Native plant plugs installed at 1 plant per 1 sqg. ft.

Native Vegetated Mat

¢ Native Vegetated Mat Type B; Rainwater Renewal
e Agrecol Corporation
e OrEqual
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Erosion Control Blankets

e Class 1 Type B — See WISDOT Product Acceptability List for options
e Class Il Type B — Premier Coconut, or C125 BN
e Class I Urban Type A - Straw Coconut with Bio-Net or C125 BN
e Class I, Urban Type B — Curlex Net Free
e 67 wire staples
Polymer

e Natural Earth Poly Stable Plus — Earth and Road Corporation

e OrEqual

o Polymer shall meet the requirements of Section 628 in the SSHSC, applicable WDNR Technical
Standards, and the WISDOT Product Acceptability List (PAL), latest edition.

Fertilizer / Soil Amendments

o Fertilizer will be compliant with local ordinance
Fertilizer usage will be determined by soil test results

o Soil Amendments will be selected based upon soil test results and general soil conditions, soil
amendments may include but are not limited to Certified Compost, pH correcting products such
as lime.
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EROSION CONTROL NOTES:

1. EROSION CONTROLS SHALL BE INSTALLED PRIOR TO GRADING ACTIVITIES AND SHALL BE
PROPERLY MAINTAINED THROUGHOUT CONSTRUCTION UNTIL VEGETATION IS ESTABLISHED.
EROSION CONTROL IS THE RESPONSIBILITY OF THE CONTRACTOR DURING CONSTRUCTION AND
UNTIL ACCEPTANCE OF THE PROJECT BY THE OWNER.

2. ALL EROSION CONTROL MEASURES AND STORM WATER STRUCTURES SERVING THE SITE MUST
BE INSPECTED AT LEAST WEEKLY AND WITHIN 24 HOURS OF A 0.5 INCH OR GREATER
RAINFALL. NECESSARY MAINTENANCE AND REPAIRS SHALL BE PERFORMED WITHIN 24 HOURS
OF THE INSPECTION.

3. EROSION AND SEDIMENT CONTROL MEASURES SHOWN ON THIS PLAN ARE THE MINIMUM
REQUIRED PRECAUTIONS.

4. SEDIMENT REACHING THE PUBLIC ROAD SHALL BE REMOVED BY STREET CLEANING (NOT
FLUSHING) BEFORE THE END OF EACH WORKDAY.

5. SITE STABILIZATION AND RESTORATION SHALL BE IN ACCORDANCE WITH "BADGER PRAIRIE
STORM WATER FACILITY INSTALLATION SPECIFICATION AND THREE YEAR MANAGEMENT PLAN”.

6. A ROW OF SILT FENCE SHALL BE PLACED DOWNSLOPE AND AT LEAST 10 FEET AWAY FROM
ANY STOCKPILE. SOIL STOCKPILES THAT ARE INACTIVE FOR MORE THAN 7 CONSECUTIVE
DAYS SHALL BE STABILIZED WITH SEED AND MULCH, EROSION MAT, POLYMER, OR COVERED
WITH TARPS OR SIMILAR MATERIAL TO PREVENT OR REDUCE THE DISCHARGE OF SEDIMENT
ERODING FROM THE STOCKPILE.

7. TEMPORARY STABILIZATION MEASURES SHALL COMMENCE WHEN LAND DISTURBING
CONSTRUCTION ACTIVITIES HAVE TEMPORARILY CEASED AND WILL NOT RESUME FOR A PERIOD
EXCEEDING 14 CALENDAR DAYS. TEMPORARY STABILIZATION MAY INCLUDE TEMPORARY
SEEDING, MULCHING, OR WISDOT TYPE B SOIL STABILIZERS. TEMPORARY SEED SHALL BE IN
ACCORDANCE WITH "BADGER PRAIRIE STORM WATER FACILITY INSTALLATION SPECIFICATION
AND THREE YEAR MANAGEMENT PLAN”.

8. ALL DISTURBED AREAS SHALL RECEIVE A MINIMUM 4 INCHES OF SALVAGED TOPSOIL/TOPSOIL,
SEED, FERTILIZER, AND MULCH. RESTORATION SHALL OCCUR AS SOON AFTER THE
DISTURBANCE AS PRACTICAL. PERVIOUS AREAS SHALL BE SEEDED IN ACCORDANCE WITH
"BADGER PRAIRIE STORM WATER FACILITY INSTALLATION SPECIFICATION AND THREE YEAR
MANAGEMENT PLAN".

(7
9. INSTALL EROSION MAT (CLASS I, TYPE B) ON ALL SLOPES 3H:1V OR GREATER. SEE DETAIL
WHERE VEGETATIVE MAT IS INSTALLED FOR FINAL RESTORATION AN ADDITIONAL, SEPARATE
LAYER OF EROSION MAT IS NOT REQUIRED.

10. REMOVE AND SALVAGE EXISTING RIPRAP AT PROPOSED OUTLET PROTECTION LOCATIONS
SHOWN. PLACE GEOTEXTILE AND SALVAGED/NEW RIPRAP IN ACCORDANCE WITH DETAIL Y,

11. REMOVE TEMPORARY EROSION CONTROLS UPON COMPLETION OF SITE STABILIZATION AS
DIRECTED BY ENGINEER OR OWNER.

12. CONSTRUCT/REPAIR BIORETENTION BASINS AS NOTED ONCE CONTRIBUTING DRAINAGE AREA IS
STABILIZED.

13. INLET PROTECTION TO CONFORM WITH WISCONSIN DEPARTMENT OF TRANSPORTATION TYPE A
PROTECTION.

NOTES:

1. EXISTING TOPOGRAPHY BASED ON SITE SURVEYS PERFORMED BY DANE
COUNTY ON JUNE 12, 2013 (PERIMETER SWALE, GEOTHERMAL BERM, AND
SOUTH OF FOOD SERVICE/ADMIN. BUILDING PARKING LOT), AND BY SCS
ENGINEERS ON OCTOBER 26, 2011 (BR4, BR7, AND WEST DRY DETENTION
BASIN) AND NOVEMBER 13, 14, AND 20, 2013 (REMAINING AREAS).

2. BUILDING, PARKING LOT, SIDEWALK AND ROAD LAYOUT FROM BTZ INC.
EROSION CONTROL PLAN DRAWING C4, DATED OCTOBER 16, 2012.

3. UTILITIES OBTAINED FROM BTZ2 INC. UTILITIES PLAN DRAWING, DATED
JULY 20, 2012, WITH MODIFICATIONS PROVIDED BY DANE COUNTY.

4. THE LOCATIONS OF EXISTING UTILITIES SHOWN ON THESE PLANS ARE
APPROXIMATE. THERE MAY BE OTHER UTILITIES WITHIN THE PROJECT
AREA THAT ARE NOT SHOWN. CONTRACTOR IS REQUIRED TO VERIFY SITE
CONDITIONS AND SUBSURFACE UTILITIES PRIOR TO STARTING WORK.
PRIVATE UTILITY LOCATORS OTHER THAN DIGGERS HOTLINE MAY BE
REQUIRED PER CONTRACT DOCUMENTS.
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PROPOSED GRADE (1’ CONTOUR)

24" CMP STORM SEWER
SWE = 971.69

-- -- PROPERTY LINE

7 7 EXISTING PAVED ROAD

. EXISTING UNPAVED ROAD

EXISTING FIRE ACCESS ROAD

EXISTING CULVERT/STORM SEWER

E

EXISTING FIELD INLET

EXISTING PERFORATED BIORETENTION BASIN
UNDERDRAIN PIPING

EXISTING NON—PERFORATED BIORETENTION BASIN
UNDERDRAIN PIPING

4 / Y
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EXISTING ELECTRICAL JUNCTION BOX

PROPOSED SILT FENCE

SEE DETAIL
\4/
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PROPOSED SEDIMENT LOG (TEMPORARY)
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. 18" RCP STORM SEWER -y ) e NOTES:
| } v‘\ _——
s 1. EXISTING TOPOGRAPHY BASED ON SITE SURVEYS PERFORMED BY DANE
, | [l COUNTY ON JUNE 12, 2013 (PERIMETER SWALE, GEOTHERMAL BERM, AND
| [ [ VIBRY PROPOSED STONE SOUTH OF FOOD SERVICE/ADMIN. BUILDING PARKING LOT), AND BY SCS
o TN I PR TRACKING PAD ENGINEERS ON OCTOBER 26, 2011 (BR4, BR7, AND WEST DRY DETENTION
AN S A"’ Y 1y R L‘%?‘/\\ SEE DETAIL BASIN) AND NOVEMBER 13, 14, AND 20, 2013 (REMAINING AREAS). ENGINEER
————— R | > I
“‘3—"—*|G**1 \ | \ N 2. BUILDING, PARKING LOT, SIDEWALK AND ROAD LAYOUT FROM BT2, INC.
| R e e ———— / EROSION CONTROL PLAN DRAWING C4, DATED OCTOBER 16, 2012.
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N7 .
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N AREA THAT ARE NOT SHOWN. CONTRACTOR IS REQUIRED TO VERIFY SITE >
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SEE DETAIL REQUIRED PER CONTRACT DOCUMENTS.
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	1.1 SECTION SUMMARY
	A. Section Includes:
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	1.2 SUMMARY OF THE WORK
	A. Project Description:  Perform the Work as specified and detailed in Construction Documents package. The project work includes grading services and prairie restoration.
	B. Work by Owner:
	1. Owner will coordinate purchase and installation of informational and interpretive signage that is provided by Allowance included in the Base Bid.

	C. Permits:  Prior to commencement of the Work, Contractor to secure any and all necessary permits for completion of the Work outlined in the Construction Documents. .   Exception:   County will provide all Erosion Control and Stormwater Permits neces...
	D. Diggers Hotline:
	1. It is General Contractor’s responsibility to contact Diggers Hotline to have all utility locations marked prior to excavation and planning an excavation in a timely manner so as not to delay the Work.
	2. Diggers Hotline shall also be used to obtain information on safe working clearances from overhead lines.
	3. Completely comply with all requirements of each affected utility company.
	4. It is General Contractor’s responsibility to contact & hire private utility locating services if necessary.


	1.3 CONTRACTOR USE OF PREMISES
	A. Limit use of premises to allow work by Contractors or Subcontractors and access by Owner.

	1.4 APPLICATIONS FOR PAYMENT
	A. Submit two (2) original copies with “wet” signatures of each application on AIA G702™ and G703™ forms or approved contractors invoice form.
	B. Content and Format:  Utilize Schedule of Values for listing items in Application for Payment.
	C. Payment Period:  Monthly.
	D. Submit Applications for Payment to Public Works Project Manager for approval & processing for payment.

	1.5 CHANGE PROCEDURES
	A. Contractor's costs for Products, delivery, installation, labor, insurance, payroll, taxes, bonding, equipment rental, overhead and profit will be included in Change Orders authorizing expenditure of funds from contingency allowance.

	1.6 ALTERNATES
	A. Alternates quoted on Bid Form shall be reviewed and accepted or rejected at Owner's option.
	B. Schedule of Alternates:  there are no Alternates proposed for this project unless Alternates are added by Addendum.

	1.7 COORDINATION
	A. Coordinate scheduling, submittals, and work of various sections of Specifications to assure efficient and orderly sequence of installation of interdependent construction elements.
	B. Verify utility requirement characteristics of operating equipment are compatible with building utilities.
	C. Coordinate space requirements and installation of mechanical and electrical work that are indicated diagrammatically on Drawings.
	D. Public Works Project Engineer may choose to videotape site or workers as the Work progresses.

	1.8 CONFERENCES
	A. There will be pre-bid conference for this project; see Invitation to Bid..
	B. Owner will schedule a pre-construction conference after Award of Contract for all affected parties.
	C. Contractor shall submit Construction Schedule at pre-construction meeting.
	D. When required in individual Specification section, convene a pre-installation conference at project site prior to commencing work of Section.

	1.9 PROGRESS MEETINGS
	A. Schedule and administer meetings throughout progress of the Work (minimum of one bi-weekly) with Public Works Project Engineer.
	B. Contractor shall preside at meetings, record minutes, and distribute copies within two (2) business days to those affected by decisions made.

	1.10 SUBMITTAL PROCEDURES
	A. Submittal form to identify Project, Contractor, Subcontractor or supplier; and pertinent Construction Documents references.
	B. Apply Contractor's stamp, signed or initialed, certifying that review, verification of Products required, field dimensions and coordination of information is in accordance with requirements of the Work and Construction Documents.
	C. Identify variations from Construction Documents and Product or system limitations that may be detrimental to successful performance of completing the Work.
	D. Revise and resubmit submittals as required; identify all changes made since previous submittal.

	1.11 PROPOSED PRODUCTS LIST
	A. Within fifteen (15) business days after date of Award of Contract, submit complete list of major Products proposed for use, with name of manufacturer and trade name of each Product.

	1.12 SHOP DRAWINGS
	A. Submit number of copies that Contractor requires, plus three (3) copies that shall be retained by Public Works Project Manager.

	1.13 PRODUCT DATA
	A. Submit number of copies that Contractor requires, plus two (2) copies that shall be retained by Public Works Project Manager.
	B. Mark each copy to identify applicable products, models, options, and other data. Supplement manufacturer's standard data to provide information unique to this Project.

	1.14 SAMPLES
	A. Submit samples to illustrate functional characteristics of Product.

	1.15 MANUFACTURERS' INSTRUCTIONS
	A. When specified in individual Specification sections, submit manufacturers' printed instructions for delivery, storage, assembly, installation, in quantities specified for Product Data.

	1.16 MANUFACTURERS' CERTIFICATES
	A. When specified in individual Specification sections, submit manufacturers' certificate to Public Works Project Manager for review, in quantities specified for Product Data.
	B. Indicate material or Product conforms to or exceeds specified requirements. Submit supporting reference data, affidavits, and certifications as appropriate.

	1.17 QUALITY ASSURANCE / QUALITY CONTROL OF INSTALLATION
	A. Monitor quality control over suppliers, manufacturers, Products, services, site conditions, and workmanship, to produce work of specified quality.
	B. Comply fully with manufacturers' instructions.
	C. Comply with specified standards as minimum quality for the Work except when more stringent tolerances, codes, or specified requirements indicate higher standards.

	1.18 REFERENCES
	A. Conform to reference standard by date of issue current as of date for receiving bids.
	B. Should specified reference standard conflict with Construction Documents, request clarification from Public Works Project Manager before proceeding.

	1.19 PRAIRIE RESTORATION & NVM  MAINTENANCE
	A. The Prairie Restoration and Native Vegitated Mat (NVM) shall be maintained by the Contractor for a one-year period following completion of installation (determined from acceptance in writing by the County).  Following the initial year of maintenanc...

	1.20 PROTECTION OF INSTALLED WORK
	A. Protect installed work and provide special protection where specified in individual Specification sections.

	1.21 PARKING
	A. Arrange for temporary parking areas to accommodate construction personnel. Parking shall be available at the Work site.

	1.22 STAGING AREAS
	A. Coordinate staging areas with Public Works Project Manager prior to starting the Work.
	B. On-site space for use as staging areas and storage of materials is limited and will be apportioned among various Contractors as their needs dictate with due regard for storage requirements of each Contractor.  Each Contractor shall be responsible f...

	1.23 OCCUPANCY DURING CONSTRUCTION AND CONDUCT OF WORK
	A.   Work may be done during normal business hours (8:00 am to 7:00 pm), but confer with Owner, schedule work and store materials so as to interfere as little as possible with normal use of premises.  Notify Owner when coring or similar noise making w...
	B. Work shall be done and temporary facilities furnished so as not to interfere with access to any occupied area of the site and so as to cause least possible interference with normal operation or any essential service thereof.
	C. Contractor shall, at all times, provide approved, safe walkways and facility entrances for use by Owner, employees and public.
	D. Contractor shall provide adequate protection for all parts of adjacent facilities, contents and occupants wherever the Work under this Contract is to be performed.
	E. Contractor is responsible for providing & maintaining temporary toilet facilities.
	F. Each Contractor shall arrange with Owner to make necessary alterations, do new work, make connections to all utilities, etc., at such times as will not cause interruption of utility services to facility.
	G. New work in extension of existing work shall correspond in all respects with that to which it connects or similar existing work unless otherwise indicated or specified.
	1. Existing work shall be cut, altered, removed or replaced as necessary for performance of Contract obligations.
	2. Work remaining in place, damaged or defaced by reason of work done under this Contract shall be restored equal to its condition at time of Award of Contract.


	1.24 PROTECTION
	A. Contractor shall protect from injury all trees, shrubs, hedges, walks and driveways and pay for any damage to same resulting from insufficient or improper protection.
	B. Contractor shall provide and maintain barricades & signage to prohibit public access to construction site.
	C. Contractor shall provide and maintain guard lights at all barricades, railings, obstructions in streets, roads or sidewalks and at all trenches adjacent to public walks or roads.

	1.25 PROGRESS CLEANING
	A. Maintain areas free of waste materials, debris, and rubbish. Maintain site in clean and orderly condition.

	1.26 PRODUCTS
	A. Products:  Means new material, machinery, components, equipment, plantings, and systems forming the Work.
	B. Do not use materials and equipment removed from existing premises, except as specifically identified or allowed by Construction Documents.

	1.27 TRANSPORTATION, HANDLING, STORAGE AND PROTECTION
	A. Transport, handle, store and protect Products in accordance with manufacturer's instructions.

	1.28 PRODUCT OPTIONS
	A. Where definite material is specified, it is not intentional to discriminate against "equal" product made by another manufacturer. Intention is to set definite standard of material quality. Should bidder choose to bid materials other than those spec...
	B. Products and materials that are not specified, but have been approved for use by Public Works Project Manager shall be identified in addenda to all bidding contractors.
	C. Requests for material or product substitutions submitted after Bid Due Date may be considered. Owner reserves right to approve or reject substitutions based on Specification requirements and intended use.

	1.29 SUBSTITUTIONS
	A. Document each request with complete data substantiating compliance of proposed Substitution with Construction Documents.
	B. Submit three (3) copies of requests for Substitution for consideration. Limit each request to one (1) proposed Substitution.
	C. Substitutions shall not change contract price established at Bid Due Date.

	1.30 DEMONSTRATION AND INSTRUCTIONS
	A. Demonstrate establishment and maintenance of native vegetation to County personnel prior to date of final inspection.
	B. Demonstrate Owner may choose to videotape demonstration session; demonstration and demonstrator shall be to level of satisfaction of Owner.

	1.31 CONTRACT CLOSEOUT PROCEDURES
	A. Submit written certification that Construction Documents have been reviewed, the Work has been inspected, and the Work is complete in accordance with Construction Documents and ready for Public Works Project Manager's inspection.
	B. Submit final Application for Payment identifying total adjusted Contract Sum / Price, previous payments, and amount remaining due.

	1.32 FINAL CLEANING
	A. Execute final cleaning prior to final inspection.
	B. Remove waste and surplus materials, rubbish, and construction facilities from site.

	1.33 ADJUSTING
	A. Adjust operating Products and equipment to ensure smooth and unhindered operation.

	1.34 MAINTENANCE MANUAL
	A. Provide written maintenance material sfor maintenance of all plantings.

	1.35 AS-BUILT AND RECORD DRAWINGS AND SPECIFICATIONS
	A. Architect / Engineer shall update original Construction Documents to include all Addendums & any other changes including those provided by Contractor in As-Built Drawings & Specifications.  These updates are project Record Drawings & Specifications.


	PART 2 PRODUCTS: Not Used
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	PART 1 GENERAL
	1.1 DESCRIPTION
	A. Providing, moving, placing, and compacting fill materials in accordance with the lines, grades, thicknesses, and typical sections shown on the Drawings.
	B. Trenching, backfilling, compaction and grading for utility installation.
	C. Excavating, moving, loading, hauling, regrading, stockpiling, and/or disposal of excavation waste materials, including finish grading to the extent and elevations shown on the Drawings.

	1.2 REFERENCES
	A. State of Wisconsin Department of Transportation (WI DOT):
	1. Standard Specifications for Highway and Structure Construction, latest edition.

	B. Erosion Control Permit Application, Badger Prairie Health Care Center

	1.3 SUBMITTALS
	A. Submit engineered soil mix composition data 2 weeks prior to placement.


	PART 2 PRODUCTS
	2.1 FILL MATERIAL
	A. USDA Sand:
	1. Meet one of the following gradations:

	B. Engineered Soil:
	1. As specified on Drawings.
	2. WDNR Technical Standard 1004

	C. General Fill:
	1. Soil that is free of vegetation, ash, wood, non-decomposed organics, debris, refuse, masonry, metal, sharp objects, boulders, snow, and ice.
	2. No solid material larger than 4 inches in its largest dimension.



	PART 3 EXECUTION
	3.1 INSPECTION
	A. Examine the areas and conditions where Work will be performed and notify the Engineer in writing of conditions detrimental to the proper and timely completion of the Work.  Do not proceed with the Work until unsatisfactory conditions have been corr...

	3.2 EXCAVATION
	A. General:
	1. Excavate to the limits and depths shown on the Drawings.
	2. Segregate and stockpile excavated materials.
	3. Removal of materials beyond the limits and depths shown on the Drawings without authorization of Engineer shall be at the Contractor’s expense, including backfill and compaction.

	B. Trenching:
	1. Unauthorized trenching:  Removal of materials beyond the elevations or dimensions indicated on the Drawings without authorization of Engineer shall be at the Contractor's expense, including backfill and compaction.
	2. Excavate to the dimensions and elevations shown on the Drawings to permit proper installation of utility piping.
	3. Grade bottom of trench so that pipes can be laid without sags or humps.
	4. Unsuitable soil:  Remove unsuitable soils as required by pipe manufacturer’s specifications.  Replace the excavated material in accordance with manufacturer’s recommendations.

	C. Do not backfill trenches until an inspection has been made and backfilling authorized by the Engineer.
	D. Proofrolling:
	1. Proofroll subgrade with a loaded triaxle dump truck or loaded scraper as directed by Engineer.
	2. Excavate or stabilize soft or loose soils, if any, as directed by Engineer.
	3. Stabilize a soft subgrade as provided in Geotechnical Exploration Report (GCG, Inc., September 2013).

	E. Re-establish subgrade elevation with backfill materials as recommended in Geotechnical Exploration Report (GCG, Inc., September 2013).
	F. Perform all Work in accordance with OSHA requirements.

	3.3 PREPARATION AND RESTORATION
	3.4 FILLING
	A. General:
	1. Clear trenches of trash and debris before backfilling.
	2. Carefully place fill material to protect underground structures and utilities.
	3. Do not fill with frozen material.
	4. Inspect excavation prior to backfilling to ensure suitable for backfilling.
	5. If fill settles below the adjacent ground surface, prior to one year following completion of Work, Contractor shall refill settled area and mechanically compact the surface.  If backfill settlement damages structures, pavement, landscaping or burie...

	B. Fill in Non-Paved Area:
	1. Fill shall consist of non-organic general fill.  Place in 10 inch lifts, mechanically compact to at least 85%, based on modified Proctor maximum dry density as defined by ASTM D 1557.

	C. Testing:
	1. Test backfill for compaction twice per every other lift in non-paved areas.
	2. Field density testing shall be in accordance with ASTM D 2922.
	3. Retest any failed tests after re-compaction.

	D. Infiltration Zones
	1. Compaction of infiltration zones will be minimal see section 32-90-10 NVM
	2. Designed infiltration rates must be maintained and confirmed prior to acceptance


	3.5 GRADING
	A. Grade and finish to within 0.10 foot of grades provided.
	B. Uniformly grade areas within limits of backfilled trenches, including adjacent transition areas.
	C. Blend slopes with existing landscape features at the intersection of cuts and fills; provide gradual slope between new and existing construction.
	D. Rip subsoil to a depth of 6” prior to installing topsoil.

	3.6 EXCESS SOIL
	A. Load, haul, and properly dispose off-site any excess fill material not usable or used during construction.
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	PART 1  GENERAL
	1.1  DESCRIPTION
	A. Section includes silt fence, riprap, geotextile, erosion control mat, stabilized construction entrance, inlet protection, and mulch for site work erosion control.

	1.2  REFERENCES
	A. State of Wisconsin Department of Transportation (WI DOT):
	1. Standard Specifications for Road and Bridge Construction, latest edition.
	2. Erosion Control Product Acceptability List, latest edition.

	B. State of Wisconsin Department of Natural Resources (WDNR) 1. Stormwater Management Technical Standards, latest edition.
	C. Erosion Control Permit Application and WDNR Notice of Intent renewal, Badger Prairie Health Care Center.

	1.3  QUALITY ASSURANCE
	A. Geotextile:
	1. Geotextile shall be free of defects, rips, holes or flaws.
	2. It shall be manufactured in widths and lengths that will permit installation of geotextile with as few laps a possible.
	3. During shipment and storage, geotextile shall be wrapped in relatively impermeable and opaque protective covers.
	4. Geotextile shall be marked with Manufacturer’s name, product identification, lot number, roll number and roll dimensions.
	5. Storage area shall be such that geotextile is protected from mud, dirt, dust, debris, moisture, and exposure to ultraviolet light and heat.

	B. General:
	1. Contractor shall repair any areas damaged by erosion for a period of one year following completion of construction.


	1.4  SUBMITTALS
	A. Submit silt fence and geotextile product identification and material specifications 2 weeks prior to installation.
	B. Submit erosion control mat product identification and Manufacturer’s installation recommendations 2 weeks prior to installation.


	PART 2 PRODUCTS
	2.1  GEOTEXTILE
	A. Conform to WI DOT Type HR geotextile.

	2.2  RIPRAP
	A. Salvage and reuse existing riprap.
	B. New riprap shall conform to WI DOT Medium Riprap for culvert outlet protection.

	2.3  EROSION CONTROL MAT
	A. Class I, Type B erosion mat included on WI DOT Product Acceptability List (PAL). Utilized in all stabilization areas except for bioretention practices.
	B. Class II, Type B erosion mat (Premier Coconut or C125 BN) included on WDOT Product Acceptability List (PAL). Utilized in bioretention practices.
	C. Class I, Urban Type A (Straw Coconut with Bio-Net, or C125 BN) included on WDOT Product Acceptability List (PAL).  Utilized in bioretention practices.
	D. Class I, Urban Type B (Curlex Net Free) included on WISDOT PAL

	2.4  STABILIZED CONSTRUCTION ENTRANCE
	A. Stone shall consist of 3- to 6-inch clear or washed stone.  All material shall be retained on a 3-inch sieve.

	2.5  SILT FENCE
	A. Comply with the requirements of WDNR Stormwater Management Technical Standard 1056 (Silt Fence).

	2.6  INLET PROTECTION
	A. Comply with the requirements of WDNR Stormwater Management Technical Standard 1060 (Storm Drain Inlet Protection for Construction Sites).

	2.7  SEDIMENT LOG TEMPORARY DITCH CHECKS
	A. Temporary 12” ditch check included on WI DOT Product Acceptability List (PAL).
	B. Designed for channel applications.

	2.8 TEMPORARY USE OF PERMANENT FEATURES
	A. When the contract contains items of work, which are of an erosion control or storm water nature, and are intended to be a permanent installation, the Contractor may employ these items in his control of erosion and storm water during his constructio...


	PART 3  EXECUTION
	3.1  GENERAL
	A. Examine the areas and conditions where Work will be performed and notify Engineer in writing of conditions detrimental to proper and timely completion of Work.  Do not proceed with Work until unsatisfactory conditions have been corrected.
	B. Minimize the amount of disturbed area open at a given time. Restoration activities will closely follow grading operations to reduce the amount of open soil present at any given time.
	C. Execute construction to minimize surface water runoff from or to disturbed areas.
	D. Avoid runoff or deposition of site materials into drainage features or off the property.
	E. Do no track or spill site materials off the property.  Off-property tracking or spills must be cleaned up immediately by the Contractor.
	F. Contractor shall periodically inspect, throughout the day, site work and erosion controls for erosion, sedimentation, or defects.  Contractor is to correct deficiencies identified in a timely manner.
	G. Contractor is to replace or repair erosions controls affected by  construction.  Erosion controls are to be returned to installed conditions or reinstalled to accommodate erosion control requirements prior to the end of each day or prior to rain ev...
	H. Install erosion controls for soil stockpiled for seven or more days during the Work and/or when rain is expected.
	I. Alterations or additions to the existing erosion controls shall not affect the performance of the erosion control plan and must conform to WDNR best management practices.
	J. Remove temporary erosion control features once site is stabilized and with approval of Engineer.

	3.2  GEOTEXTILE PLACEMENT AND HANDLING
	A. Installer shall handle all geotextiles in such a manner as to ensure they are not damaged in any way.
	B. Provide a minimum geotextile overlap width of 2 ft.
	C. Any holes or tears in geotextile shall be repaired using a patch made from same geotextile that is spot-seamed in place with a minimum of 24 in. overlap in all directions.
	D. Installer shall place all materials located on top of geotextile in such a manner as to ensure no damage of geotextile.

	3.3  RIPRAP PLACEMENT
	A. Place riprap by hand using larger stones for lower courses.  Lay stones perpendicular to slope with ends in contact.  Chink spaces between stones with spalls firmly rammed into place.
	B. Compact riprap in place.
	C. Provide an even, tight finished riprap surface.
	D. Inspect weekly and within 24 hours after each rainfall.

	3.4  EROSION CONTROL MAT PLACEMENT
	A. Install in accordance with Manufacturer’s recommendations.
	B. Inspect weekly and within 24 hours after each rainfall.

	3.5  STABILIZED CONSTRUCTION ENTRANCE
	A. Install in accordance with WDNR Technical Standard 1057 (Stone Tracking Pad and Tire Washing).
	B. Inspect weekly and within 24 hours after each rainfall until site is stabilized and accepted.
	C. Remove sediment tracked onto public or private roads by street cleaning (not flushing) at the end of each working day.

	3.6  SILT FENCE INSTALLATION AND MAINTENANCE
	A. Overlap ends of silt fence at joints for a length equal to distance between two stakes.
	B. Inspect weekly and within 24 hours after each rainfall until site is stabilized and accepted.
	C. Repair or replace if silt fence is torn, sagging, overtopped, blown over (lying down), or in any way is not functioning for sediment containment.
	D. Remove sediment when sediment deposits reach no more than one half of silt fence height.
	E. Remove silt fence once contributing drainage area is stabilized with vegetation or impervious surface. Repair and seed all areas of disturbance created by silt fence removal with appropriate seed mixes and erosion control requirements for specified...

	3.7  INLET PROTECTION PLACEMENT AND MAINTENANCE
	A. Install inlet protection as shown on Drawings prior to site disturbance.
	B. Maintain inlet protection throughout site construction duration.
	C. Inspect weekly and within 24 hours after each rainfall until site is stabilized and accepted.
	D. Remove inlet protection once the contributing drainage area is stabilized with vegetation or impervious surface. Confirm removal with engineer or consultant

	3.8  SEDIMENT LOG TEMPORARY DITCH CHECK PLACEMENT AND MAINTENANCE
	A. Install sediment logs as shown on Drawings
	B. Install in accordance with manufacturer’s specifications.
	C. Inspect weekly and within 24 hours after each rainfall until site is stabilized and accepted.
	D. Repair or replace if sediment log is damaged, washed away.
	E. Remove sediment when sediment deposits reach no more than one third of the sediment log height.
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