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SECTION 01 11 16 

INVITATION TO BID 

LEGAL NOTICE 

Dane County Dept. of Adminitration-Public Works Engr. Division, 1919 Alliant Energy Center 
Way, Madison, WI 53713, will receive sealed Bids until: 
 

2:00 P.M., TUESDAY, MAY 31, 2022 

RFB NO. 322012 

BUILDINGS & SITE DEMOLITION 

COUNTY PROPERTY 

JUNCTION OF COUNTY HIGHWAYS K & M,  

TOWN OF WESPORT, WI 
 
Dane County is inviting Bids for construction services to demolish buildings & clear a site. Only 
firms with capabilities, experience & expertise with similar projects should obtain this Request 
for Bids (RFB) document & submit Bids. 
 
RFB document may be obtained after 2:00 p.m., May 3, 2022 from bids-
pwht.countyofdane.com. Call Scott Carlson, Project Mgr., 608/266-4179, or our office, 608/266-
4018, with any questions. 
 
Bidders must be qualified as Best Value Contractor before Bid Due Date / Time. Complete 
Application at publicworks.countyofdane.com/bvc or call 608/267-0119. 
 
Pre-bid site tour will be May 18, 2022 at 9:00 a.m. at the Job Site. Bidders are strongly 
encouraged to attend. 
 

PUBLISH: MAY 3 & 10, 2022 - WISCONSIN STATE JOURNAL 

 MAY 4 & 11, 2022 - THE DAILY REPORTER 

END OF SECTION 

https://bids-pwht.countyofdane.com/
https://bids-pwht.countyofdane.com/
https://publicworks.countyofdane.com/bvc
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1.  GENERAL 
 
A. Before submitting Bid, bidder shall thoroughly examine all Construction Documents.  

Successful Bidder shall be required to provide all the Work that is shown on Drawings, set 
forth in Specifications, or reasonably implied as necessary to complete Contract for this 
project. 

B. Bidder shall visit site to become acquainted with adjacent areas, means of approach to site, 
conditions of actual site and facilities for delivering, storing, placing, and handling of 
materials and equipment. 

C. Pre-bid meeting is scheduled on May 18, 2022 at 9:00 a.m. at the Job Site, junction of County 
Highways K & M, Town of Westport.  Attendance by all bidders is optional, however bidders 
and subcontractors are strongly encouraged to attend. 

D. Safe distancing & face masks are required for all tour attendees.  Tours will be limited to 10 
people; please limit number of attending staff & subcontractors.  If there are more than 10 
people, group will be split & there will be two or more tours.  Allow sufficient time if you do 
not make it in to first tour group.  Do not visit the site if you are or have recently been ill. 

E. Failure to visit site or failure to examine any and all Construction Documents will in no way 
relieve successful Bidder from necessity of furnishing any necessary materials or equipment, 
or performing any work, that may be required to complete the Work in accordance with 
Drawings and Specifications.  Neglect of above requirements will not be accepted as reason 
for delay in the Work or additional compensation. 
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2.  DRAWINGS AND SPECIFICATIONS 
 
A. Drawings and Specifications that form part of this Contract, as stated in Article 1 of General 

Conditions of Contact, are enumerated in Document Index of these Construction Documents. 

B. Complete sets of Drawings and Specifications for all trades will be available to all Bidders, 
irrespective of category of work to be bid on, in order that all Bidders may be familiar with 
work of other trades as they affect their bid. 

3.  INTERPRETATION 
 
A. No verbal explanation or instructions will be given in regard to meaning of Drawings or 

Specifications before Bid Due Date.  Bidders shall bring inadequacies, omissions or conflicts 
to Owner’s attention at least ten (10) calendar days before Bid Due Date.  Prompt 
clarification will be available to all bidders by Addendum. 

B. Failure to so request clarification or interpretation of Drawings and Specifications will not 
relieve successful Bidder of responsibility.  Signing of Contract will be considered as 
implicitly denoting that Contractor has thorough understanding of scope of the Work and 
comprehension of Construction Documents. 

C. Owner will not be responsible for verbal instructions. 

4.  QUALIFICATIONS OF BIDDER (CONTRACTOR AND SUBCONTRACTOR) 
 
A. Before award of Contract can be approved, Owner shall be satisfied that Bidder involved 

meets following requirements: 

1. Has completed at least one (1) project of at least fifty percent (50%) of size or value of 
Division of work being bid and type of work completed is similar to that being bid.  If 
greater magnitude of experience is deemed necessary, other than size or value of work, 
such requirements will be described in appropriate section of Specifications. 

2. Maintains permanent place of business. 

3. Can be bonded for terms of proposed Contract. 

4. Contractor and subcontractors shall meet all applicable Best Value Contractor 
requirements. 

5. Has record of satisfactorily completing past projects and supplies list of no more than 
three (3) most recent, similar projects, with architect or engineer’s and owner’s names, 
addresses and telephone numbers for each project.  Submit to Public Works Project 
Manager with Bid.  Criteria which will be considered in determining satisfactory 
completion of projects by bidder will include: 

a. Completed contracts in accordance with drawings and specifications. 
b. Diligently pursued execution of work and completed contracts according to 

established time schedule unless Owner grants extensions. 
c. Fulfilled guarantee requirements of construction documents. 
d. Is not presently on ineligible list maintained by County’s Department of 

Administration for noncompliance with equal employment opportunities and 
affirmative action requirements. 
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e. Authorized to conduct business in Wisconsin.  By submitting Bid, bidder warrants 
that it has: complied with all necessary requirements to do business in State of 
Wisconsin; that persons executing contract on its behalf are authorized to do so; and, 
if corporation, that name and address of bidder’s registered agent are as set forth in 
Contract.  Bidder shall notify Owner immediately, in writing, of any change in its 
registered agent, their address, and bidder’s legal status.  For partnership, term 
“registered agent” shall mean general partner. 

 
B. County’s Public Works Project Manager will make such investigations as are deemed 

necessary to determine ability of bidder to perform the Work, and bidder shall furnish to 
County’s Public Works Project Manager or designee all such information and data for this 
purpose as County’s Public Works Project Manager may request.  Owner reserves right to 
reject Bid if evidence submitted by, or investigation of, bidder fails to satisfy Owner that 
bidder is responsible and qualified to carry out obligations of Contract and to complete the 
Work contemplated therein. 

5.  BID GUARANTEE 
 
A. Bank certified check, cashier’s check or Bid Bond, payable to County in amount not less than 

five percent (5%) of maximum bid, shall accompany each Bid as guarantee that if Bid is 
accepted, Bidder will execute and return proposed Contract and Performance and Payment 
Bonds within ten (10) business days after being notified of acceptance of Bid.  Company 
issuing bonds must be licensed to do business in Wisconsin. 

B. Any bid, which is not accompanied by bid guarantee, will be considered “No Bid” and will 
not be read at Bid Due Date. 

C. If successful Bidder so delivers Contract, Certificate of Insurance, and Performance and 
Payment Bonds, check will be returned to Bidder.  In case Bidder fails to deliver such 
Contract, insurance, and bond, amount of bid guarantee will be forfeited to County as 
liquidated damages. 

D. All checks tendered as bid guarantee, except those of three (3) lowest qualified, responsible 
bidders, will be returned to their makers within three (3) business days after Bid Due Date.  
All such retained checks will be returned immediately upon signing of Contract and 
Performance and Payment Bonds by successful Bidder. 

6.  WITHDRAWAL OF BIDS 
 
A. Bids may be withdrawn by written request received from bidder or authorized representative 

thereof prior to time fixed for Bid Due Date, without prejudice to right of bidder to file new 
Bid.  Withdrawn Bids will be returned unopened.  Negligence on part of bidder in preparing 
their Bid confers no right for withdrawal of Bid after it has been opened. 

B. No Bid may be withdrawn for period of sixty (60) calendar days after Bid Due Date. 

C. If Bid contains error, omission or mistake, bidder may limit liability to amount of bidder’s 
guarantee by giving written Notice of Intent not to execute Contract to Owner within seventy-
two (72) hours of Bid Due Date. 
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7.  CONTRACT FORM 
 
A. Sample copy of contract that successful Bidder will be required to enter into is included in 

these Construction Documents and bidders are required to familiarize themselves with all 
conditions contained therein. 

8.  CONTRACT INTERESTS BY COUNTY PUBLIC OFFICIALS 
 
A. In accordance with Wisconsin Statute 946.13, county official may not bid for or enter into 

any contract involving receipts or disbursements of more than $15,000.00 in a year, in which 
they have private pecuniary interest, direct or indirect if at same time they are authorized to 
take official action with respect to making of this Contract.  Any contract entered into in 
violation of this Statute is void and County incurs no liability thereon.  This subsection does 
not affect application and enforcement of Wisconsin Statute 946.13 by state prosecutors in 
criminal courts of this state. 

9.  EMERGING SMALL BUSINESS PROVISIONS 
 
A. Emerging Small Business Definition.  For purposes of this section, ESB is defined as: 

1. Independent business concern that has been in business minimum of one year;  

2. Business located in State of Wisconsin;  

3. Business comprised of less than twenty-five (25) employees;  

4. Business must not have gross sales in excess of three million dollars ($3,000,000.00) over 
past three years; and  

5. Business does not have history of failing to complete projects. 

B. Emerging Small Business (ESB) Involvement.  Bidder shall make good faith effort to 
award minimum of ten percent (10%) of the Work to ESBs.  Bidder shall submit report to 
Dane County Contract Compliance Specialist within ten (10) business days of Bid Due Date 
demonstrating such efforts.  Good faith efforts means significant contact with ESBs for 
purposes of soliciting bids from them.  Failure to make or demonstrate good faith efforts will 
be grounds for disqualification. 

C. Emerging Small Business Report.  Emerging Small Business Enterprise Report is to be 
submitted by Bidder in separate envelope marked “Emerging Small Business Report”.  This 
report is due by 2:00 p.m. following specified ten (10) business days after Bid Due Date.  
Bidder who fails to submit Emerging Small Business Report shall be deemed not responsive. 

D. ESB Goal.  Goal of this project is ten percent (10%) ESB participation.  ESB utilizations are 
shown as percentage of total Bid.  If Bidder meets or exceeds specified goal, Bidder is only 
required to submit Form A - Certification, and Form B - Involvement.  Goal shall be met if 
Bidder qualifies as ESB. 

E. Report Contents.  Following award of Contract, Bidder shall submit copies of executed 
contracts for all Emerging Small Businesses.  Emerging Small Business Report shall consist 
of these: 

1. Form A - Certification; 
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2. Form B - Involvement; 

3. Form C - Contacts; 

4. Form D - Certification Statement (if appropriate); and 

5. Supportive documentation (i.e., copies of correspondence, telephone logs, copies of 
advertisements). 

F. ESB Listing.  Bidders may solicit bids from Dane County Targeted Business Directory by 
going to this website.  Do not click as a link; copy & paste address into a web browser. 

https://equity.countyofdane.com/documents/PDFs/Targeted-Business-Directory.xlsx 

G. DBE Listing.  Bidders may also solicit bids from State of Wisconsin DOT Disadvantaged 
Business Enterprise Unified Certification Program (DBE / UCP) Directory by going to this 
website.  These are not only transportation-related designers & contractors.  Do not click as a 
link; copy & paste address into a web browser. 

https://wisconsindot.gov/Documents/doing-bus/civil-rights/dbe/dbe-ucp-directory.xlsx 

H. ESB Certification.  All contractors, subcontractors and suppliers seeking ESB certification 
must complete and submit Emerging Small Business Report to Dane County Contract 
Compliance Program. 

I. Certification Statement.  If ESB firm has not been certified by County as ESB prior to 
submittal of this Bid, ESB Report cannot be used to fulfill ESB goal for this project unless 
firm provides “Form D - Certification Statement”.  Certification statement must be completed 
and signed by ESB firm. 

J. Questions.  Questions concerning Emerging Small Business provisions shall be directed to: 

OEI@countyofdane.com 
or 

Dane County Contract Compliance Specialist 
City-County Building, Room 356 
210 Martin Luther King, Jr. Blvd. 
Madison, WI  53703 
608/266-4192 
 

K. Substituting ESBs.  In event of any significant changes in subcontract arrangements or if 
need arises to substitute ESBs, Bidder shall report such proposed changes to Contract 
Compliance Specialist to making any official changes and request authorization to substitute 
ESB firm.  Bidder further agrees to make every possible effort to replace ESB firm with 
another qualified ESB firm. 

L. Good Faith Efforts.  Good faith efforts can be demonstrated by meeting all of these 
obligations: 

1. Selecting portions of the Work to be performed by ESBs in order to increase likelihood 
of meeting ESB goal including, where appropriate, breaking down Contract into smaller 
units to facilitate ESB participation. 

2. Advertising in general circulation, trade associations and women / minority focus media 
concerning subcontracting opportunities. 

mailto:OEI@countyofdane.com
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3. Providing written notices to reasonable number of specific ESBs that their interest in 
Contract was being solicited in sufficient time to allow ESBs to participate effectively. 

4. Following up on initial solicitations of interest by contacting ESBs within five (5) 
business days prior to Bid Due Date to determine with certainty whether ESB were 
interested, to allow ESBs to prepare bids. 

5. Providing interested ESB with adequate information about Drawings, Specifications and 
requirements of Contract. 

6. Using services of available minority, women and small business organizations and other 
organizations that provide assistance in recruitment of MBEs / WBEs / ESBs. 

7. Negotiating in good faith with interested ESBs, not rejecting ESBs as unqualified without 
sound reason based on thorough investigation of their capabilities. 

8. Submitting required project reports and accompanying documents to County’s Contract 
Compliance Specialist within twenty-four (24) hours after Bid Due Date. 

M. Appeals Disqualification of Bid.  Bidder who is disqualified may appeal to Public Works & 
Transportation Committee and Equal Opportunity Commission. 

10.  METHOD OF AWARD - RESERVATIONS 
 
A. Following will be basis of award of Contract, providing cost does not exceed amount of funds 

then estimated by County as available to finance Contract(s): 

1. Lowest dollar amount submitted by qualified responsible bidder on Base Bid for all work 
comprising project, combined with such additive Owner accepted alternates. 

2. Owner reserves right to reject all bids or any bid, to waive any informality in any bid, and 
to accept any bid that will best serve interests of County. 

3. Unit Prices and Informational Bids will not be considered in establishing low bidder. 

11.  SECURITY FOR PERFORMANCE AND PAYMENTS 
 
A. Simultaneous with delivery of signed Contract, Bidder shall be required to furnish 

Performance and Payment Bonds as specified in Article 29 of General Conditions of 
Contract, “Contract Security”.  Surety Company shall be licensed to do business in 
Wisconsin.  Performance and Payment Bonds must be dated same date or subsequent to date 
of Contract.  Performance and Payment Bonds must emulate information in Sample 
Performance and Payment Bonds in Construction Documents. 

B. Provide certified copy of power of attorney from Surety Company showing that agent who 
signs Bond has power of attorney to sign for Surety Company.  Secretary or Assistant 
Secretary of company must sign this certification, not attorney-in-fact.  Certification must 
bear same or later date as Bond.  Power of Attorney must emulate model power of attorney 
information detailed in Sample Performance and Payment Bonds. 

C. If Bidder is partnership or joint venture, State certified list, providing names of individuals 
constituting partnership or joint venture must be furnished.  Contract itself may be signed by 
one partner of partnership, or one partner of each firm comprising joint venture, but 
Performance and Payment Bonds must be signed by all partners. 
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D. If Bidder is corporation, it is necessary that current certified copy of resolution or other 
official act of directors of corporation be submitted showing that person who signs Contract 
is authorized to sign contracts for corporation.  It is also necessary that corporate seal be 
affixed to resolution, contract, and performance and payment bonds.  If your corporation has 
no seal, it is required that above documents include statement or notation to effect that 
corporation has no seal. 

12.  TAXES 
 
A. Wisconsin Statute 77.54 (9m) allows building materials that become part of local unit 

government facilities to be exempt from sales & use tax.  Vendors & materials suppliers may 
not charge Bidders sales & use tax on these purchases.  This does not include highways, 
streets or roads.  Any other Sales, Consumer, Use & other similar taxes or fees required by 
law shall be included in Bid. 

B. In accordance with Wisconsin Statute 71.80(16)(a),successful nonresident bidder, whether 
incorporated or not, and not otherwise regularly engaged in business in this state, shall file 
surety bond with State of Wisconsin Department of Revenue payable to Department of 
Revenue, to guarantee payment of income taxes, required unemployment compensation 
contributions, sales and use taxes and income taxes withheld from wages of employees, 
together with any penalties and interest thereon.  Amount of bond shall be three percent (3%) 
of Contract or subcontract price on all contracts of $50,000 or more. 

13.  SUBMISSION OF BIDS 
 
A. All Bids shall be submitted on standard Bid Form bound herein and only Bids that are made 

on this Bid Form will be considered.  Entire Bid Form and other supporting documents, if 
any, shall be removed or copied from Construction Documents, filled out, and submitted in 
manner specified hereinafter.  Submit completed Bid Bond with Bid as well. 

B. No bids for any subdivision or any sub-classification of the Work, except as indicated, will be 
accepted.  Any conditional Bid, amendment to Bid Form or appended item thereto, or 
inclusion of any correspondence, written or printed matter, or details of any nature other than 
that specifically called for, which would alter any essential provision of Construction 
Documents, or require consideration of unsolicited material or data in determining award of 
Contract, will disqualify Bid.  Telecommunication alterations to Bid will not be accepted. 

C. Bidders must submit single Bid for all the Work. 

D. Bid amounts shall be inserted in words and in figures in spaces provided on Bid Form; in case 
of conflict, written word amounts will govern. 

E. Addenda issued after Bid Letting shall become part of Construction Documents.  Bidders 
shall acknowledge receipt of such addenda in appropriate space provided on Bid Form.  Bid 
may be rejected if receipt of any particular addendum applicable to award of Contract has not 
been acknowledged on Bid Form. 

F. Bids shall be signed, placed in envelope, sealed and delivered before due time  to place 
designated in Invitation to Bid, and identified with project name, bid number, location, 
category of work being bid upon, Bid Due Date, name and address of bidder. 

G. Bidder shall be responsible for sealed Bid being delivered to place designated for Bid Due 
Date on or before date and time specified.  Bids received after time of closing will be rejected 
and returned to bidder unopened. 
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H. Current conditions prevent public bid openings. 

I. Bids hand delivered & dropped off at Public Works’ physical address should be placed in the 
“Public Works Bids & Proposals” drop box placed outside or just inside the building’s front 
vestibule. 

J. Bid will be opened on listed due date & time & results should be available within 24 hours at 
bids-pwht.countyofdane.com. 

K. Bid will be considered invalid and will be rejected if bidder has not signed it. 

L. Faxed or emailed Bids will not be accepted. 

M. Bidder’s organization shall submit completed with Bid, Fair Labor Practices Certification 
form, included in these Construction Documents. 

14.  SUBCONTRACTOR LISTING 
 
A. Bidders are required to submit Section 00 43 36, Proposed Subcontractors Form listing all 

subcontractors for this project including committed prices for each subcontractor.  Project 
Manager must receive Form no later than when successful Bidder submits their signed 
Contract.  Failure to submit may delay progress payments. 

15.  ALTERNATE BIDS 
 
A. Not Applicable. 

16.  INFORMATIONAL BIDS 
 
A. Not Applicable. 

17.  UNIT PRICES 
 
A. Not Applicable. 

18.  COMMENCEMENT AND COMPLETION 
 
A. Successful Bidder shall commence work when schedule and weather permit, but no later than 

stated in Bid Form.  Contractor shall pursue the Work regularly and continuously at 
reasonable rate to insure completion of the Work within time stated in Bid. 

B. Should it be found impossible to complete the Work on or before time specified for 
completion, written request may be submitted for extension of time setting forth reasons 
believed to justify granting of such request.  Refer to Article 20 of General Conditions of 
Contract, titled “Time for Completion”. 

19.  WORK BY OWNER 
 
A. This work will be accomplished by Owner or will be let under separate contracts and will not 

be included under this Contract: 

https://bids-pwht.countyofdane.com/
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1. Protective barriers will be placed around monitoring wells.  Contractor shall not disturb, 
move or cross over these barriers. 

2. Any required hazardous materials remediation shall be done before Contractor begins 
work on site. 

20.  SPECIAL HAZARDS COVERAGE 
 
A. Not Applicable. 
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FORM A 
 
DANE COUNTY 
EMERGING SMALL BUSINESS REPORT - CERTIFICATION 
 
 
In accordance with General Conditions of Contract, submit this Emerging Small Business Report 
within ten (10) days after Bid Due Date. 
 
 
PROJECT NAME:    
 
   
 
BID NO.:    BID DUE DATE:    
 
 
BIDDER INFORMATION 
 
COMPANY NAME:    
 
ADDRESS:    
 
   
 
TELEPHONE NO.:    
 
CONTACT PERSON:    
 
EMAIL ADDRESS:    
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FORM B 
 Page ___ of ___ 
DANE COUNTY (Copy this Form as necessary to provide complete information) 
EMERGING SMALL BUSINESS REPORT - INVOLVEMENT 
 
 
COMPANY NAME:    
 
PROJECT NAME:    
 
BID NO.:    BID DUE DATE:    
 
 
 
ESB NAME:    
 
CONTACT PERSON:    
 
ADDRESS:    
 
   
 
PHONE NO & EMAIL.:    
 
   
 
Indicate percentage of financial commitment to this ESB:   %  Amount: $  
 
 
 
ESB NAME:    
 
CONTACT PERSON:    
 
ADDRESS:    
 
   
 
PHONE NO & EMAIL.:    
 
   
 
Indicate percentage of financial commitment to this ESB:   %  Amount: $  
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FORM C 
 Page ___ of ___ 
DANE COUNTY (Copy this Form as necessary to provide complete information) 
EMERGING SMALL BUSINESS REPORT - CONTACTS 
 
 
COMPANY NAME:    
 
PROJECT NAME:    
 
BID NO.:    BID DUE DATE:    
 
 

 
ESB FIRM NAME 
CONTACTED  DATE  

PERSON 
CONTACTED  

DID 
ESB 
BID?  

ACC-
EPT 
BID?  

REASON FOR 
REJECTION 

1)            

2)            

3)            

4)            

5)            

6)            

7)            

8)            
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FORM D 
 
DANE COUNTY 
EMERGING SMALL BUSINESS REPORT - CERTIFICATION STATEMENT 
 
 
I,   ,   of 
 Name Title 
 
  certify to best of my knowledge and 
Company 
 
belief that this business meets Emerging Small Business definition as indicated in Article 9 and  
 
that information contained in this Emerging Small Business Report is true and correct. 
 
 
 
    
Bidder’s Signature Date 
 
 



 Name of Bidding Firm:    
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SECTION 00 41 13 

BID FORM 
 

BID NO. 322012 
PROJECT: BUILDINGS & SITE DEMOLITION  
 COUNTY PROPERTY - JUNCTION OF COUNTY HIGHWAYS K & M 
 
TO: DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION 

PROJECT MANAGER 
1919 ALLIANT ENERGY CENTER WAY 
MADISON, WISCONSIN  53713 

 

NOTE: WISCONSIN STATUTE 77.54 (9M) ALLOWS FOR NO SALES & USE TAX ON 
THE PURCHASE OF MATERIALS FOR COUNTY PUBLIC WORKS PROJECTS.  

 

BASE BID - LUMP SUM: 
Dane County is inviting Bids for construction services to demolish buildings & clear a site.  The 
undersigned, having examined the site where the Work is to be executed and having become 
familiar with local conditions affecting the cost of the Work and having carefully examined the 
Drawings and Specifications, all other Construction Documents and Addenda thereto prepared by 
Dane County Public Works Engineering Division hereby agrees to provide all labor, materials, 
equipment and services necessary for the complete and satisfactory execution of the entire Work, 
as specified in the Construction Documents, for the Base Bid stipulated sum of: 
 
 
   and   /100  Dollars 
 Written Price 
 
 $  
 Numeric Price 
 
 
Receipt of the following addenda and inclusion of their provisions in this Bid is hereby 
acknowledged: 
 
 

Addendum No(s).    through    
 
Dated    

 
Dane County Dept. of Highway & Transportation must have this project completed by September 
16, 2022.  Assuming this Work starts by June 28, 2022, what dates can you commence and 
complete this job? 
 
 
Commencement Date:     Completion Date:    
   (final, not substantial) 
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I hereby certify that all statements herein are made on behalf of: 
 
   
 (Name of Corporation, Partnership or Person submitting Bid) 
 
Select one of the following: 
1. A corporation organized and existing under the laws of the State of   , or 
 
2. A partnership consisting of   , or 
 
3. A person conducting business as   ; 
 
Of the City, Village, or Town of     of the State of   . 
 
I have examined and carefully prepared this Bid from the associated Construction Documents and 
have checked the same in detail before submitting this Bid; that I have full authority to make such 
statements and submit this Bid in (its) (their) (my) behalf; and that the said statements are true 
and correct.  In signing this Bid, we also certify that we have not, either directly or indirectly, 
entered into any agreement or participated in any collusion or otherwise taken any action in 
restraint of free competition; that no attempt has been made to induce any other person or firm to 
submit or not to submit a Bid; that this Bid has been independently arrived at without collusion 
with any other bidder, competitor, or potential competitor; that this Bid has not been knowingly 
disclosed prior to the Bids Due Date to another bidder or competitor; that the above statement is 
accurate under penalty of perjury. 
 
The undersigned is qualified as a Best Value Contractor or has proven their exemption.  
Qualification or exemption shall be complete before Bid Due Date / Time. 
 
The undersigned further agrees to honor the Base Bid and the Alternate Bid(s) for sixty (60) 
calendar days from date of Award of Contract.  
 
 

SIGNATURE:    
 (Bid is invalid without signature) 
 
Print Name:     Date:    
 
Title:    
 
Address:    
 
Telephone No.:     Fax No.:    
 
Email Address:    
 
Contact Person:    
 

END OF SECTION 
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THIS PAGE IS FOR BIDDERS’ REFERENCE 

DO NOT SUBMIT WITH BID FORM. 
 

BID CHECK LIST: 
These items must be included with Bid: 
 Bid Form  Bid Bond  Fair Labor Practices Certification 
 Project Experience / Reference Summary  

 

DANE COUNTY BEST VALUE CONTRACTING QUALIFICATION 
 

 
General Contractors & all Subcontractors must be qualified as a Best Value Contractor 
with the Dane County Public Works Engineering Division.  Qualification & listing is 
not permanent.  Renewal is required every 36 months.  Complete a Best Value 
Contracting Application online at:  

publicworks.countyofdane.com/bvc 
 

 

DANE COUNTY VENDOR REGISTRATION PROGRAM 
 

 
All bidders are strongly encouraged to be a registered vendor with Dane County.  
Registering allows vendors the opportunity to receive notifications for RFBs & RFPs 
issued by the County and provides the County with up-to-date company contact 
information.  Complete a new form or renewal online at: 

danepurchasing.com/Account/Login? 
 

 

https://publicworks.countyofdane.com/bvc
http://www.danepurchasing.com/Account/Login?


 

 

 

Page Intentionally Left Blank 
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SECTION 00 43 36 

PROPOSED SUBCONTRACTORS FORM 
 
General Contractor Name:    Bid No:    
 
Instructions: 
1. Complete all information in table below.   
2. Include this Form with signed Construction Contract (Section 00 52 96).   
3. General contractors & subcontractors must be qualified & registered as Best Value 

Contractor (Dane County Ordinances, Chapter 40.07).  General contractors must be qualified 
& registered before bids are due.  Subcontractors must be qualified & registered 10 working 
days before performing any work related to Construction Contract.  No contractor can 
perform work without being qualified & registered.   

4. Sample Best Value Contracting Application is included in this RFB package for 
informational purposes; fill out form online (publicworks.countyofdane.com/bvc).   

 
SUBCONTRACTOR 

NAME ADDRESS & PHONE NO. DIVISION OF WORK 
$$ AMOUNT OF 

CONTRACT 

    

    

    

    

    

    

    

    

 
Check box if there is another form page attached to include additional subcontractors.   
 
The undersigned, for and on behalf of the General Contractor named herein, certifies the 
information on this Form is accurate. 
 
 
     
Officer or Authorized Agent Signature  Date 

  
Printed or Typed Name and Title 
  

https://publicworks.countyofdane.com/bvc
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SUBCONTRACTOR 
NAME ADDRESS & PHONE NO. DIVISION OF WORK 

$$ AMOUNT OF 
CONTRACT 

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

END OF SECTION 
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COUNTY OF DANE 

PUBLIC WORKS CONSTRUCTION CONTRACT 

 
Contract No.    Bid No.  322012  
 
Authority:  2022 RES -   
 
THIS CONTRACT, made and entered into as of the date by which authorized representatives of 
both parties have affixed their signatures, by and between the County of Dane (hereafter referred 
to as “COUNTY”) and     (hereafter, “CONTRACTOR”), 
and 
 

W I T N E S S E T H : 

 
WHEREAS, COUNTY, whose address is c/o Public Works Director, 1919 Alliant Energy 
Center Way, Madison, WI  53713, desires to have CONTRACTOR provide  Buildings & Site 
Demolition at County Property at Junction of County Highways K & M, Town of Westport, 
Wisconsin  (“the Project”); and 
 
WHEREAS, CONTRACTOR, whose address is    
    is able and willing to construct the Project, 
in accordance with the Construction Documents; 
 
NOW, THEREFORE, in consideration of the above premises and the mutual covenants of the 
parties hereinafter set forth, the receipt and sufficiency of which is acknowledged by each party 
for itself, COUNTY and CONTRACTOR do agree as follows: 
 
1.  CONTRACTOR agrees to construct, for the price of $_____________ the Project and at the 
CONTRACTOR’S own proper cost and expense to furnish all materials, supplies, machinery, 
equipment, tools, superintendence labor, insurance, and other accessories and services necessary 
to complete the Project in accordance with the conditions and prices stated in the Bid Form, 
General Conditions of Contract, the drawings which include all maps, plats, plans, and other 
drawings and printed or written explanatory matter thereof, and the specifications therefore as 
prepared by Dane County Public Works, and as enumerated in the Project Manual Table of 
Contents, all of which are made a part hereof and collectively evidence and constitute the 
Contract. 
 
2.  The term of this Contract shall commence when fully executed by the parties.  The 
CONTRACTOR shall commence the Work by ________________.  The Work’s substantial 
completion date shall be ________________.  Failure to meet commence work or substantial 
completion dates on the Work as set forth herein is grounds for termination of the Contract and 
other remedies as set forth in the General Conditions of Contract incorporated herein. 
 
3.  COUNTY agrees to pay the CONTRACTOR in current funds for the performance of the 
Contract subject to additions and deductions, as provided in the General Conditions of Contract, 
and to make payments on account thereof as provided in Article entitled, “Payments to 
Contractor” of the General Conditions of Contract. 
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4.  During the term of this Contract, CONTRACTOR agrees to take affirmative action to ensure 
equal employment opportunities.  The CONTRACTOR agrees in accordance with Wisconsin 
Statute 111.321 and Chapter 19 of the Dane County Code of Ordinances not to discriminate on 
the basis of age, race, ethnicity, religion, color, gender, disability, marital status, sexual 
orientation, national origin, cultural differences, ancestry, physical appearance, arrest record or 
conviction record, military participation or membership in the national guard, state defense force 
or any other reserve component of the military forces of the United States, or political beliefs.  
Such equal opportunity shall include, but not be limited to, the following: employment, 
upgrading, demotion, transfer, recruitment, advertising, layoff, termination, training, rates of pay, 
and any other form of compensation.  CONTRACTOR agrees to post in conspicuous places, 
available to all employees and applicants for employment, notices setting forth the provisions of 
this paragraph. 
 
5.  CONTRACTOR shall file an Affirmative Action Plan with the Dane County Contract 
Compliance Specialist in accord with Chapter 19 of the Dane County Code of Ordinances.  
CONTRACTOR must file such plan within fifteen (15) business days of the effective date of this 
Contract.  During the term of this Contract CONTRACTOR shall also provide copies of all 
announcements of employment opportunities to COUNTY’S Office of Equity & Inclusion, and 
shall report annually the number of persons, by race, ethnicity, gender, and disability status, 
which apply for employment and, similarly classified, the number hired and number rejected. 
 
6.  During the term of this Contract, all solicitations for employment placed on 
CONTRACTOR’S behalf shall include a statement to the effect that CONTRACTOR is an 
“Equal Opportunity Employer”. 
 
7.  CONTRACTOR agrees to furnish all information and reports required by COUNTY’S 
Contract Compliance Specialist as the same relate to affirmative action and nondiscrimination, 
which may include any books, records, or accounts deemed appropriate to determine compliance 
with Chapter 19, Dane County Code of Ordinances, and the provisions of this Contract. 
 
8.  The intent of this Contract is to be a Contract solely between the parties hereto and for their 
benefit only.  Do not construe any part of this Contract to add to, supplement, amend, abridge or 
repeal existing rights, benefits or privileges of any third party or parties including, but not limited 
to, employees of the parties. 
 
9.  The entire agreement of the parties is contained herein and this Contract supersedes any and 
all oral agreements and negotiations between the parties relating to the subject matter hereof.  The 
parties expressly agree that the express terms of this Contract shall not be amended in any fashion 
except in writing, executed by both parties.  
 
10.  CONTRACTOR must be qualified as a Best Value Contractor or have proven their 
exemption with Dane County Public Works Engineering Division before Bid Due Date / Time.  
All contractors and subcontractors must be qualified as a Best Value Contractor or have proven 
their exemption to perform any work under this Contract. 
 
11.  This Contract, and any amendment or addendum relating to it, may be executed and 
transmitted to any other party by legible facsimile reproduction or by scanned legible electronic 
PDF copy, and utilized in all respects as, an original, wet-inked manually executed document.  
Further, this Contract and any amendment or addendum thereto, may be stored and reproduced by 
each party electronically, photographically, by photocopy or other similar process, and each party 
may at its option destroy any original document so reproduced.  All parties hereto stipulate that 
any such legible reproduction shall be admissible in evidence as the original itself in any judicial, 
arbitration or administrative proceeding whether or not the original is in existence and whether or 
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not each party made such reproduction in the regular course of business.  This term does not 
apply to the service of notices under this Contract. 
 
IN WITNESS WHEREOF, COUNTY and CONTRACTOR, by their respective authorized 
agents, have caused this Contract and its Schedules to be executed, effective as of the date by 
which all parties hereto have affixed their respective signatures, as indicated below. 
 
 

* * * * * * * 
 

FOR CONTRACTOR: 
 
 
    
Signature  Date 

  
Printed or Typed Name and Title 

 
 
 
    
Signature  Date 

  
Printed or Typed Name and Title 

 
 
NOTE:  If CONTRACTOR is a corporation, Secretary should attest.  In accordance with IRS 
Regulations, unincorporated entities are required to provide either their Social Security or 
Employer Number in order to receive payment for services rendered. 
 

* * * * * * * 
 
This Contract is not valid or effectual for any purpose until approved by the appropriate authority 
designated below, and no work is authorized until the CONTRACTOR has been given notice to 
proceed by COUNTY’S Public Works Director. 
 

FOR COUNTY: 
 
 
    
Joseph T. Parisi, County Executive  Date 

 
 
    
Scott McDonell, County Clerk  Date 
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SECTION 00 72 12 
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1.  CONSTRUCTION DOCUMENTS 
 
A. Construction Documents, listed in Table of Contents of this Specification volume shall form 

part of this Contract and provisions of Construction Documents shall be as binding upon 
parties as if they were fully set forth in Contract itself. 

 
B. These shall also be considered as part of Construction Documents: Addenda, including 

additions and modifications incorporated in such addenda before execution of Contract; 
requests for information; construction bulletins; change orders; and written interpretations by 
Public Works Project Manager that are made after execution of Contract. 

 
C. Construction Documents are complementary, and what is required by one shall be as binding 

as if required by all.  Intent of Construction Documents is to include all labor, materials and 
equipment necessary for proper execution of the Work. 

 

2.  DEFINITIONS 
 
A. These terms as used in this Contract are respectively defined as follows: 

1. All uses of term “County” in Construction Documents shall mean Dane County. 
2. All uses of term “Department” in Construction Documents shall mean Department of 

Administration - Public Works Engineering Division, which is a unit of Dane County 
government.  Department is County agency overseeing Contract with Contractor. 

3. Public Works Project Manager is appointed by and responsible to Department.  Public 
Works Project Manager has authority to act on behalf of Department and will sign change 
orders, payment requests and other administrative matters related to projects. 

4. Public Works Project Manager is responsible for supervision, administration and 
management of field operations involved in construction phase of this Work. 

5. Term “Work” includes all labor, equipment and materials necessary to produce project 
required by Construction Documents. 

6. Term “Substantial Completion” is date when project or specified area of project is 
certified by Public Works Project Manager that construction is sufficiently completed, in 
accordance with Construction Documents, and as modified by any subsequent changes 
agreed to by parties, so that County may occupy project or specified area of project for 
use for which it was intended subject to permit approval for occupancy. 

7. Contractor is person, firm, or corporation with whom County makes Contract.  Though 
multiple contracts may be involved, Construction Documents treat them throughout as if 
each were of singular number. 

 

3.  ADDITIONAL INSTRUCTIONS AND DRAWINGS 
 
A. Contractor may be furnished additional instructions and detail drawings as necessary to carry 

out the Work included in Contract.  Additional drawings and instructions thus supplied to 
Contractor will coordinate with Construction Documents and will be so prepared that they 
can be reasonably interpreted as part thereof.  Contractor shall carry out the Work in 
accordance with additional detail drawings and instructions. 

 

4.  SHOP DRAWINGS, PRODUCT DATA AND SAMPLES 
 
A. Unless otherwise specified, Contractor shall submit electronic copies of all Shop Drawings 

for each submission, until receiving final approval.   
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B. Contractor shall submit, on an on-going basis and as directed, Product Data such as brochures 
that shall contain catalog cuts and specifications of all furnished mechanical and electrical 
equipment.  After Public Works Project Manager’s final approval, keep one (1) copy at job 
site by Contractor for reference purposes. 

 
C. Samples shall consist of physical examples furnished by Contractor in sufficient size and 

quantity to illustrate materials, equipment or workmanship, and to establish standards to 
compare the Work. 
1. Submit Samples in sufficient quantity (minimum of one (1)) to permit Public Works 

Project Manager to make all necessary tests and of adequate size showing quality, type, 
color range, finish, and texture.  Label each Sample stating material, type, color, 
thickness, size, project name, and Contractor’s name. 

2. Submit transmittal letter requesting approval, and prepay transportation charges to Public 
Works Project Manager’s office on samples forwarded. 

3. Materials installed shall match approved Samples. 
 
D. Contractor shall review Shop Drawings and place their dated stamp thereon to evidence their 

review and approval and shall submit with reasonable promptness and in orderly sequence to 
cause no delay in the Work or in work of any other contractor.  At time of submission, 
Contractor shall inform Public Works Project Manager in writing of any deviation in Shop 
Drawings or Samples from requirements of Construction Documents.  Public Works Project 
Manager will not consider partial lists. 

 
E. Public Works Project Manager will review and approve or reject Shop Drawings with 

reasonable promptness to cause no delay.  Public Works Project Manager’s approval shall not 
relieve Contractor from responsibility for errors or omissions in Shop Drawings. 

 
F. Contractor shall not commence any work requiring Shop Drawing, Product Data or Sample 

submission until Public Works Project Manager has approved submission.  All such work 
shall be in accordance with approved Shop Drawings, Product Data and Samples. 

 
G. Contractor shall keep on site of the Work, approved or conformed copy of Shop Drawings 

and shall at all times give Department access thereto. 
 
H. By stamping and submitting Shop Drawings, Product Data and Samples, Contractor thereby 

represents that he or she has or will determine and verify all field measurements, field 
construction criteria, materials, catalog numbers, and similar data and that he or she has 
checked and coordinated each Shop Drawing, Product Data and Sample with requirements of 
the Work and of Construction Documents.  Public Works Project Manager shall return 
without examination, Shop Drawings, Product Data and Samples not so noted. 

 
I. All Shop Drawings from any one Contractor should be numbered consecutively and on cover 

sheet shall bear name and location of project, name of Contractor, date of submittal and date 
of each correction or revision and associated Specification section and page number. 

 

5.  CUTTING AND PATCHING 
 
A. Contractor shall be responsible for all cutting, fitting or patching required to make its parts fit 

together properly in the Work. 
 
B. Contractor shall not damage or endanger portion of the Work or fully or partially completed 

construction of County or separate contractors by cutting, patching or otherwise altering such 
construction, or by excavation.  Contractor shall not cut or otherwise alter such construction 
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by County or separate contractor except with written consent of County and of such separate 
contractor; such consent shall not be unreasonably withheld.  Contractor shall not withhold 
unreasonably from County or separate contractor, Contractor’s consent to cutting or 
otherwise altering the Work. 

 

6.  CLEANING UP 
 
A. Contractor shall keep premises and surrounding area free from accumulation of waste 

materials or rubbish caused by operations under Contract.  Contractor shall remove from and 
about the Work waste materials, rubbish, Contractor’s tools, construction equipment, 
machinery, and surplus materials at completion of the Work.  Contractor shall maintain 
streets and sidewalks around the Work site in clean condition.  Contractor shall remove all 
spillage and prevent tracking of spillage arising from performance of the Work, into, out of, 
and within the Work site.  Contractor shall establish regular maintenance program of 
sweeping, vacuuming and / or hosing to minimize accumulation of dirt and dust upon such 
areas. 

 
B. If Contractor fails to clean up as directed in Construction Documents, County may do so and 

shall charge Contractor cost thereof. 
 
C. Contractor shall be responsible for broken windows and glass, and at completion of the Work 

shall replace such damaged or broken windows and glass.  After replacing damaged or 
broken windows and glass, Contractor shall remove all labels, wash and polish both sides of 
all windows and glass. 

 
D. In addition to general cleaning (sweeping, vacuuming and / or hosing, as is appropriate to 

work surface), Contractor shall perform following final cleaning for all trades at completion 
of the Work: 
1. Remove temporary protections; 
2. Remove marks, stains, fingerprints and other soil or dirt from painted, decorated and 

finished woodwork and wall surfaces; 
3. Remove spots, plaster, soil and paint from ceramic tile, marble and other finished 

materials, and wash or wipe clean; 
4. Clean fixtures, cabinet work and equipment, removing stains, paint, dirt and dust, and 

leave same in undamaged, new condition; 
5. Clean aluminum in accordance with recommendations of manufacturer; and 
6. Clean resilient floors thoroughly with well-rinsed mop containing only enough moisture 

to clean off any surface dirt or dust and buff dry by machine to bring surfaces to sheen. 
 

7.  USE OF SITE 
 
A. Contractor shall provide County and Public Works Project Manager access to the Work under 

all circumstances. 
 
B. Contractor shall confine operations at site to areas permitted by County, law, ordinance, 

permits and Construction Documents and shall not unreasonably encumber site with materials 
or equipment.  Contractor shall assure free, convenient, unencumbered, direct and safe access 
to all properties adjacent to the Work for County, its employees, invitees and guests. 
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8.  MATERIALS AND WORKMANSHIP 
 
A. Contractor shall perform all work and furnish all supplies and materials, machinery, 

equipment, facilities and means, necessary to complete the Work required by this Contract, 
within time specified, in accordance with provisions of Construction Documents. 

 
B. All equipment and materials incorporated in the Work covered by this Contract are to be new; 

use recycled and / or recovered materials to extent that such use is technically and 
economically feasible.  Recovered materials are products recovered from solid waste in form 
identical to original form for use that is same as, or similar to original use.  Recycled 
materials are products manufactured from solid waste. 

 
C. If requested, Contractor shall furnish satisfactory evidence as to kind and quality of 

construction materials proposed or used.  Contractor shall furnish to Public Works Project 
Manager, for approval, manufacturer name and model, performance capacities and other 
pertinent information of machinery, mechanical, electrical or other types of equipment, which 
Contractor plans to install. 

 
D. If not otherwise provided, materials and labor called for in this Contract shall be provided and 

performed in accordance with established practice and standards recognized by Architects, 
Engineers, Department, and construction industry. 

 
E. Reference to “Standard” specifications of any association or manufacturer, or codes of 

County authorities, intends most recent printed edition or catalog in effect on date that 
corresponds with date of Construction Documents. 

 
F. Whenever reference is made in Specifications that work shall be “performed”, “applied”, in 

accordance with “manufacturer’s directions or instructions”, Contractor to whom those 
instructions are directed shall furnish three (3) printed copies of such instructions to Public 
Works Project Manager before execution of the Work. 

 

9.  CONTRACTOR’S TITLE TO MATERIALS 
 
A. Contractor or any subcontractor shall not purchase materials or supplies for the Work subject 

to any chattel mortgage or under conditional sale contract or other agreement by which seller 
retains interest.  Contractor warrants that all materials and supplies used in the Work are free 
from all liens, claims or encumbrances and Contractor has good title to them. 

 

10.  “OR EQUAL” CLAUSE 
 
A. Whenever equipment or materials are identified on Drawings or in Specifications by 

reference to manufacturer’s or vendor’s name, trade name, catalog number, and other 
identifying information, it is intended to establish standards; and any equipment or material 
of other manufacturers and vendors which will perform adequately duties imposed by general 
design will be considered equally accepted provided equipment or material so proposed is, in 
opinion of Public Works Project Manager, of equal substance and function.  Department shall 
provide written approval before Contractor may purchase or install it. 

 
B. Equipment or materials of manufacturers, other than those named, may be used only upon 

following conditions: 
1. That, in opinion of Department, proposed material or equipment item is fully equal or 

superior (in design, materials, construction, workmanship, performance, finish, etc.) to 
named item.  No compromise in quality level, however small, is acceptable. 
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2. That, in substituting materials or equipment, Contractor assumes responsibility for any 
changes in system or for modifications required in adjacent or related work to 
accommodate such substitution despite Department’s approval, and all costs growing out 
of approval of “or equal” items shall be responsibility of Contractor.  No extra costs 
resulting from such approval shall become responsibility of Department, or any other 
separate Contractor. 

3. It shall be understood that use of materials or equipment other than those specified, or 
approved equal by Department, shall constitute violation of Contract, and that 
Department shall have right to require removal of such materials or equipment and their 
replacement with specified materials or equipment at Contractor’s expense. 

4. Product and manufacturer named first in Specifications or on information shown on 
Drawings is basis of selection of manufactured items and equipment, particularly 
mechanical equipment.  In using other than first named products or manufacturers, 
including those specified as additionally approved or acceptable, Contractor assumes 
responsibility for any changes in system and for modifications in any work required to 
accommodate them.  Public Works Project Manager’s approval of such additionally 
acceptable products or manufacturers, either in Specifications or in Addendum, does not 
relieve Contractor from obligation to coordinate such optional products with other 
Contractors, whose work may be affected by them, and to pay all additional costs 
resulting from their inclusion into the Work.  Contractor’s liability shall include payment 
of any additional services made necessary by or directly connected to such product 
changes.  No extra costs resulting from such changes shall become responsibility of 
Department or any other separate Contractor. 

 
C. No request for approval of “or equal” materials will be entertained except from Contractor.  

Identify any request for substitution as substitution on Contractor’s letter of transmittal and 
give reasons for substitution.  Department may in its sole discretion allow substitutions of 
materials. 

 

11.  PATENTS AND ROYALTIES 
 
A. If Contractor uses any design, device or material covered by letters, patent or copyright, it is 

mutually agreed and understood, that, without exception, contract prices shall include all 
royalties or costs arising from use of such design, device or materials, in any way involved in 
the Work. 

 
B. Contractor shall indemnify and save harmless County from any and all claims for 

infringement by reason of use of such patent or copyright in connection with the Work agreed 
to be performed under this Contract, and shall indemnify County for any cost, expense or 
damage which it may be obliged to pay by reason of such infringement at any time during 
prosecution of the Work or after completion of the Work. 

 

12.  SURVEYS, PERMITS, REGULATIONS AND TAXES 
 
A. Department will furnish to Contractor all site, topography and property surveys necessary for 

execution of the Work. 
 
B. Contractor shall procure all permits, licenses and approvals necessary for execution of this 

Contract. 
 
C. Contractor shall give all notices and comply with all State of Wisconsin, Federal and local 

laws, codes, rules and regulations relating to performance of the Work, protection of adjacent 
property, and maintenance of passageways, guard fences or other protective facilities. 



 

Bid No. 322012 General Conditions of Contract 
rev. 04/22 00 72 13 - 7 

 
D. Contractor does not need to pay State and local sales & use taxes on building materials that 

become part of local unit government facilities.  See Wisconsin Statute 77.54 (9m).  This 
does not include materials for highways, streets or roads.  Contractor shall pay any other 
Sales, Consumer, Use & other similar taxes or fees required by law. 

 
E. Contractor shall promptly notify Public Works Project Manager of any variances of Drawings 

or Specifications with that of any State of Wisconsin, federal or local law, code, rule or 
regulation.  Upon such notification, Public Works Project Manager will require correction of 
variance to comply with applicable law, code, rule or regulation at no additional cost to 
Contractor. 

 
F. Work under this Contract shall comply with all applicable State of Wisconsin, Federal and 

local laws, codes and regulations. 
 
G. Contractor shall pay charges for water, sewer and other utility connections made by 

municipalities where required by Specifications. 
 

13.  CONTRACTOR’S OBLIGATIONS AND SUPERINTENDENCE 
 
A. Contractor shall provide and pay for all materials, labor, tools, equipment, transportation and 

superintendence necessary to execute, complete and deliver the Work within specified time.  
Contractor agrees to secure at their own expense all personnel necessary to carry out the 
Work.  Such personnel shall not be deemed County employees nor shall they have or be 
deemed to have any direct contractual relationship with County. 

 
B. Performance of any work necessary after regular working hours, on Sundays or Legal 

Holidays shall be without additional expense to County.  Performance of any work at site at 
other than normal working hours must be coordinated with Public Works Project Manager. 

 
C. Contractor shall furnish, erect, maintain and remove such temporary works as may be 

required. 
 
D. Contractor shall observe, comply with, and be subject to all terms, conditions, requirements 

and limitations of Construction Documents. 
 
E. At the Work site, Contractor shall give personal superintendence to the Work or shall employ 

construction superintendent or foreman, experienced in character of work covered by 
Contract, who shall have full authority to act for Contractor.  Understand that such 
superintendent or foreman shall be acceptable to Department. 

 
F. Remove from project or take other corrective action upon notice from Department for 

Contractor’s employees whose work is considered by Department to be unsatisfactory, 
careless, incompetent, unskilled or otherwise objectionable. 

 
G. Contractor and subcontractors shall be required to conform to Labor Laws of State of 

Wisconsin and various acts amendatory and supplementary thereto and to other laws, 
ordinances and legal requirements applicable to the Work. 

 
H. Presence and observation of the Work by Public Works Project Manager shall not relieve 

Contractor of any obligations. 
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14.  WEATHER CONDITIONS 
 
A. In event of temporary suspension of work, or during inclement weather, or whenever Public 

Works Project Manager shall direct, Contractor shall, and shall cause subcontractors to 
protect carefully all work and materials against damage or injury from weather.  If, in opinion 
of Department, any work or materials that have been damaged or injured due to failure on 
part of Contractor or any subcontractors so to protect the Work, such materials shall be 
removed and replaced at expense of Contractor. 

 

15.  PROTECTION OF WORK AND PROPERTY 
 
A. Contractor shall at all times safely guard County’s property from injury or loss in connection 

with this Contract.  Contractor shall at all times safely guard and protect the Work, and 
adjacent property, from damage.  Contractor shall replace or make good any such damage, 
loss or injury unless such is caused directly by errors contained in Contract, or by County, or 
County’s duly authorized representative. 

 
B. Contractor may act diligently, without previous instructions from Department, in emergency 

that threatens loss or injury of property, or safety of life.  Contractor shall notify Department 
immediately thereafter.  Promptly submit any claim for compensation by Contractor due to 
such extra work to Department for approval as provided for in Article 18 herein. 

 

16.  INSPECTION AND TESTING OF MATERIALS 
 
A. Authorized representatives and agents of County government shall have access at all times to 

the Work wherever it is in preparation or progress and Contractor shall provide facilities for 
such access and for inspection. 

 
B. Should it be considered necessary or advisable at any time before final acceptance of the 

Work to make examination of work already completed, by removing or tearing out same, 
Contractor shall upon request, promptly furnish all necessary facilities, labor and materials.  
If such work is found to be defective in any aspect, due to fault of Contractor or 
subcontractors thereof, Contractor shall assume all expenses of such examination and of 
satisfactory reconstruction.  Contractor will be reimbursed for such examination and 
replacement in accordance with Article 18 - A.3., of these General Conditions of Contract if 
such work is found to meet requirements of Contract. 

 
C. If Specifications or Public Works Project Manager’s instructions require any work to be 

specially tested or approved, Contractor shall give Public Works Project Manager timely 
notice of its readiness for testing or inspection.  Test all materials and equipment requiring 
testing in accordance with accepted or specified standards, as applicable.  Public Works 
Project Manager shall recommend laboratory or inspection agency and Department will select 
and pay for all initial laboratory inspection services.  Should retesting be required, due to 
failure of initial testing, cost of such retesting shall be borne by Contractor. 

 
D. Cost of any testing performed by manufacturers or Contractor for substantiating acceptability 

of proposed substitution of materials and equipment, or necessary conformance testing in 
conjunction with manufacturing processes or factory assemblage, shall be borne by 
Contractor or manufacturer responsible. 
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17.  REPORTS, RECORDS AND DATA 
 
A. Contractor shall submit to Public Works Project Manager such schedule of quantities and 

costs, progress schedules, payrolls, reports, estimates, invoices, records and other data as 
either may request concerning work performed or to be performed under this Contract. 

 

18.  CHANGES IN THE WORK 
 
A. Make no changes, except in cases of emergency, in the Work covered by approved 

Construction Documents without having prior written approval of Department.  Charges or 
credits for the Work covered by approved change shall be determined by one of these 
methods: 
1. Unit bid prices previously approved. 
2. Agreed lump sum based on actual cost of: 

a) Labor, including foremen, and all fringe benefits that are associated with their wages. 
b) Materials entering permanently into the Work. 
c) Ownership or rental cost of construction tools and equipment during time of use on 

extra work. 
d) Power and consumable supplies for operation of power equipment. 
e) Workmen’s Compensation Insurance, Contractor’s Public Liability and Property 

Damage Insurance, and Comprehensive Automobile Liability Insurance. 
f) Social Security and old age and unemployment contributions. 
g) Add to cost under (2), fixed fee to be agreed upon, but not to exceed fifteen percent 

(15%) of actual cost of work performed with their own labor force.  Fee shall be 
compensation to cover cost of supervision, overhead, bond, profit and any other 
general expense. 

h) On that portion of the Work under (2) done under subcontract, Contractor may 
include not over seven and one-half percent (7½%) for supervision, overhead, bond, 
profit and any other general expense. 

i) Department may require correct amount of costs with supporting vouchers; 
Contractor shall keep and present in such form as directed. 

3. Cost-plus work, with not-to-exceed dollar limit, based on actual cost of: 
a) Labor, including foremen, and all fringe benefits that are associated with their wages. 
b) Materials entering permanently into the Work. 
c) Ownership or rental cost of construction tools and equipment during time of use on 

extra work.  Rental cost cannot exceed fifty percent (50%) replacement value of 
rented equipment. 

d) Power and consumable supplies for operation of power equipment. 
e) Workmen’s Compensation Insurance, Contractor’s Public Liability and Property 

Damage Insurance, and Comprehensive Automobile Liability Insurance. 
f) Social Security and old age and unemployment contributions. 
g) To cost under (3), there shall be added fixed fee to be agreed upon but not to exceed 

fifteen percent (15%) of actual cost of work performed with their own labor force.  
Fee shall be compensation to cover cost of supervision, overhead, bond, profit, and 
any other general expense. 

h) On that portion of the Work under (3) done under subcontract, Contractor may 
include not over seven and one-half percent (7½%) for supervision, overhead, bond, 
profit, and any other general expense. 

i) Contractor shall keep and present, in such form as directed, correct amount of cost 
together with such supporting vouchers as may be required by Department. 

 
B. If Contractor claims that by any instructions given by Department, by drawings or otherwise, 

regarding performance of the Work or furnishing of material under Contract, involves extra 
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cost, Contractor shall give Department written notice of cost thereof within two (2) weeks 
after receipt of such instructions and in any event before proceeding to execute work, unless 
delay in executing work would endanger life or property. 

 
C. No claim for extra work or cost shall be allowed unless it was done in pursuance of written 

Change Order from Public Works Project Manager and approved by Department, as 
previously mentioned, and claim presented with payment request submitted after changed or 
extra work is completed. 

 
D. Negotiation of cost for change in the Work shall not be cause for Contractor to delay 

prosecution of the Work when authorized in writing by Public Works Project Manager to 
proceed. 

 

19.  EXTRAS 
 
A. Without invalidating Contract, Department may order extra work or make changes by 

altering, adding to or deducting from the Work, contract sum being adjusted in accordance 
with Article 18 herein. 

 

20.  TIME FOR COMPLETION 
 
A. Contractor agrees that the Work shall be prosecuted regularly and diligently and complete the 

Work as stated in Construction Documents. 
 

21.  CORRECTION OF WORK 
 
A. All work, all materials whether incorporated in the Work or not, and all processes of 

manufacture shall at all times and places be subject to inspection of Public Works Project 
Manager who shall be judge of quality and suitability of the Work, materials, and processes 
of manufacture for purposes for which they are used.  If they fail to meet Public Works 
Project Manager’s approval, they shall be reconstructed, made good, replaced or corrected, 
by Contractor at Contractor’s expense.  Immediately remove all rejected material from site. 

 
B. If Contractor defaults or neglects to carry out the Work in accordance with Construction 

Documents or fails to perform any provision of Contract, Department may, after ten (10) 
business days’ written notice to Contractor and without prejudice to any other remedy County 
may have, make good such deficiencies.  In such case, appropriate Change Order shall be 
issued deducting from Contractor’s payments then or thereafter, cost of correcting such 
deficiencies, including cost of any additional services made necessary by such default, 
neglect or failure. 

 

22.  SUBSURFACE CONDITIONS FOUND DIFFERENT 
 
A. If Contractor encounters subsurface or latent conditions at site materially differing from those 

shown on Drawings or indicated in Specifications, Contractor shall immediately give notice 
to Public Works Project Manager of such conditions before they are disturbed.  Public Works 
Project Manager will thereupon promptly investigate conditions, and if Public Works Project 
Manager finds that they materially differ from those shown on Drawings or indicated in 
Specifications, Public Works Project Manager will at once make such changes as necessary, 
any increase or decrease of cost resulting from such changes to be adjusted in manner 
provided in above Article 18 entitled “Changes in the Work”. 
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23.  RIGHT OF DEPARTMENT TO TERMINATE CONTRACT 
 
A. In event that any provisions of this Contract are violated by Contractor or by any 

subcontractors, County may serve written notice upon Contractor and Surety of its intention 
to terminate Contract, such notice to contain reasons for such intention to terminate Contract, 
and unless within ten (10) business days after serving of such notice upon Contractor, such 
violation or delay shall cease and satisfactory arrangement or correction be made, Contract 
shall, upon expiration of said ten (10) business days, cease and terminate. 

 
B. In event of any such termination, County shall immediately serve notice thereof upon Surety 

and Contractor, and Surety shall have right to take over and perform Contract subject to 
County’s approval; provided, however, that if Surety does not commence performance 
thereof within ten (10) business days from date of mailing to such Surety of notice of 
termination, County may take over the Work and prosecute same to completion by contract, 
or by force account, at expense of Contractor; Contractor and Surety shall be liable to County 
for any excess cost occasioned County thereby, and in such event County may take 
possession of and utilize in completing the Work, such materials and equipment as may be on 
the Work site and therefore necessary. 

 

24.  CONSTRUCTION SCHEDULE AND PERIODIC ESTIMATES 
 
A. Contractor shall be responsible for Construction Schedule and coordination.  Immediately 

after execution and delivery of Contract and before making first payment, Contractor shall 
notify all subcontractors to furnish all required information to develop Construction 
Schedule.  Contractor and all subcontractors associated with the Work shall furnish following 
information from each Division of Specifications:  
1. List of construction activities; 
2. Start, finish and time required for completion of each activity; 
3. Sequential relationships between activities; 
4. Identify all long lead-time items, key events, meetings or activities such as required 

submittals, fabrication and delivery, procurement of materials, installation and testing; 
5. Weekly definition of extent of work and areas of activity for each trade or Subcontract; 

and 
6. Other information as determined by Public Works Project Manager. 

 
B. In addition to above requested items, Contractor shall request delivery dates for all County-

furnished equipment, materials or labor.  This shall include any work handled by Department 
under separate contracts such as asbestos abatement, air and water balancing, etc.  Indicate on 
Construction Schedule these associated delivery and installation dates. 

 
C. Progress Reporting: 

1. Contractor shall update and publish Construction Schedule on monthly basis.  Revisions 
to Schedule shall be by Contractor and made in same detail as original Schedule and 
accompanied by explanation of reasons for revision; and shall be subject to approval by 
Department. 

2. Failure of Contractor to keep Schedule in updated format shall result in County hiring 
firm specializing in construction schedule development and deducting those costs 
associated with updating process from payments due Contractor. 

3. Contractor shall submit show actual percentage of each activity completed, estimated 
future progress, and anticipated completion time. 
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D. Responsibility for timely completion requires: 
1. Contractor and subcontractors understand that performance of each is interdependent 

upon performance of others. 
2. Whenever it becomes apparent from current schedule, that phasing or progress 

completion dates will not be met, Contractor must take some or all following actions at 
no additional cost to County: 
a) Increase construction labor in such quantities and crafts as will eliminate backlog of 

work. 
b) Increase number of working hours per shift, shifts per working day, working days per 

week, amount of construction equipment, or any combination of foregoing to 
eliminate backlog of work. 

c) Reschedule work (yet remain in conformance with Drawings and Specifications). 
3. Prior to proceeding with any of above actions, Contractor shall notify Public Works 

Project Manager. 
 
E. Maintain current Construction Schedule at all times.  Revise Construction Schedule in same 

detail as original and accompany with explanation of reasons for revision.  Schedule shall be 
subject to approval by Public Works Project Manager. 

 

25.  PAYMENTS TO CONTRACTOR 
 
A. Contractor shall provide:  

1. Detailed estimate giving complete breakdown of contract price by Specification Division; 
and  

2. Periodic itemized estimates of work done for purpose of making partial payments 
thereon. 

 
B. Submit these estimates for approval to Public Works Project Manager.  Costs employed in 

making up any of these schedules are for determining basis of partial payments and not 
considered as fixing basis for additions to or deductions from Contract price. 

 
C. County will make partial payments to Contractor for value, proportionate to amount of 

Contract, of all labor and material incorporated in the Work during preceding calendar month 
upon receipt of Application and Certificate for Payment form from Public Works Project 
Manager and approval of Department. 

 
D. Contractor shall submit for approval to Public Works Project Manager all Application and 

Certificate for Payment forms.  If requested, support Application and Certificate for Payment 
with such additional evidence as may be required, showing Contractor’s right to payment 
claimed. 

 
E. Application and Certificate for Payment for preparatory work and materials delivered and 

suitably stored at site to be incorporated into the Work at some future period, will be given 
due consideration.  Requesting payment for materials stored off site, may be rejected, 
however, if deemed essential for reasons of job progress, protection, or other sufficient cause, 
requests will be considered, conditional upon submission by Contractor of bills of sale, 
photographs and such other procedures as will adequately protect County’s interest such as 
storage in bonded warehouse with adequate coverage.  If there is any error in payment, 
Contractor is obligated to notify Department immediately, but no longer than ten (10) 
business days from receipt of payment. 

 
F. Payments by County will be due within forty-five (45) business days after receipt by 

Department of Application and Certificate for Payment. 
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G. County will retain five percent (5%) of each Application and Certificate for Payment until 

final completion and acceptance of all the Work covered by Contract.  However, any time 
after fifty percent (50%) of the Work has been furnished and installed at site, County will 
make remaining payments in full if Public Works Project Manager finds that progress of the 
Work corresponds with Construction Schedule.  If Public Works Project Manager finds that 
progress of the Work does not correspond with Construction Schedule, County may retain up 
to ten percent (10%) of each Application and Certificate for Payment for the Work 
completed. 

 
H. All material and work covered by partial payments made shall become sole property of 

County, but this provision shall not be construed as relieving Contractor from sole 
responsibility for care and protection of materials and work upon which payments have been 
made, or restoration of any damaged work, or as waiver of right of County to require 
fulfillment of all of terms of Contract. 

 
I. County will make final payment within sixty (60) calendar days after final completion of the 

Work, and will constitute acceptance thereof.   
 
J. County may make payment in full, including retained percentages and less authorized 

deductions, upon completion and acceptance of each Division where price is stated separately 
in Contract. 

 
K. Every contractor engaged in performance of any contract for Department of Administration - 

Public Works Engineering Division shall submit to this Department, as requested and with 
final application for payment for work under said contract, affidavit(s) as required to prove 
that all debts and claims against this Work are paid in full or otherwise satisfied, and give 
final evidence of release of all liens against the Work and County.   

 

26.  WITHHOLDING OF PAYMENTS 
 
A. County, after having served written notice on said Contractor, may either pay directly any 

unpaid bills of which Department has written notice, or withhold from Contractor’s unpaid 
compensation sum of money deemed reasonably sufficient to pay any and all such lawful 
claims until satisfactory evidence is furnished that all liabilities have been fully discharged; 
whereupon, payment to Contractor shall be resumed in accordance with terms of this 
Contract, but in no event shall these provisions be construed to impose any obligations upon 
County to either Contractor or Contractor’s Surety. 

 
B. In paying any unpaid bills of Contractor, County shall be deemed agent of Contractor, and 

any payment so made by County, shall be considered as payment made under Contract by 
County to Contractor and County shall not be liable to Contractor for any such payment made 
in good faith. 

 
C. Contractor shall indemnify, hold harmless and defend Dane County, its boards, commissions, 

agencies, officers, employees and representatives from all claims growing out of lawful 
demands of subcontractors, laborers, workers, mechanics, material men, and furnishers of 
machinery and parts thereof, equipment, power tools, and all supplies, including commissary, 
incurred in performance of this Contract. 

 
D. At Department’s request, Contractor shall furnish satisfactory evidence that all obligations of 

nature designated above have been paid, discharged or waived. 
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27.  ACCEPTANCE OF FINAL PAYMENT AS RELEASE 
 
A. Making of final payment shall constitute waiver of all claims by County except those arising 

from: 
1. Unsettled lien; 
2. Faulty or defective work appearing after substantial completion; 
3. Failure of the Work to comply with requirements of Construction Documents; or 
4. Terms of any special guarantees required by Construction Documents. 

 
B. Acceptance of final payment shall constitute waiver of all claims by Contractor. 
 

28.  PAYMENTS BY CONTRACTOR 
 
A. Contractor shall pay following not later than fifth (5th) business day following each payment 

received from County: 
1. All transportation and utility services rendered; 
2. All materials, tools, and other expendable equipment that have been delivered at site of 

the Work to extent of ninety percent (90%) of cost thereof, and balance of cost thereof 
when said balance is paid to Contractor; and 

3. Each subcontractor, respective amount allowed Contractor because of work performed by 
subcontractor to extent of subcontractor’s interest therein. 

 

29.  CONTRACT SECURITY 
 
A. Contractor shall furnish Performance and Payment Bonds in amount at least equal to one 

hundred percent (100%) of Contract price as security for faithful performance of this Contract 
and payment of all persons performing labor on project under this Contract and furnishing 
materials in connection with this Contract. 

 
B. Sample Performance and Payment Bonds that Contractor will be required to execute is bound 

into these Construction Documents.  Before construction Contract is consummated, 
completed Performance and Payment Bonds must be approved by Department. 

 

30.  ASSIGNMENTS 
 
A. Contractor shall not assign whole or any part of this Contract or any moneys due or to 

become due hereunder without written consent of Department.  In case Contractor assigns all 
or any part of any moneys due or to become due under this Contract, instrument of 
assignment shall contain clause substantially to effect that it is agreed that right of assignee in 
and to any moneys due or to become due to Contractor shall be subject to prior claims of all 
persons, firms and corporations for services rendered or materials supplied for performance 
of the Work called for in this Contract. 

 

31.  MUTUAL RESPONSIBILITY OF CONTRACTORS 
 
A. If, through acts of neglect on part of Contractor or any subcontractor shall suffer loss or 

damage on the Work, Contractor agrees to settle with such subcontractor by agreement or 
arbitration if such other subcontractor will so settle.  If such subcontractor shall assert any 
claim against County on account of any damage alleged to have been sustained, Department 
shall notify Contractor, who shall indemnify, hold harmless and defend Dane County, its 
boards, commissions, agencies, officers, employees and representatives against any such 
claim. 
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32.  SEPARATE CONTRACTS 
 
A. Department may award other contracts for the Work and all Contractors shall fully cooperate 

with each other and carefully adjust their work to that provided under other contracts as may 
be directed by Department.  No Contractor shall commit or permit any act that will interfere 
with performance of the Work by any other Contractor. 

 
B. Contractor shall coordinate the Work with those of other Contractors.  Cooperation will be 

required in arrangement for storage of materials and in detailed execution of the Work.  
Contractor, including subcontractors, shall keep informed of progress and detail work of 
others and shall notify Department immediately of lack of progress or defective workmanship 
on part of others.  Failure of Contractor to keep informed of the Work progressing on site and 
failure to give notice of lack of progress or defective workmanship by others shall be 
construed as acceptance by Contractor of status of the Work as being satisfactory for proper 
coordination with Contractor’s own work. 

 

33.  SUBCONTRACTS 
 
A. Contractor may use services of specialty subcontractors on those parts of the Work that, 

under normal contracting practices, are performed by specialty subcontractors. 
 
B. Contractor shall not award any work to any subcontractor without prior approval of 

Department.  Qualifications of subcontractors shall be same as qualifications of Contractor.  
Request for subcontractor approval shall be submitted to Department fifteen (15) business 
days before start of subcontractor’s work.  If subcontractors are changed or added, Contractor 
shall notify Department in writing. 

 
C. Contractor shall be as fully responsible to County for acts and omissions of subcontractors, 

and of persons either directly or indirectly employed by them, as Contractor is for acts and 
omissions of persons directly employed by Contractor. 

 
D. Contractor shall cause appropriate provisions to be inserted in all subcontracts relative to the 

Work to bind subcontractors to Contractor by terms of General Conditions of Contract and 
other Construction Documents insofar as applicable to work of subcontractors and to give 
Contractor same power as regards terminating any subcontract that Department may exercise 
over Contractor under any provision of Construction Documents. 

 
E. Nothing contained in this Contract shall create any contractual relation between any 

subcontractor and County. 
 
F. Contractor shall insert in all subcontracts, Articles 26, 33, 43 and 45, respectively entitled: 

“Withholding of Payments”, “Subcontracts”, “Affirmative Action Provision and Minority / 
Women / Disadvantaged Business Enterprises”, and “Minimum Wages”, and shall further 
require all subcontractors to incorporate physically these same Articles in all subcontracts. 

 

34.  PUBLIC WORKS PROJECT MANAGER’S AUTHORITY 
 
A. Public Works Project Manager shall: 

1. Administer and ensure compliance with Construction Documents; 
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2. Provide responsible on-site observations of construction and have authority to request 
work and to stop work whenever necessary to insure proper enforcement of Construction 
Documents; 

3. Convene and chair project meetings and foreman’s coordination meetings when 
necessary to coordinate resolution of conflicts between Contractors, Architects, 
Engineers, Consultants, and Department; and 

4. Check and inspect material, equipment and installation procedures of all trades for proper 
workmanship and for compliance with Drawings, Specifications and Shop Drawings, 
permit no material on project site that is not satisfactory and reject work not in 
compliance with Construction Documents. 

 
B. Public Works Project Manager shall determine amount, quality, acceptability, and fitness of 

several kinds of work and materials that are provided under this Contract and shall decide all 
questions that may arise in relation to said work and construction thereof. 

 
C. Public Works Project Manager shall decide meaning and intent of any portion of 

Specifications and of any Drawings where they may be found obscure or be in dispute. 
 
D. Public Works Project Manager shall provide responsible observation of construction.  Public 

Works Project Manager has authority to stop the Work whenever such stoppage may be 
necessary to insure proper execution of Construction Documents. 

 
E. Public Works Project Manager shall be interpreter of conditions of Construction Documents 

and judge of its performance. 
 
F. Within reasonable time, Public Works Project Manager shall make decisions on all matters 

relating to progress of the Work or interpretation of Construction Documents. 
 

35.  ARCHITECT / ENGINEER’S AUTHORITY 
 
A. Not applicable. 
 

36.  STATED ALLOWANCES 
 
A. Stated allowances enumerated in Instructions to Bidders shall cover net cost of materials or 

equipment, and all applicable taxes.  Contractor’s cost of delivery and unloading at site, 
handling costs on site, labor, installation costs, overhead, profit and any other incidental costs 
shall be included in Contractor’s bid, but not as part of cash allowance. 

 
B. Department will solicit at least two (2) bids on materials or equipment for which allowance is 

stated and select on basis of lowest qualified responsible bid.  Contractor will then be 
instructed to purchase “Allowed Materials”.  If actual price for purchasing “Allowed 
Materials”, including taxes, is more or less than “Cash Allowance”, Contract price shall be 
adjusted accordingly.  Adjustment in Contract price shall not contain any cost items excluded 
from cash allowance. 

 

37.  ESTIMATES OF QUANTITIES 
 
A. Whenever estimated quantities of work to be done and materials to be furnished under this 

Contract are shown in any of Construction Documents, they are given for use in comparing 
bids and right is especially reserved to increase or diminish them as they may be deemed 
reasonably necessary or desirable by Department to complete the Work included in this 
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Contract, and cost for such increase or diminution shall be adjusted in manner provided for in 
General Conditions of Contract Article 18 entitled “Changes in the Work”. 

 

38.  LANDS AND RIGHTS-OF-WAY 
 
A. Prior to start of construction, County shall furnish all land and rights-of-way necessary for 

carrying out and completion of the Work to be performed under this Contract. 
 

39.  GENERAL GUARANTEE 
 
A. Neither final certificate of payment nor any provision in Construction Documents nor partial 

or entire occupancy of premises by County shall constitute acceptance of work not done in 
accordance with Construction Documents or relieve Contractor of liability in respect to any 
expressed warranties or responsibility for faulty materials or workmanship. 
1. In no event shall making of any payment required by Contract constitute or be construed 

as waiver by County of any breach of covenants of Contract or waiver of any default of 
Contractor and making of any such payment by County while any such default or breach 
shall exist shall in no way impair or prejudice right of County with respect to recovery of 
damages or other remedy as result of such breach or default. 

 
B. Contractor shall remedy and make good all defective workmanship and materials and pay for 

any damage to other work resulting there from, which appear within period of one (1) year 
from date of substantial completion, providing such defects are not clearly due to abuse or 
misuse by County.  Department will give notice of observed defects with reasonable 
promptness. 

 
C. Guarantee on work executed after certified date of substantial completion will begin on date 

when such work is inspected and approved by Public Works Project Manager. 
 
D. Where guarantees or warrantees are required in sections of Specifications for periods in 

excess of one (1) year, such longer terms shall apply; however, Contractor’s Performance and 
Payment Bonds shall not apply to any guarantee or warranty period in excess of one (1) year. 

 

40.  CONFLICTING CONDITIONS 
 
A. Any provision in any of Construction Documents which may be in conflict or inconsistent 

with any Articles in these General Conditions of Contract or Supplementary Conditions shall 
be void to extent of such conflict or inconsistency. 

 
B. In case of ambiguity or conflict between Drawings and Specifications, Specifications shall 

govern. 
 
C. Printed dimensions shall be followed in preference to measurements by scale.  Large-scale 

drawings take precedence over small-scale drawings.  Dimensions on Drawings and details 
are subject to field measurements of adjacent work. 

 

41.  NOTICE AND SERVICE THEREOF 
 
A. Any notice to Contractor from Department relative to any part of this Contract shall be in 

writing and considered delivered and service thereof completed, when said notice is posted, 
by certified or registered mail, to Contractor at Contractor’s last given address, or delivered in 
person to said Contractor, or Contractor’s authorized representative on the Work. 
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42.  PROTECTION OF LIVES AND HEALTH 
 
A. In order to protect lives and health of Contractor’s employees under Contract, Contractor 

shall comply with all pertinent provisions of Wisconsin Administrative Code, Rules of 
Department of Commerce, relating to Safety and Health. 

 
B. Contractor alone shall be responsible for safety, efficiency and adequacy of Contractor’s 

tools, equipment and methods, and for any damage that may result from their failure or their 
improper construction, maintenance or operation. 

 

43.  AFFIRMATIVE ACTION PROVISION AND MINORITY / WOMEN / 
DISADVANTAGED BUSINESS ENTERPRISES 
 
A. Affirmative Action Provisions. 

1. During term of their Contract, Contractor agrees not to discriminate on basis of race, 
religion, color, sex, handicap, age, sexual preference, marital status, physical appearance, 
or national origin against any person, whether recipient of services (actual or potential), 
employee, or applicant for employment.  Such equal opportunity shall include but not be 
limited to following: employment, upgrading, demotion, transfer, recruitment, 
advertising, layoff, termination, training, rates of pay, and any other form of 
compensation or level of service(s).  Contractor agrees to post in conspicuous places, 
these affirmative action standards to be visible to all employees, service recipients and 
applicants for this paragraph.  Listing of prohibited bases for discrimination shall not be 
construed to amend in any fashion state or federal law setting forth additional bases and 
exceptions shall be permitted only to extent allowable in state or federal law. 

2. Contractor is subject to this Article only if Contractor has twenty (20) or more employees 
and receives $20,000.00 or more in annual aggregate contracts with County.  Contractor 
shall file and Affirmative Action Plan with Dane County Contract Compliance Specialist 
in accord with Chapter 19 of Dane County Code of Ordinances.  Such plan must be filed 
within fifteen (15) business days of effective date of this Contract and failure to do so by 
said date shall constitute ground for immediate termination of Contract by County.  
Contractor shall also, during term of this Contract, provide copies of all announcements 
of employment opportunities to County’s Office of Equity & Inclusion, and shall report 
annually number of persons, by race, sex and handicap status, who apply for 
employment, and, similarly classified, number hired and number rejected. 

3. Contact Dane County Contract Compliance Specialist at Dane County Office of Equity & 
Inclusion, 210 Martin Luther King, Jr. Blvd., Room 356, Madison, WI 53703, 608/266-
4192. 

4. In all solicitations for employment placed on Contractor’s behalf during term of this 
Contract, Contractor shall include statement to affect Contractor is “Equal Opportunity 
Employer”.  Contractor agrees to furnish all information and reports required by 
County’s Contract Compliance Specialist as same relate to affirmative action and 
nondiscrimination, which may include any books, records, or accounts deemed 
appropriate to determine compliance with Chapter 19, Dane County Code of Ordinances, 
and provision of this Contract. 

 
B. Minority / Women / Disadvantaged / Emerging Small Business Enterprises. 

1. Chapter 19.508 of Dane County Code of Ordinances is official policy of Dane County 
regarding utilization of, to fullest extent of, Minority Business Enterprises (MBEs), 
Women Business Enterprises (WBEs) Disadvantage Business Enterprises (DBEs) and 
Emerging Small Business Enterprises (ESBEs). 
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2. Contractor may utilize MBEs / WBEs / DBEs / ESBEs as subcontractors or suppliers.  
List of subcontractors will be required of low bidder as stated in this Contract.  List shall 
indicate which are MBEs / WBEs / DBEs / ESBEs and percentage of subcontract 
awarded, shown as percentage of total dollar amount of bid. 

 

44.  COMPLIANCE WITH FAIR LABOR STANDARDS 
 
A. During term of this Contract, Contractor shall report to County Contract Compliance 

Specialist, within ten (10) business days, any allegations to, or findings by National Labor 
Relations Board (NLRB) or Wisconsin Employment Relations Commission (WERC) that 
Contractor has violated statute or regulation regarding labor standards or relations.  If 
investigation by Contract Compliance Specialist results in final determination that matter 
adversely affects Contractor’s responsibilities under this Contract, and which recommends 
termination, suspension or cancellation of this Contract, County may take such action. 

 
B. Contractor may appeal any adverse finding by Contract Compliance Specialist as set forth in 

Dane County Ordinance 25.015(11)(c) through (e). 
 
C. Contractor shall post this statement in prominent place visible to employees:  “As condition 

of receiving and maintaining contract with Dane County, this employer shall comply with 
federal, state and all other applicable laws prohibiting retaliation or union organizing.” 

 

45.  USE AND OCCUPANCY PRIOR TO ACCEPTANCE 
 
A. Contractor agrees to use and occupancy of portion or unit of the Work before formal 

acceptance by Department, provided Department: 
1. Secures written consent of Contractor; except when in opinion of Public Works Project 

Manager, Contractor is chargeable with unwarranted delay in final cleanup of punch list 
items or other Contract requirements. 

2. Secures endorsement from insurance carrier and consent of Surety permitting occupancy 
of building or use of the Work during remaining period of construction, or, secures 
consent of Surety. 

3. Assumes all costs and maintenance of heat, electricity and water. 
4. Accepts all work completed within that portion or unit of the Work to be occupied, at 

time of occupancy. 
 

46.  CLAIMS 
 
A. No claim may be made until Department’s Public Works Director has reviewed Public Works 

Project Manager’s decision as provided for in Article 34 of General Conditions of Contract.  
If any claim remains unresolved after such review by Department's Public Works Director, 
the claim may be filed under Wisconsin Statute 893.80.  Work shall progress during period of 
any dispute or claim.  Unless specifically agreed between parties, venue will be in Dane 
County, Wisconsin. 

 

47.  ANTITRUST AGREEMENT 
 
A. Contractor and County recognize that in actual economic practice, overcharges resulting from 

antitrust violations are in fact usually borne by County.  Therefore, Contractor hereby assigns 
to County any and all claims for such overcharges as to goods and materials purchased in 
connection with this Contract, except as to overcharges which result from antitrust violations 
commencing after price is established under this Contract and any change order thereto. 
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48.  INSURANCE 
 
A. Contractor Carried Insurance: 

1. Contractor shall not commence work under this Contract until Contractor has obtained all 
insurance required under this Article and has provided evidence of such insurance to Risk 
Manager, 425 City-County Building, 210 Martin Luther King Jr. Blvd., Madison, WI 
53703.  Contractor shall not allow any subcontractor to commence work until insurance 
required of subcontractor has been so obtained and approved.  Company providing 
insurance must be licensed to do business in Wisconsin. 

2. Worker’s Compensation Insurance: 
a) Contractor shall procure and shall maintain during life of this Contract, Worker’s 

Compensation Insurance as required by statute for all of Contractor’s employees 
engaged in work at site of project under this Contract and, in case of any such work 
sublet, Contractor shall require subcontractor similarly to provide Worker’s 
Compensation Insurance for all of latter’s employees to be engaged in such work 
unless such employees are covered by protection afforded by Contractor’s Worker’s 
Compensation Insurance. 

b) If any claim of employees engaged in hazardous work on project under this Contract 
is not protected under Worker’s Compensation Statute, Contractor shall provide and 
shall cause each subcontractor to provide adequate Employer’s Liability Insurance 
for protection of such of Contractor’s employees as are not otherwise protected. 

3. Contractor’s Public Liability and Property Damage Insurance: 
a) Contractor shall procure and maintain during life of this Contract, Contractor’s 

Public Liability Insurance and Contractor’s Property Damage Insurance in amount 
not less than $1,000,000 bodily injury, including accidental death, to any one person, 
and subject to same limit for each person, in amount not less than $1,000,000 on 
account of one accident, and Contractor’s Property Damage Insurance in amount not 
less then $1,000,000 or combined single limit of at least $1,000,000 with excess 
coverage over and above general liability in amount not less than $5,000,000. 
Contractor shall add “Dane County” as additional insured for each project. 

b) Contractor’s Public Liability and Property Damage Insurance shall include Products, 
Completed Operation, and Contractual Liability under Insurance Contract.  
“Contractor shall in all instances save, defend, indemnify and hold harmless County 
and Architect / Engineer against all claims, demands, liabilities, damages or any other 
costs which may accrue in prosecution of the Work and that Contractor will save, 
defend, indemnify and hold harmless County and Architect / Engineer from all 
damages caused by or as result of Contractor’s operations” and each shall be listed as 
additional insured on Contractor’s and subcontractors’ insurance policies. 

c) Obligations of Contractor under Article 50.A.2.b) shall not extend to liability of 
Architect / Engineer, agents or employees thereof, arising out of: 
1) Preparation or approval of maps, drawings, opinions, reports, surveys, change 

orders, designs or specifications; or 
2) Giving of or failure to give directions or instructions by Architect / Engineer, 

agents or employees thereof provided such giving or failure to give is primary 
cause of injury or damage. 

d) Contractor shall procure and shall maintain during life of this Contract, 
Comprehensive Automobile Liability Insurance covering owned, non-owned and 
hired automobiles for limits of not less than $1,000,000 each accident single limit, 
bodily injury and property damage combined with excess coverage over and above 
general liability in amount not less than $5,000,000. 
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e) Contractor shall either: 
1) Require each subcontractor to procure and to maintain during life of subcontract, 

subcontractor’s Public Liability Property Damage Insurance, and Comprehensive 
Automobile Liability Insurance of type and in same amount specified in 
preceding paragraphs; or 

2) Insure activities of subcontractors in Contractor’s own policy. 
4. Scope of Insurance and Special Hazards:  Insurance required under Article 50.A.2 & 

50.A.3. hereof shall provide adequate protection for Contractor and subcontractors, 
respectively, against damage claims which may arise from operations under this Contract, 
whether such operation be by insured or by anyone directly or indirectly employed by 
insured and also against any of special hazards which may be encountered in 
performance of this Contract as enumerated in Supplementary Conditions. 

5. Proof of Carriage of Insurance:  Contractor shall furnish Risk Manager with certificates 
showing type, amount, class of operations covered, effective dates, dates of expiration of 
policies and “Dane County” listed as additional insured.  Such certificates shall also 
contain (substantially) following statement: “Insurance covered by this certificate will not 
be canceled or materially altered, except after ten (10) business days written notice has 
been received by Risk Manager.” 

 
B. Builder’s Risk: 

1. County shall provide Builder’s Risk insurance coverage for its insurable interests in 
construction or renovation projects with completed value of $1,000,000 or less.  
Therefore, if project completed value is more than $1,000,000, Contractor shall obtain 
and maintain in force, at its own expense, Builder’s Risk Insurance on all risks for 
amount equal to full completed value of covered structure or replacement value of 
alterations or additions.  Any deductible shall not exceed $25,000 for each loss.  Policy 
shall include occupancy clause and list Dane County as loss payee. 

 
C. Indemnification / Hold Harmless: 

1. Contractor shall indemnify, hold harmless and defend Dane County, its boards, 
commissions, agencies, officers, employees and representatives from and against all 
claims, damages, losses and expenses including attorneys’ fees arising out of or resulting 
from performance of the Work, provided that any such claim, damage, loss or expense is 
attributable to bodily injury, sickness, disease or death, or to injury to or destruction of 
tangible property (other than the Work itself) including loss of use resulting therefrom, 
and is caused in whole or in part by any act or omission of Contractor, any subcontractor, 
anyone directly or indirectly employed by any of them or anyone for whose acts any of 
them may be liable, regardless of whether or not it is caused in part by part indemnified 
hereunder. 

2. In any and all claims against Dane County, its boards, commissions, agencies, officers, 
employees and representatives or by any employee of Contractor, any subcontractor, 
anyone directly or indirectly employed by any of them or anyone for whose acts any of 
them may be liable, indemnification obligation under this Contract shall not be limited in 
any way by any limitation on amount or type of damages, compensation or benefits 
payable by or for Contractor or any subcontractor under worker’s compensation acts, 
disability benefits or other employee benefit acts. 

3. Obligations of Contractor under this Contract shall not extend to liability of Architect / 
Engineer, its agents or employees arising out of: 
a) Preparation or approval of maps, drawings, opinion, reports, surveys, change orders, 

designs or specifications; or 
b) Giving of or failure to give directions or instruction by Architect / Engineer, its 

agents or employees provided such giving or failure to give is primary cause of injury 
or damage. 
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4. Dane County shall not be liable to Contractor for damages or delays resulting from work 
by third parties or by injunctions or other restraining orders obtained by third parties. 

 

49.  WISCONSIN LAW CONTROLLING 
 
A. It is expressly understood and agreed to by parties hereto that in event of any disagreement or 

controversy between parties, Wisconsin law shall be controlling. 

END OF SECTION 
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SECTION 00 73 00 

SUPPLEMENTARY CONDITIONS 
 

1.  APPLICATION & CERTIFICATE FOR PAYMENT 
 
A. Every contractor engaged in performance of any contract for Public Works Engineering 

Division shall submit partial and final Application & Certificate for Payment for work under 
said contract.  Form shall provide similar information as shown on AIA G702™ and G703™ 
forms (samples shown below).  Forms shall be submitted to Public Works Project Manager 
for approval. 
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END OF SECTION 
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SECTION 00 73 00 

BEST VALUE CONTRACTING 
 

1.  CONTRACTORS / LICENSURE APPLICANTS 

The Dane County Public Works Engineering Division requires contractors & subcontractors to be a 
Best Value Contractor (BVC) before being hired.  Contractor & subcontractor application documents 
should be turned in immediately.  Contractor approval or exemption must be complete prior to Bid 
Due Date / Time.  All subcontractors must also be approved or prove their exemption ten (10) 
business or more days before performing any work under a County contract.  Complete & properly 
execute this document, along with the necessary attachments and additional information that the 
County requires for the protection and welfare of the public in the performance of a County contract. 

Contractors or subcontractors of any tier who attain qualification status will retain that status for a 
period of three (3) years from the date of qualification.  Contractors shall notify the Dane County 
Public Works Engineering Division within fifteen (15) days of any changes to its business or 
operations that are relevant to the application or status.  Failure to do so could result in suspension, 
revocation of the contractor’s qualification, debarment from County contracts for up to three (3) years 
and / or other sanctions available under the law. 

No contracts will be awarded for construction work performed on Dane County projects unless the 
contractor is currently approved as a Wisconsin Trade Trainer or has applied for approval as an 
Apprenticeship Trade Trainer to the Wisconsin Department of Workforce Development and agrees to 
an acceptable apprenticeship program.  If you are not currently approved as a Wisconsin Trade 
Trainer, or have not applied for approval as an Apprenticeship Trade Trainer, please contact the 
Department of Workforce Development - Bureau of Apprenticeship Standards at 608/266-3133 or 
visit their web site at: https://dwd.wisconsin.gov/apprenticeship/. 

Fill out the BVC Application at the Public Works Engineering Division web site 
(publicworks.countyofdane.com/bvc).  This document is in the RFB for reference only.  The 
following page shows what the questions are on the application. 

2.  EXEMPTIONS TO QUALIFICATION 

Contractors performing work that does not apply to an apprenticeable trade, as outlined in Item 4. 
Apprenticeable Trades, is the only reason for claiming an exemption if not an active Wisconsin 
Trades Trainer.  See Question 18A. 

3.  APPLICATION QUESTIONS 

NO. PROOF OF RESPONSIBILITY CHECK IF APPLICABLE 
1 Does your firm acknowledge that in doing work under any County 

Public Works Contract, it will be required to use as subcontractors 
only those contractors that are also qualified with the County or 
become so ten (10) or more days before beginning any work? 

Yes:  No:  

2 Does your firm possesses all technical qualifications and resources, 
including equipment, personnel and financial resources, necessary to 
perform the work required for any project or obtain the same 
through the use of responsible, qualified subcontractors? 

Yes:  No:  

3 Will your firm possess all valid, effective licenses, registrations or 
certificates required by federal, state, county, or local law, which are 
necessary for the type of work to be performed including, but not 
limited to, those for any type of trade work or specialty work? 

Yes:  No:  

https://dwd.wisconsin.gov/apprenticeship/
https://publicworks.countyofdane.com/bvc
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4 Will your firm meet all bonding requirements as required by 
applicable law or contract specifications? Yes:  No:  

5 Will your firm meet all insurance requirements as required by 
applicable law or specifications, including general liability insurance, 
workers compensation insurance and unemployment insurance 
requirements? 

Yes:  No:  

6 Will your firm maintain a substance abuse policy for employees 
hired for Public Works contracts that comply with Wis. Stats. Sec. 
103.503? Yes:  No:  

7 Will your employees who will perform work on a Public Works 
project all be covered under a current workers compensation 
policy and be properly classified under such policy? 

Yes:  No:  

8 Will your employees who will perform work on a Public Works 
project have the opportunity to enroll in minimum essential 
coverage and not be subject to an enrollment period of more than 
60 days per the federal Affordable Care Act, Sec. 1513? 

Yes:  No:  

9 Will your firm fully abide by the equal opportunity and affirmative 
action requirements of all applicable laws, including County 
ordinances? Yes:  No:  

10 Has your firm been the subject of any order or judgement from any 
State or Federal Agency or court concerning employment practice, 
including but not limited to: classification of employees under state 
unemployment or workers compensation laws; minimum wage, 
overtime pay, recordkeeping, and child labor standards imposed by 
federal or state law; and employment discrimination or unfair labor 
practices prohibited by federal or state law.  (Attach copies of any  
order or judgement) 

Yes:  No:  
If Yes, attach details. 

11 Is your firm authorized or registered to transact business in the 
state by the Department of Financial Institutions in compliance 
with Wis. Stat. Chaps. 178, 179, 180, 181, or 183? 

Yes:  No:  
If Yes, attach details. 

12 In the past three (3) years, has your firm had control or has another 
corporation, partnership or other business entity operating in the 
construction industry controlled it?  If so, attach a statement 
explaining the nature of the firm relationship. 

Yes:  No:  
If Yes, attach details. 

13 In the past three (3) years, has your firm had any type of business, 
contracting or trade license, certification or registration revoked or 
suspended? 

Yes:  No:  
If Yes, attach details. 

14 In the past three (3) years, has your firm been debarred by any federal, 
state or local government agency? Yes:  No:  

If Yes, attach details. 
15 In the past three (3) years, has your firm defaulted or failed to complete 

any contract? 
Yes:  No:  

If Yes, attach details. 
16 In the past three (3) years, has your firm committed a willful violation of 

federal, state or local government safety laws as determined by a final 
decision of a court or government agency authority. 

Yes:  No:  
If Yes, attach details. 

17 In the past three (3) years, has your firm been in violation of any law 
relating to your contracting business where the penalty for such 
violation resulted in the imposition of a penalty greater than $10,000? 

Yes:  No:  
If Yes, attach details. 

18 Does the Wisconsin Bureau of Apprenticeship Standards determine your 
firm an active Wisconsin Trade Trainer as? 

Yes:  No:  
If Yes, attach details. 
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18A Is your firm claiming an exemption to qualification? 
Yes:  No:  

If Yes, attach details. 
19 Has Contractor been in business less than one year? 

Yes:  No:  

 
4.  APPRENTICEABLE TRADES: 

• Bricklayer  

• Boilermaker 

• Carpenter 

• Cement Mason (Concrete Finisher)  

• Cement Mason (Heavy Highway)  

• Construction Craft Laborer 

• Data Communications Installer  

• Electrician 

• Elevator Mechanic / Technician 

• Environmental Systems Technician / HVAC Service Technician / HVAC Install & Service  

• Glazier 

• Heavy Equipment Operator / Operating Engineer  

• Insulation Worker (Heat & Frost) 

• Iron Worker (Assembler, Metal Buildings)  

• Painter / Decorator 

• Plasterer  

• Plumber 

• Roofer / Waterproofer  

• Sheet Metal Worker  

• Sprinkler Fitter 

• Steamfitter (Service & Refrigeration)  

• Taper & Finisher 

• Telecommunications (Voice, Data & Video) Installer / Technician  

• Tile Setter 

END OF SECTION 
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SECTION 00 73 11 

FAIR LABOR PRACTICES CERTIFICATION 
 
The undersigned, for and on behalf of the BIDDER, APPLICANT or PROPOSER named herein, 
certifies as follows: 
 
A. That he or she is an officer or duly authorized agent of the above-referenced BIDDER, 

APPLICANT or PROPOSER, which has a submitted a bid, application or proposal for a 
contract or agreement with the county of Dane. 

 
B. That BIDDER, APPLICANT or PROPOSER has (check one): 
 

  not been found by the National Labor Relations Board (“NLRB”) or the Wisconsin 
Employment Relations Commission (“WERC”) to have violated any statute or regulation 
regarding labor standards or relations in the seven years prior to the signature date of this 
Certification. 

 
  been found by the National Labor Relations Board (“NLRB”) or the Wisconsin 
Employment Relations Commission (“WERC”) to have violated any statute or regulation 
regarding labor standards or relations in the seven years prior to the signature date of this 
Certification. 

 
 
     
Officer or Authorized Agent Signature  Date 

  
Printed or Typed Name and Title 

  
Printed or Typed Business Name 
 
NOTE:  You can find information regarding the violations described above at: www.nlrb.gov 
and werc.wi.gov. 
 
For reference, Dane County Ordinance 25.09 is as follows: 
(1) BIDDER RESPONSIBILITY. (a) Any bid, application or proposal for any contract with the 

county, including public works contracts regulated under chapter 40, shall include a 
certification indicating whether the bidder has been found by the National Labor Relations 
Board (NLRB) or the Wisconsin Employment Relations Committee (WERC) to have 
violated any statute or regulation regarding labor standards or relations within the last seven 
years. The Controller shall investigate any such finding and make a recommendation to the 
committee, which shall determine whether the conduct resulting in the finding affects the 
bidder’s responsibility to perform the contract. 

 
If you indicated that the NLRB or WERC have found you to have such a violation, you 
must include copies of any relevant information regarding such violation with your 
proposal, bid or application. 
 
Include this completed Certification with your bid, application or proposal. 

END OF SECTION 

http://www.nlrb.gov/
http://werc.wi.gov/
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SECTION 01 00 00 

GENERAL REQUIREMENTS 

PART 1 GENERAL 

1.1 SUMMARY 

A. Section Includes: 
1. Summary 
2. Summary of the Work 
3. Contractor Use of Premises 
4. Applications for Payment 
5. Change Procedures 
6. Alternates 
7. Coordination 
8. Conferences 
9. Progress Meetings 
10. Job Site Administration 
11. Submittal Procedures 
12. Proposed Products List 
13. Quality Assurance / Quality Control of Installation 
14. References 
15. Protection of Installed Work 
16. Parking 
17. Staging Areas 
18. Occupancy During Construction and Conduct of Work 
19. Protection 
20. Progress Cleaning 
21. Contract Closeout Procedures 
22. Final Cleaning 
23. As-Built and Record Drawings and Specifications 

1.2 SUMMARY OF THE WORK 

A. Project Description:  Perform the Work as specified and detailed in Construction 
Documents package. Contractor to provide demolition services to remove buildings & 
clear the site at the County Property. 

B. Work by Owner: 
1. Placement of test well protection barriers. 
2. Test & removal of any asbestos containing materials. 

C. Permits:  Prior to commencement of the Work, Contractor to secure any and all necessary 
permits for completion of the Work and facility occupancy.  Provide Public Works 
Project Manager with copies of all permits. 
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D. Diggers Hotline: 
1. It is General Contractor’s responsibility to contact Diggers Hotline to have all 

utility locations marked prior to excavation and planning excavation so as not to 
delay the Work. 

2. Use Diggers Hotline to obtain information on safe working clearances from 
overhead lines. 

3. Completely comply with all requirements of each affected utility company. 
4. It is General Contractor’s responsibility to contact & hire private utility locating 

services if necessary. 

1.3 CONTRACTOR USE OF PREMISES 

A. Limit use of premises to allow work by Contractors or Subcontractors and access by 
Owner. 

B. Contractors or Subcontractors shall not visit the site if they are or have recently been ill. 

1.4 APPLICATIONS FOR PAYMENT 

A. Submit each Application for Payment on AIA G702™ and G703™ forms or approved 
contractors invoice form.  Contractor shall have these forms notarized and signed. 

B. Content and Format:  Utilize Schedule of Values for listing items in Application for 
Payment. 

C. Payment Period:  Monthly. 

D. Submit Applications for Payment to Public Works Project Manager for approval & 
processing for payment. 

1.5 CHANGE PROCEDURES 

A. Contractor's costs for Products, delivery, installation, labor, insurance, payroll, taxes, 
bonding, equipment rental, overhead and profit will be included in Change Orders 
authorizing expenditure of funds from contingency allowance. 

1.6 ALTERNATES 

A. Owner shall review and accept or reject alternates quoted on Bid Form. 

B. Coordinate related work and modify surrounding work as required. 

C. Schedule of Alternates:  there are no alternates proposed for this project. 

1.7 COORDINATION 

A. Coordinate scheduling, submittals, and work of various sections of Specifications to 
assure efficient and orderly sequence of installation of interdependent construction 
elements. 
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B. Verify utility requirement characteristics of operating equipment are compatible with 
building utilities. 

C. Coordinate space requirements and installation of mechanical and electrical work 
indicated diagrammatically on Drawings. 

D. Refer to Drawings for recommended work sequence and duration. 

E. Contractor shall provide Public Works Project Manager with work plan that ensures the 
Work’s completion within required time & schedule. 

F. Public Works Project Manager may choose to photograph or videotape site or workers as 
the Work progresses. 

1.8 CONFERENCES 

A. Project shall have pre-bid conference; see Instructions to Bidders. 

B. Owner will schedule pre-construction conference after Award of Contract for all affected 
parties. 

C. Contractor shall submit Construction Schedule at pre-construction meeting. 

1.9 PROGRESS MEETINGS 

A. Day & time of progress meetings to be determined at pre-construction meeting. 

B. General Contractor shall schedule and administer meetings throughout progress of the 
Work at minimum of one (1) per week, at time & day to be determined with Public 
Works Project Manager, involved Dane County staff & other individuals as required. 

C. General Contractor shall preside at meetings, record minutes, and distribute copies within 
two (2) business days to those attending & those affected by decisions made. 

D. Attendance at progress meetings by General Contractor, subcontractors, or their 
authorized representative, is mandatory. 

E. Contractors shall give verbal reports of progress on the Work, discuss schedule for 
upcoming period and present all conflicts, discrepancies or other difficulties for 
resolution. 

F. In-person meetings shall be limited & shall follow current Public Health - Madison & 
Dane County procedures & recommendations (see 
publichealthmdc.com/documents/office_space_checklist.pdf and 
publichealthmdc.com/coronavirus/forward-dane/current-order).  Dane County reserves 
right to mandate safe physical distancing & use of facemasks by all personnel while 
inside any County facility or on any County grounds. 

https://publichealthmdc.com/documents/office_space_checklist.pdf
https://publichealthmdc.com/coronavirus/forward-dane/current-order
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1.10 JOB SITE ADMINISTRATION 

A. Contractor shall have project superintendent on site minimum of four (4) hours per week 
during progress of the Work. 

B. Contractor shall not change their project superintendent or project manager for duration 
of the Work without written permission of Public Works Project Manager. 

1.11 SUBMITTAL PROCEDURES 

A. Submittal form to identify Project, Contractor, Subcontractor or supplier and pertinent 
Construction Documents references. 

B. Apply Contractor's stamp, signed or initialed, certifying that review, verification of 
Products required, field dimensions, adjacent construction work, and coordination of 
information is in accordance with requirements of the Work and Construction 
Documents. 

C. Identify variations from Construction Documents and Product or system limitations that 
may be detrimental to successful performance of completing the Work. 

D. Revise and resubmit submittals as required; identify all changes made since previous 
submittal. 

1.12 PROPOSED PRODUCTS LIST 

A. Within fifteen (15) business days after date of Award of Contract, submit complete list of 
major Products proposed for use, with name of manufacturer, trade name, and model 
number of each Product. 

1.13 QUALITY ASSURANCE / QUALITY CONTROL OF INSTALLATION 

A. Monitor quality control over suppliers, manufacturers, Products, services, site conditions, 
and workmanship, to produce work of specified quality. 

B. Comply fully with manufacturers' instructions. 

C. Comply with specified standards as minimum quality for the Work except when more 
stringent tolerances, codes, or specified requirements indicate higher standards or more 
precise workmanship. 

1.14 REFERENCES 

A. Conform to reference standard by date of issue current as of date for receiving bids. 

B. Should specified reference standard conflict with Construction Documents, request 
clarification from Public Works Project Manager before proceeding. 
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1.15 PROTECTION OF INSTALLED WORK 

A. Protect installed work and provide special protection where specified in individual 
Specification sections. 

1.16 PARKING 

A. Arrange for temporary parking areas to accommodate construction personnel.  Parking 
shall not be available at the Work site. 

B. Arrange for temporary parking areas to accommodate construction personnel.  Parking 
shall be available at the Work site. 

C. All Contractors and their employees shall cooperate with General Contractor and others 
in parking of vehicles to avoid interference with traffic, normal operations and 
construction activities. 

D. Do not obstruct existing service drives and parking lots with equipment, materials and / 
or vehicles.  Keep accessible for Owner’s use at all times. 

1.17 STAGING AREAS 

A. Coordinate staging areas with Public Works Project Manager prior to starting the Work. 

B. On-site space for use as staging areas and storage of materials is limited and will be 
apportioned among various Contractors as their needs dictate with due regard for storage 
requirements of each Contractor.  Each Contractor shall be responsible for safety of 
equipment and materials that are stored on site. 

1.18 OCCUPANCY DURING CONSTRUCTION AND CONDUCT OF WORK 

A. We ask Contractors to not work at facility if they are ill with something contagious. 

B. All Dane County property prohibits smoking. 

C. Do Work during normal business hours (7:00 am to 6:00 pm).  Work performed on 
Saturday shall be by written permission of Owner. 

D. At all times Contractor shall provide approved, safe walkways and facility entrances for 
use by Owner. 

E. Contractor shall provide adequate protection for all parts of facility, its contents and 
occupants wherever the Work under this Contract is to be performed. 

F. Each Contractor shall arrange with Owner to make necessary alterations or make 
connections to all utilities, etc.  Contractor doing this work shall protect, cap, cut off and / 
or replace and relocate existing pipes, electrical work and other active utilities 
encountered which may interfere with site safety. 
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G. Contractor is responsible for providing & maintaining temporary toilet facilities. 

H. Owner reserves right at any time to dismiss from premises any Contractor or construction 
personnel that do not uphold requirements of this Section. 

I. Owner shall not be held liable for any lost time, wages, or impacts to construction 
schedule by any Contractor or construction personnel dismissed for failure to uphold 
requirements of this Section. 

J. Contractor & Subcontractors shall follow all current Public Health - Madison & Dane 
County procedures & recommendations (see 
publichealthmdc.com/documents/office_space_checklist.pdf and 
publichealthmdc.com/coronavirus/forward-dane/current-order).  Dane County reserves 
right to mandate safe physical distancing & use of facemasks by all personnel while 
inside any County facility or on any County grounds. 

1.19 PROTECTION 

A. Contractor shall protect from damage / injury all trees, shrubs, hedges, plantings, grass, 
and pay for any damage to same resulting from insufficient or improper protection. 

B. Contractor shall provide and maintain barricades & signage to prohibit public access to 
construction site. 

C. Contractor shall provide and maintain guard lights at all barricades, railings, obstructions 
in streets, roads or sidewalks and at all trenches adjacent to public walks or roads. 

1.20 PROGRESS CLEANING 

A. Maintain areas free of waste materials, debris, and rubbish. Maintain site in clean and 
orderly condition. 

1.21 CONTRACT CLOSEOUT PROCEDURES 

A. Submit written certification that Construction Documents have been reviewed, the Work 
has been inspected, and the Work is complete in accordance with Construction 
Documents and ready for Public Works Project Manager's inspection. 

B. Submit final Application for Payment identifying total adjusted Contract Sum / Price, 
previous payments, and amount remaining due. 

1.22 FINAL CLEANING 

A. Execute final cleaning prior to final inspection. 

B. Remove waste and surplus materials, rubbish, and construction facilities from site. 

https://publichealthmdc.com/documents/office_space_checklist.pdf
https://publichealthmdc.com/coronavirus/forward-dane/current-order
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1.23 AS-BUILT AND RECORD DRAWINGS AND SPECIFICATIONS 

A. Contractor-produced Drawings and Specifications shall remain property of Contractor 
whether Project for which they are made is executed or not.  Contractor shall furnish 
Public Works Project Manager with original marked up redlines of Construction 
Documents’ drawings and specifications that shall include all Addendums, Change 
Orders, Construction Bulletins, Field Directives, on-site changes, field corrections, etc.  
These are project As-Built Drawings & Specifications.  Record Drawings & 
Specifications shall be created from these As-Builts by Public Works. 

PART 2 PRODUCTS 

Not Used. 

PART 3 EXECUTION 

Not Used. 

END OF SECTION 



Bid No. 322012 Construction Waste Management, Disposal & Recycling 
rev. 01/22 01 74 19 - 1 

SECTION 01 74 19 

CONSTRUCTION WASTE MANAGEMENT, DISPOSAL & RECYCLING 

PART 1 GENERAL 

1.1 SUMMARY 

A. Section Includes: 
1. Summary 
2. Waste Management Goals 
3. Construction and / or Demolition Waste Management 
4. Waste Management Plan 
5. Reuse 
6. Recycling 
7. Materials Sorting and Storage On Site 
8. Lists of Recycling Facilities Processors and Haulers 
9. Waste Management Plan Form 

B. Related Sections: 
1. Section 01 00 00 - General Requirements 

1.2 WASTE MANAGEMENT GOALS 

A. Dane County requires that as many waste materials as possible produced as result 
of this project be salvaged, reused or recycled in order to minimize impact of 
construction waste on landfills and to minimize expenditure of energy and cost in 
fabricating new materials.  Additional information may be found in Dane County 
Green Building Policy, Resolution 299, 1999-2000. 

1.3 CONSTRUCTION AND / OR DEMOLITION WASTE MANAGEMENT 

A. All construction and demolition waste suitable for recycling may go to Dane 
County Construction & Demolition Recycling Facility located at 7102 US Hwy 
12, Madison, located across from Yahara Hills Golf Course.  This facility can 
receive mixed loads of construction and demolition waste.  For complete list of 
acceptable materials, see landfill.countyofdane.com/services/construction. 

B. Dane County Landfill, also at 7102 US Hwy 12, Madison, must receive all other 
waste from this project.  landfill.countyofdane.com/services/landfill. 

1.4 WASTE MANAGEMENT PLAN 

A. Contractor shall develop Waste Management Plan (WMP) for this project.  
Contact the Dane County Special Projects & Materials Manager with questions.  
Outlined in RECYCLING section of this specification are examples of materials 
that can be recycled or reused as well as recommendations for waste sorting 
methods. 

B. Contractor shall complete WMP and include cost of recycling / reuse in Bid.  
Submit WMP to Public Works Project Manager within fifteen (15) business days 
of Bid Due date.  Copy of blank WMP form is in this Section.  Submittal shall 
include cover letter and WMP form with: 

https://landfill.countyofdane.com/services/construction
https://landfill.countyofdane.com/services/landfill
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1. Information on: 
a. Types of waste materials produced as result of work performed 

on site; 
b. Estimated quantities of waste produced; 
c. Identification of materials with potential to be recycled or 

reused; 
d. How materials will be recycled or reused; 
e. On-site storage and separation requirements (on site containers); 
f. Transportation methods; and 
g. Destinations. 

1.5 REUSE 

A. Contractors and subcontractors are encouraged to reuse as many waste materials 
as possible.  Investigate salvage for materials not reusable on site. 

1.6 RECYCLING 

A. These materials may be recycled at Dane County Construction & Demolition 
Recycling Facility: 
1. Wood. 
2. Wood Pallets. 
3. PVC Plastic (pipe, siding, etc.). 
4. Asphalt & Concrete. 
5. Bricks & Masonry. 
6. Vinyl Siding. 
7. Cardboard. 
8. Metal. 
9. Unpainted Gypsum Drywall. 
10. Shingles. 

B. These materials can be recycled elsewhere in Dane County area: 
1. Fluorescent Lamps. 
2. Foam Insulation & Packaging (extruded and expanded). 
3. Carpet Padding. 
4. Barrels & Drums. 

C. All materials must be recycled at WDNR permitted waste processing facilities 
that adhere to all State Statutes. 

1.7 MATERIALS SORTING AND STORAGE ON SITE 

A. Contractor shall provide separate containers for recyclable materials.  Number of 
containers will be dependent upon project and site conditions. 

B. Contractor shall provide on-site locations for subcontractors supplied recycling 
containers to help facilitate recycling. 

C. Dane County allows mixed loads of recycled materials only per instructions at 
landfill.countyofdane.com/services/construction. 

https://landfill.countyofdane.com/services/construction
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1.8 LISTS OF RECYCLING FACILITIES PROCESSORS AND HAULERS 

A. Refer to landfill.countyofdane.com/services/construction for information on 
Dane County Construction & Demolition Recycling Facility. 

B. Web site landfill.countyofdane.com/recycle-locations lists current information 
for Dane County Recycling Markets.  Contractors can also contact Allison 
Rathsack, 608/266-4990, or local city, village, town recycling staff listed at site 
landfill.countyofdane.com/resources/local-contacts.  Statewide listings of 
recycling / reuse markets are available from UW Extension at uwgb.edu/solid-
hazardous-waste-education-center/. 

PART 2 PRODUCTS 

Not Used. 

PART 3 EXECUTION 

Not Used. 

END OF SECTION 

 

https://landfill.countyofdane.com/services/construction
https://landfill.countyofdane.com/recycle-locations
https://landfill.countyofdane.com/resources/local-contacts
http://www.uwgb.edu/solid-hazardous-waste-education-center/
http://www.uwgb.edu/solid-hazardous-waste-education-center/
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Contractor Name:    
Address:    
   
Phone No.:    Recycling Coordinator:    

MATERIAL 
ESTIMATED 
QUANTITY 

DISPOSAL METHOD 
(CHECK ONE) 

RECYCLING / REUSE COMPANY OR 
DISPOSAL SITE 

Salvaged & 
reused building 
materials 

   cu. yds. 

   tons 

   Recycled     Reused 

   Landfilled     Other 

 

Name:   

Wood 
   cu. yds. 

   tons 

   Recycled     Reused 

   Landfilled     Other 

 

Name:   

Wood Pallets    units 
   Recycled     Reused 

   Landfilled     Other 

 

Name:   

PVC Plastic 
   cu. ft. 

   lbs. 

   Recycled     Reused 

   Landfilled     Other 

 

Name:   

Asphalt & 
Concrete 

   cu. ft. 

   lbs. 

   Recycled     Reused 

   Landfilled     Other 

 

Name:   

Bricks & 
Masonry 

   cu. ft. 

   lbs. 

   Recycled     Reused 

   Landfilled     Other 

 

Name:   

Vinyl Siding 
   cu. ft. 

   lbs. 

   Recycled     Reused 

   Landfilled     Other 

 

Name:   

Cardboard 
   cu. ft. 

   lbs. 

   Recycled     Reused 

   Landfilled     Other 

 

Name:   

Metals 
   cu. yds. 

   tons 

   Recycled     Reused 

   Landfilled     Other 

 

Name:   

Unpainted 
Gypsum / 
Drywall 

   cu. yds. 

   tons 

   Recycled     Reused 

   Landfilled     Other 

 

Name:   

Shingles 
   cu. yds. 

   tons 

   Recycled     Reused 

   Landfilled     Other 

 

Name:   

Fluorescent 
Lamps 

   cu. ft. 

   lbs. 

   Recycled     Reused 

   Landfilled     Other 

 

Name:   

Foam Insulation 
   cu. ft. 

   lbs. 

   Recycled     Reused 

   Landfilled     Other 

 

Name:   

Carpet Padding 
   cu. ft. 

   lbs. 

   Recycled     Reused 

   Landfilled     Other 

 

Name:   

Barrels & Drums    units 
   Recycled     Reused 

   Landfilled     Other 

 

Name:   

Glass 
   cu. yds. 

   tons 

   Recycled     Reused 

   Landfilled     Other 

 

Name:   
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Other    
   Recycled     Reused 

   Landfilled     Other 

 

Name:   

Other    
   Recycled     Reused 

   Landfilled     Other 

 

Name:   

Other    
   Recycled     Reused 

   Landfilled     Other 

 

Name:   

Other    
   Recycled     Reused 

   Landfilled     Other 

 

Name:   

Other    
   Recycled     Reused 

   Landfilled     Other 

 

Name:   
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SECTION 02 41 16 

STRUCTURE DEMOLITION 

PART 1 GENERAL 

1.1 SUMMARY 

A. Section Includes: 
1. Demolishing designated structures. 
2. Demolishing designated foundations. 
3. Demolishing designated slabs-on-grade. 
4. Disconnecting and capping designated utilities. 
5. Protecting items designated to remain. 
6. Removing demolished materials. 

B. Related Sections: 
1. Section 01 00 00 - General Requirements 
2. Section 01 74 19 - Construction Waste Management, Disposal & Recycling 
3. Section 31 00 00 - Earthwork 

1.2 SUMMARY OF THE WORK 

A. Contractor shall demolish and remove entire structure, including all exterior walls, 
partition walls, roofs, concrete floor slabs, building sidewalks (not street), steps, 
foundation walls, footings, toilet room plumbing, furnaces, boilers, electrical equipment, 
trash, rubbish and all other items remaining in buildings, but not specifically mentioned. 

B. Sufficient building plans are included in these Construction Documents for bidding 
purposes. Contractor shall visit site and examine building(s) to be demolished. Owner 
does not guarantee that existing conditions are same as those indicated in building plans. 

C. Buildings contain at minimum: 
1. Steel beams and columns. 
2. Concrete floor slab, concrete decks, concrete footings, concrete foundations, 

concrete wall and steel steps. 
3. Mechanical units. 
4. Fiberglass, wood fiber, cellulose and mineral insulation. 
5. Electrical service panels. 
6. Sewer and water pipes. 
7. Fluorescent and incandescent light fixtures. 
8. Steel railings, ladders, access panels, roofing panels. 
9. Brick & block exterior interior walls. 
10. Windows. 
11. Masonry walls and chimneys. 
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D. All materials resulting from this demolition work including fixtures, equipment and 
materials contained within building shall become property of Contractor.  Remove all 
demolition materials from site by proposed completion date. 

1.3 SUBMITTALS 

A. Section 01 00 00 - General Requirements: Submittal Procedures. 

B. Section 01 74 19 - Construction Waste Management, Disposal & Recycling 

C. Shop Drawings: Submit informational report, including drawings, that indicates measures 
proposed for protecting individuals and property, for environmental protection, for dust 
and noise control. Indicate demolition and removal sequence with start & end dates for 
each activity and location of salvageable items; location and construction of barricades, 
fences, and temporary work. 
1. Adjacent Buildings (if applicable): Detail special measures proposed to protect 

adjacent buildings to remain. 

D. Design Data (if applicable): Submit calculations for bracing, shoring, and underpinning 
signed and sealed by professional engineer. 

E. Submit copy of permits required by regulatory agencies for demolition and sidewalk and 
street closings. 

F. Qualification Data: For refrigerant recovery technician (if applicable). 

G. Statement of Refrigerant Recovery (if applicable): Signed by refrigerant recovery 
technician responsible for recovering refrigerant, stating that all refrigerant that was 
present was recovered and that recovery was performed according to EPA regulations. 
Include name and address of technician and date of refrigerant recovery. 

H. Landfill Records: Indicate receipt and acceptance of hazardous wastes by Dane County 
Landfill, which is licensed to accept hazardous wastes. 

1.4 CLOSEOUT SUBMITTALS 

A. Section 01 00 00 - General Requirements: Submittal Procedures. 

B. Project Record Documents: Accurately record actual locations of capped utilities and 
subsurface obstructions. 

1.5 QUALITY ASSURANCE 

A. Section 01 00 00 - General Requirements: Quality Assurance / Quality Control of 
Installation. 

B. Conform to applicable codes for demolition of structures, safety of adjacent structures, 
dust control and materials disposal. 
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C. Conform to & follow conditions of approved Erosion Control Permit. 

D. Discovery of hazardous or contaminated materials requires conforming to applicable 
codes for safety & disposal procedures. 

E. Obtain required permits from authorities having jurisdiction. 

F. Perform the Work in accordance with State of Wisconsin, Dane County Public Works & 
other local municipality standards. 

G. Maintain one copy of each document on site. 

1.6 QUALIFICATIONS 

A. Demolition Firm: Company specializing in performing work of this Section with 
minimum five (5) years documented experience. 

B. Demolition Personnel: Engage experienced technicians & workers that specialize in 
demolition work similar in material and extent to that indicated for this project. 

C. If applicable, design shoring, bracing, and underpinning under direct supervision of 
Professional Engineer experienced in design of this Work and licensed in State of 
Wisconsin. 

1.7 PRE-INSTALLATION MEETINGS 

A. Section 01 00 00 - General Requirements: Conferences and Progress Meetings. 

B. Convene minimum one (1) week prior to commencing work of this Section. Provide 
Owner description of demolition removal procedures and schedule. Owner to approve 
before proceeding. 

1.8 SCHEDULING 

A. Section 01 00 00 - General Requirements: Conferences and Progress Meetings. 

B. Describe demolition removal procedures and schedule in informational report. 

C. Perform work only during hours mandated by City of Madison or local municipality for 
construction / demolition. 

1.9 PROJECT CONDITIONS 

A. Buildings indicated to be demolished shall be vacated before start of the Work. 

B. Owner assumes no responsibility for actual condition of buildings to be demolished. 

C. Notify Owner upon discovery of hazardous materials. 
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D. Owner shall remediate asbestos containing materials before start of the Work. 

E. Items of salvageable value may be removed by Contractor from structure(s) as the Work 
progresses. Salvaged items shall be transported from site as they are removed. Contractor 
shall be responsible for installing his own locks on building(s) if he intends to salvage 
any material before complete demolition of building(s). 

F. Do not sell demolished materials on-site. 

G. All activities involving cranes must be coordinated with Public Works Project Manager at 
least one (1) week in advance of activity. This information must be provided: 
1. Location of equipment. 
2. Maximum extended height. 
3. Duration of use. 
4. Daily hours of operation. 

H. Top of each crane must be marked by 3 ft. x 3 ft. orange and white-checkered flag and 
obstruction lighted at night and during periods of low visibility. Lower cranes to stow 
height when not in use, unless otherwise directed by Public Works Project Manager or 
other authorized personnel. 

I. Maintain existing sidewalks & site access to greatest extent possible. 

PART 2 PRODUCTS 

Not Used 

PART 3 EXECUTION 

3.1 EXISTING BUILDING DOCUMENTATION 

A. If applicable, document condition of adjacent buildings indicated to remain. 

B. Any other existing documentation of site is available to Contractor after Award of 
Contract. 

3.2 EXAMINATION 

A. Arrange with Owner to survey interior and exterior of existing buildings. 

B. Determine where removals may result in structural deficiency or unplanned building 
collapse during demolition. Coordinate demolition sequence and procedures to prevent 
structures from becoming unstable. 

C. Verify hazardous material abatement is complete before beginning demolition. 
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D. Monitor buildings for movement during demolition operations. Notify Owner of 
measured movement. 

3.3 PREPARATION 

A. Call Diggers Hotline not less than three working days before performing the Work: 
1. Request underground utilities to be located and marked within and surrounding 

construction areas. 

B. Notify affected utility companies before starting work and comply with utility's 
requirements. 

C. Do not close or obstruct roadways, sidewalks or hydrants without permits. 

D. Erect, and maintain 6 foot chain link fence as temporary barrier around entire 
construction site. Use lockable gate at construction entrance. Maintain security devices 
including warning signs and lights, and similar measures, for protection of public, Owner, 
and existing improvements indicated to remain. 

E. Protect existing landscaping materials, trees, appurtenances, and structures and indicated 
to remain. 
1. Protect tree root systems from damage caused by runoff or spillage of noxious 

materials while mixing, placing, or storing construction materials. Protect root 
systems from ponding, eroding, or excessive wetting caused by dewatering 
operations. 

2. Install protection-zone fencing along edges of protection zones before bringing 
materials or equipment on site and construction operations begin in manner that 
will prevent people from easily entering protected area except by entrance gates. 
Construct fencing so as not to obstruct safe passage or visibility at vehicle 
intersections where fencing is located adjacent to pedestrian walkways or in close 
proximity to street intersections, drives, or other vehicular circulation. 

3. Repair or replace trees, shrubs, and other vegetation indicated to remain or 
relocated that are damaged by construction operations, in manner approved by 
Owner. 

F. Prevent movement or settlement of adjacent structures. Provide bracing and shoring. 

3.4 STONE TRACKING PAD REQUIREMENTS 

A. Install tracking pad prior to any traffic leaving site. 

B. Aggregate for tracking pads shall be 3 to 6 inch clear or washed stone. All material to be 
retained on 3-inch sieve. 

C. Place aggregate in layer at least 12 inches thick. On sites with high water table, or when 
expecting saturated conditions during the Work, stone tracking pads shall be underlain 
with WisDOT Type R geotextile fabric to prevent migration of underlying soil into stone. 
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D. Tracking pad shall be full width of egress point. Tracking pad shall be at minimum 50 
feet long. 

E. Prevent surface water from passing through tracking pad. Flows shall be diverted away 
from tracking pads or conveyed under and around them by using various practices, such 
as culverts, or other similar practices. 

F. Vehicles traveling across tracking pad shall maintain slow constant speed. 

G. Tracking shall, at minimum, be inspected weekly and within 24 hours after every 
precipitation event that produces 0.5 inches of rain or more during 24-hour period. 

H. Maintain tracking pad performance by scraping or top-dressing with additional aggregate. 

I. Maintain minimum 12-inch thick pad. 

3.5 DEMOLITION REQUIREMENTS 

A. Use of explosives is not permitted. 

B. No burning will be permitted on site. 

C. Conduct demolition to minimize interference with adjacent structures. 

D. Cease operations immediately when adjacent structures appear to be in danger. Notify 
Owner. Do not resume operations until directed. 

E. Conduct operations with minimum interference to public or private accesses to occupied 
adjacent structures. Maintain protected egress and access from adjacent structures at all 
times. 

F. Obtain written permission from adjacent property owners when demolition equipment 
will traverse, infringe upon or limit access to their property. 

G. Sprinkle the Work with water to minimize dust. Provide hoses and water connections 
required for this purpose. 

H. Cover dump truck box at all times to minimize dust. 

3.6 DEMOLITION 

A. Disconnect, remove and cap designated utilities to street connection.  Identify utilities at 
termination of demolition. Record termination or capped location on Record Documents. 

B. Demolish indicated existing building(s) completely. Use methods required to complete 
the Work within limitations of governing regulations and as follows: 
1. Clear work area of all flammable materials before using any cutting torches. 

Maintain portable fire-suppression devices during flame-cutting operations. 
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2. Maintain fire watch during and for at least two (2) hours after flame cutting 
operations. 

3. Maintain adequate ventilation when using cutting torches. 
4. Locate building demolition equipment and remove debris and materials so as not 

to impose excessive loads on supporting walls, floors or framing. 

C. Remove all foundation walls and footings entirely below finished grade on site. 
1. Arrange for Public Works Project Manager to witness final removal of all sub-

grade structures.  Allow minimum 48 hours notice. 

D. Remove concrete slabs-on-grade. 

E. Empty underground tanks located within demolition area. 

F. Remove underground tanks, components, and piping from site. 

G. Backfill areas excavated and open pits and holes resulting from demolition. 

H. Rough grade and compact areas affected by demolition to accommodate subsequent 
construction operations. 

I. Continuously clean-up and remove demolished materials from site. Do not allow 
materials to accumulate in building or on site. 

J. Do not burn or bury materials on site. Leave site in clean condition. 

3.7 SCHEDULES 

A. Determine and verify schedule with Owner at pre-construction meeting minimum one (1) 
week prior to commencing the Work. 

END OF SECTION 
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SECTION 31 00 00  

EARTHWORK 
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SC
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SCALE:
N/A

FIGURE 1
SITE PLAN

REVISIONS

Limits of demolition work. Remove all 
buildings (above & below grade), 
vegetation, site utilities, septic 
system, hard surfaces & all man-
made items

Protect & preserve all monitoring wells & 
cap water well; verify all locations.
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	Note: Wisconsin Statute 77.54 (9m) allows for no sales & use tax on the purchase of materials for County Public Works projects.
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	322012-01 00 00-General Req
	PART 1 GENERAL
	1.1 SUMMARY
	A. Section Includes:
	1. Summary
	2. Summary of the Work
	3. Contractor Use of Premises
	4. Applications for Payment
	5. Change Procedures
	6. Alternates
	7. Coordination
	8. Conferences
	9. Progress Meetings
	10. Job Site Administration
	11. Submittal Procedures
	12. Proposed Products List
	13. Quality Assurance / Quality Control of Installation
	14. References
	15. Protection of Installed Work
	16. Parking
	17. Staging Areas
	18. Occupancy During Construction and Conduct of Work
	19. Protection
	20. Progress Cleaning
	21. Contract Closeout Procedures
	22. Final Cleaning
	23. As-Built and Record Drawings and Specifications


	1.2 SUMMARY OF THE WORK
	A. Project Description:  Perform the Work as specified and detailed in Construction Documents package. Contractor to provide demolition services to remove buildings & clear the site at the County Property.
	B. Work by Owner:
	1. Placement of test well protection barriers.
	2. Test & removal of any asbestos containing materials.

	C. Permits:  Prior to commencement of the Work, Contractor to secure any and all necessary permits for completion of the Work and facility occupancy.  Provide Public Works Project Manager with copies of all permits.
	D. Diggers Hotline:
	1. It is General Contractor’s responsibility to contact Diggers Hotline to have all utility locations marked prior to excavation and planning excavation so as not to delay the Work.
	2. Use Diggers Hotline to obtain information on safe working clearances from overhead lines.
	3. Completely comply with all requirements of each affected utility company.
	4. It is General Contractor’s responsibility to contact & hire private utility locating services if necessary.


	1.3 CONTRACTOR USE OF PREMISES
	A. Limit use of premises to allow work by Contractors or Subcontractors and access by Owner.
	B. Contractors or Subcontractors shall not visit the site if they are or have recently been ill.

	1.4 APPLICATIONS FOR PAYMENT
	A. Submit each Application for Payment on AIA G702™ and G703™ forms or approved contractors invoice form.  Contractor shall have these forms notarized and signed.
	B. Content and Format:  Utilize Schedule of Values for listing items in Application for Payment.
	C. Payment Period:  Monthly.
	D. Submit Applications for Payment to Public Works Project Manager for approval & processing for payment.

	1.5 CHANGE PROCEDURES
	A. Contractor's costs for Products, delivery, installation, labor, insurance, payroll, taxes, bonding, equipment rental, overhead and profit will be included in Change Orders authorizing expenditure of funds from contingency allowance.

	1.6 ALTERNATES
	A. Owner shall review and accept or reject alternates quoted on Bid Form.
	B. Coordinate related work and modify surrounding work as required.
	C. Schedule of Alternates:  there are no alternates proposed for this project.

	1.7 COORDINATION
	A. Coordinate scheduling, submittals, and work of various sections of Specifications to assure efficient and orderly sequence of installation of interdependent construction elements.
	B. Verify utility requirement characteristics of operating equipment are compatible with building utilities.
	C. Coordinate space requirements and installation of mechanical and electrical work indicated diagrammatically on Drawings.
	D. Refer to Drawings for recommended work sequence and duration.
	E. Contractor shall provide Public Works Project Manager with work plan that ensures the Work’s completion within required time & schedule.
	F. Public Works Project Manager may choose to photograph or videotape site or workers as the Work progresses.

	1.8 CONFERENCES
	A. Project shall have pre-bid conference; see Instructions to Bidders.
	B. Owner will schedule pre-construction conference after Award of Contract for all affected parties.
	C. Contractor shall submit Construction Schedule at pre-construction meeting.

	1.9 PROGRESS MEETINGS
	A. Day & time of progress meetings to be determined at pre-construction meeting.
	B. General Contractor shall schedule and administer meetings throughout progress of the Work at minimum of one (1) per week, at time & day to be determined with Public Works Project Manager, involved Dane County staff & other individuals as required.
	C. General Contractor shall preside at meetings, record minutes, and distribute copies within two (2) business days to those attending & those affected by decisions made.
	D. Attendance at progress meetings by General Contractor, subcontractors, or their authorized representative, is mandatory.
	E. Contractors shall give verbal reports of progress on the Work, discuss schedule for upcoming period and present all conflicts, discrepancies or other difficulties for resolution.
	F. In-person meetings shall be limited & shall follow current Public Health - Madison & Dane County procedures & recommendations (see publichealthmdc.com/documents/office_space_checklist.pdf and publichealthmdc.com/coronavirus/forward-dane/current-ord...

	1.10 JOB SITE ADMINISTRATION
	A. Contractor shall have project superintendent on site minimum of four (4) hours per week during progress of the Work.
	B. Contractor shall not change their project superintendent or project manager for duration of the Work without written permission of Public Works Project Manager.

	1.11 SUBMITTAL PROCEDURES
	A. Submittal form to identify Project, Contractor, Subcontractor or supplier and pertinent Construction Documents references.
	B. Apply Contractor's stamp, signed or initialed, certifying that review, verification of Products required, field dimensions, adjacent construction work, and coordination of information is in accordance with requirements of the Work and Construction ...
	C. Identify variations from Construction Documents and Product or system limitations that may be detrimental to successful performance of completing the Work.
	D. Revise and resubmit submittals as required; identify all changes made since previous submittal.

	1.12 PROPOSED PRODUCTS LIST
	A. Within fifteen (15) business days after date of Award of Contract, submit complete list of major Products proposed for use, with name of manufacturer, trade name, and model number of each Product.

	1.13 QUALITY ASSURANCE / QUALITY CONTROL OF INSTALLATION
	A. Monitor quality control over suppliers, manufacturers, Products, services, site conditions, and workmanship, to produce work of specified quality.
	B. Comply fully with manufacturers' instructions.
	C. Comply with specified standards as minimum quality for the Work except when more stringent tolerances, codes, or specified requirements indicate higher standards or more precise workmanship.

	1.14 REFERENCES
	A. Conform to reference standard by date of issue current as of date for receiving bids.
	B. Should specified reference standard conflict with Construction Documents, request clarification from Public Works Project Manager before proceeding.

	1.15 PROTECTION OF INSTALLED WORK
	A. Protect installed work and provide special protection where specified in individual Specification sections.

	1.16 PARKING
	A. Arrange for temporary parking areas to accommodate construction personnel.  Parking shall not be available at the Work site.
	B. Arrange for temporary parking areas to accommodate construction personnel.  Parking shall be available at the Work site.
	C. All Contractors and their employees shall cooperate with General Contractor and others in parking of vehicles to avoid interference with traffic, normal operations and construction activities.
	D. Do not obstruct existing service drives and parking lots with equipment, materials and / or vehicles.  Keep accessible for Owner’s use at all times.

	1.17 STAGING AREAS
	A. Coordinate staging areas with Public Works Project Manager prior to starting the Work.
	B. On-site space for use as staging areas and storage of materials is limited and will be apportioned among various Contractors as their needs dictate with due regard for storage requirements of each Contractor.  Each Contractor shall be responsible f...

	1.18 OCCUPANCY DURING CONSTRUCTION AND CONDUCT OF WORK
	A. We ask Contractors to not work at facility if they are ill with something contagious.
	B. All Dane County property prohibits smoking.
	C. Do Work during normal business hours (7:00 am to 6:00 pm).  Work performed on Saturday shall be by written permission of Owner.
	D. At all times Contractor shall provide approved, safe walkways and facility entrances for use by Owner.
	E. Contractor shall provide adequate protection for all parts of facility, its contents and occupants wherever the Work under this Contract is to be performed.
	F. Each Contractor shall arrange with Owner to make necessary alterations or make connections to all utilities, etc.  Contractor doing this work shall protect, cap, cut off and / or replace and relocate existing pipes, electrical work and other active...
	G. Contractor is responsible for providing & maintaining temporary toilet facilities.
	H. Owner reserves right at any time to dismiss from premises any Contractor or construction personnel that do not uphold requirements of this Section.
	I. Owner shall not be held liable for any lost time, wages, or impacts to construction schedule by any Contractor or construction personnel dismissed for failure to uphold requirements of this Section.
	J. Contractor & Subcontractors shall follow all current Public Health - Madison & Dane County procedures & recommendations (see publichealthmdc.com/documents/office_space_checklist.pdf and publichealthmdc.com/coronavirus/forward-dane/current-order).  ...

	1.19 PROTECTION
	A. Contractor shall protect from damage / injury all trees, shrubs, hedges, plantings, grass, and pay for any damage to same resulting from insufficient or improper protection.
	B. Contractor shall provide and maintain barricades & signage to prohibit public access to construction site.
	C. Contractor shall provide and maintain guard lights at all barricades, railings, obstructions in streets, roads or sidewalks and at all trenches adjacent to public walks or roads.

	1.20 PROGRESS CLEANING
	A. Maintain areas free of waste materials, debris, and rubbish. Maintain site in clean and orderly condition.

	1.21 CONTRACT CLOSEOUT PROCEDURES
	A. Submit written certification that Construction Documents have been reviewed, the Work has been inspected, and the Work is complete in accordance with Construction Documents and ready for Public Works Project Manager's inspection.
	B. Submit final Application for Payment identifying total adjusted Contract Sum / Price, previous payments, and amount remaining due.

	1.22 FINAL CLEANING
	A. Execute final cleaning prior to final inspection.
	B. Remove waste and surplus materials, rubbish, and construction facilities from site.

	1.23 AS-BUILT AND RECORD DRAWINGS AND SPECIFICATIONS
	A. Contractor-produced Drawings and Specifications shall remain property of Contractor whether Project for which they are made is executed or not.  Contractor shall furnish Public Works Project Manager with original marked up redlines of Construction ...


	PART 2 PRODUCTS
	Not Used.

	PART 3 EXECUTION
	Not Used.


	322012-01 74 19-Construction Waste Mgmt
	PART 1 GENERAL
	1.1 SUMMARY
	A. Section Includes:
	1. Summary
	2. Waste Management Goals
	3. Construction and / or Demolition Waste Management
	4. Waste Management Plan
	5. Reuse
	6. Recycling
	7. Materials Sorting and Storage On Site
	8. Lists of Recycling Facilities Processors and Haulers
	9. Waste Management Plan Form

	B. Related Sections:
	1. Section 01 00 00 - General Requirements


	1.2 WASTE MANAGEMENT GOALS
	A. Dane County requires that as many waste materials as possible produced as result of this project be salvaged, reused or recycled in order to minimize impact of construction waste on landfills and to minimize expenditure of energy and cost in fabric...

	1.3 CONSTRUCTION AND / OR DEMOLITION WASTE MANAGEMENT
	A. All construction and demolition waste suitable for recycling may go to Dane County Construction & Demolition Recycling Facility located at 7102 US Hwy 12, Madison, located across from Yahara Hills Golf Course.  This facility can receive mixed loads...
	B. Dane County Landfill, also at 7102 US Hwy 12, Madison, must receive all other waste from this project.  landfill.countyofdane.com/services/landfill.

	1.4 WASTE MANAGEMENT PLAN
	A. Contractor shall develop Waste Management Plan (WMP) for this project.  Contact the Dane County Special Projects & Materials Manager with questions.  Outlined in RECYCLING section of this specification are examples of materials that can be recycled...
	B. Contractor shall complete WMP and include cost of recycling / reuse in Bid.  Submit WMP to Public Works Project Manager within fifteen (15) business days of Bid Due date.  Copy of blank WMP form is in this Section.  Submittal shall include cover le...
	1. Information on:
	a. Types of waste materials produced as result of work performed on site;
	b. Estimated quantities of waste produced;
	c. Identification of materials with potential to be recycled or reused;
	d. How materials will be recycled or reused;
	e. On-site storage and separation requirements (on site containers);
	f. Transportation methods; and
	g. Destinations.



	1.5 REUSE
	A. Contractors and subcontractors are encouraged to reuse as many waste materials as possible.  Investigate salvage for materials not reusable on site.

	1.6 RECYCLING
	A. These materials may be recycled at Dane County Construction & Demolition Recycling Facility:
	1. Wood.
	2. Wood Pallets.
	3. PVC Plastic (pipe, siding, etc.).
	4. Asphalt & Concrete.
	5. Bricks & Masonry.
	6. Vinyl Siding.
	7. Cardboard.
	8. Metal.
	9. Unpainted Gypsum Drywall.
	10. Shingles.

	B. These materials can be recycled elsewhere in Dane County area:
	1. Fluorescent Lamps.
	2. Foam Insulation & Packaging (extruded and expanded).
	3. Carpet Padding.
	4. Barrels & Drums.

	C. All materials must be recycled at WDNR permitted waste processing facilities that adhere to all State Statutes.

	1.7 MATERIALS SORTING AND STORAGE ON SITE
	A. Contractor shall provide separate containers for recyclable materials.  Number of containers will be dependent upon project and site conditions.
	B. Contractor shall provide on-site locations for subcontractors supplied recycling containers to help facilitate recycling.
	C. Dane County allows mixed loads of recycled materials only per instructions at landfill.countyofdane.com/services/construction.

	1.8 LISTS OF RECYCLING FACILITIES PROCESSORS AND HAULERS
	A. Refer to landfill.countyofdane.com/services/construction for information on Dane County Construction & Demolition Recycling Facility.
	B. Web site landfill.countyofdane.com/recycle-locations lists current information for Dane County Recycling Markets.  Contractors can also contact Allison Rathsack, 608/266-4990, or local city, village, town recycling staff listed at site landfill.cou...


	PART 2 PRODUCTS
	PART 3 EXECUTION
	Contractor Name:   
	Address:   
	Phone No.:    Recycling Coordinator:   

	322012-02 41 16 Structure Demolition
	PART 1 GENERAL
	1.1 SUMMARY
	A. Section Includes:
	1. Demolishing designated structures.
	2. Demolishing designated foundations.
	3. Demolishing designated slabs-on-grade.
	4. Disconnecting and capping designated utilities.
	5. Protecting items designated to remain.
	6. Removing demolished materials.

	B. Related Sections:
	1. Section 01 00 00 - General Requirements
	2. Section 01 74 19 - Construction Waste Management, Disposal & Recycling
	3. Section 31 00 00 - Earthwork


	1.2 SUMMARY OF THE WORK
	A. Contractor shall demolish and remove entire structure, including all exterior walls, partition walls, roofs, concrete floor slabs, building sidewalks (not street), steps, foundation walls, footings, toilet room plumbing, furnaces, boilers, electric...
	B. Sufficient building plans are included in these Construction Documents for bidding purposes. Contractor shall visit site and examine building(s) to be demolished. Owner does not guarantee that existing conditions are same as those indicated in buil...
	C. Buildings contain at minimum:
	1. Steel beams and columns.
	2. Concrete floor slab, concrete decks, concrete footings, concrete foundations, concrete wall and steel steps.
	3. Mechanical units.
	4. Fiberglass, wood fiber, cellulose and mineral insulation.
	5. Electrical service panels.
	6. Sewer and water pipes.
	7. Fluorescent and incandescent light fixtures.
	8. Steel railings, ladders, access panels, roofing panels.
	9. Brick & block exterior interior walls.
	10. Windows.
	11. Masonry walls and chimneys.

	D. All materials resulting from this demolition work including fixtures, equipment and materials contained within building shall become property of Contractor.  Remove all demolition materials from site by proposed completion date.

	1.3 SUBMITTALS
	A. Section 01 00 00 - General Requirements: Submittal Procedures.
	B. Section 01 74 19 - Construction Waste Management, Disposal & Recycling
	C. Shop Drawings: Submit informational report, including drawings, that indicates measures proposed for protecting individuals and property, for environmental protection, for dust and noise control. Indicate demolition and removal sequence with start ...
	1. Adjacent Buildings (if applicable): Detail special measures proposed to protect adjacent buildings to remain.

	D. Design Data (if applicable): Submit calculations for bracing, shoring, and underpinning signed and sealed by professional engineer.
	E. Submit copy of permits required by regulatory agencies for demolition and sidewalk and street closings.
	F. Qualification Data: For refrigerant recovery technician (if applicable).
	G. Statement of Refrigerant Recovery (if applicable): Signed by refrigerant recovery technician responsible for recovering refrigerant, stating that all refrigerant that was present was recovered and that recovery was performed according to EPA regula...
	H. Landfill Records: Indicate receipt and acceptance of hazardous wastes by Dane County Landfill, which is licensed to accept hazardous wastes.

	1.4 CLOSEOUT SUBMITTALS
	A. Section 01 00 00 - General Requirements: Submittal Procedures.
	B. Project Record Documents: Accurately record actual locations of capped utilities and subsurface obstructions.

	1.5 QUALITY ASSURANCE
	A. Section 01 00 00 - General Requirements: Quality Assurance / Quality Control of Installation.
	B. Conform to applicable codes for demolition of structures, safety of adjacent structures, dust control and materials disposal.
	C. Conform to & follow conditions of approved Erosion Control Permit.
	D. Discovery of hazardous or contaminated materials requires conforming to applicable codes for safety & disposal procedures.
	E. Obtain required permits from authorities having jurisdiction.
	F. Perform the Work in accordance with State of Wisconsin, Dane County Public Works & other local municipality standards.
	G. Maintain one copy of each document on site.

	1.6 QUALIFICATIONS
	A. Demolition Firm: Company specializing in performing work of this Section with minimum five (5) years documented experience.
	B. Demolition Personnel: Engage experienced technicians & workers that specialize in demolition work similar in material and extent to that indicated for this project.
	C. If applicable, design shoring, bracing, and underpinning under direct supervision of Professional Engineer experienced in design of this Work and licensed in State of Wisconsin.

	1.7 PRE-INSTALLATION MEETINGS
	A. Section 01 00 00 - General Requirements: Conferences and Progress Meetings.
	B. Convene minimum one (1) week prior to commencing work of this Section. Provide Owner description of demolition removal procedures and schedule. Owner to approve before proceeding.

	1.8 SCHEDULING
	A. Section 01 00 00 - General Requirements: Conferences and Progress Meetings.
	B. Describe demolition removal procedures and schedule in informational report.
	C. Perform work only during hours mandated by City of Madison or local municipality for construction / demolition.

	1.9 PROJECT CONDITIONS
	A. Buildings indicated to be demolished shall be vacated before start of the Work.
	B. Owner assumes no responsibility for actual condition of buildings to be demolished.
	C. Notify Owner upon discovery of hazardous materials.
	D. Owner shall remediate asbestos containing materials before start of the Work.
	E. Items of salvageable value may be removed by Contractor from structure(s) as the Work progresses. Salvaged items shall be transported from site as they are removed. Contractor shall be responsible for installing his own locks on building(s) if he i...
	F. Do not sell demolished materials on-site.
	G. All activities involving cranes must be coordinated with Public Works Project Manager at least one (1) week in advance of activity. This information must be provided:
	1. Location of equipment.
	2. Maximum extended height.
	3. Duration of use.
	4. Daily hours of operation.

	H. Top of each crane must be marked by 3 ft. x 3 ft. orange and white-checkered flag and obstruction lighted at night and during periods of low visibility. Lower cranes to stow height when not in use, unless otherwise directed by Public Works Project ...
	I. Maintain existing sidewalks & site access to greatest extent possible.


	PART 2 PRODUCTS
	Not Used

	PART 3 EXECUTION
	3.1 EXISTING BUILDING DOCUMENTATION
	A. If applicable, document condition of adjacent buildings indicated to remain.
	B. Any other existing documentation of site is available to Contractor after Award of Contract.

	3.2 EXAMINATION
	A. Arrange with Owner to survey interior and exterior of existing buildings.
	B. Determine where removals may result in structural deficiency or unplanned building collapse during demolition. Coordinate demolition sequence and procedures to prevent structures from becoming unstable.
	C. Verify hazardous material abatement is complete before beginning demolition.
	D. Monitor buildings for movement during demolition operations. Notify Owner of measured movement.

	3.3 PREPARATION
	A. Call Diggers Hotline not less than three working days before performing the Work:
	1. Request underground utilities to be located and marked within and surrounding construction areas.

	B. Notify affected utility companies before starting work and comply with utility's requirements.
	C. Do not close or obstruct roadways, sidewalks or hydrants without permits.
	D. Erect, and maintain 6 foot chain link fence as temporary barrier around entire construction site. Use lockable gate at construction entrance. Maintain security devices including warning signs and lights, and similar measures, for protection of publ...
	E. Protect existing landscaping materials, trees, appurtenances, and structures and indicated to remain.
	1. Protect tree root systems from damage caused by runoff or spillage of noxious materials while mixing, placing, or storing construction materials. Protect root systems from ponding, eroding, or excessive wetting caused by dewatering operations.
	2. Install protection-zone fencing along edges of protection zones before bringing materials or equipment on site and construction operations begin in manner that will prevent people from easily entering protected area except by entrance gates. Constr...
	3. Repair or replace trees, shrubs, and other vegetation indicated to remain or relocated that are damaged by construction operations, in manner approved by Owner.

	F. Prevent movement or settlement of adjacent structures. Provide bracing and shoring.

	3.4 STONE TRACKING PAD REQUIREMENTS
	A. Install tracking pad prior to any traffic leaving site.
	B. Aggregate for tracking pads shall be 3 to 6 inch clear or washed stone. All material to be retained on 3-inch sieve.
	C. Place aggregate in layer at least 12 inches thick. On sites with high water table, or when expecting saturated conditions during the Work, stone tracking pads shall be underlain with WisDOT Type R geotextile fabric to prevent migration of underlyin...
	D. Tracking pad shall be full width of egress point. Tracking pad shall be at minimum 50 feet long.
	E. Prevent surface water from passing through tracking pad. Flows shall be diverted away from tracking pads or conveyed under and around them by using various practices, such as culverts, or other similar practices.
	F. Vehicles traveling across tracking pad shall maintain slow constant speed.
	G. Tracking shall, at minimum, be inspected weekly and within 24 hours after every precipitation event that produces 0.5 inches of rain or more during 24-hour period.
	H. Maintain tracking pad performance by scraping or top-dressing with additional aggregate.
	I. Maintain minimum 12-inch thick pad.

	3.5 DEMOLITION REQUIREMENTS
	A. Use of explosives is not permitted.
	B. No burning will be permitted on site.
	C. Conduct demolition to minimize interference with adjacent structures.
	D. Cease operations immediately when adjacent structures appear to be in danger. Notify Owner. Do not resume operations until directed.
	E. Conduct operations with minimum interference to public or private accesses to occupied adjacent structures. Maintain protected egress and access from adjacent structures at all times.
	F. Obtain written permission from adjacent property owners when demolition equipment will traverse, infringe upon or limit access to their property.
	G. Sprinkle the Work with water to minimize dust. Provide hoses and water connections required for this purpose.
	H. Cover dump truck box at all times to minimize dust.

	3.6 DEMOLITION
	A. Disconnect, remove and cap designated utilities to street connection.  Identify utilities at termination of demolition. Record termination or capped location on Record Documents.
	B. Demolish indicated existing building(s) completely. Use methods required to complete the Work within limitations of governing regulations and as follows:
	1. Clear work area of all flammable materials before using any cutting torches. Maintain portable fire-suppression devices during flame-cutting operations.
	2. Maintain fire watch during and for at least two (2) hours after flame cutting operations.
	3. Maintain adequate ventilation when using cutting torches.
	4. Locate building demolition equipment and remove debris and materials so as not to impose excessive loads on supporting walls, floors or framing.

	C. Remove all foundation walls and footings entirely below finished grade on site.
	1. Arrange for Public Works Project Manager to witness final removal of all sub-grade structures.  Allow minimum 48 hours notice.

	D. Remove concrete slabs-on-grade.
	E. Empty underground tanks located within demolition area.
	F. Remove underground tanks, components, and piping from site.
	G. Backfill areas excavated and open pits and holes resulting from demolition.
	H. Rough grade and compact areas affected by demolition to accommodate subsequent construction operations.
	I. Continuously clean-up and remove demolished materials from site. Do not allow materials to accumulate in building or on site.
	J. Do not burn or bury materials on site. Leave site in clean condition.

	3.7 SCHEDULES
	A. Determine and verify schedule with Owner at pre-construction meeting minimum one (1) week prior to commencing the Work.
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